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SECTION 01 10 00
 STATEMENT OF WORK
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2.0 SCOPE

2.1. Army Physical Fitness Research Institute

2.2. SITE

2.3. GOVERNMENT-FURNISHED GOVERNMENT INSTALL EQUIPMENT (GFGI)

2.4. FURNITURE REQUIREMENTS

3.0 Army Physical Fitness Research Institute

3.1. GENERAL REQUIREMENTS

3.2. FUNCTIONAL AND AREA REQUIREMENTS

4.0 APPLICABLE CRITERIA

4.1. INDUSTRY CRITERIA

4.2. MILITARY CRITERIA

5.0 GENERAL TECHNICAL REQUIREMENTS

5.1. SITE PLANNING AND DESIGN

5.2. SITE ENGINEERING

5.3. ARCHITECTURE AND INTERIOR DESIGN

5.4. STRUCTURAL DESIGN

5.5. THERMAL PERFORMANCE

5.6. PLUMBING

5.7. ELECTRICAL AND TELECOMMUNICATIONS SYSTEMS

5.8. HEATING, VENTILATING AND AIR CONDITIONING

5.9. ENERGY CONSERVATION

5.10. FIRE PROTECTION

5.11. SUSTAINABLE DESIGN

5.12. CONSTRUCTION AND DEMOLITION (C&D) WASTE MANAGEMENT

5.13. SECURITY (ANTI-TERRORISM STANDARDS)
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1.0 PROJECT OBJECTIVES 

1.0.1 The project objective is to design and construct facilities for the military that are consistent with the design 
and construction practices used for civilian sector projects that perform similar functions to the military projects.  For 
example, a Company Operations Facility has the similar function as an office/warehouse in the civilian sector; 
therefore the design and construction practices for a company operations facility should be consistent with the 
design and construction of an office/warehouse building.

Comparison of Military Facilities to Civilian Facilities

 

Military Facility Civilian Facility

Army Physical Fitness Research Institute Clinic

1.0.2 It is the Army's objective that these buildings will have a 25-year useful design life before a possible re-
use/re-purpose or renovation requirement, to include normal sustainment, restoration, modernization activities and 
a 50-year building replacement life.  Therefore, the design and construction should provide an appropriate level of 
quality to ensure the continued use of the facility over that time period with the application of reasonable preventive 
maintenance and repairs that would be industry-acceptable to a major civilian sector project OWNER.  The site 
infrastructure will have at least a 50-year life expectancy with industry-accepted maintenance and repair cycles.The 
project site should be developed for efficiency and to convey a sense of unity or connectivity with the adjacent 
buildings and with the Installation as a whole.

1.0.3 Requirements stated in this contract are minimums.  Innovative, creative, and life cycle cost effective 
solutions, which meet or exceed these requirements are encouraged. Further, the OFFEROR is encouraged to 
seek solutions that will expedite construction (panelization, pre-engineered, etc.) and shorten the schedule. The 
intent of the Government is to emphasize the placement of funds into functional/operational requirements.  
Materials and methods should reflect this by choosing the most economical Type of Construction allowed 
by code for this occupancy/project allowing the funding to be reflected in the quality of interior/exterior 
finishes and systems selected. 

1.1. SECTION ORGANIZATION

This Section is organized under 6 major “paragraphs”.  

(1) Paragraph 1 is intended to define the project objectives and to provide a comparison between the military 
facility(ies) and comparable “civilian” type buildings.

(2) Paragraph 2 describes the scope of the project.

(3) Paragraph 3 provides the functional, operational and facility specific design criteria for the specific facility 
type(s) included in this contract or task order.

(4) Paragraph 4 lists applicable industry and government design criteria, generally applicable to all facility 
types, unless otherwise indicated in the Section.  It is not intended to be all-inclusive. Other industry and 
government standards may also be used, where necessary to produce professional designs, unless they conflict 
with those listed.

(5) Paragraph 5 contains Army Standard Design Criteria, generally applicable to all facility types, unless 
otherwise indicated in the Section.

(6) Paragraph 6 contains installation and project specific criteria supplementing the other 5 paragraphs.

W9127S-11-R-6012Section: 01 10 00
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2.0 SCOPE 
 
2.1 ARMY PHYSICAL FITNESS RESEARCH INSTUTUTE (APFRI) ASSESSMENT 
CENTER 
 
Provide office and assessment space for the Army Physical Fitness Research Institute's 
assessment center with a maximum authorized gross building square footage of 5,000 
square feet.  The center will be used to provide comprehensive health assessments to 
students, staff, faculty and others associated with the United States Army Sergeants 
Major Academy community. Following assessment, students and other clients will 
receive additional training that addresses how to improve their health and fitness and 
how health and fitness are linked to leadership. The facility will be a one story building 
of standard construction. 
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2.2. SITE:

Provide all site improvements necessary to support the new building facilities.  Refer to Paragraph 6.

Approximate area available 2.00 acres 

2.3. GOVERNMENT-FURNISHED GOVERNMENT-INSTALLED EQUIPMENT (GFGI)

Coordinate with Government on GFGI item requirements and provide suitable structural support, brackets for 
projectors/VCRs/TVs, all utility connections and space with required clearances for all GFGI items.  Fire 
extinguishers are GF/GI personal property, while fire extinguisher brackets and cabinets are Contractor furnished 
and installed CF/CI.    All Computers  and related hardware, copiers, faxes, printers, video projectors, VCRs and 
TVs are GFGI.

The following are also GFGI items: See Appendix QQ

2.4. FURNITURE REQUIREMENTS

 Provide furniture design for all  spaces listed in Chapter 3 and including any existing furniture and equipment to be 
re-used. Coordinate with the user to define requirements for furniture systems, movable furniture, storage systems, 
equipment, any existing items to be reused, etc.  Early coordination of furniture design is required for a complete 
and usable facility.

The procurement and installation of furniture is NOT included in this contract.  Furniture will be provided and 
installed under a separate furniture vendor/installer contract.  The general contractor shall accommodate that effort 
with allowance for entry of the furniture vendor/installer onto this project site at the appropriate time to permit 
completion of the furniture installation for a complete and usable facility to coincide with the Beneficial Occupancy 
Date (BOD) of this project.  The furniture vendor/installer contract will include all electrical pre-wiring and the whips 
for final connection to the building electrical systems however; the general contractor shall make the final 
connections to the building electrical systems under this contract.  Furthermore, the general contractor shall provide 
all Information/Technology (IT) wiring (i.e. LAN, phone, etc.) up to and including the face plate of all freestanding 
and/or systems furniture desk tops as applicable, the services to install the cable and face plates in the furniture, 
the coordination with the furniture vendor/installer to accomplish the installation at the appropriate time, and all the 
final IT connections to the building systems under this contract.

The Government reserves the right to change the method for procurement of and installation of furniture to 
Contractor Furnished/Contractor Installed (CF/CI).  CF/CI furniture will require competitive open market 
procurement by the Contractor using the Furniture, Fixtures and Equipment (FF&E) package.

2.5. NOT USED

W9127S-11-R-6012Section: 01 10 00
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3.1  General Requirements 

3.2  Functional and Operational Requirements 

3.3  Site Planning and Design 
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3.5  Program Requirements and Schematic Layout Diagrams 
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3.0 ARMY PHYSICAL FITNESS RESEARCH INSTITUTE 
 
3.1 GENERAL REQUIREMENTS 
 
Design and construct a building containing office and assessment space for the Army 
Physical Fitness Research Institute’s (APFRI’s) assessment center. The center will be 
used to provide comprehensive health assessments to students, staff, faculty and 
others associated with the United States Army Sergeants Major Academy community. 
Following assessment, students and other clients will receive additional training that 
addresses how to improve their health and fitness and how health and fitness are linked 
to leadership. 
 
3.1.1 FUNCTIONAL SPACES. Reference Conceptual Floor in Appendix J “Drawings” 
and  “Area Computations and Allocations” in Appendix QQ “Area Computation” for net 
area requirements. If area requirements are not specified in the Statement of Work, the 
space shall be sized to accommodate the required function, comply with code 
requirements, and comply with overall net area limitations and other requirements of the 
RFP. Reference ECB-2008-29 for explanation of determining net area. 
 

3.1.2 ACCESSIBLITY REQUIREMENTS. All APFRI facility functional areas shall be 
barrier-free and accessible to people with disabilities as required by the Architectural 
Barriers Act (ABA).  Site, sidewalks, and building design shall enable people with 
disabilities to act independently and enjoy the full range of programs provided.  Level 
changes shall not be included in the facility. Exterior level changes shall be 
accommodated by ramps suitable for wheelchair access.   

3.1.3 INTERIOR UTILITY RUNS. No utilities shall be run surface mounted in any of the 
finished spaces constructed by this project. No utility lines shall be run across finished 
floors. 
 
3.1.4 FURNISHINGS. All workstations, furniture and furnishings will be provided and 
installed by the government on completion of the project (GFGI). However, a table 
listing all required equipment is provided in Appendix QQ “Area Computations”. This 
table is provided for the sole purpose of indicating what space and services are required 
for each item of equipment. This requirement supersedes paragraph 2.4. 
 
3.2 FUNCTIONAL AND OPERATIONAL REQUIREMENTS 
 
3.2.1 DESIGN FREEDOM: The floor plan provided meets user operability 
requirements. Modifications are allowed as long as established minimum areas, 
adjacencies, and operability requirements are maintained. 
 

W9127S-11-R-6012Section: 01 10 00
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3.2.2. FUNCTIONAL AREAS: Space will be provided for the following administration 
and support functions: 
 
(a)  Private offices 
 
(b)  Open office space for administrative functions 
 
(c)  Space for printers and fax machines, waste and paper recycling receptacles, and 
supply closets for material storage 
 
(d)  Assessment space, to include restroom, Bod Pod room, changing booths and other 
spaces needed to complete the physical assessments 
 
(e)  Consolidated utility spaces to serve the entire facility including a mechanical room 
and electrical room as needed 
 

 
3.2.3. SIGNAGE. A comprehensive signage package shall be provided. Signage shall 
clearly define the major areas of this facility, identify different areas, provide directional 
information and traffic flow where appropriate, and complement the interior design 
scheme. 
 
3.3. SITE PLANNING AND DESIGN  
 

3.3.1. General: 

Appendix AA contains the Ft Bliss Installation Design Guide (IDG).  The Contractor will 
comply with the portions of the IDG in Appendix AA even when not specifically 
referenced. In the event of any inconsistency, the Contractor will request and abide by 
clarification provided by the COR. 

3.3.1.1. Project Location. The new Army Physical Fitness Research Institute (APRFI) 
will be located at the northwest corner of the intersection of Scott Street and Sergeant 
Major Boulevard. See Appendix J for Access Map and Haul Route. 

3.3.1.2. New Site Design and Construction. The concept site plan in Appendix J 
presents an example layout for the site work. The Contractor shall design the drainage, 
sidewalks, landscaping, site grading, access roads, parking improvements, concrete 
curbs and gutters, and utilities (including fire hydrants, irrigation and area lighting) for 
the APFRI. The Contractor shall show limits of construction on the design drawings.   
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3.3.1.3. Construction and Waste Management. Refer to guidance and requirements in 
Appendix II - Fort Bliss Waste Management Documents. 

3.3.1.4. No phase of work shall impede access for emergency response vehicles and 
personnel to adjacent facilities. The Directorate of Public Works (DPW) through the 
government COR shall be notified prior to any road closure and their directives followed. 

3.3.1.5  No cutting of existing pavement (except in parking lots) is allowed.  Design shall 
include boring and jacking under existing pavement to place new utility lines   (water, 
sewer, gas, etc.).  All piping shall be supported with spider spacers.  Supporting with 
oak boards is not allowed. 

3.3.2.  Site Structures & Amenities 

3.3.2.1. Parking Areas and Access Drives.  

3.3.2.1.1. Parking requirements for this facility consist of restriping two spaces in the 
existing parking lot to the west of the proposed APFRI.  An access drive shall be 
provided similar to the layout shown on concept site plan in Appendix J.  

3.3.2.1.2. Parking areas shall be paint striped, have lighting and be adequately drained. 
Provide two standard handicapped accessible parking spaces, sidewalks, and ramps for 
handicapped individuals in accordance with the Uniform Federal Accessibility Standards 
(UFAS) FED-STD-795 and the most current Americans with Disabilities Act Accessibility 
Guidelines (ADAAG). The Contractor shall provide 12 inch by 18 inch handicapped 
parking signs with posts. Handicapped parking signage shall be in accordance with the 
Fort Bliss IDG excerpts contained in Appendix AA.  

3.3.2.1.3.  Curbs shall be depressed at driveways and intersections for access by the 
handicapped. Bumper curbs are not required at parking stalls unless there is no curb in 
front of the stall, such as handicapped stalls.  

3.3.3.1 Stormwater Management Systems 

3.3.3.1.1  Contractor’s design of the site and stormwater management system  shall 
incorporate the policies, procedures, and requirements described in the following 
documents:  Sustainable Design and Development Policy Update(Appendix PP), Low 
Impact Development (UFC 3-210-10), and Technical Guidance on Implementing the 
Stormwater Runoff Requirements for Federal Projects under Section 438 of the Energy 
Independence and Security Act(EISA).  Contractor shall include with the final site 
package a letter from a registered professional engineer stating that the requirements of 
Section 438 of EISA have been met.   

W9127S-11-R-6012Section: 01 10 00
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3.3.3.1.2. The stormwater design criteria for the East Bliss infrastructure is the 25 year 
event for stormwater conveyance and 100 year event for stormwater retention plus 
sediment with no freeboard.  This requirement supersedes the requirement of the last 
sentence of 6.3.3.1(e). 

3.3.3.1.3. The storm drainage system shall consist of swales, curb cuts, storm drainage 
structures, piping, and storm water management ponds(not exceeding 10” depth), as 
necessary. All grading shall be completed such that all areas adjacent to the new 
building drain adequately with storm water flowing away from the facilities. The 
Contractor shall provide a 6” drop from the finished floor elevation of the new buildings 
to the adjacent ground. On surfaces adjacent to the buildings, a slope of 5% shall be 
maintained for a distance of 10 feet.  

3.3.4 SITE ENGINEERING 

3.3.4.1. The Contractor shall clear and grub the site as necessary. 

3.3.4.2. Survey. Refer to the preliminary site survey in Appendix CC. All topographic 
survey required to design and construct the facilities under this contract shall be the 
responsibility of the Contractor. The Contractor shall field verify actual locations of 
existing utilities and shall coordinate with the Government regarding any utility 
installations that affect the work under this contract.  The Contractor must obtain a 
digging permit before survey work starts.  The Contractor shall survey and stake-out the 
limits of construction prior to start of work. All survey data shall be submitted (as an 
Existing Site Plan) for review in accordance with the requirements set forth in Section 
01 33 16 DESIGN AFTER AWARD.   

3.3.4.3. Site Investigation. All soil borings and geotechnical testing and investigations 
required to design and construct the facilities under this contract shall be the 
responsibility of the Contractor. All investigation results shall be submitted for review in 
accordance with the requirements set forth in Section 01 33 16 DESIGN AFTER 
AWARD.   

3.3.4.4 Geotechnical - See App A 

3.3.4.5 Fire Flow - See App D 

3.3.4.6 Pavements.   
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3.3.4.6.1.  All asphalt and concrete pavement structures, including drivable sidewalks, 
shall be in accordance with the Fort Bliss IDG excerpts contained in Appendix AA.  

3.3.4.6.2  New Concrete Pedestrian Sidewalks, Ramps, and Landings. Sidewalks, 
ramps, landings, and curb cuts shall be sized in accordance with criteria outlined in the 
ADAAG and the UFAS. A sidewalk layout is indicated on the concept site plan, 
however, the Contractor shall design and provide sidewalks as required for the facility. 
Sidewalks shall be 6’ and may be widened as necessary to meet building entrance and 
exit ways. New concrete sidewalks shall be constructed to accommodate handicapped 
individuals from the accessible parking spaces in the parking lots. Sidewalks shall be 
constructed of concrete with a minimum compressive strength of 3500 psi and a 
minimum thickness of 4 inches. When placing concrete during cold weather, mixing 
water and aggregates shall be heated as necessary to result in the temperature of the in 
place concrete being between 50 and 85 degrees F. Cross slope on all sidewalks, 
including forms for sidewalks, shall be 2 percent. The subgrade shall be constructed to 
the specified grade and cross section prior to concrete placement. In the event that new 
concrete sidewalks cross drainage swales, the Contractor shall ensure positive 
drainage with a sidewalk overpass structure.   

3.3.4.6.3. Concrete Joints. Joints shall be provided in the concrete sidewalk to eliminate 
random cracking. Transverse contraction joints shall be spaced at a distance equal to 
the sidewalk width or 5 feet on centers, which ever is less, and shall be continuous 
across the slab. Longitudinal contraction joints shall be constructed along the centerline 
of all sidewalks 10 feet or more in width. Expansion joints shall be placed at 25 feet on 
center in sidewalks and at the intersection of walks and curbs, and shall be formed with 
½ inch joint filler strips. Where curb and gutter do not abut concrete pavement, 
expansion joints at least ½ inch in width shall be provided at intervals not exceeding 40 
feet in the curb and gutter. The joint opening shall be thoroughly cleaned before the 
sealing material is placed. Sealing material shall not be spilled on exposed surfaces of 
the concrete. Concrete at the joint shall be surface dry and atmospheric and concrete 
temperatures shall be above 50 degrees F at the time of application of joint sealing 
material. Excess material on the exposed surfaces of the concrete shall be removed 
immediately and concrete surfaces cleaned. 

3.3.5 Base Utility 

3.3.5.1. The Contractor shall mark actual locations of all underground cables and 
utilities (communications, water, etc.) prior to start of construction. The Contractor shall 
use caution around any underground cable or utility to prevent damage. Any damage to 
existing utility lines shall be repaired or replaced to the satisfaction of the COR at no 
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additional cost to the Government. Existing utilities that interfere with this project shall 
be relocated after coordination with the COR.   

3.3.5.2. Surrounding main utility lines are currently under construction.  Construction on 
those lines is scheduled to be complete by the end of August 2011.  Coordination with 
contractors constructing the main utility lines may be necessary and shall be the 
responsibility of the prime contractor. 

3.3.5.3. The assumed utility points of connection are shown in Appendix J. During 
design, the DB Contractor shall provide the site plan, loads, requirements, and utility 
timeline to the Ft Bliss DPW through USACE COR. Utility connections will be 
coordinated with the Ft Bliss DPW through USACE COR. Refer to Appendix C for 
further utility connection information. 

3.3.6 Contractor’s Use of Site.   

3.3.6.1. The Contractor shall coordinate with the Contracting Officer’s Representative 
(COR) for lay-down area, offices, parking, and storage facilities. Any damage to existing 
structures shall be repaired or replaced to the satisfaction of the COR at no additional 
cost to the Government. All Contractor POV parking areas shall be coordinated and 
approved in advance by the COR.   

3.3.6.2. Construction sites shall be kept neat and free of trash. Construction sites shall 
be screened from view by a 6 foot high chain link fence with silt fabric attached. The 
construction fence shall be securely locked after working hours.   

3.3.6.3. All demolition debris shall be disposed of offsite. All costs in connection with 
disposing of the materials shall be at the Contractor’s expense. All liability of any nature 
resulting from the disposal of the materials shall be the responsibility of the Contractor. 
The Contractor shall be responsible for all disposal permits and fees associated with 
debris disposal. 

3.4 TECHNICAL REQUIREMENTS 
 
3.4.1.  ARCHITECTURAL DESIGN: Architectural features of the space shall be 
designed based on the following: 
 
(a)  Building Image 

(i)  General: To the maximum extent possible within contract cost limitation, the 
buildings shall conform to the look and feel of the architectural style and shall use the 
same colors as adjacent facilities as expressed herein. The Government will evaluate 
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the extent to which the proposal is compatible with the architectural theme expressed in 
the RFP during the contract or task order competition. The first priority is that design is 
providing compatible exterior skin based upon facade, architectural, character (period or 
style), exterior detail, matching nearby and installation material/color pallets, as 
described herein. The second priority in order of importance is that the design provides 
comparable building mass, size, height, and configuration compared to the architectural 
theme expressed herein. These priorities supersede those priorities stated in Para 
6.5.1. 

(ii)  Compatibility: The APFRI facility exterior shall be similar in materials, design, and 
details to provide compatibility with the adjacent Sgt Major complex. 

(iii) Configuration:  The building should be rectangular in shape to minimize construction 
cost. The main entrance shall face the Sgt Major complex. 

(iv) Color:  Walls shall be predominantly white with brown accents. White surfaces may 
be EIFS. All brown accents shall be of brick. Exterior Aluminum Door and Window 
Frames shall have a clear anodized Aluminum finish in lieu of dark bronze anodized as 
called for in Para 6.0 of Section 00-10-00. 

(b)  Building Exterior 
 
Design the facility to enhance or complement the visual environment of the Installation.  
The building entrance shall be architecturally defined and easily seen. Exterior 
materials, roof forms, and detailing shall be compatible with the surrounding 
development and adjacent buildings on the Installation and follow locally established 
architectural themes.  Use durable materials that are easy to maintain.  Use glass in 
areas as appropriate, taking into consideration glare, direct solar heat gain, and other 
functional requirements.  Design the building exterior using energy efficient strategies 
and technologies to meet overall energy performance requirements.  

(i)   Trim and Flashing:  Provide in accordance with Appendix AA – IDG Excerpts.  

(ii)    Bird Habitat Mitigation:  Provide details necessary to eliminate the congregating 
and/or nesting of birds at, on, or in the facility. 

(iii)   Exterior Doors and Frames: 

 Main Entrance Doors:  Provide an aluminum storefront door and frame with 
Architectural Class 1 anodized finish (color selected by the Contracting Officer 
from the manufacturer’s full line of standard colors), fully glazed, and with a 
medium stile at the client entrance.  Storefront systems shall comply with wind 
load requirements of applicable codes and UFC 4-010-01 requirements.  
Framing systems shall have thermal-break design.  

W9127S-11-R-6012Section: 01 10 00
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 Other Exterior Doors:  Exterior doors other than the main entry shall be insulated 
hollow metal and conform to ANSI A250.8/SDI 100. Fire-rated openings shall 
comply with NFPA 80 Standard for Fire Doors and Other Opening Protectives, 
and the requirements of the labeling authority. Door and frame installation shall 
comply with applicable codes and UFC 4-010-01 requirements.  Alarm all doors 
other than the main entrance door and notify the control desk if the door is 
opened. The Admin/Side Entrance/Exit Door shall be 36” wide by 84” high. The 
double door at the Mech/Elec Room as well as the double door at the Strength 
Room shall both be 72” wide by 84” high with a removable mullion for easy 
access of oversized equipment. 

 Exterior Door Finish Hardware:  All hardware and accessories in the facility shall 
be consistent and shall conform to ANSI/BMHA A156.18 Series Standards, 
Grade 1. Hardware finishes shall conform to ANSI 626 (Satin Chromium plated 
on Brass or Bronze) or 630 (Stainless Steel). Coordinate door hardware and 
security requirements with the functional requirements, the Room-by Room 
Criteria, and the electrical security/fire alarm system requirements of this 
document.  Provide Locks in accordance with BHMA A156.2 Bored and 
Preassembled Locks and Latches.  Provide all hardware necessary to meet the 
requirements of NFPA 80 for fire doors and NFPA 101 for all exit doors and 
BHMA A156.3 Exit Devices.  Provide closers on all exterior doors, fire-rated 
doors, and restroom doors.  The Main Entrance door is considered a high traffic 
door that requires a high quality door closing mechanism complying with BHMA 
A156.4 Door Controls - Closers with adequate strength to ensure safe and easy 
operation in a high wind environment. Reference paragraph 3.4.1 (c) (viii) for 
more information on door and hardware finishes. 

(iv)  Exterior Windows:  Provide non-operable windows.  

(v)   Exterior Glass and Glazing:  Provide the thickness required to provide necessary 
sound deadening properties for the exterior walls.  Unless a curtain wall configuration, 
the rating of the exterior glass shall be within 5 decibels of the wall to which it is 
installed.  Allow for as much natural day lighting throughout the facility as possible 
through the use of clear glazing and translucent panels. 

 (vi)  Thermal Insulation:  Provide exterior wall, floor, and roof/ceiling assemblies with 
thermal transmittance (U-values) required to comply with the proposed energy 
calculations for the facility.  Do not install insulation directly on top of suspended 
acoustical panel ceilings. 

(vii)  Exterior Louvers:  Design exterior louvers to exclude wind-driven rain, with bird 
screens and made to withstand wind loads in accordance with the applicable codes. 
Wall louvers shall bear the AMCA certified ratings program seal for air performance and 
water penetration in accordance with AMCA 500-D Laboratory Methods of Testing 
Dampers for Rating and AMCA 511 Certified Ratings Program for Air Control Devices. 
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(viii)  Exterior Paint Systems:  Exterior Paint Systems shall be based on and comply 
with the recommendations of the Master Painters Institute (MPI) for the substrate to be 
painted and the environmental conditions existing at the project site.  Exterior surfaces, 
except those from factory pre-finished material, shall be painted with a minimum one 
prime coat and two finish coats.  No lead paints are acceptable.  For exterior 
applications provide an MPI gloss Level 4 finish (semi-gloss), unless otherwise 
specified.  Apply all paints in accordance with the manufacturer’s specifications. 

(ix)  Roof:  The Roof shall be modified bitumen membrane in lieu of single ply hypalon 
as called for in Para 6. Color shall be white. Minimum slope shall be 1/2” per foot. Install 
parapet to provide visual barrier of roof mounted equipment as well as to provide 
compatibility to surrounding buildings.  Provide primary access to the roof through the 
mechanical room. 

(c)  Building Interior  

(i)   Space Configuration:  Structure interior spaces to allow maximum flexibility and 
ease of circulation. Maximize use of natural lighting and day lighting within the 
constraints of the applicable codes and UFC 4-010-01.  

(ii)  Material and Finishes:  Interior design selections shall be based on consideration of 
anticipated use, maintenance characteristics, life cycle cost, fire protection, and other 
safety requirements.  Appearance retention is the top priority for building related 
finishes.  Provide low maintenance, easily cleaned room finishes that are commercially 
standard for the facility occupancy specified, unless noted otherwise.  In general, use 
neutral tones with contrasts.  Bright color accents or schemes may be considered for 
areas where appropriate.  Facility should have a bright and energetic feel.  Use local 
materials to the greatest extent practicable to reinforce the user’s sense of place or 
region. 

(iii)  Flooring:  Floors in the entry, waiting areas, in-processing area, corridors and 
storage area shall be vinyl composition tile. Carpet shall be installed in offices, the 
conference room and out brief rooms.  Athletic rubber shall be installed in fitness areas 
(resistant to sweat). Floors in the Mech/Elec room shall remain exposed concrete floor. 
Floors in the toilets, locker area, dressing rooms and laundry shall have tile of size 1 
inch x 1 inch or 2 inches x 2 inches and shall have adequate slope and drains to 
prevent standing water. 

 (iv)  Interior Walls: Provide non-load bearing interior walls to the greatest extent 
possible to allow future reconfiguration of spaces. All interior walls with exception of tiled 
areas in toilets  shall be 5/8" gypsum board. At toilets, ceramic tile may be installed 
either full height or as a wainscot.  Cement panel board shall be installed as a backer at 
all tiled areas 
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(v)  Sound Insulation: All interior wall/partition assemblies shall have an overall STC 
rating of 42.  

(vi)  Ceilings: Ceilings shall be painted gypsum at entry vestibules, rest rooms, janitor’s 
closet and electrical room. Mechanical room ceiling shall have exposed structure. 
Remaining ceilings shall be lay-in acoustical. 

(vii)  Paint:  Comply with the recommendations of the Master Painters Institute (MPI) on 
interior paint systems for the substrate to be painted.  Apply a minimum of one prime 
coat and two finish coats on interior surfaces, except factory pre-finished material or 
interior surfaces receiving other finishes.  Lead paints are not acceptable.  Provide an 
MPI Gloss Level 4 for ease of cleaning. Apply all paints in accordance with 
manufacturer’s instructions. A scuff proof paint shall be used on walls in corridors. 

(viii)  Interior Doors and Frames: 

 Hollow Metal Doors:  Comply with ANSI A250.8/SDI 100. Doors shall be 
minimum Level 2, physical performance Level B, Model 2; factory primed.  
Hollow metal doors shall be mounted in hollow metal frames.   

 Hollow Metal Frames:   Comply with ANSI A250.8/SDI 100. Frames shall be 
minimum Level 2, 16 gauge, with continuously welded corners and seamless 
face joints; factory primed. 

 Side Lites:  Provide min ¼ inch clear tempered glass at the main entry. 

 Interior Door Hardware:  Door hardware and security requirements must be 
coordinated with the functional requirements, the room-by-room criteria, and the 
electrical security/fire alarm requirements.  At a minimum, provide closers on all 
fire-rated doors.  Hardware finish shall conform to ANSI/BHMA A156.18. Provide 
ANSI 626 (Satin Chromium plated on Brass or Bronze) or 630 (Stainless Steel). 

  Interior doors shall be rated the same as the wall in which they are installed. 

(ixi)  Casework:  Provide casework complying with AWI Section 400, Custom Grade 
flush overlay cabinets with stained wood.  Install casework complying with AWI Section 
1700. Reference Para 5.3.5.3 for description of color and laminate finish for cabinet 
tops. 

 (x)  Interior Windows:  Provide minimum ¼ inch clear tempered glass.  Provide STC 
rated windows that meet required STC rating of the wall it is located. 

(xi)  Signage:  Provide interior signage for overall way finding and life safety 
requirements.  Interior signage is important to support the functionality of the facility and 
for way finding.  Use signs with words and graphic symbols, where appropriate.  Interior 
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signage shall comply with accessibility requirements for the visually impaired.  Interior 
signage shall be horizontal only and in upper and lower case text, except where 
specifically required to be in all capital letters according to ADA requirements.  The 
comprehensive interior plan shall be from one manufacturer and shall include the 
following sign types: (2) Directional Signs; (3) Room Identifications signs; (4) Building 
Service signs; (5) Regulatory signs; (6) Official and Unofficial Signs; (7) Visual 
Communication Boards. 

(xii)  Window Treatments: Provide window blinds or an appropriate type of window 
treatment on all windows as needed to filter light on exterior windows and to provide 
privacy and confidentiality at interior windows. 

 (xiii)  Bulletin Boards:  Provide one bulletin board in the lobby and elsewhere as 
needed.  Bulletin boards shall fit into an overall architectural theme.  Bulletin boards 
shall be fabric covered.  The intent is to avoid randomly placed bulletin boards that are 
not coordinated with the interior finishes, colors, and/or theme. 

(xiv)  Corner Guards:  On gypsum board walls, provide surface-mounted, high impact 
integral color rigid vinyl corner guards where necessary to reduce the potential for 
damage (i.e. in areas subject to high traffic and where carts or other mobile pieces may 
be used.). On Ceramic Tile Surfaces, provide stainless steel corner guards at all 
exterior corners as necessary to reduce the potential for damage (i.e. in areas subject to 
high traffic and where carts or other mobile pieces may be used). 

(f)  Treadmill and Strength Areas:  Assessment lab exercise spaces shall be designed 
appropriately to accommodate the equipment listed below in terms of space, finish 
durability and acoustical control as typically used in physical fitness/exercise facilities. 
See the Whole Building Design Guide (WBDG) Physical Fitness (Exercise Room) page 
at the WBDG web site (http://www.wbdg.org/design/physical_fit.php). Additional criteria 
applicable to this space can be found in Appendix H, Physical Fitness Facilities 
(Appropriated), Technical Instructions 800-01, and UFC 4-740-02, Fitness Centers. 
 
 
3.4.2. FIRE PROTECTION:  
 
Requirements are based on NFPA 101 Life Safety Code. Fire suppression systems will 
be designed in accordance with the latest edition of UFC 3-600-01.  

NOTE: The final fire commissioning inspection shall be performed by the Corps of 
Engineers Technical Support Section.  This supersedes Para 5.10.2 requirements. 

3.4.2.1 Fire Detection and Alarm and Mass Notification 
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(a) Provide addressable fire alarm and mass notification systems in accordance with 
NFPA 72 and NFPA 101.  The type, function and location of the fire alarm 
annunciator shall be coordinated with the Ft Bliss Fire Chief. 
 

3.4.2.2 Fire Suppression Systems 
 

(a) Provide complete automatic sprinkler systems according to NFPA 13 Installation 
of Sprinkler Systems and UFC 3-600-01 Fire Protection Engineering for 
Facilities. 

(b) Provide a relief valve for the wet pipe system as per NFPA 13, Chapter 7 - 
System Requirements. 

 
 
3.4.3 Plumbing 
 
(a) Assessment/In-Processing area - provide handicap electric drinking fountain. 

 
(b) Provide small single compartment sink in conference/break room.   

 
(c) Provide hand wash sink outside of restroom for employee use. 
 
3.4.4. Heating, Ventilation and Air Conditioning (HVAC):  
 
3.4.4.1  General Requirements 
 
(a) The facility shall be heated, ventilated, and air conditioned in accordance with the 

criteria in paragraph 4. The mechanical systems shall be capable of meeting the 
calculated mechanical loads of the facility year round. 
 

(b) Electric heating systems shall not be used.  Installation infrastructure does not have 
sufficient capacity to support use of electric heating systems. 

 
(c) LEED Rating Tool Version will be LEED-NC Version 3.0.  Calculations for energy 

savings under LEED 3.0 shall be based on ASHRAE 90.1 – 2007. 
 

3.4.4.2  Facility Requirements  
 

(a) Heat load calculations shall include all equipment loads.  For normal operations 
occupant capacity will be 35 people.  When processing an entire class, occupant 
capacity will be 50 people. 
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(b) An Assessment area combined with the in-processing area and the four out brief 
stations (the Psychologist, the Registered Nurse, the Physical Therapist, and 
Nutritionist) will utilize insulated transfer air ducts to provide privacy. 

 
(c) Bod-Pod Room shall provide temperature/humidity control between 20% - 70% 

relative humidity, with the room temperatures able to maintain between 70-80 
degrees F.  Do not locate conditioned supply air directly over the equipment, but 
rather provide adequate clearance around Bod Pod to insure air flow circulates 
around the equipment. 
 

(d) Treadmill and Strength machine area – Maintain 68 F minimum, 74 maximum; 12-18 
air changes per hour; negative pressure; less than 50% relative humidity; minimum 
25 cfm/person outside air, with CO2 sensors or other type of energy conservation 
system. Provide for multi-speed ceiling fan.  

 
(e) Employ measures to reduce moisture and odor movement to other spaces from the 

assessment lab exercise areas. Provide negative air pressure in the assessment 
lab, restrooms/locker, janitor’s closet, and laundry as compared to the office space 
and spaces outside the APFRI area. 

 
(f) Confidentiality.  Reception/In-processing, Blood Pressure check, and Out-brief shall 

be designed to provide client privacy through sound transmission.  Provide sound 
attenuated transfer air ducts as required to obtain an STC rating of at least 42. 

 
(g) Locker Room/Toilets shall be exhausted according to code.  

 
(h) Laundry Room - Area to include 1 washer and 1 dryer.  Laundry equipment shall be 

commercial quality.  In addition a counter for folding clothes with upper and lower 
cabinet for storage of laundry materials.   

 
a. Clothes dryer to be electric.  This supersedes paragraph 6.8.3. 

 
b. Dryer vent shall be directly vented to the outside.  A booster fan will be 

provided in the dryer vent when the travel distance exceeds 20 feet to the 
exterior. 

 
c. Maintain a negative pressure with respect to the other spaces. 

 
d. Fire rating:  Must have a 1-hour rated wall/ceiling system.  Door and hardware 

shall have a 45 minute rating. 
  

3.4.5 ELECTRICAL SYSTEMS: 
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Electrical power, lighting and telecommunications shall be provided to the facility as 
specified below, in accordance with APPLICABLE CRITERIA, GENERAL TECHNICAL 
REQUIREMENTS, all IEEE Standards (including Recommended Practice) where the 
scope is applicable to this design effort, all UL Standards where the UL scope is 
applicable to this design effort, and where itemized in the combined interdisciplinary 
areas cited.  See Appendix C for information on Utility Connections. 

(a)  Perform a short circuit and arc flash study as an integral part of selecting and 
sizing electrical distribution components (all equipment shall be fully rated; that is, do 
not use series-combination rated equipment).  

(b) Perform a coordination study to ensure that protective device settings are 
appropriate for the expected range of conditions (depending on the design and 
construction schedule, it is acceptable to design adequate protective devices with 
adjustable features, followed by a coordination study required during construction to 
specify the correct settings.)  

(c) Circuit breakers, disconnect switches, and other devices that meet the OSHA 
definition of energy-isolating device must be lockable.  

(d) Do not exceed 5 percent combined voltage drop on feeders and branch circuits if 
the transformer providing service is located within the facility. If the transformer is 
located exterior to the facility, limit the combined voltage drop for service conductors, 
feeders, and branch circuits to 5 percent. Individual voltage drop on branch circuits 
should not exceed 3 percent. Branch circuits supplying sensitive circuits, such as Bod 
Pod, should be limited to 1 percent voltage drop. 

(e) In general, to minimize sound transmission, do not install “back-to-back” outlet 
boxes.   

(f) Locate electrical transformers and other above-ground utilities so they are in the 
Mechanical Yard. 

(g) Do not install surface mounted raceways, boxes or partially-recessed enclosures 
in areas or passageways used by children. 

(h) General use receptacles in laundry rooms shall be provided with Ground Fault 
Circuit Interruption (GFCI).  GFCI is not required for laundry room fixed installation 
equipment. 

(i) Locate electrical distribution equipment installed within the facility, including dry-
type transformers and electrical panels, within dedicated electrical rooms/closets. 

3.4.5.1 Interior Electrical Power 
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(a) When facility electrical design includes a 480/277V power distribution system, 
mechanical systems and lighting systems shall generally be fed from the available 
480/277V power distribution system. 

3.4.5.2 Receptacle Placement 

Power receptacles shall be provided per NFPA 70 in conjunction with the proposed 
equipment, furniture layout and in accordance with applicable codes, standards, 
referenced UFCs, and the attachments to this section.   In general, provide wall duplex 
outlets, not less than 8 feet on center. Provide not less than one duplex outlet per wall 
on walls less than 9 feet long. Locate outlets to eliminate the need for extension cords.  
Above counter receptacles shall be mounted in the vertical wall space above the 
counter-top. Data, CATV, and CCTV outlets shall each be provided with an associated 
duplex receptacle. Provide power connectivity to each workstation. Power poles will not 
be allowed.   

3.4.5.2.1 Mounting Height 

In accordance with applicable codes, standards, referenced UFCs, and the attachments 
to this section.  Unless indicated otherwise, mount general use receptacles 18 inches 
above finished floor.   

3.4.5.3 Interior Lighting 

3.4.5.3.1 General Lighting 

In accordance with ASHRAE 90.1, suitable for office space, applicable codes, 
standards, referenced UFCs, and the attachments to this section.   Lighting design shall 
consider ease of facility maintenance and minimize the lamp types and wattages used 
throughout the facility.  Interior ambient illumination shall provide a generally glare free, 
high quality lighting environment and conform to ANSI/IESNA RP-1.  Fluorescent 
luminaires must be provided with electronic programmed start fluorescent ballasts.   

Provide emergency lighting in all areas required by NFPA 101, and at the front desk 
area for desk attendant to make emergency calls and carry out other duties necessary 
for the safety and security of personnel. Whenever possible, unless otherwise noted, 
incorporate the emergency lighting into the normally provided lighting fixtures.  

 

3.4.5.3.2 Dimming and Switching 

In accordance with applicable codes, standards, referenced UFCs, and the attachments 
to this section.  Local manual controls shall be used. Where dimmer controls are used, 
provide lighting fixtures that do not oscillate visibly at low intensities.  Provide 
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daylighting dimming systems where dimming is controlled by a photosensor to save 
energy in interior spaces where on a clear summer day a minimum interior illumination 
of 50% is expected in the majority of the space and where there is a life cycle cost 
benefit. 

3.4.5.3.3 General Site Lighting 

Ensure that parking areas and the facility have adequate lighting for safety, evacuation, 
and security measures. Lighting for all exterior applications shall be controlled by a 
photo sensor and astronomical time switch that is capable of automatically turning off 
the exterior lighting when sufficient daylight is available or the lighting is not required. 

3.4.6 COMMUNICATIONS 

Communications design must be performed and stamped by a Registered 
Communications Distribution Designer (RCDD) with 2 yrs related experience. The 
information systems designer must prepare the test plan, and witness and certify the 
testing of telecommunications cabling. 

3.4.6.1 Telecommunications. Telecommunications must be designed in 
accordance with the Technical Criteria for Installation Information Infrastructure 
Architecture (I3A). An acceptable building telecommunications cabling system 
encompasses, but is not limited to, copper and fiber optic (FO) entrance cable, 
termination equipment, copper and fiber backbone cable, copper and/or fiber horizontal 
distribution cable, workstation outlets, racks, cable management, patch panels, cable 
tray, cable ladder, grounding, and labeling.  

3.4.6.2 Infrastructure. Telecommunications infrastructure shall meet the I3A and 
ANSI/TIA/EIA requirements. Distribution shall be via cable trays and/or EMT throughout 
the building. Provide a minimum 1” EMT from the outlet box to the distribution system. 
Terminate copper distribution cable in the Telecommunications Room on Cat 6 cabinet 
or rack mounted patch panels with 110-type compliant connectors on the back and 8-
pin modular connecters on the front. 

3.4.6.3 Outlets.  Provide telecommunications outlets in accordance with the I3A 
based on functional purpose of the various spaces within the facility as modified by user 
special operational requirements. Refer to Appendix J - Conceptual Floor Plan for 
coordinating rooms. LAN Drops(1 data/1 voice outlet) shall be in the following places: 
 
A1    2 Drops     1 Box       1 Phone 
 
A2    4 Drops     2 Box       2 Phone 
 
A3    4 Drops     2 Box       2 Phones 
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A4    8 Drops     4 Box       4 Phones 
 
A5    2 Drops     2 Box       1 Phone 
 
A7    1 Drop       1 Box 
 
C1    2 Drops     2 Box       2 Phone 
 
C2    2 Drops 1 box (for big screen TV, digital displays) 
 
C3    None 
 
C4    3 Drops     2 Box       1 Phone 
 
C5    None 
 
C6    4 Drops     2 Box       1 Phone 
 
C7    2 Drops     1 Box       1 Phone 
 
C8    None 
 
C9    8 Drops     4 Boxes     4 Phones 
 
C10   1 Drop      1 Box   
 
S1 none 
 
S2 none  
 
S3 none 

 

Voice/data outlets shall be two 8-pin modular (RJ45 type) outlet/connector in a double 
gang outlet faceplate, one connector labeled voice use and one labeled data use. 
Copper outlet/connector must be TIA/EIA Category 6 for all projects. Install one Cat 6 
UTP cable to each connector provisioned at the faceplate, wired in accordance with 
T568A (default configuration). Provide each utility space, such as mechanical, electrical 
and telecommunications rooms with at least one wall mounted, single connector 
telecommunications outlet, with a wall mounting lug face plate near the entrance door. 

3.4.6.4  Outside Plant Telecommunications Systems. Connect the project's 
facilities to the Installation telecommunications (voice and data) system through the 
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outside plant (OSP) underground infrastructure in accordance with I3A guidance. 
Connections to the OSP cabling system shall be from each facility main cross connect 
located in the main telecommunications room or telecommunications equipment room to 
the closest OSP access point, Manhole CMH-B4-E or B4-F. Components include the 
physical cable plant and the supporting structures. Items included under OSP 
infrastructure encompass, but are not limited to, maintenance hole and duct 
infrastructure, copper cable, fiber optic cable, cross connects, terminations, splices, 
cable vaults, and copper and FO entrance facilities.  Provide two 4-inch ducts with fabric 
innerduct and pull cords for copper and fiber optic cables. 

3.4.6.5 Telecommunications Rooms (TR). Provide telecommunications rooms and 
telecommunications entrance facilities for unclassified network and voice equipment 
and cabling infrastructure throughout the facilities. Provide a minimum of one 
telecommunications room, located near the center of the building. Design and provision 
the telecommunications room in accordance with the I3A Guide and ANSI/EIA/TIA-569-
B.  Provide one telecommunications entrance capability for each facility. The 
telecommunications entrance may be collocated with the main TR for the facility.  Cover 
three walls of each telecommunications room with fire-resistant interior plywood. 

3.4.6.6 CATV.  Provide a completely operational CATV cabling system including, 
but not limited to, all necessary raceways, cabling, terminations, jacks and faceplates. 
CATV riser cable shall be RG-11 type.  The horizontal cable for the CATV system shall 
be RG-6 with "F" type connectors on the terminal end. Terminate the CATV cabling on 
splitters located on the CATV backboard in the telecommunications room, or in a 
location indicated by the DOIM. All CATV horizontal cabling shall be homerun between 
CATV jacks and the CATV backboard. Coordinate service requirements to the building 
with the local CATV service provider. At a minimum provide one 4' empty conduit 
stubbed out of the building to facilitate the CATV service entrance. 

3.4.6.7 Fire Alarm Requirements 

The fire alarm system shall consist of a fire alarm panel integrated with the MNS, 
transceiver, initiating devices, and notification devices in accordance with UFC-4-021-
01.  The fire alarm system shall be compatible with existing Installation fire alarm 
system and base MNS, and shall be coordinated with Base Fire Chief and\ or AHJ.   
Refer to Appendix NN-Fire Department Guidance.  The Fire Alarm System wiring shall 
be Class A, Style 6 and Class A Style Z for Horn/Strobes   

3.4.6.8 Mass Notification System (MNS) Requirements 
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Speaker/Audible devices shall be located throughout the facility in such a manner as to 
provide total coverage in compliance with UFC - 4-021-01 and NFPA 72 and should 
include coverage of all building entrances/exits. The MNS may be in a separate panel 
from fire alarm control panel. Combination MNS/FACP panels may be used if listed and 
approved for such use. Use the Ft. Bliss internal MNS pre-recorded messages dated 15 
October 2010 - Revision 2 in Appendix NN. This supersedes portions of Para 6.13.11. 

 
3.5  PROGRAM REQUIREMENTS AND SCHEMATIC LAYOUT DIAGRAMS 
 
3.5.1 PROGRAM REQUIREMENTS: The designer shall exercise flexibility to identify 
functions that can be combined or reduced in size to meet the functional requirements 
of the occupants so as to reduce the overall net square footage needed. A tabulation of 
programmed floor space allocations for the functional and operational requirements for 
the APFRI is provided in Appendix QQ - Area Computation. 

3.5.2 SCHEMATIC LAYOUT DIAGRAMS: A bubble flow diagram and the conceptual 
floor plan drawing are included in Appendix J - Drawings. These identify adjacency 
requirements and possible arrangements of functional areas required for the APFRI. 
 
(1)  Reception/Assessment Lab Sequence of operations. 
 
(i)   The client will enter the facility into the Reception Area. The Reception area will 
include a built-in reception counter suitable for greeting of clients. One GFGI 
copier/scanner requiring a data outlet will be located in this area.  Space shall also 
include waiting room with 6 chairs and 2 small magazine tables. One Automated 
External Defibrillator (AED) device shall be provided and installed by the contractor. 
Locate as directed by the user. 
 
(ii)   An Inprocessing area will be co-located in the Nurse Practitioner’s office located 
adjacent to the Reception Area.  
 
(iii)   A small segregated space to take blood pressure will be located adjacent to the 
reception area (identified as ‘BP’ on the plan). 
 
(iv)  A locker area with 16 tiered half size lockers for storage of clothing and 
possessions shall be provided near the Reception Room. This Room will also contain a 
coat rack. Locks shall be provided suitable for GFGI padlocks.  
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(v)  Two unisex restrooms with doors opening off the locker area will also serve as 
dressing rooms for clients to change from military uniform into athletic clothing. The 
unisex restrooms shall be equipped with a minimum of one hook to hang clothing and 
one sitting bench.  
 
(vi) The student will then move into the Bod-Pod Body Composition Tracking station. 
The Bod-Pod has strict environmental requirements. The offeror is advised to contact 
the manufacturer for specifics. In the Bod-Pod room, provide 2 changing rooms 
consisting of a modular wall/partition similar to those found in department stores where 
the client will change from athletic clothes to spandex before getting into the BOD POD.  

 
(vii)  From the Bod-Pod station, the client will move to a second waiting area with 4 
seats adjacent to the Treadmill and Strength Stations area.  
 
(viii)  From this waiting area, the client will enter the Treadmill Area. Privacy partitions 
shall be provided between pieces of equipment. Sufficient space shall be provided to 
safely operate the equipment listed. 
 
The treadmill area and strength machine area will be designed for room temperatures of 
68 deg F.  Airflows to provide client comfort from evaporative cooling.  Provide 
individual zone for each of these areas. These two areas will be separated by an 
expandable partition. 

 
(ix)  From the Treadmill Area, the student will move to the Strength Machines station 
(see equipment list in Appendix QQ). A voice/data shall be provided in this vicinity. 
Sufficient space shall be provided to safely operate the equipment listed. 

 
(x)  From the Strength Machine station, the student will move to the Nutrition Food Area. 
A table will be located in this space to display nutritional information. 
 
(xi)  From the Nutrition Area, the client will move to one of four Outbrief Stations. Each 
of these 4 Outbrief Stations will house the Psychologist, Registered Nurse, Physical 
Therapist and Dietician. Feedback will be provided to each student regarding the results 
of the physical assessment in this location. Each office will have stud walls to provide 
privacy. A voice/data outlet shall be provided in each office. One GFGI copier/scanner 
which will require a data outlet shall also be located in this area for common use. 
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(xii)  On leaving the out brief area, the student will be requested to complete a survey. A 
data outlet for a GFGI computer and table will be located near the Out Brief area for this 
purpose.  
 
(xiii)  Provide an adjacent space and utility hook-ups for a commercial washer and 
commercial dryer (electric). It should be located near the Bod Pod Area. 
 
(2) Laboratory Equipment. The following equipment will be installed by the government 
in the assessment lab space. The offeror shall provide appropriate space and 
infrastructure support for the equipment indicated (mechanical, electrical, etc.). 
Reference Appendix QQ for more definitive equipment requirements. 
 
(i)     Tri-fit 700 Evaluation System X 3 (Aerobic Fitness Equipment) @ Treadmill Area 
 
(ii)    Treadmill System Interface and Software (Aerobic Fitness Equipment) @ Treadmill 
Area 
 
(iii)   Tri-Fit 4.8 Fitness Assessment Software (Aerobic Fitness Equipment) @ Treadmill 
Area 
 
(iv)   Vertical Chest Machine (Upper Body Strength Equipment) @ Strength Area 
 
(v)    Pro2 SE Leg Extension (Lower Body Strength Equipment) @ Strength Area 
 
(vi)   Pro2 SE Leg Curl (Lower Body Strength Equipment) @ Strength Area 
 
(vii)  Bod-Pod Body Composition Tracking System @ Bod Pod and Metabolic Review 
Room. 
 
(viii) Commercial grade washing machine @ Laundry Room 
 
(ix)   Commercial grade dryer @ Laundry Room 
 
(x)  Two full size reach-in refrigerators; one for hydration fluids at the Nourishment Area 
and one at the Conf/Break Room. 
 
(3) Administration Area. Access to the Administration area shall be controlled by the 
receptionist in the Reception area. The office space shall include one private office, one 
office space for two, and space for 4 staff workstations (cubicles). Each 
workstation/office requires one voice/data outlet. GFGI equipment in each space 
includes one computer. A GFGI printer and stand will also be located in the Office area 
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for general use. GFGI additional equipment in the private offices includes a desk and 
two chairs. Reference Appendix QQ for more definitive space requirements. 
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4.0 APPLICABLE CRITERIA 

Unless a specific document version or date is indicated, use criteria from the most current references, including any 
applicable addenda, unless otherwise stated in the contract or task order, as of the date of the Contractor’s latest 
accepted proposal or date of issue of the contract or task order solicitation, whichever is later.  In the event of 
conflict between References and/or Applicable Military Criteria, apply the most stringent requirement, unless 
otherwise specifically noted in the contract or task order.

4.1. INDUSTRY CRITERIA

Applicable design and construction criteria references are listed in Table 1 below.  This list is not 
intended to include all criteria that may apply or to restrict design and construction to only those 
references listed.  See also Paragraph 3 for additional facility-specific applicable criteria.

Table 1:  Industry Criteria

Air Conditioning and Refrigeration Institute (ARI)

ARI 310/380 Packaged Terminal Air-Conditioners and Heat Pumps

ARI 440 Room Fan-Coil and Unit Ventilator

ANSI/ARI 430-99 Central Station Air Handling Units

ARI 445 Room Air-Induction Units

ARI 880 Air Terminals

Air Movement and Control Association (AMCA)

AMCA 210 Laboratory Methods of Testing Fans for Rating

American Architectural Manufacturers Association (AAMA)

AAMA 605 Voluntary Specification Performance Requirements and Test 
Procedures for High Performance Organic Coatings on Aluminum 
Extrusions and Panels

AAMA 607.1 Voluntary Guide Specifications and Inspection Methods for Clear 
Anodic Finishes for Architectural Aluminum

AAMA 1503 Voluntary Test Method for Thermal Transmittance and Condensation 
Resistance of Windows, Doors, and Glazed Wall Sections

American Association of  State Highway  and Transportation Officials (AASHTO)

Roadside Design Guide [guardrails, roadside safety devices]

Section: 01 10 00 W9127S-11-R-6012
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Standard Specifications for Transportation Materials and Methods of 
Sampling and Testing [Road Construction Materials]

Standard Specifications for Structural Supports for Highway  Signs, 
Luminaires and Traffic Signals

Guide for Design of Pavement Structures, Volumes 1 and 2 [pavement 
design guide]

A Policy of Geometric Design of Highways and Streets

American Bearing Manufacturers Association (AFBMA)

AFBMA Std. 9 Load Ratings and Fatigue Life for Ball Bearings

AFBMA Std. 11 Load Ratings and Fatigue Life for Roller Bearings

American Boiler Manufacturers Association (ABMA)

ABMA ISEI Industry Standards and Engineering Information

American Concrete Institute

ACI 302.2R Guide for Concrete Slabs that Receive Moisture-Sensitive Flooring 
Materials

ACI 318 Building Code Requirements for Structural Concrete

ACI SP-66 ACI Detailing Manual

ACI 530 Building Code Requirements for Masonry Structures

ADA Standards for Accessible Design

See US Access Board  ADA and ABA Accessibility Guidelines for Buildings and Facilities, 

Chapters 3-10.

American Institute of Steel Construction (AISC)

Manual of Steel Construction – 13th Edition (or latest version)

American Iron and Steel Institute

AISI S100 North American Specification for the Design of Cold-Formed Steel 
Structural Members
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American National Standards Institute 11 (ANSI)

ANSI Z21.10.1 Gas Water Heaters Vol. 1, Storage water Heaters with Input Ratings of 
75,000 Btu per Hour or less

ANSI Z124.3 American National Standard for Plastic Lavatories

ANSI Z124.6 Plastic Sinks

ANSI Z21.45 Flexible Connectors of Other Than All-Metal Construction for Gas 
Appliances

ANSI/IEEE C2-2007 National Electrical Safety Code

ANSI/AF&PA NDS-2001 National Design Specification for Wood Construction

American Society of Civil Engineers (ASCE)

ASCE 7 Minimum Design Loads for Buildings and Other Structures

ASCE 37 Design and Construction of Sanitary and Storm Sewers, Manuals and 
Reports on Engineering Practice [sanitary sewer and storm drain design 
criteria]

ASCE/SEI 31-03 Seismic Evaluation of Existing Buildings [Existing Building 
Alteration/Renovation]

ASCE/SEI 41-06 Seismic Rehabilitation of Existing Buildings [Existing Building 
Alteration/Renovation]

American Society of Heating, Refrigerating and Air Conditioning Engineers (ASHRAE)

ASHRAE 90.1 ANSI/ASHRAE/IESNA 90.1, Energy Standard for Buildings Except Low-
Rise Residential Buildings

ASHRAE Guideline 0 The Commissioning Process

ASHRAE Guideline 1.1 The HVAC Commissioning Process

ASHRAE Handbooks  Fundamentals, HVAC Applications, Systems and Equipment, 
Refrigeration (Applicable, except as otherwise specified)

ASHRAE Standard 15 Safety Standard for Refrigeration Systems

ASHRAE Standard 62.1 Ventilation for Acceptable Indoor Air Quality

Section: 01 10 00 W9127S-11-R-6012
Page 34 of 385

Friday, April 08, 2011



ASHRAE Standard 55 Thermal Environmental Conditions for Human Occupancy (Design 
portion is applicable, except where precluded by other project 
requirements.)

American Society of Mechanical Engineers International (ASME)

ASME BPVC SEC VII Boiler and Pressure Vessel Code:  Section VII Recommended 
Guidelines for the Care of Power Boilers

ASME A17.1 Safety Code for Elevators and Escalators

ASME B 31 (Series) Piping Codes

American Water Works Association (AWWA)

Standards [standards for water line materials and construction]

American Welding Society

Welding Handbook

Welding Codes and Specifications (as applicable to application, see 
International Building Code for example)

Architectural Woodwork Institute (AWI)

Latest Version AWI Quality Standards  

Associated Air Balance Council (AABC)

AABC MN-1 National Standards for Testing and Balancing Heating, Ventilating, and 
Air Conditioning Systems

AABC Associated Air Balance Council Testing and Balance Procedures

ASTM International

ASTM C1060-90(1997) Standard Practice for Thermographic Inspection of Insulation 
Installations in Envelope Cavities of Frame Buildings

ASTM E 779 (2003) Standard Test Method for Determining Air Leakage Rate by Fan 
Pressurization

ASTM E1827-96(2002) Standard Test Methods for Determining Airtightness of Buildings Using 
an Orifice Blower Door
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Builders Hardware Manufacturers Association (BHMA)

ANSI/BHMA The Various BHMA American National Standards

Building Industry Consulting Service International

Telecommunications Distribution Methods Manual (TDMM)

Customer-Owned Outside Plant Design Manual (CO-OSP)

Code of Federal Regulations (CFR)

49 CFR 192 Transportation of Natural and Other Gas by Pipeline:  Minimum Federal 
Safety Standards

10 CFR 430 Energy Conservation Program for Consumer Products

Consumer Electronics Association

CEA 709.1B Control Network Protocol Specification

CEA 709.3 Free-Topology Twisted-Pair Channel Specification

CEA 852 Tunneling Component Network Protocols Over Internet Protocol 
Channels

Electronic Industries Association (EIA)

ANSI/EIA/TIA 568 Structured Cabling Series

ANSI/EIA/TIA 569 Commercial Building Standard for Telecommunications Pathways and 
Spaces (includes  ADDENDA)

ANSI/TIA/EIA-606 Administrative Standard for the Telecommunications Infrastructure of 
Commercial Buildings

J-STD EIA/TIA 607 Commercial Building Grounding and Bonding Requirements for 
Telecommunications

Federal Highway Administration (FHWA)

Manual on Uniform Traffic Control Devices for Streets and Highways 
[signage and pavement markings for streets and highways]

FHWA-NHI-01-021  Hydraulic Engineering Circular No. 22, Second Edition, URBAN 
DRAINAGE DESIGN MANUAL
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Illuminating Engineering Society of  North America (IESNA)

IESNA RP-1 Office Lighting

IESNA RP-8 Roadway Lighting

IESNA Lighting Handbook Reference and Application

Institute of Electrical and Electronics Engineers Inc. (IEEE)

Standard for Use of the International System of Units (SI):  the Modern 
Metric System

Standard 1100 Recommended Practice for Powering and Grounding Sensitive 
Electronic Equipment

International Code Council (ICC)

IBC International Building Code

Note: All references in the International Building Code to the 
International Electrical Code shall be considered to be references to 
NFPA 70.

All references in the International Building Code to the International 
Fuel Gas Code shall be considered to be references to NFPA 54 and 
NFPA 58.

All references in the International Building Code to the International Fire 
Code and Chapter 9 shall be considered to be references to Unified 
Facilities Criteria (UFC) 3-600-01.

IMC International Mechanical Code – 

Note: For all references to “HEATING AND COOLING 
LOAD CALCULATIONS”, follow ASHRAE 90.1

Note: For all references to “VENTILATION”, follow 
ASHRAE 62.1

IRC International Residential Code

IPC International Plumbing Code

IEC Energy Conservation Code (IEC) –Applicable only to the extent 
specifically referenced herein. Refer to Paragraph 5, ENERGY 
CONSERVATION requirements. 

IGC International Gas Code - not applicable.  Follow NFPA 54, National Fuel 
Gas Code and NFPA 58, Liquified Petroleum Gas Code.
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International Organization for Standardization (ISO)

ISO 6781:1983 Qualitative detection of thermal irregularities in building envelopes – 
infrared method

LonMark International (LonMark)

LonMark Interoperability 
Guidelines

(available at www.lonmark.org), including: Application Layer Guidelines, 
Layer 1-6 Guidelines, and External Interface File (XIF) Reference Guide

LonMark Resource Files (available at www.lonmark.org), including Standard Network Variable 
Type (SNVT) definitions

Metal Building Manufacturers Association (MBMA)

Metal Building Systems Manual

Midwest Insulation Contractors Association (MICA)

National Commercial and Industrial Insulation Standards Manual

National Association of Corrosion Engineers International (NACE)

NACE RP0169 Control of External Corrosion on Underground or Submerged Metallic 
Piping Systems

NACE RP0185 Extruded, Polyolefin Resin Coating Systems with Adhesives for 
Underground or Submerged Pipe

NACE RP0285 Corrosion Control of Underground Storage Tank Systems by Cathodic 
Protection

NACE RP0286 Electrical Isolation of Cathodically Protected Pipelines

National Electrical Manufacturers Association (NEMA)

National Environmental Balancing Bureau (NEBB)

Procedural Standards Procedural Standards for Testing Adjusting 
Balancing of Environmental Systems

National Fire Protection Association (NFPA)

NFPA 10 Standard for Portable Fire Extinguishers

NFPA 13 Installation of Sprinkler Systems
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NFPA 13R Residential Occupancies up to and Including Four Stories in Height 
Sprinkler Systems

NFPA 14 Standard for the Installation of Standpipes and Hose Systems

NFPA 20 Installation of Centrifugal Fire Pumps

NFPA 24

NFPA 25

Standard for the Installation of Private Fire Service Mains and Their 
Appurtenances [underground fire protection system design]

Inspection, Testing And Maintenance Of Water-Based Fire Protection 
Systems

NFPA 30 Flammable and Combustible Liquids Code

NFPA 30A Motor Fuel Dispensing Facilities and Repair Garages

NFPA 31 Installation of Oil Burning Equipment

NFPA 54 National Fuel Gas Code

NFPA 58 Liquefied Petroleum Gas Code

NFPA 70 National Electrical Code

NFPA 72 National Fire Alarm Code

NFPA 76 Fire Protection of Telecommunications Facilities

NFPA 80 Standard for Fire Doors and Fire Windows

NFPA 90a Installation of Air Conditioning and Ventilating Systems

NFPA 96 Standard for Ventilation Control and Fire Protection of Commercial 
Cooking Operations

NFPA 101 Life Safety Code

NFPA 780 Standard for the Installation of Lightning Protection Systems

National Roofing Contractor’s Association (NRCA)

Roofing and Waterproofing Manual

National Sanitation Foundation, International
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NSF/ANSI Std. 2, 3, 4, 5, 6, 
7, 8, 12, 13, 18, 20, 21, 25, 
29, 35, 36, 37, 51, 52, 59, 
169

Food Equipment Standards

ANSI/UL Std. 73, 197, 471, 
621, 763

Food Equipment Standards

CSA Std. C22.2 No. 109, 
120, 195

Food Equipment Standards

Occupational Safety and Health Administration (OSHA)

Title 29, Part 1926 OSHA Construction Industry Standards, Title 29, Code of Federal 
Regulations, Part 1926, Safety and Health Regulations for Construction

Plumbing and Drainage Institute (PDI)

PDI G 101 Testing and Rating Procedure for Grease Interceptors with Appendix of 
Sizing and Installation Data

PDI WH201 Water Hammer Arrestors

Precast Concrete Institute

PCI Design Handbook Precast and Prestressed Concrete

Sheet Metal and Air Conditioning Contractor’s National Association (SMACNA)

SMACNA HVAC Duct 
Construction Standards

HVAC Duct Construction Standards - Metal and Flexible

SMACNA Architectural 
Manual

Architectural Sheet Metal Manual

SMACNA HVAC TAB HVAC Systems - Testing, Adjusting and Balancing

State/Local Regulations

State Department of Transportation Standard Specifications for 
Highway and Bridge Construction

Sedimentation and Erosion Control Design Requirements

Environmental Control Requirements

Storm Water Management Requirements
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Steel Door Institute (SDI)

ANSI A250.8/SDI 100 Standard Steel Doors and Frames

Steel Deck Institute

SDI Diaphragm Design Manual

Steel Joist Institute

Catalog of Standard Specifications and Load Tables for Steel Joists and 
Joist Girders

Underwriters Laboratories (UL)

UL 96A Installation Requirements for Lightning Protection Systems

UL 300 Standard for Safety for Fire Testing of Fire Extinguishing Systems for 
Protection of Restaurant Cooking Areas

UNITED STATES ACCESS BOARD:  U.S.  ARCHITECTURAL AND TRANSPORTATION 
BARRIERS COMPLIANCE BOARD

ADA and ABA Accessibility 
Guidelines for Buildings and 
Facilities

ABA Accessibility Standard for DoD Facilities

Derived from the ADA and ABA Accessibility Guidelines: Specifically 
includes: ABA Chapters 1 and 2 and Chapters 3 through 10.  

Use this reference in lieu of IBC Chapter 11.

Excluded are:

(a) Facilities, or portions of facilities, on a military installation that are 
designed and constructed for use exclusively by able-bodied military 
personnel (See Paragraph 3 for any reference to this exclusion).

(b) Reserve and National Guard facilities, or portions of such facilities, 
owned by or under the control of the Department of Defense, that are 
designed and constructed for use exclusively by able-bodied military 
personnel. (See paragraph 3 for any reference to this exclusion).

U.S. DEPARTMENT OF HEALTH AND HUMAN SERVICES

FDA National Food Code

U.S. GREEN BUILDING COUNCIL (USGBC)

LEED-NC
Green Building Rating System for New Construction & Major 
Renovations
Application Guide for Multiple Buildings and On-Campus Building 
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Projects

4.2. MILITARY CRITERIA

The project shall conform to the following criteria. Certain design impacts and features due to these criteria are 
noted for the benefit of the offeror.  However, all requirements of the referenced criteria will be applicable, whether 
noted or not, unless otherwise specified herein.

4.2.1. Energy Policy Act of 2005 (Public Law 109-58) (applies only to the extent specifically implemented in the 
contract, which may or may not directly cite or reference EPACT)

4.2.2. Executive Order 12770: Metric Usage In Federal Government

(a) Metric design and construction is required except when it increases construction cost.  Offeror to determine 
most cost efficient system of measurement to be used for the project.

4.2.3. TB MED 530:  Occupational and Environmental Health Food Sanitation

4.2.4. Unified Facilities Criteria (UFC) 3-410-01FA:  Heating, Ventilating, and Air Conditioning - applicable only to 
the extent specified in paragraph 5, herein.

4.2.5. Deleted.

4.2.6. UFC 3-600-01 Design: Fire Protection Engineering for Facilities. Use the latest edition of the IBC in 
coordination with this UFC.   Use Chapters 3, 6, 7, 33 and UFC 3-600-01.  If any conflict occurs between these 
Chapters and UFC 3-600-01, the requirements of UFC 3-600-01 take precedence. Use UFC 3-600-01 in lieu of IBC 
Chapters 4, 8,9,10.

4.2.7. UFC 4-010-01 DoD Minimum Antiterrorism Standards for Buildings

4.2.8. UFC 4-023-03  Design of Buildings to Resist Progressive Collapse (Use most recent version, regardless of 
references thereto in other publications)

(a) Note the option to use tie force method or alternate path design for Occupancy Category II.

4.2.9. UFC 4-021-01 Design and O&M: Mass Notification Systems

4.2.10. Technical Criteria for Installation Information Infrastructure Architecture (I3A) 

(a) Email: DetrickISECI3Aguide@conus.army.mil 

4.2.11. U.S. Army Information Systems Engineering Command (USAISEC) TG for the Integration of SECRET 
Internet Protocol (IP) Router Network (SIPRNET).  See Paragraph 3 for applicability to specific facility type.  May 
not apply to every facility.  This is mandatory criteria for those facilities with SIPRNET.

4.2.11.1. Draft Guide Specification for Section 27 05 28 PROTECTIVE DISTRIBUTION SYSTEM (PDS) 
FOR SIPRNET COMMUNICATIONS SYSTEMS, found at 
https://rfpwizard.cecer.army.mil/HTML/docs/Refs/SECTION_270528-v3.pdf
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5.0 GENERAL TECHNICAL REQUIREMENTS 

This paragraph contains technical requirements with general applicability to Army facilities.  See also Paragraph 3 
for facility type-specific operational, functional and technical requirements.  Residential or similar grade finishes and 
materials are not acceptable for inclusion in these buildings, unless otherwise specifically allowed.

5.1. SITE PLANNING AND DESIGN

5.1.1. STANDARDS AND CODES:  The site planning and design shall conform to APPLICABLE CRITERIA and 
to paragraph 6, PROJECT SPECIFIC REQUIREMENTS.

5.1.2. SITE PLANNING OBJECTIVES:  Group buildings in configurations that create a sense of community and 
promote pedestrian use. See paragraph 3 for additional site planning requirements relating to building functions.

5.1.2.1. Provide enclosures and or visual screening devices for Outdoor Utility such as dumpsters, emergency 
generators, transformers, heating, ventilation, and air conditioning units from streetscape and courtyard views to 
limit visual impact.  Enclosures shall be compatible with the building they serve and accessible by vehicle. The 
location of dumpsters can have a significant visual impact and should be addressed as part of an overall building 
design and incorporated in site planning.

5.1.2.2. Where included in the project, dumpster pads shall be concrete (minimum of 8 inches thick on 4 inch base 
course, unless site conditions dictate more conservative requirements) and directly accessible by way of a paved 
service drive or parking lot with adequate overhead clearance for collection vehicles. Provide space at dumpster 
areas for recycling receptacles. Coordinate with Installation on recycling receptacle types, sizes and access 
requirements and provide space at dumpster areas to accommodate them.

5.1.2.3. Vehicular Circulation. Apply design vehicle templates provided by the American Association of State 
Highway and Transportation Officials (AASHTO) to the site design. The passenger car class includes passenger 
cars and light trucks, such as vans and pick-ups. The passenger car template is equivalent to the non-
organizational – privately owned vehicle (POV). The truck class template includes single-unit trucks, recreation 
vehicles, buses, truck tractor-semi-trailer combinations, and trucks or truck tractors with semi-trailers in combination 
with full trailers. Provide vehicle clearances required to meet traffic safety for emergency vehicles, service vehicles, 
and moving vans. Provide required traffic control signage Site entrances and site drive aisles shall maximize 
spacing between drives, incorporate right-angle turns, and limit points of conflict between traffic.   Design Services 
Drives to restrict access to unauthorized vehicles by removable bollards, gates, or other barriers to meet Anti-
Terrorism/Force Protection (ATFP) requirements.  Orient service drives to building entrances other than the primary 
pedestrian entry at the front of the building.

5.1.2.4. Provide Emergency Vehicle Access around the facility and shall be in accordance with AT/FP 
requirements.  Maintain a 33-foot clear zone buffer for emergency vehicles, designed to prevent other vehicles from 
entering the AT/FP standoff to the building.

5.1.2.5. Clear and grub all trees and vegetation necessary for construction; but, save as many trees as possible. 
Protect trees to be saved during the construction process from equipment.

5.1.2.6. Stormwater Management. Employ design and construction strategies (Best Management Practices) that 
reduce stormwater runoff, reduce discharges of polluted water offsite and maintain or restore predevelopment 
hydrology with respect to temperature, rate, volume and duration of flow to the maximum extent practicable. See 
paragraph 6, PROJECT SPECIFIC requirements for additional information.

5.1.3. EXTERIOR SIGNAGE: Provide exterior signage in accordance with Appendix H, Exterior Signage.  Provide 
exterior NO SMOKING signage that conveys building and grounds smoking policy.

5.1.4. EXISTING UTILITIES:  Base utilities maps and capacities for this site are included as part of this RFP.  See 
paragraph 6 for more detailed information.

5.2. SITE ENGINEERING
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5.2.1. STANDARDS AND CODES:  The site engineering shall conform to APPLICABLE CRITERIA.

5.2.2. SOILS:  

5.2.2.1. A report has been prepared to characterize the subsurface conditions at the project site and is appended 
to these specifications.  The report provides a general overview of the soil and geologic conditions with detailed 
descriptions at discrete boring locations.  The Contractor’s team shall include a licensed geotechnical engineer to 
interpret the report and develop earthwork and foundation recommendations and design parameters in which to 
base the contractor’s design. If any additional subsurface investigation or laboratory analysis is required to better 
characterize the site or develop the final design, the Contractor shall perform it under the direction of a licensed 
geotechnical engineer. There will be no separate payment for the cost of additional tests.  If differences between 
the Contractor’s additional subsurface investigation and the government provided soils report or the reasonably 
expected conditions require material revisions in the design, an equitable adjustment may be made, in accordance 
with the provisions of the Differing Site Conditions clause.  The basis for the adjustment would be the design and 
construction appropriate for the conditions described in the Government furnished report or the reasonably 
expected conditions, in comparison with any changes required by material differences in the actual conditions 
encountered, in accordance with the terms of contract clause Differing Site Conditions.

5.2.2.2. The contractor’s licensed geotechnical engineer shall prepare a final geotechnical evaluation report, to be 
submitted along with the first foundation design submittal, as described in Section 01 33 16, Design After Award.  

5.2.3. VEHICLE PAVEMENTS: (as applicable to the project)

5.2.3.1. Design procedures and materials shall conform to one of the following: 1) the USACE Pavement 
Transportation Computer Assisted Structural Engineering (PCASE) program, 2) American Association of State 
Highway and Transportation Officials (AASHTO) or, 3) the applicable state Department of Transportation standards 
in which the project is located.  See paragraph 5.2.2.2 and Section 01 33 16 for required information for the 
Contractor’s geotechnical evaluation report.    The minimum flexible pavement section shall consist of 2 inches of 
asphalt and 6 inches of base or as required by the pavement design, whichever is greater, unless specifically 
identified by the Government to be a gravel road.  Design roads and parking areas for a life expectance of 25 years 
with normal maintenance.  Parking area for tactical vehicles (as applicable to the project) shall be Portland Cement 
Concrete (PCC) rigid pavement design.  For concrete pavements, submit joint layout plan for review and 
concurrence.  Design pavements for military tracked vehicles (as applicable to the project) IAW USACE PCASE.  
Traffic estimates for each roadway area will be as shown on the drawings or listed in Section 01 10 00 Paragraph 
6.4.4.  Pavement markings and traffic signage shall comply with the Installation requirements and with the Manual 
on Uniform Traffic Control Devices.

5.2.3.2. Parking Requirements.

(a) All handicap POV parking lots (where applicable in the facility specific requirements) shall meet the ADA 
and ABA Accessibility Guidelines for accessible parking spaces.

(b) Design POV parking spaces for the type of vehicles anticipated, but shall be a minimum of 9 ft by 18 ft for 
POVs, except for two wheel vehicles.

5.2.3.3. Sidewalks. Design the network of walks throughout the complex (where applicable) to facilitate pedestrian 
traffic among facilities, and minimize the need to use vehicles. Incorporate sidewalks to enhance the appearance of 
the site development, while creating a sense of entry at the primary patron entrances to the buildings.  Minimum 
sidewalk requirements are in Paragraph 3, where applicable and/or paragraph 6 and/or site plans, where 
applicable..

5.2.4.  CATHODIC PROTECTION:  Provide cathodic protection systems for all underground metallic systems and 
metallic fittings/portions of non-metallic, underground systems, both inside and outside the building 5 foot line that 
are subject to corrosion.  Coordinate final solutions with the installation to insure an approach that is consistent with 
installation cathodic protection programs.

5.2.5. UTILITIES:   See paragraph 6.4.6 for specific information on ownership of utilities and utility requirements.  
Meter all utilities (gas, water, and electric, as applicable) to each facility.  For Government owned utilities, install 
meters that are wireless data transmission capable as well as have a continuous manual reading option.  All meters 
will be capable of at least hourly data logging and transmission and provide consumption data for gas, water, and 
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electricity.  Gas and electric meters will also provide demand readings based on consumption over a maximum of 
any 15 minute period.  Configure all meters to transmit at least daily even if no receiver for the data is currently 
available at the time of project acceptance.  For privatized utilities, coordinate with the privatization utility(ies) for the 
proper meter base and meter installation.

5.2.6. PERMITS: The CONTRACTOR shall be responsible for obtaining all permits (local, state and federal) 
required for design and construction of all site features and utilities.

5.2.7. IRRIGATION. Landscape irrigation systems, if provided, shall comply with the following:

5.2.7.1. Irrigation Potable Water Use Reduction. Reduce irrigation potable water use by 100 percent using LEED 
credit WE1.1 baseline (no potable water used for irrigation), except where precluded by other project requirements.

5.2.8. EPA WATERSENSE PRODUCTS AND CONTRACTORS. Except where precluded by other project 
requirements, use EPA WaterSense labeled products and irrigation contractors that are certified through a 
WaterSense labeled program where available.

5.3. ARCHITECTURE AND INTERIOR DESIGN: 

This element will be evaluated per APPLICABLE CRITERIA under the quality focus.

5.3.1. STANDARDS AND CODES: The architecture and interior design shall conform to APPLICABLE 
CRITERIA.

5.3.2. GENERAL:  Overall architectural goal is to provide a functional, quality, visually appealing facility that is a 
source of pride for the installation and delivered within the available budget and schedule.

5.3.3. COMPUTATION OF AREAS: See APPENDIX Q for how to compute gross and net areas of the facility(ies).

5.3.4. BUILDING EXTERIOR:  Design buildings to enhance or compliment the visual environment of the 
Installation.  Where appropriate, reflect a human scale to the facility.  Building entrance should be architecturally 
defined and easily seen. When practical, exterior materials, roof forms, and detailing shall be compatible with the 
surrounding development and adjacent buildings on the Installation and follow locally established architectural 
themes.  Use durable materials that are easy to maintain. Exterior colors shall conform to the Installation 
requirements. See paragraph 6.

5.3.4.1. Building Numbers:  Permanently attach exterior signage on two faces of each building indicating the 
assigned building number or address. Building number signage details and locations shall conform to Appendix H, 
Exterior Signage.

5.3.5. BUILDING INTERIOR

5.3.5.1. Space Configuration:  Arrange spaces in an efficient and functional manner in accordance with area 
adjacency matrices.

5.3.5.2. Surfaces:  Appearance retention is the top priority for building and furniture related finishes.  Provide low 
maintenance, easily cleaned room finishes that are commercially standard for the facility occupancy specified, 
unless noted otherwise.  

5.3.5.3. Color:  The color, texture and pattern selections for the finishes of the building shall provide an aesthetically 
pleasing, comfortable, easily maintainable and functional environment for the occupants.  Coordinate  the building 
colors and finishes for a cohesive design.  Select colors appropriate for the building type.  Use color, texture and 
pattern to path or way find through the building.  Trendy colors that will become dated shall be limited to non-
permanent finishes such as carpet and paint.  Select finisheswith regards to aesthetics, maintenance, durability, life 
safety and image.  Limit the number of similar colors for each material.  Use medium range colors for ceramic and 
porcelain tile groutto help hide soiling.  Plastic laminate and solid surface materials shall have patterns that are 
mottled, flecked or speckled.  Coordinate finish colors of fire extinguisher cabinets, receptacle bodies and plates, 
fire alarms / warning lights, emergency lighting, and other miscellaneous items with the building interior.  Match 
color of equipment items on ceilings (speakers, smoke detectors, grills, etc.) the ceiling color.  
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5.3.5.4. Circulation:  Circulation schemes must support easy way finding within the building.

5.3.5.5. Signage:  Provide interior signage for overall way finding and life safety requirements.  A comprehensive 
interior plan shall be from one manufacturer.  Include the following sign types:  (1) Lobby Directory, (2) Directional 
Signs; (3) Room Identification Signs; (4) Building Service Signs; (5) Regulatory Signs; (6) Official and Unofficial 
Signs (7) Visual Communication Boards (8) NO SMOKING signage that conveys building smoking policy.  Use of 
emblems or logos may also be incorporated into the signage plan.

5.3.5.6. Window Treatment:  Provide interior window treatments with adjustable control in all exterior window 
locations for control of day light coming in windows or privacy at night. Maintain uniformity of treatment color and 
material to the maximum extent possible within a building.

5.3.5.7. Casework:  Unless, otherwise specified, all casework for Cabinetry and cases shall be “custom grade”, as 
described in the AWI Quality Standards.

5.3.6. COMPREHENSIVE INTERIOR DESIGN

5.3.6.1. Comprehensive Interior Design includes the integration of a Structural Interior Design (SID) and a 
Furniture, Fixtures and Equipment (FF&E) design and package.  SID requires the design, selection and 
coordination of interior finish materials that are integral to or attached to the building structure.  Completion of a SID 
involves the selection and specification of applied finishes for the building’s interior features including, but not 
limited to, walls, floors, ceilings, trims, doors, windows, window treatments, built-in furnishings and installed 
equipment, lighting, and signage.  The SID package includes finish schedules, finish samples and any supporting 
interior elevations, details or plans necessary to communicate the building finish design and build out.  The SID 
also provides basic space planning for the anticipated FF&E requirements in conjunction with the functional layout 
of the building and design issues such as life safety, privacy, acoustics, lighting, ventilation, and accessibility.  See 
Section 01 33 16 for SID design procedures.

5.3.6.2. The FF&E design and package includes the design, selection, color coordination and of the required 
furnishing items necessary to meet the functional, operational, sustainability, and aesthetic needs of the facility 
coordinated with the interior finish materials in the SID.  The FF&E package includes the specification, procurement 
documentation, placement plans, ordering and finish information on all freestanding furnishings and accessories, 
and a cost estimate.  Coordinate the selection of furniture style, function and configuration with the defined 
requirements.  Examples of FF&E items include, but are not limited to workstations, seating, files, tables, beds, 
wardrobes, draperies and accessories as well as marker boards, tack boards, and presentation screens.  Criteria 
for furniture selection include function and ergonomics, maintenance, durability, sustainability, comfort and cost.  
See Section 01 33 16 for FFE design procedures.

5.4. STRUCTURAL DESIGN

5.4.1. STANDARDS AND CODES: The structural design shall conform to APPLICABLE CRITERIA.

5.4.2. GENERAL:  The structural system must be compatible with the intended functions and components that 
allows for future flexibility and reconfigurations of the interior space. Do not locate columns, for instance, in rooms 
requiring visibility, circulation or open space, including, but not limited to entries, hallways, common areas, 
classrooms, etc. Select an economical structural system based upon facility size, projected load requirements and 
local availability of materials and labor. Base the structural design on accurate, site specific geotechnical 
information and anticipated loads for the building types and geographical location.  Consider climate conditions, 
high humidity, industrial atmosphere, saltwater exposure, or other adverse conditions when selecting the type of 
cement and admixtures used in concrete, the concrete cover on reinforcing steel, the coatings on structural 
members, expansion joints, the level of corrosion protection, and the structural systems.  Analyze, design and detail 
each building as a complete structural system. Design structural elements to preclude damage to finishes, 
partitions and other frangible, non-structural elements to prevent impaired operability of moveable components; and 
to prevent cladding leakage and roof ponding. Limit deflections of structural members to the allowable of the 
applicable material standard, e.g., ACI, AISC, Brick Industry Association, etc.  When modular units or other pre-
fabricated construction is used or combined with stick-built construction, fully coordinate and integrate the overall 
structural design between the two different or interfacing construction types.  If the state that the project is located 
in requires separate, specific licensing for structural engineers (for instance, such as in Florida, California and 
others), then the structural engineer designer of record must be registered in that state.

Section: 01 10 00 W9127S-11-R-6012
Page 46 of 385

Friday, April 08, 2011



5.4.3. LOADS:  See paragraph 3 for facility specific (if applicable) and paragraph 6 for site and project specific 
structural loading criteria. Unless  otherwise specified in paragraph 6, use Exposure Category C  for wind.  If not 
specified, use Category C unless the Designer of Record can satisfactorily justify another Exposure Category in its 
design analysis based on the facility Master Plan. Submit such exceptions for approval as early as possible and 
prior to the Interim Design Submittal in Section “Design After Award”.  Design the ancillary building items, e.g. 
doors, window jambs and connections, overhead architectural features, systems and equipment bracing, ducting, 
piping, etc. for gravity, seismic, lateral loads and  for the requirements of UFC 4-010-01, DOD Minimum 
Antiterrorism Standards for Buildings. Ensure and document that the design of glazed items includes, but is not 
limited to, the following items under the design loads prescribed in UFC 4-010-01:

(a) Supporting members of glazed elements, e.g. window jamb, sill, header

(b) Connections of glazed element to supporting members, e.g. window to header

(c) Connections of supporting members to each other, e.g. header to jamb

(d) Connections of supporting members to structural system, e.g. jamb to foundation.

5.4.4. TERMITE TREATMENT: (Except Alaska) Provide termite prevention treatment in accordance with 
Installation and local building code requirements, using licensed chemicals and licensed applicator firm.

5.5. THERMAL PERFORMANCE

5.5.1. STANDARDS AND CODES:  Building construction and thermal insulation for mechanical systems shall 
conform to APPLICABLE CRITERIA. 

5.5.2. BUILDING ENVELOPE SEALING PERFORMANCE REQUIREMENT. Design and construct the building 
envelope for office buildings, office portions of mixed office and open space (e.g., company operations facilities), 
dining, barracks and instructional/training facilities with a continuous air barrier to control air leakage into, or out of, 
the conditioned space. Clearly identify all air barrier components of each envelope assembly on construction 
documents and detail the joints, interconnections and penetrations of the air barrier components. Clearly identify 
the boundary limits of the building air barriers, and of the zone or zones to be tested for building air tightness on the 
drawings. The use of painted interior walls is not an acceptable air barrier method.

5.5.2.1. Trace a continuous plane of air-tightness throughout the building envelope and make flexible and seal all 
moving joints.  

5.5.2.2. The air barrier material(s) must have an air permeance not to exceed 0.004 cfm / sf at 0.3” wg (0.02 L/s.m2 
@ 75 Pa) when tested in accordance with ASTM E 2178

5.5.2.3. Join and seal the air barrier material of each assembly in a flexible manner to the air barrier material of 
adjacent assemblies, allowing for the relative movement of these assemblies and components.

5.5.2.4. Support the air barrier so as to withstand the maximum positive and negative air pressure to be placed on 
the building without displacement, or damage, and transfer the load to the structure.

5.5.2.5. Seal all penetrations of the air barrier. If any unavoidable penetrations of the air barrier by electrical boxes, 
plumbing fixture boxes, and other assemblies are not airtight, make them airtight by sealing the assembly and the 
interface between the assembly and the air barrier or by extending the air barrier over the assembly.

5.5.2.6. The air barrier must be durable to last the anticipated service life of the assembly.

5.5.2.7. Do not install lighting fixtures with ventilation holes through the air barrier

5.5.2.8. Provide a motorized damper in the closed position and connected to the fire alarm system to open on call 
and fail in the open position for any fixed open louvers  at elevator shafts. Coordinate the motorized elevator 
hoistway vent damper(s) with the Fire Protection System design in paragraph 5.10.  Ensure that the damper(s) is 
accessible to facilitate regular inspection and maintenance.
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5.5.2.9. Damper and control to close all ventilation or make-up air intakes and exhausts, , etc., when leakage can 
occur during inactive periods. Atrium smoke exhaust and intakes shall only open when activated per IBC and other 
applicable Fire Code requirements.

5.5.2.10. Compartmentalize garages under buildings by providing air-tight vestibules at building access 
points.

5.5.2.11. Compartmentalize spaces under negative pressure such as boiler rooms and provide make-up air 
for combustion.

5.5.2.12. Performance Criteria and Substantiation: Submit the qualifications and experience of the testing 
entity for approval.  Demonstrate performance of the continuous air barrier for the opaque building envelope by the 
following tests:

(a) Develop an Air Barrier Quality Control plan to assure that a competent air barrier inspector/specialist 
inspects the critical components prior to them being concealed.  At a minimum, three onsite inspections are 
required during construction to assure the completeness of the construction and design.

(b) Test the completed building and demonstrate that the air leakage rate of the building envelope does not 
exceed 0.25cfm/ft2 at a pressure differential of 0.3” w.g.(75 Pa) in accordance with ASTM’s E 779 (2003) or E-
1827-96 (2002). Accomplish tests using both pressurization and depressurization.. Divide the volume of air leakage 
in cfm @ 0.3” w.g. (L/s @ 75 Pa) by the area of the pressure boundary of the building, including roof or ceiling, 
walls and floor to produce the air leakage rate in cfm/ft2 @ 0.3” w.g. (L/s.m2 @ 75 Pa).  Do not test the building 
until verifying that the continuous air barrier is in place and installed without failures in accordance with installation 
instructions so that repairs to the continuous air barrier, if needed to comply with the required air leakage rate, can 
be done in a timely manner.

(c) Test the completed building using Infrared Thermography testing. Use infrared cameras with a resolution of 
0.1deg C or better. Perform testing on the building envelope in accordance with ISO 6781:1983 and ASTM C1060-
90(1997).  Determine air leakage pathways using ASTM E 1186-03 Standard Practices for Air Leakage Site 
Detection in Building Envelopes and Air Barrier Systems, and perform corrective work as necessary to achieve the 
whole building air leakage rate specified in (a) above. 

(d) Notify the Government at least three working days prior to the tests to provide the Government the 
opportunity to witness the tests.  Provide the Government written test results confirming the results of all tests.

5.6. PLUMBING

5.6.1. STANDARDS AND CODES: The plumbing system shall conform to APPLICABLE CRITERIA.  

5.6.2. PRECAUTIONS FOR EXPANSIVE SOILS: Where expansive soils are present, include design features for 
underslab piping systems and underground piping serving chillers, cooling towers, etc, to control forces resulting 
from soil heave.  Some possible solutions include, but are not necessarily limited to, features such as flexible 
expansion joints, slip joints, horizontal offsets with ball joints, or multiple bell and spigot gasketed fittings. For 
structurally supported slabs, suspend piping from the structure with adequate space provided below the pipe for the 
anticipated soil movement.

5.6.3. HOT WATER SYSTEMS: For Hot Water heating and supply, provide a minimum temp of 140 Deg F in the 
storage tank and a maximum of 110 Deg F at the fixture, unless specific appliances or equipment specifically 
require higher temperature water supply.

5.6.4. SIZING HOT WATER SYSTEMS:  Unless otherwise specified or directed in paragraph 3, design in 
accordance with ASHRAE Handbook Series (appropriate Chapters), ASHRAE Standard 90.1, and the energy 
conservation requirements of the contract.  Size and place equipment so that it is easily accessible and removable 
for repair or replacement.

5.6.5. JANITOR CLOSETS: In janitor spaces/room/closets, provide at minimum, a service sink with heavy duty 
shelf and wall hung mop and broom rack(s).
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5.6.6. FLOOR DRAINS: As a minimum, provide floor drains in mechanical rooms and areas, janitor 
spaces/rooms/closets and any other area that requires drainage from fixtures or equipment, drain downs, 
condensate, as necessary.  

5.6.7. URINALS: Urinals shall be vitreous china, wall-mounted, wall outlet, non-water using, with integral drain 
line connection, and with sealed replaceable cartridge or integral liquid seal trap.  Either type shall use a 
biodegradable liquid to provide the seal and maintain a sanitary and odor-free environment.  Install, test and 
maintain in accordance with manufacturer's recommendations.  Slope the sanitary sewer branch line for non-water 
use urinals a minimum of 1/4 inch per foot.  Do not use copper tube or pipe for drain lines that connect to the urinal.  
Manufacturer shall provide an operating manual and on-site training to installation operations personnel for the 
proper care and maintenance of the urinal.  For complexes, non-water using urinals are not required for barracks 
type spaces.

5.6.8. BUILDING WATER USE REDUCTION. Reduce building potable water use in each building 30 percent 
using IPC fixture performance requirements baseline.

5.6.9. Do not use engineered vent or Sovent® type drainage systems.

5.6.10. Where the seasonal design temperature of the cold water entering a building is below the seasonal design 
dew point of the indoor ambient air, and where condensate drip will cause damage or create a hazard, insulate 
plumbing piping with a vapor barrier type of insulation to prevent condensation. Do not locate water or drainage 
piping over electrical wiring or equipment unless adequate protection against water (including condensation) 
damage is provided. Insulation alone is not adequate protection against condensation. Follow ASHRAE 
Fundamentals Chapter 23, Insulation for Mechanical Systems, IMC paragraph 1107 and International Energy 
Conservation Code for pipe insulation requirements.

5.6.11. Cover all drain, waste and vent piping to prevent mortar or other debris from being flushed down and 
blocking pipes during such construction activities.

5.7. ELECTRICAL AND TELECOMMUNICATIONS SYSTEMS

5.7.1. STANDARDS AND CODES: The electrical systems for all facilities shall conform to APPLICABLE 
CRITERIA.

5.7.2. MATERIALS AND EQUIPMENT:  Materials, equipment and devices shall, as a minimum, meet the 
requirements of Underwriters Laboratories (UL) where UL standards are established for those items. Wiring for 
branch circuits shall be copper.  Motors larger than one-half horsepower shall be three phase. All electrical systems 
shall be pre-wired and fully operational unless otherwise indicated. Wall mounted electrical devices (power 
receptacles, communication outlets and CATV outlets) shall have matching colors, mounting heights and 
faceplates.

5.7.3. POWER SERVICE:  Primary service from the base electrical distribution system to the pad-mounted 
transformer and secondary service from the transformer to the building service electrical equipment room shall be 
underground. See paragraph 6 for additional site electrical requirements.

5.7.3.1. Spare Capacity: Provide 10% space for future circuit breakers in all panelboards serving residential areas 
of buildings and 15% spaces in all other panelboards.

5.7.4. TELECOMMUNICATION SERVICE:   Connect the project's facilities to the Installation telecommunications 
(voice and data) system through the outside plant (OSP) telecommunications underground infrastructure cabling 
system per the I3A Criteria. Connect to the OSP cabling system from each facility main cross connect located in the 
telecommunications room.

5.7.5. LIGHTING:  Comply with the recommendations of the Illumination Engineering Society of North America 
(IESNA), the National Energy Policy Act and Energy Star requirements for lighting products..

5.7.5.1. Interior Lighting:  

(a) Reflective Surfaces:  Coordinate interior architectural space surfaces and colors with the lighting systems 
to provide the most energy-efficient workable combinations.
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(b) High Efficiency Fluorescent Lighting:  Utilize NEMA premium electronic ballasts and energy efficient 
fluorescent lamps with a Correlated Color Temperature (CCT) of 4100K.  Linear fluorescent and compact 
fluorescent fixtures shall have a Color Rendering Index of (CRI) of 87 or higher. Fluorescent lamps shall be the low 
mercury type qualifying as non-hazardous waste upon disposal. Do not use surface mounted fixtures on acoustical 
tile ceilings. Provide an un-switched fixture with emergency ballast shall be provided at each entrance to the 
building.

(c) Solid State Lighting:  Fixtures shall provide lighting with a minimum Correlated Color Temperature (CCT) of 
4100K and shall have a Color Rendering Index of (CRI) of 75 or higher. Verify performance of the light producing 
solid state components by a test report in compliance with the requirements of IESNA LM 80.  Verify performance 
of the solid state light fixtures by a test report in compliance with the requirements of IESNA LM 79.  Provide lab 
results by a NVLAP certified laboratory.  The light producing solid state components and drivers shall have a life 
expectancy of 50,000 operating hours while maintaining at least 70% of original illumination level.  Provide a 
complete five year warranty for fixtures.

(d) Metal Halide Lighting (where applicable): Metal Halide lamp fixtures in the range of 150-500 Watts shall be 
pulse start type and have a minimum efficiency rating of 88%.

(e) Lighting Controls: ANSI/ASHRAE/IESNA 90.1 has specific lighting controls requirements.  Provide a high 
level of lighting system control by individual occupants or by specific groups in multi-occupant spaces (classrooms, 
conference rooms) to promote the productivity, comfort and well being of the building occupants. In office spaces, 
the preferred lighting should be a 30 FC ambient lighting level with occupancy sensor controlled task lighting in the 
work spaces to provide a composite lighting level of 50 FC on the working surfaces. Consider incorporating 
daylighting techniques for the benefit of reducing lighting energy requirements while improving the quality of the 
indoor spaces.  If daylight strategies are used, additional coordination is required with the architect and mechanical 
engineer. Additionally, incorporate electric lighting controls to take advantage of the potential energy savings.

(f) Exterior Lighting: See paragraph 6.9 for site specific information, if any, on exterior lighting systems. 
Minimize light pollution and light trespass by not over lighting and use cut-off type exterior luminaries.

5.7.6. TELECOMMUNICATION SYSTEM: Building telecommunications cabling systems (BCS) and OSP 
telecommunications cabling system shall conform to APPLICABLE CRITERIA, including but not limited to I3A 
Technical Criteria.  An acceptable BCS encompasses, but is not limited to, copper and fiber optic (FO) entrance 
cable, termination equipment, copper and fiber backbone cable, copper and fiber horizontal distribution cable, 
workstation outlets, racks, cable management, patch panels, cable tray, cable ladder, conduits, grounding, and 
labeling.. Items included under OSP infrastructure encompass, but are not limited to, manhole and duct 
infrastructure, copper cable, fiber optic cable, cross connects, terminations, cable vaults, and copper and FO 
entrance cable.

5.7.6.1. Design, install, label and test all telecommunications systems in accordance with the I3A Criteria and 
ANSI/TIA/EIA 568, 569, and 606 standards. A Building Industry Consulting Services International (BICSI) 
Registered Communications Distribution Designer (RCDD) with at least 2 yrs related experience shall develop and 
stamp telecommunications design, and prepare the test plan.  See paragraph 5.8.2.5 for design of environmental 
systems for Telecommunications Rooms.

5.7.6.2. The installers assigned to the installation of the telecommunications system or any of its components shall 
be regularly and professionally engaged in the business of the application, installation and testing of the specified 
telecommunications systems and equipment. Key personnel; i.e., supervisors and lead installers assigned to the 
installation of this system or any of its components shall be BICSI Registered Cabling Installers, Technician Level. 
Submit documentation of current BICSI certification for each of the key personnel. In lieu of BICSI certification, 
supervisors and installers shall have a minimum of 5 years experience in the installation of the specified copper and 
fiber optic cable and components. They shall have factory or factory approved certification from each equipment 
manufacturer indicating that they are qualified to install and test the provided products.

5.7.6.3. Perform a comprehensive end to end test of all circuits to include all copper and fiber optic cables upon 
completion of the BCS and prior to acceptance of the facility. Provide adequate advanced notification to the COR to 
allow COR and Installation personnel attendance The BCS circuits include but are not limited to all copper and fiber 
optic(FO) entrance cables, termination equipment, copper and fiber backbone cable, copper and fiber horizontal 
distribution cable, and workstation outlets. Test in accordance with ANSI/EIA/TIA 568 standards. Use test 
instrumentation that meets or exceeds the standard. Submit the official test report to include test procedures, 
parameters tested, values, discrepancies and corrective actions in electronic format. Test and accomplish all 
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necessary corrective actions to ensure that the government receives a fully operational, standards based, code 
compliant telecommunications system.

5.7.7. LIGHTNING PROTECTION SYSTEM:  Provide a lightning protection system where recommended by the 
Lightning Risk Assessment of NFPA 780, Annex L.

5.8. HEATING, VENTILATING, AND AIR CONDITIONING

5.8.1. STANDARDS AND CODES: The HVAC system shall conform to APPLICABLE CRITERIA.

5.8.2. DESIGN CONDITIONS.  

5.8.2.1. Outdoor and indoor design conditions shall be in accordance with UFC 3-410-01FA.  Outdoor air and 
exhaust ventilation requirements for indoor air quality shall be in accordance with ASHRAE 62.1.  All Buildings with 
minimum LEED Silver requirement (or better) will earn LEED Credit EQ 7.1, Thermal Comfort-Design., except 
where precluded by other project requirements. Where the contract specifies indoor design temperature , airflow, 
humidity conditions, etc., use those parameters.

5.8.2.2. High Humidity Areas:  Design HVAC systems in geographical areas meeting the definition for high humidity 
in UFC 3-410-01FA to comply with the special criteria therein for humid areas.

5.8.2.3. Cooling equipment may be oversized by up to 15 percent to account for recovery from night setforward.  
Heating equipment may be oversized by up to 30 percent to account for recovery from night setback.  Design single 
zone systems and multi-zone systems to maintain an indoor design condition of 50% relative humidity for cooling 
only.  For heating only where the indoor relative humidity is expected to fall below 20% for extended periods, add 
humidification to increase the indoor relative humidity to 30%.   Provide ventilation air from a separate dedicated air 
handling unit (DOAU) for facilities using multiple single zone fan-coil type HVAC systems.  Do not condition outside 
air through fan coil units.  Avoid the use of direct expansion cooling coils in air handling units with constant running 
fans that handle outside air. 

5.8.2.4. Locate all equipment so that service, adjustment and replacement of controls or internal components are 
readily accessible for easy maintenance.

5.8.2.5. Environmental Requirements for Telecommunications Rooms and Telecommunications Equipment Rooms, 
(including SIPRNET ROOMS, where applicable for specific facility type).  Comply with ANSI/EIA/TIA 569 (including 
applicable Addenda). Maintain environmental conditions at the Class 1 and 2 Recommended Operating 
Environment.  Before being introduced into the room, filter and pre-condition outside air to remove particles with the 
minimum MERV filtration quality shown in the ASHRAE HVAC Applications, Chapter 17. Maintain rooms under 
positive pressure relative to surrounding spaces. Design computer room air conditioning units specifically for 
telecommunications room applications. Build and test units in accordance with the requirements of ANSI/ASHRAE 
Standard 127. A complete air handling system shall provide ventilation, air filtration, cooling and dehumidification, 
humidification (as determined during the design phase), and heating. The system shall be independent of other 
facility HVAC systems and shall be required year round.

5.8.2.6. Fire dampers: dynamic type with a dynamic rating suitable for the maximum air velocity and pressure 
differential to which the damper is subjected. Test each fire damper with the air handling and distribution system 
running.

5.8.3. BUILDING AUTOMATION SYSTEM.  Provide a Building Automation System consisting of a building 
control network , and integrate the building control network into the UMCS as specified. 

The building control network shall be a single complete non-proprietary Direct Digital Control (DDC) system for 
control of the heating, ventilating and air conditioning (HVAC) systems as specified herein. The building control 
network shall be an Open implementation of LONWORKS® technology using ANSI/EIA 709.1B as the only 
communications protocol and use only LonMark Standard Network Variable Types (SNVTs), as defined in the 
LonMark® Resource Files, for communication between DDC Hardware devices to allow multi-vendor 
interoperability.  
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5.8.3.1. The building automation system shall be open in that it is designed and installed such that the Government 
or its agents are able to perform repair, replacement, upgrades, and expansions of the system without further 
dependence on the original Contractor.  This includes, but is not limited to the following: 

(a) Install hardware such that individual control equipment can be replaced by similar control equipment from 
other equipment manufacturers with no loss of system functionality.

(b) Necessary documentation (including rights to documentation and data), configuration information, 
configuration tools, programs, drivers, and other software shall be licensed to and otherwise remain with the 
Government such that the Government or its agents are able to perform repair, replacement, upgrades, and 
expansions of the system without subsequent or future dependence on the Contractor.

5.8.3.2. All DDC Hardware shall:

(a) Be connected to a TP/FT-10 ANSI/EIA 709.3 control network.

(b) Communicate over the control network via ANSI/EIA 709.1B exclusively.

(c) Communicate with other DDC hardware using only SNVTs

(d) Conform to the LonMark® Interoperability Guidelines.

(e) Be locally powered; link power (over the control network) is not acceptable.

(f) Be fully configurable via standard or user-defined configuration parameter types (SCPT or UCPT), standard 
network variable type (SNVT) network configuration inputs (nci), or hardware settings on the controller itself to 
support the application.   All settings and parameters used by the application shall be configurable via standard or 
user-defined configuration parameter types (SCPT or UCPT), standard network variable type (SNVT) network 
configuration inputs (nci), or hardware settings on the controller itself

(g) Provide input and output SNVTs required to support monitoring and control (including but not limited to 
scheduling, alarming, trending and overrides) of the application. Required SNVTs include but are not limited to: 
SNVT outputs for all hardware I/O, SNVT outputs for all setpoints and SNVT inputs for override of setpoints.   

(h) To the greatest extent practical, not rely on the control network to perform the application..

5.8.3.3. Controllers shall be Application Specific Controllers whenever an ASC suitable for the application exists.  
When an ASC suitable for the application does not exist use programmable controllers or multiple application 
specific controllers.

5.8.3.4. Application Specific Controllers shall be LonMark Certified whenever a LonMark Certified ASC suitable for 
the application exists.  For example, VAV controllers must be LonMark certified.

5.8.3.5. Application Specific Controllers (ASCs) shall be configurable via an LNS plug-in whenever t an ASC with 
an LNS plug-in suitable for the application exists. 

5.8.3.6. Each scheduled system shall accept a network variable of type SNVT_occupancy and shall use this 
network variable to determine the occupancy mode.  If the system has not received a value to this network variable 
for more than 60 minutes it shall default to a configured occupancy schedule.

5.8.3.7. Gateways may be used provided that each gateway communicates with and performs protocol translation 
for control hardware controlling one and only one package unit.

5.8.3.8. Not Used

5.8.3.9. Perform all necessary actions needed to fully integrate the building control system.  These actions include 
but are not limited to:
 Configure M&C Software functionality including: graphical pages for System Graphic Displays including 
overrides, alarm handling, scheduling, trends for critical values needing long-term or permanent monitoring via 
trends, and demand limiting.  
 Install IP routers or ANSI/CEA-852 routers as needed to connect the building control network to the UMCS 
IP network. Routers shall be capable of configuration via DHCP and use of an ANSI/CEA-852 configuration server 
but shall not rely on these services for configuration. All communication between the UMCS and building networks 
shall be via the ANSI/CEA-709.1B protocol over the IP network in accordance with ANSI/CEA-852.
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5.8.3.10. Provide the following to the Government for review prior to acceptance of the system:
 The latest version of all software and user manuals required to program, configure and operate the system.
 Points Schedule drawing that shows every DDC Hardware device.  The Points Schedule shall contain the 
following information as a minimum:

o Device address and NodeID.
o Input and Output SNVTs including SNVT Name, Type and Description.
o Hardware I/O, including Type (AI, AO, BI, BO) and Description.
o Alarm information including alarm limits and SNVT information.
o Supervisory control information including SNVTs for trending and overrides.
o Configuration parameters (for devices without LNS plug-ins)  Example Points Schedules are 
available at https://eko.usace.army.mil/fa/besc/

 Riser diagram of the network showing all network cabling and hardware.  Label hardware with ANSI.CEA-
709.1 addresses, IP addresses, and network names.
 Control System Schematic diagram and Sequence of Operation for each HVAC system.
 Operation and Maintenance Instructions including procedures for system start-up, operation and shut-
down, a routine maintenance checklist, and a qualified service organization list.
 LONWORKS® Network Services (LNS®) database for the completed system.
 Quality Control (QC) checklist (below) completed by the Contractor's Chief Quality Control (QC) 
Representative 

Table 5-1: QC Checklist

5.8.3.11. Perform a Performance Verification Test (PVT) under Government supervision prior to system 
acceptance.  During the PVT demonstrate that the system performs as specified, including but not limited to 
demonstrating that the system is Open and correctly performs the Sequences of Operation.

5.8.3.12. Provide a 1 year unconditional warranty on the installed system and on all service call work. The 
warranty shall include labor and material necessary to restore the equipment involved in the initial service call to a 
fully operable condition.

5.8.3.13. Provide training at the project site on the installed building system  Upon completion of this training 
each student, using appropriate documentation, should be able to start the system, operate the system, recover the 
system after a failure, perform routine maintenance and describe the specific hardware, architecture and operation 
of the system.  
  

5.8.4. TESTING, ADJUSTING AND BALANCING. Test and balance air and hydronic systems, using a firm 
certified for testing and balancing by the Associated Air Balance Council (AABC), National Environmental Balancing 
Bureau (NEBB), or the Testing Adjusting, and Balancing Bureau (TABB).  The prime contractor shall hire the TAB 
firm directly, not through a subcontractor.  Perform TAB in accordance with the requirements of the standard under 
which the TAB Firm's qualifications are approved, i.e., AABC MN-1, NEBB TABES, or SMACNA HVACTAB unless 
otherwise specified herein. All recommendations and suggested practices contained in the TAB Standard shall be 
considered mandatory. Use the provisions of the TAB Standard, including checklists, report forms, etc., as nearly 
as practicable to satisfy the Contract requirements. Use the TAB Standard for all aspects of TAB, including 
qualifications for the TAB Firm and Specialist and calibration of TAB instruments. Where the instrument 
manufacturer calibration recommendations are more stringent than those listed in the TAB Standard, adhere to the 
manufacturer's recommendations. All quality assurance provisions of the TAB Standard such as performance 
guarantees shall be part of this contract. For systems or system components not covered in the TAB Standard, the 
TAB Specialist shall develop TAB procedures. Where new procedures, requirements, etc., applicable to the 
Contract requirements have been published or adopted by the body responsible for the TAB Standard used (AABC, 
NEBB, or TABB), the requirements and recommendations contained in these procedures and requirements are 
mandatory.

5.8.5. COMMISSIONING:  Commission all HVAC systems and equipment, including controls, and all systems 
requiring commissioning for LEED Enhanced commissioning, in accordance with ASHRAE Guideline 1.1, ASHRAE 
Guideline 0 and LEED. Do not use the sampling techniques discussed in ASHRAE Guideline 1.1 and in ASHRAE 
Guideline 0. Commission 100% of the HVAC controls and equipment.   Hire the Commissioning Authority (CA), 
certified as a CA by AABC, NEBB, or TABB, as described in Guideline 1.1.  The CA will be an independent 
subcontractor and not an employee of the Contractor nor an employee or subcontractor of any other subcontractor 
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on this project, including the design professionals (i.e., the DOR or their firm(s)). The CA will communicate and 
report directly to the Government in execution of commissioning activities. The Contracting Officer’s Representative 
will act as the Owner’s representative in performance of duties spelled out under OWNER in Annex F of ASHRAE 
Guideline 0. All buildings with Minimum LEED Silver (or better) requirement will earn LEED Credit EA3 Enhanced 
Commissioning.

5.9. ENERGY CONSERVATION

5.9.1. The building including the building envelope, HVAC systems, service water heating, power, and lighting 
systems shall meet the Mandatory Provisions and the Prescriptive Path requirements of ASHRAE 90.1.  
Substantiation requirements are defined in Section 01 33 16, Design After Award.

5.9.2. Design all building systems and elements to meet the minimum requirements of ANSI/ASHRAE/IESNA 
90.1.  Design the buildings, including the building envelope, HVAC systems, service water heating, power, and 
lighting systems to achieve an energy consumption that is at least 40% below the consumption of a baseline 
building meeting the minimum requirements of ANSI/ASHRAE/IESNA Standard 90.1. Energy calculation 
methodologies and substantiation requirements are defined in Section 01 33 16, Design After Award. 

5.9.3. Purchase Energy Star products, except use FEMP designated products where FEMP is applicable to the 
type product. The term “Energy Star product” means a product that is rated for energy efficiency under an Energy 
Star program. The term “FEMP designated product” means a product that is designated under the Federal Energy 
Management Program of the Department of Energy as being among the highest 25 percent of equivalent products 
for energy efficiency.  When selecting integral sized electric motors, choose NEMA PREMIUM type motors that 
conform to NEMA MG 1, minimum Class F insulation system.  Motors with efficiencies lower than the NEMA 
PREMIUM standard may only be used in unique applications that require a high constant torque speed ratio (e.g., 
inverter duty or vector duty type motors that conform to NEMA MG 1, Part 30 or Part 31).

5.9.4. Solar Hot Water Heating.  Provide at least 30% of the domestic hot water requirements through solar 
heating methodologies, unless the results of a Life Cycle Cost Analysis (LCCA) developed utilizing the Building Life 
Cycle Cost Program (BLCC) which demonstrates that the solar hot water system is not life cycle cost effective in 
comparison with other hot water heating systems.  The type of system will be established during the contract or 
task order competition and award phase, including submission of an LCCA for government evaluation to justify non-
selection of solar hot water heating.  The LCCA uses a study period of 25 years and the Appendix K utility cost 
information.  The LCCA shall include life cycle cost comparisons to a baseline system to provide domestic hot 
water without solar components, analyzing at least two different methodologies for providing solar hot water to 
compare against the baseline system.

5.9.5. Process Water Conservation. When potable water is used to improve a building’s energy efficiency, employ 
lifecycle cost effective water conservation measures, except where precluded by other project requirements.

5.9.6. Renewable Energy Features. The Government’s goal is to implement on-site renewable energy generation 
for Government use when lifecycle cost effective. See Paragraph 6, PROJECT SPECIFIC REQUIREMENTS for 
renewable energy requirements for this project.

5.10. FIRE PROTECTION

5.10.1. STANDARDS AND CODES Provide the fire protection system conforming to APPLICABLE CRITERIA.

5.10.2. Inspect and test all fire suppression equipment and systems, fire pumps, fire alarm and detection systems 
and mass notification systems in accordance with the applicable NFPA standards.  The fire protection engineer of 
record shall witness final tests.  The fire protection engineer of record shall certify that the equipment and systems 
are fully operational and meet the contract requirements.  Two weeks prior to each final test, the contractor shall 
notify, in writing, the installation fire department and the installation public work representative of the test and invite 
them to witness the test. 

5.10.3. Fire Extinguisher Cabinets:  Provide fire extinguisher cabinets and locations for hanging portable fire 
extinguishers in accordance with NFPA 10 Standard for Portable Fire Extinguishers. The Government will furnish 
and install portable fire extinguishers, which are personal property, not real property installed equipment.
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5.10.4. Fire alarm and detection system:  Required fire alarm and detection systems shall be the addressable type.  
Fire alarm initiating devices, such as smoke detectors, heat detectors and manual pull stations shall be 
addressable.  When the system is in alarm condition, the system shall annunciate the type and location of each 
alarm initiating device.  Sprinkler water flow alarms shall be zoned by building and by floor.  Supervisory alarm 
initiating devices, such as valve supervisory switches, fire pump running alarm, low-air pressure on dry sprinkler 
system, etc. shall be zoned by type and by room location.

5.10.5. Roof Access:  Paragraph 2-9 of UFC 3-600-01 Fire Protection for Facilities will be modified in the next 
update to that UFC. Pending revision, comply with roof access and stairway requirements in accordance with the 
International Building Code.  Where roof access is required by the IBC or other criteria, comply with UFC 4-010-01, 
Anti-Terrorist Force Protection, Standard 14. "Roof Access".

5.10.6. Fire Protection Engineer Qualifications: In accordance with UFC 3-600-01, FIRE PROTECTION 
ENGINEERING FOR FACILITIES, the fire protection engineer of record shall be a registered professional engineer 
(P.E.) who has passed the fire protection engineering written examination administered by the National Council of 
Examiners for Engineering and Surveys (NCEES), or a registered P.E. in a related engineering discipline with a 
minimum of 5 years experience, dedicated to fire protection engineering that can be verified with documentation.

5.11. SUSTAINABLE DESIGN

5.11.1. STANDARDS AND CODES: Sustainable design shall conform to APPLICABLE CRITERIA.  See paragraph 
6, PROJECT-SPECIFIC REQUIREMENTS for which version of LEED applies to this project. The LEED-NC 
Application Guide for Multiple Buildings and On-Campus Building Projects (AGMBC) applies to all projects. 
Averaging may be used for LEED compliance as permitted by the AGMBC but is restricted to only those buildings 
included in this project. Each building must individually comply with the requirements of paragraphs ENERGY 
CONSERVATION and BUILDING WATER USE REDUCTION.

5.11.2. LEED RATING, REGISTRATION, VALIDATION AND CERTIFICATION:  See Paragraph PROJECT-
SPECIFIC REQUIREMENTS for project minimum LEED rating/achievement level, for facilities that are exempt from 
the minimum LEED rating, for LEED registration and LEED certification requirements and for other project-specific 
information and requirements.

5.11.2.1. Innovation and Design Credits. LEED Innovation and Design (ID) credits are acceptable only if they 
are supported by formal written approval by GBCI (either published in USGBC Innovation and Design Credit 
Catalog or accompanied by a formal ruling from GBCI). LEED ID credits that require any Owner actions or 
commitments are acceptable only when Owner commitment is indicated in paragraph PROJECT-SPECIFIC 
REQUIREMENTS or Appendix LEED Project Credit Guidance

5.11.3. OPTIMIZE ENERGY PERFORMANCE. : Project must earn, as a minimum, the points associated with 
compliance with paragraph ENERGY CONSERVATION. LEED documentation differs from documentation 
requirements for paragraph ENERGY CONSERVATION and both must be provided. For LEED-NC v2.2 projects 
you may substitute ASHRAE 90.1 2007 Appendix G in its entirety for ASHRAE 90.1 2004 in accordance with 
USGBC Credit Interpretation Ruling dated 4/23/2008.

5.11.4. COMMISSIONING. See paragraph 5.8.5 COMMISSIONING for commissioning requirements. USACE 
templates for the required Basis of Design document and Commissioning Plan documents are available at 
http://en.sas.usace.army.mil (click on Engineering Criteria) and may be used at Contractor’s option.  

5.11.5. DAYLIGHTING. Except where precluded by other project requirements, do the following in at least 75 
percent of all spaces occupied for critical visual tasks: achieve a 2 percent glazing factor (calculated in accordance 
with LEED credit EQ8.1) OR earn LEED Daylighting credit, provide appropriate glare control and provide either 
automatic dimming controls or occupant-accessible manual lighting controls.

5.11.6. LOW-EMITTING MATERIALS. Except where precluded by other project requirements, use materials with 
low pollutant emissions, including but not limited to composite wood products, adhesives, sealants, interior paints 
and finishes, carpet systems and furnishings,
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5.11.7. CONSTRUCTION INDOOR AIR QUALITY MANAGEMENT. Except where precluded by other project 
requirements, earn LEED credit EQ 3.1 Construction IAQ Management Plan, During Construction and credit EQ 
3.2 Construction IAQ Management Plan, Before Occupancy.

5.11.8. RECYCLED CONTENT. In addition to complying with section RECYCLED/RECOVERED MATERIALS, 
earn LEED credit MR4.1, Recycled Content, 10 percent except where precluded by other project requirements.

5.11.9. BIOBASED AND ENVIRONMENTALLY PREFERABLE PRODUCTS. Except where precluded by other 
project requirements, use materials with biobased content, materials with rapidly renewable content, FSC certified 
wood products and products that have a lesser or reduced effect on human health and the environment over their 
lifecycle to the maximum extent practicable.

5.11.10. FEDERAL BIOBASED PRODUCTS PREFERRED PROCUREMENT PROGRAM (FB4P). The 
Farm Security and Rural Investment Act (FSRIA) of 2002 required the U.S. Department of Agriculture (USDA) to 
create procurement preferences for biobased products that are applicable to all federal procurement (to designate 
products for biobased content). For all designated products that are used in this project, meet USDA biobased 
content rules for them except use of a designated product with USDA biobased content is not required if the 
biobased product (a) is not available within a reasonable time, (b) fails to meet performance standard or (c) is 
available only at an unreasonable price. For biobased content product designations, see 
http://www.biopreferred.gov/ProposedAndFinalItemDesignations.aspx.

5.12. CONSTRUCTION AND DEMOLITION (C&D) WASTE MANAGEMENT:  Achievement of 50% diversion, by 
weight, of all non-hazardous C&D waste debris is required.  Reuse of excess soils, recycling of vegetation, 
alternative daily cover, and wood to energy are not considered diversion in this context, however the Contractor 
must tracked and report it.  A waste management plan and waste diversion reports are required, as detailed in 
Section 01 57 20.00 10, ENVIRONMENTAL PROTECTION.    

5.13. SECURITY (ANTI-TERRORISM STANDARDS): Unless otherwise specified in Project Specific 
Requirements, only the minimum protective measures as specified by the current Department of Defense Minimum 
Antiterrorism Standards for Buildings, UFC 4-010-01, are required for this project. The element of those standards 
that has the most significant impact on project planning is providing protection against explosives effects.  That 
protection can either be achieved using conventional construction (including specific window requirements) in 
conjunction with establishing relatively large standoff distances to parking, roadways, and installation perimeters or 
through building hardening, which will allow lesser standoff distances.  Even with the latter, the minimum standoff 
distances cannot be encroached upon.  These setbacks will establish the maximum buildable area.  All standards 
in Appendix B of UFC 4-010-01 must be followed and as many of the recommendations in Appendix C that can 
reasonably be accommodated should be included.  The facility requirements listed in these specifications assume 
that the minimum standoff distances can be met, permitting conventional construction.  Lesser standoff distances 
(with specific minimums) are not desired, however can be provided, but will require structural hardening for the 
building.  See Project Specific Requirements for project specific siting constraints.  The following list highlights the 
major points but the detailed requirements as presented in Appendix B of UFC 4-010-01 must be followed. 

(a) Standoff distance from roads, parking and installation perimeter; and/or structural blast mitigation

(b) Blast resistant windows and skylights, including glazing, frames, anchors, and supports

(c) Progressive collapse resistance for all facilities 3 stories or higher.  Unless determined otherwise by the 
Installation and noted in paragraphs 3 or 6, the building shall be considered to have areas of uncontrolled public 
access when designing for progressive collapse.

(d) Mass notification system (shall also conform to UFC 4-021-01, Mass Notification Systems)

(e) For facilities with mailrooms (see paragraph 3 for applicability)  – mailrooms have separate HVAC systems 
and are sealed from rest of building 
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6.0 PROJECT SPECIFIC REQUIREMENTS FORT BLISS, TX 

6.1. GENERAL

The requirements of this paragraph augment the requirements indicated in Paragraphs 3 through 5.  

6.2. APPROVED DEVIATIONS

The following are approved deviations from the requirements stated in Paragraphs 3 through 5 that only apply to 
this project.

6.2.1. Irrigation Potable Water Use Reduction .  The requirement for 100% reduction in potable water usage 
for irrigation in Paragraph 5.2.7.1 is waived.  Instead,  the requirement is to reduce irrigation potable water use 50 
percent using LEED credit WE1.1 baseline, except where precluded by other project requirements.

6.3. SITE PLANNING AND DESIGN

6.3.1 General  

6.3.1.1. Site Preparation  Plan, design, and construct all functional and technical site requirements listed in 
this project, including erosion control measures, underground conduit, piping, utility service lines and connections 
(electrical, communications, cable, water, sewer, stormwater, gas, mechanical), etc. within the project limits.  The 
project limits are shown on the drawings. Base the site design upon conceptual site layouts provided in Appendix J. 

6.3.1.2. Confine construction limits to the construction site boundaries for the specific facility location for the project. 

6.3.1.3. Do not waste excess soil within the project limits without the written approval of the Government. 

6.3.1.4. The Government may modify desired building placement within the site area to ensure adequate spacing 
between buildings and to ensure access is maintained. The Government will provide coordinates for two corners of the 
approved building location in order for the Contractor’s surveyor to stake the site and building location. 

6.3.2. Site Structures and Amenities  

Provide the following site structures and amenities.:

Dumpster Pad and Enclosure: Design and provide enclosure for dumpsters and recycling bins as required for 
facility size.  Provide 6’-0” high rock wall enclosure.  See Appendix J for requirements.  Dumpster screening should 
be compatible with the building they serve and incorporates the concepts defined in the architectural theme in 
paragraph 6.5..  

POV Parking and Access Drives. Design and construct POV parking areas and access drives as outlined in 
Paragraph 5 and paragraph 6.5 .

Provide fencing and enclosures in accordance with Appendix J.

See Appendices AA and GG for additional requirements for Site Structures and Amenities.

6.3.3. Site Functional Requirements:

6.3.3.1. Stormwater Management (SWM) Systems.

(a) During construction of the facility the Contractor is responsible for SWPPP of the entire construction site limits. 
Coordinate the laydown spaces, haul roads and fabrication areas within the SWPPP.

(b)  Storm Drainage – Design and install Storm Drainage.  In areas where underground storm drainage piping 
exists, coordinate location and size for connection of roof drain leaders to the a storm water system with the 
Government prior to finalizing building design, but in any event, no later than 45 days prior to beginning building 
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construction. Coordinate the storm water drainage system plan with the Government prior to finalizing building 
design. Construct the permanent storm water drainage system concurrently with the construction of the facility and 
will require coordination with the Installation.

(c)  Most of the storm water runoff from the Main Cantonment Area drains via channels and lift stations to the Fort Bliss sump 
to the north of Fred Wilson Road and east of the Union Pacific Railroad. From the Fort Bliss Sump outlet, storm water drains 
to a series of basins including Pershing Dam Basin and connects to the river through the City of El Paso’s municipal separate 
storm sewer system (MS4).  Fort Bliss Sump and Pershing Dam Basin are the operational responsibility of the City and are 
located on Fort Bliss Property under long term leases. There are other smaller interconnections with the City of El Paso's MS4 
at the post boundary, mainly via curb and gutter flows from access roads to the post.

(d)  Storm water drainage from Biggs AAF flight line area is collected via a system of catch-basins and conduits which 
ultimately flow into a retention pond located east of taxiway G. Prior to the current construction of new Biggs AAF facilities, 
storm water conveyance within the remaining Biggs Army Airfield area was handled by swales and sheet flow. These flows 
would then collect in low areas and evaporate and infiltrate over time.

(e)  Prior to current development of the East Biggs Area, drainage was via sheet flow through natural topography where storm 
water would infiltrate and evaporate.  The existing Biggs AAF area and the East Biggs Area are being developed using on-
site storm water retention basins as there are no natural drainages or adjacent urban drainage infrastructure 
sufficient to receive the increased post development runoff.  Consistent with City of El Paso design requirements, 
the design criteria used by the Land Development Engineer for the new Biggs AAF and East Biggs infrastructure is 
the 10 year event for storm water conveyance and 25 year event for storm water retention.

(f)  Fort Bliss maintains a TCEQ Multi-Sector General Storm Water Permit (TXR050000) for industrial activities at 
the post and a Phase II Small (MS4) General Permit (TXR040000) for operation of the installation urban MS4.

(g) Graded Slope and Fills:  The angle for graded slopes and fills shall be no greater than the angle that can be 
retained by vegetative cover or other adequate erosion control devices or structures generally not to exceed 3:1 
slope.  In any event, plant slopes left exposed will, within 21 calendar days of completion of any phase of grading, 
or otherwise provide with temporary or permanent ground cover, devices, or structures sufficient to restrain erosion.  
Demonstrate the angle for graded slopes and fills to be stable.  Stable is the condition where the soil remains in its 
original configuration, with or without mechanical constraints.

(h) Ground Cover:  Whenever land-disturbing activity is undertaken on a tract, the entity conducting the land-
disturbing activity shall install plant or otherwise provide a permanent ground cover per Fort Bliss seeding 
specification or Blue Grama, 11.25 Kg/ha of Pure Live Seed, unhulled, for erosion control. 

(i) Final Inspection.  When all construction on the project is complete, the Erosion and Sediment Control Inspector 
will evaluate the site and all permanent erosion control features, permanent ground cover and off-site impacts to 
other properties.  If found to be in compliance, a close-out letter will be issued.  

(j) Design Storm.  Provide erosion and sedimentation control measures, structures, and devices to provide 
protection from the calculated maximum peak rate of runoff from the twenty-five (25) year storm.  

(k) Grade.  Provide newly constructed open channels and storm drainage ponds with side slopes no steeper than 
three horizontal to one vertical if a vegetative cover is used for stabilization unless soil conditions permit a steeper 
slope or where the slopes are stabilized by using mechanical devices, structural devices, or other acceptable ditch 
lines.  In any event, the angle for side slopes shall be sufficient to restrain accelerated erosion.  Typically the storm 
drainage ponds shall have a 3-strand barb wire fence, except if approved otherwise by the DPW. 

(l) Acceptable Management Measures.  Measures applied alone or in combination to satisfy the intent of this 
section are acceptable if there are no objectionable secondary consequences.  The Installation recognizes that the 
management of storm water runoff to minimize or control downstream channel and bank erosion is a developing 
technology. 

6.3.3.2. Erosion and Sediment Control 

The Texas Pollutant Discharge Elimination System (TPDES) oversees the Stormwater Sediment and Erosion 
Control Management Plan for the post. Comply with requirement general permit number TXR150000.   Provide and 
maintain the SWPPP over the life of the project.  Qualifying construction activities (greater than 1 acre) in the Texas 
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portion of the installation are conducted under the TCEQ Construction General Permit (TXR150000) or, in New 
Mexico, under the EPA Region VI Construction General Permit (FRL-8690-8; EPA-HQ-OW-2008-0238).  
Construction site operators on Fort Bliss meeting the definition in the permits of primary or secondary operator must 
comply with the appropriate state construction general permit. Depending on the execution mechanism of the 
project, the construction site operator may be all, or a combination of the Directorate of Public Works, US Army 
Corps of Engineers, the Land Development Engineer, Land Development Infrastructure Contractor, Design Build 
contractor or other entities meeting the definition. 

6.3.3.3. Vehicular Circulation. 

NOT USED

6.4. SITE ENGINEERING

6.4.1. The existing site survey for the project is included as Appendix CC.. After award, conduct a site survey to 
establish survey control points and a coordinate system, based on UTM, 13N, WGS83.  Identify horizontal and vertical data 
used. Bring any discrepancies which are found in the existing surveys to the attention of the Contracting Officer. 

6.4.2. Existing Geotechnical conditions: See Appendix A for a preliminary geotechnical report.

6.4.2.1. Geotechnical borings, a boring location map, and the raw data on the subsurface conditions described in 5.2.2 
are furnished as part of the RFP in Appendix A.

6.4.3. Fire Flow Tests.  See Appendix D for Results of Fire Flow Tests to use for Basis of Design for Fire Flow 
and Domestic Water Supply Registration.  In areas under development or planned development, see Appendix D 
for fire flow data to be used for the basis of proposal preparation and for design in lieu of actual fire flow tests.

6.4.4. Pavement Engineering and Traffic Estimates:

NOT USED

6.4.5. Traffic Signage and Pavement Markings

NOT USED

6.4.6. Base Utility Information  (See Appendix J.)

6.4.7. Cut and Fill

NOT USED

6.4.8. Borrow Material

NOT USED

6.4.9. Haul Routes and Staging Areas

6.4.9.1. A Map with available haul routes, construction water distribution point, construction entrance gate, 
common staging areas, landfill, and borrow areas (if applicable) is included in Appendix J.   Disposal areas are off 
site and are the Contractor’s responsibility. 

6.4.10. Clearing and Grubbing:

Site grading will include clearing and grubbing for access drives, parking lots, and any site development

6.4.11. Landscaping:

6.4.11.1. Landscaping. Design and install landscaping in accordance with Appendix AA.  Install landscaping 
perimeters required for ATFP
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6.4.12. Turf:

NOT USED

6.5. ARCHITECTURE

6.5.1. General:  To the maximum extent possible within the contract cost limitation, the buildings shall 
conform to the look and feel of the architectural style and shall use the same colors as adjacent facilities as 
expressed herein. The Government will evaluate the extent to which the proposal is compatible with the 
architectural theme expressed in the RFP during the contract or task order competition. The first priority in order of 
importance is that the design provides comparable building mass, size, height, and configuration compared to the 
architectural theme expressed herein. The second priority is that design is providing compatible exterior skin based 
upon façade, architectural character (period or style), exterior detailing, matching nearby and installation 
material/color pallets, as described herein.

6.5.2. Design 

6.5.2.1. Appendix F is provided “For Information Only”, to establish the desired site and architectural themes 
for the area.  Appendix F identifies the desired project look and feel based on the Installation’s Architectural Theme 
from existing and proposed adjacent building forms; i.e. building exterior skin, roof lines, delineation of entrances, 
proportions of fenestration in relation to elevations, shade and shadow effects, materials, textures, exterior color 
schemes, and organizational layout.

6.5.2.2. The design should address the installation’s identified preferences. Implement these preferences 
considering the following:

(a) Achievable within the Contract Cost Limitation

(b) Meets Milestones within Maximum Performance Duration.

(c) Achieves Full Scope identified in this Solicitation.

(d) Best Life-Cycle Cost Design

(e) Meets the Specified Sustainable Design and LEED requirements.

(f) Complies with Energy Conservation Requirements Specified in this RFP.

6.5.2.3. Priority #1. Visual Compatibility:  Facility Massing (Size, Height, Spacing, Architectural Theme, etc.) 
Exterior Aesthetic Considerations: The buildings massing, exterior functional aesthetics, and character shall create 
a comprehensive and harmonious blend of design features that are sympathetic to the style and context of the 
Installation.  The Installation’s intent for this area is: 

 Site and Architectural conceptual drawings that meet this objective are shown in Appendix J.

6.5.2.4. Priority #2.  Architectural Compatibility: Exterior Design Elements (Materials, Style, Construction 
Details, etc.)  Roofs, Exterior Skin, and Windows & Door Fenestrations should promote a visually appealing 
compatibility with the desired character while not sacrificing the integrity and technical competency of building 
systems.

6.5.2.5. See Appendix F for exterior colors that apply to Architectural character .  The manufacturers and 
materials referenced are intended to establish color only, and are not intended to limit manufacturers and material 
selections.

6.5.2.6. Additional architectural requirements: 

(a) Install fall protection anchor points on all roofs with a slope greater than 2:12 

(b) Architectural Design Objectives

a. 1.  Exterior Walls: If a stucco look is desired in the Theme, use more durable materials such as EIFS or 
stucco-like finish on prefabricated metal panels or concrete panels.  If EIFS is used, use a heavy duty reinforcing 
mesh around all doors and window openings, and extend a minimum 8'0" above finished floor elevation on all 
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exterior walls.  The heavy duty reinforcing mesh used on the EIFS shall have a minimum combined weight of 20 
ounces per square yard and this standard can be met by using multiple layers.  Use high impact mesh on all other 
surfaces.

2.  Roof:

a. Fully adhered, single ply Hypalon 45 mil / TPO 60 mil with a white color finish is required for flat roof 
systems. Minimum slope for flat roof system shall be 1/4 inch in 12 inches

b. Roof Mounted Equipment: Unless specifically required in Section 3 of the Scope of Work or the standard 
design provided herein, do not provide roof-mounted equipment.  If roof-mounted equipment is provided, use 
modified bitumen roofing system.

c. Roof access from building exterior is prohibited.

d. Submit a Sample Warranty Certificate and Maintenance Guidelines for government review and 
concurrence prior to submission of final warranty.  Provide a manufacturer’s standard 20 year warranty.  Warrant 
for 100 mph wind speed.

3. Trim and Flashing

Gutters, downspouts, and fascias shall be factory pre-finished metal and shall comply with SMACNA Architectural 
Sheet Metal Manual. Provide for bird habitat mitigation.

4. Bird Habitat Mitigation

Provide details necessary to eliminate the congregating and/or nesting of birds at, on, or in the facility.

5. Connect boot wash drains to underground drainage.

6. Exterior Doors and Frames

a. Main Entrance Doors: Main Entrance Doors: Aluminum storefront doors and frames with Architectural 
Class 1 anodized finish, fully glazed, with medium or wide stile are preferred for entry into lobbies or corridors. 

b. Exterior Non-Main Entrance Doors: Exterior doors and frames opening to spaces other than corridors or 
lobbies shall be insulated hollow metal.

c. Side Entrance / Exit Doors: Exterior doors and frames opening to corridors shall be insulated hollow metal 
and comply with ANSI A250.8/SDI 100. Fire-rated openings shall comply with NFPA 80, and the requirements of 
the labeling authority. Door and frame installation shall comply with applicable codes and UFC 4-010-01 
requirements.

7. Exterior Doors Finish and Hardware

a. Hardware General: All hardware in the facility shall be consistent and shall conform to ANSI/BMHA. 
Standards for Grade 1.   Hardware finishes shall conform to ANSI/BHMA A156.18.  Provide ANSI 626 (Satin 
Chromium plated on Brass or Bronze) or 630 (Stainless Steel). Disassembly of knob or lockset is not allowed in 
order to remove interchangeable core from lockset.

b. Key locksets for mechanical rooms, electrical closets, and Telecommunications Rooms to the existing Post 
Engineer Key System without key removable cores. 

c. Auxiliary Hardware: ANSI/BHMA A156.16. Provide wall or floor stops for all exterior doors that do not have 
overhead holder/stops. Provide other hardware as necessary for a complete installation. 

8. Exterior Windows:

Unless specifically required by the standard design, provide fixed windows.  If the standard design requires 
operable windows, furnish windows with fiberglass or aluminum insect screens removable from the inside, secured 
with interior metal clips.

9. Exterior Louvers:

Design exterior louvers to exclude wind-driven rain, with bird screens and to withstand wind loads in accordance 
with the applicable codes. Wall louvers shall bear the AMCA certified ratings program seal for air performance and 
water penetration in accordance with AMCA 500-D and AMCA 511. Louver finish shall be factory applied color.

10. Roof Hatches:
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Roof access hatches shall be a minimum of 16 square feet in opening area, with no dimension smaller than 4’-0”.  
Equip roof hatches with Post Engineer Master Lock on operating hardware.

11. Exterior Signage

See Appendix H for Exterior Signage requirements 

12. Additional Requirements

See Appendix AA for additional architectural design requirements.

6.5.3. Programmable Electronic Key Card Access Systems: Not applicable to this project. 

6.5.4. INTERIOR DESIGN

6.5.4.1. Interior building signage requirements: Furnish paper and software for creating text and symbols for 
computers for Owner production of paper inserts after project completion. Coordinate with user and installation 
facilities engineer (DPW).  Provide Room Number and Room Function signage for all rooms, except apartment 
modules.  

6.5.4.2. Interior Design Considerations:

(a) Interior Partitions and Walls.

(b) Interior Glass and Glazing: Coordinate the arrangement of fenestrations with the proposed furniture layout.

(c) Floors: 

(d) Metal Support Systems

Non-load bearing metal studs and furring shall comply with ASTM C 645; stud gauge shall be as required by height 
and loading. Metal framing and furring system shall be capable of carrying a transverse load of 5psf without 
exceeding either allowable stress or a deflection of L/240, but shall not be less than 20 gauge. Provide galvanized 
finish.

(e) Gypsum Board

Comply with ASTM C 36. Minimum panel thickness shall be 5/8 inch. Provide moisture resistant panels (glass-mat 
panels are preferred) at locations subject to moisture. Glass-mat gypsum panels or water-resistant “greenboard” 
gypsum drywall shall be used as substrate for ceramic tile wall applications except at showers where cementitious 
backer board shall be used. Gypsum Board systems are to be constructed using Joint treatment per ASTM C 475, 
screws per ASTM C 646, and drywall installation per the requirements of  ASTM C 840.

(f) Interior Doors and Frames

Provide hollow metal, flush solid core wood, or hollow core wood doors as specified below. All door frames shall be 
hollow metal.

1. Wood Doors: Provide flush solid core wood doors conforming to WDMA I.S.-1A. Stile edges shall be non-
finger jointed hardwood compatible with face veneer. Provide Architectural Woodwork Institute (AWI) Grade A 
hardwood face veneer for transparent finished doors; provide AWI Sound Grade hardwood face veneer for painted 
doors. (Transparent finished doors are preferred.)

2. Wood Doors –  Provide hollow core, Type II flush doors conforming to WDMA I.S 1-A. Provide Architectural 
Woodwork Institute (AWI) Grade A hardwood face veneer for transparent finished doors; provide AWI Sound Grade 
hardwood face veneer for painted doors. (Transparent finished doors are preferred.)

3. Hollow Metal Doors: Comply with ANSI A250.8/SDI 100. Doors shall be minimum Level 2, physical 
performance Level B, Model 2; factory primed.

4. Hollow Metal Frames: Comply with ANSI A250.8/SDI 100. Frames shall be minimum Level 2, 16 gauge, 
with continuously welded corners and seamless face joints; factory primed.

(g) Interior Door Finish Hardware:
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1. Hardware General: All hardware in the facility shall be consistent and shall conform to ANSI/BMHA 
standards for Grade 1.  All requirements for hardware keying shall be coordinated with the Contracting Officer.  
Hardware finish shall conform to ANSI/BHMA A156.18.  Provide ANSI 626 (Satin Chromium plated on Brass or 
Bronze) or 630 (Stainless Steel.) 

2. Key locksets for mechanical rooms, electrical closets, telecommunications rooms (TR), and crawl spaces to 
the existing Post Engineer Key System, consisting of a lever with a dead bolt cylinder above passage lockset, AR-1 
keyway, without key removable cores. 

3. Auxiliary Hardware: ANSI/BHMA A156.16. Provide other hardware as necessary for a complete installation.

4. Locksets: Provide cylinders and cores with seven-pin tumblers for locks.  Cylinders shall be products of one 
manufacturer, and cores shall be products of one manufacturer.  Mortise cylinders, and knobs of bored locksets 
shall have interchangeable cores that are removable by special control keys.  Stamp each interchangeable core 
with a key control symbol in a concealed place on the core.  Cylinders shall be fully compatible with products of the 
Best Lock Corporation, Arrow Lock Corporation, or Falcon Lock.  Submit a core code sheet with the cores.  Provide 
cores master keyed in one system for this project.  Disassembly of knob or lockset is not allowed in order to remove 
interchangeable core from lockset.  For interior locksets, use bored type vs. mortise lockset, to the maximum extent 
possible.  The bored type lock will have a metal plate to prevent jimmying of lockset.

(h) Specialties And Furnishings:

1. Window Treatments:  Provide aluminum horizontal mini-blinds or roller tube window shades 
(MechoEuroveil or equal) at all exterior glazing, except where noted otherwise.  Provide roller tube window shades 
at clerestory windows or other difficult to access windows.

(i) Thermal Insulation:  Do not install insulation directly on top of suspended acoustical panel ceiling systems.

(j) Elevators:  Provide a State of Texas (or State of New Mexico, as applicable) licensed elevator inspector to 
inspect the elevator, test all new elevators, as applicable to the project, and to certify in writing that the installation 
meets all requirements. 

6.6. STRUCTURAL DESIGN

6.6.1. Site Specific Loading Requirements:

6.6.1.1. The basic wind speed, in miles per hour, for the determination of the wind loads shall be 100 mph 3-
second-gust wind speed.

6.6.1.2. Use ground snow load of 5psf.

6.6.1.3. Use frost penetration of zero inches.

6.6.1.4. Use the following seismic acceleration parameters for mapped Maximum Considered Earthquake 
spectral response at short periods and at 1-second period, respectively:  Ss: 31 (%g) and S1: 10 (%g).

6.6.2. Equipment Pads:  Elevate floor or on-grade mounted equipment  on minimum 4 inch thick concrete 
pads to prevent accumulation of water and metal corrosion.

6.7. THERMAL PERFORMANCE

There are no additional requirements other than those previously stated/referenced.

6.8. PLUMBING

6.8.1. Piping Materials: Use Type K copper for water supply under slab.  Use CPVC and Type L (or above) 
copper for water supply above slabs.  Use plastic pipe (schedule 40 PVC) for drainage and venting including under 
concrete slabs or inside buildings.  Do not use exposed PVC for exposed vent piping above roof. Type M copper is 
not allowed.   

6.8.2. Cross Connection Control: See the Fort Bliss Cross Connection Control Manual, located in Appendix E, 
for specific requirements for cross connection control and backflow prevention. 
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6.8.3. Provide gas plumbing for GF Clothes dryers (provided by others).   

6.8.4. Do not use electric water heaters, except that small on-demand applications may be used.

6.8.5. Natural Gas Supply:  Furnish standard gas pressures from building regulator of 8-15 ounces, 2 psi or 5 
psi.

6.8.6. Gas Regulator Venting:  Vent all gas regulators in building to the outside 

6.8.7. Exterior Water Piping Freeze Protection: Design seasonally (not used in winter) utilized water supply 
piping for complete drain down including interior or below grade isolation valve. Insulate exposed water piping that 
is utilized year round and heat trace and protect with pipe jacketing to ensure that the piping will not freeze.

6.8.8. Fixture Faucet Mixing Valves:   Provide single handle type mixing faucet valves with seals and seats 
combined into one replaceable cartridge; the cartridge shall be designed to be interchangeable between lavatories, 
bathtubs, kitchen and bar sinks, etc. or provide replaceable seals and seats that are removable either as a seat 
insert or as a part of a replaceable valve unit.  Approved manufacturers are Delta, Kohler, Price Pfister, Crane.

6.8.9. Use automatic infrared metered-flow faucets at lavatory sinks in public areas.

6.8.10. Not Used

6.8.11. Not Used.

6.9. SITE ELECTRICAL AND TELECOMMUNICATIONS SYSTEMS

6.9.1. Exterior Lighting: Exterior site and area lighting, including lighting for parking areas, roadways, 
walkways, and ball courts shall be high pressure sodium,except compact fluorescent lighting shall be acceptable for 
walkway lighting. Photo control devices for exterior lighting shall conform to ANSI C136.10 and shall have an 
adjustable operation range of approximately 0.5 to 5.0 footcandles. 

6.9.2. Utility Metering:  Provide Watt Node Plus LON Electric Power meter or equal.  Provide pulse meter for 
gas and water.  Provide a legibly and indelibly printed multiplier on the face of the meter.  Wiring for UMCS system 
shall be compatible with Fort Bliss system.  Install communications wiring in a 1” conduit from the Mechanical Room to 
the Pulse Kit on the Gas Meter for use by the UMCS system. Install communications wiring in a 1” conduit from the 
Mechanical Room to the Electric Meter for use by the UMCS system. Install communications wiring in a 1” conduit from the 
Mechanical Room to the Pulse Kit on the Water Meter for use by the UMCS system

6.9.3. Exterior Communications:  Install communications infrastructure as required by the drawings in 
Appendix J.  Cable TV is to be included in the Site Communication duct bank.  Coordinate with Fort Bliss DOIM / 
NEC Plans Office.

6.9.4. Corrosion Control:   Obtain the services of a “corrosion expert” to design, supervise, inspect, and test 
the installation and performance of the cathodic protection system. “Corrosion expert” refers to a person, who by 
thorough knowledge of the physical sciences and the principles of engineering and mathematics, acquired by 
professional education and related practical experience, is qualified to engage in the practice of corrosion control of 
buried or submerged metallic surfaces. Such a person must be accredited or certified by the National Association of 
Corrosion Engineers (NACE) as a NACE Accredited Corrosion Specialist or a NACE certified Cathodic Protection 
(CP) Specialist or be a registered professional engineer who has certification or licensing that includes education 
and experience in corrosion control of buried or submerged metallic piping and tank systems, if such certification or 
licensing includes 5 years experience in corrosion control on underground metallic surfaces of the type under this 
contract. The corrosion expert shall obtain soil resistivity data, acknowledging the type of pipeline coatings to be 
used and reporting to the Contractor the type of cathodic protection required. Use sacrificial anode type cathodic 
protection.

6.10. FACILITY ELECTRICAL AND TELECOMMUNICATIONS SYSTEMS

6.10.1. Facility Telecommunications systems:
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6.10.1.1. Telephone and Local Area Network (LAN):

(a) All equipment racks shall have both vertical and horizontal cable management.

(b) Line all walls in the telecommunications rooms with 4’ X 8’ X 3/4” plywood, painted flat white. All plywood 
shall be fire-rated and the fire-retardant stamp are shall remain unpainted and open to view.  Provide a ladder type 
cable tray around the perimeter of the telecommunications room and from the perimeter ladder tray to the 19” 
communications rack. Mount the ladder cable tray 7-1/2 feet above finished floor. Install all horizontal cabling into 
the TR in this cable tray routing them around the room and into the 19” rack.

(c) Terminate the incoming fiber optic cable on a 19” twelve port single mode fiber optic patch panel with SC type 
connectors. 

(d) No construction deviations in the communications system from the accepted design will be permitted without 
prior Government review and concurrence.

(e) Submit a detailed test plan for all the cable plant installation for government review and concurrence.  Include 
information on the test equipment and its calibration documentation.  

(f) Feed all electrical circuits within a TR from an electrical panel installed within that room.

(g) Provide a 1” conduit from the electrical panel in the TR to outside of the building for future commercial cable 
television power.  Provide a 2” conduit (adjacent to the 1” conduit) from the TR to outside of the building for future 
commercial cable television service entrance.  

(h) Terminate Single-Mode and Multi-Mode Fiber Optic cables on separate patch panels.

(i) Terminate voice and data cables on separate patch panels located in the same equipment rack.  Install voice 
patch panels in the copper equipment rack or cabinet.

(j) All raised flooring shall have a cable tray management system in compliance with UFC 3-580-01 under the 
floor for communications cabling.  Submit a cable management plan showing cable routing and cable management 
system installation for review and concurrence prior to commencement of work. 

(k) Install the horizontal cabling conduit from the outlet box, extending to the cable tray.  The use of J-hooks is 
not permitted without prior written approval.

(l) Terminate exterior communications drops for testing purposes and cover with a blank weatherproof faceplate.

(m) Use green insulation on all bonding jumpers, regardless of size.

(n) Floor mount communications and power drops to be used by modular furniture including those for modular 
furniture near a wall.  Submit a communications and power plan showing locations of communications and power 
drops superimposed over modular furniture plan with the interim and final design packages.

(o) Manholes shall be splayed type communications MH’s with preinstalled terminators and internal grounding.

(p) Provide lockable, waterproof CMH covers.  Submit for approval prior to use in accordance with Fort Bliss 
Force Protection Standards.

(q) Use the following color scheme for Telecommunications  wiring and voice/data  jacks:

NIPRNET – Green

SIPRNET – Red

TACNET – Yellow

Voice - Gray

6.10.2. Cable TV (CATV): Provide and install a pre-wired CATV system throughout the designated spaces. 
CATV system shall include but not limit to cables, conduits, pull boxes, and CATV jacks. Route all CATV signals 
conduits and cables back to the telecommunication room. 

6.10.3. Closed Circuit TV (CCTV): Provide and install a conduit system to support CCTV throughout the 
designated spaces.  Conduit system shall include but not limit to conduits, pull boxes, and pull wires.  Route all 
conduits for CCTV signals back to the designated monitoring room. As part of the Interim Design Review, present 
the proposed Floor Plan to representatives of Fort Bliss and 1AD Security personnel to identify specific locations of 
security cameras, location of monitoring room, conduit routing, and system details.
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6.10.4. Intrusion Detection (IDS): Provide and install conduit for IDS in the designated areas.  The devices 
(motion sensors, contact switches, duress buttons, keypads and security panels) are provided by others.  Provide 
conduit and a junction box for each device.  Route all device conduits to a j-box in a designated wall space (for a 
security panel) near the entrance of the room.  Provide and install a 1" conduit with a Category 6 cable routed from 
the j-box to the nearest communications room.  Terminate and certify the cable inside the j-box on an RJ-45 
Female Jack and inside the communications room on a patch panel.  Provide a dedicated 120V single-phase circuit 
for IDS.

6.10.5. General: Ground and bond all inside plant cable pathways (e.g. cable trays, cable ladders, and 
conduits) to the Main Telecommunication Room (TR) ground bar (TMGB).  Bond Individual sections of all metallic 
cable tray and ladder systems to each other and to the raceway (e.g. EMT) in which they support.

6.10.6. Landscape/Irrigation Controls – Provide power and outlet to accommodate the irrigation controller for 
each building.  Make space available for the irrigation controller in the mechanical room or where designated by the 
Government. 

6.10.7. Not Used

6.10.8. Outside electrical panels: all electrical panels located in exterior areas shall be dustproof.

6.10.9. Control exterior security lighting by a switch and photocell.

6.10.10.  Not Used  

6.10.11. Where SIPRNET is required, the USAISEC-FDED SIPRNET Team will determine and engineer the 
SIPRNET. 

6.11. HEATING, VENTILATING, AND AIR CONDITIONING

6.11.1. General:  The existing UMCS is LonWorks Open.

6.11.2. System Selection: Current local utility rates for gas, electric, water and sewer are contained in 
Appendix K.  These are rates paid by Fort Bliss to the local utility providers and are for use in LEED energy cost 
calculations.  Provide CO2 sensors in return air stream to minimize the amount of outside air required to satisfy 
ASHRAE 62.1 requirements for building Indoor Air Quality.  Provide one CO2 sensor per HVAC zone.  Installation 
infrastructure has insufficient capacity to support use of electric HVAC systems.  Provide gas-fired and/or 
renewable energy sources for heating.

6.11.3. Communication Rooms:  Air condition communications equipment rooms to space comfort conditions 
as per applicable criteria by separate year round direct expansion cooling systems.

6.11.4. Mechanical Room Ventilation: Automatically ventilate mechanical, fire protection, electrical, and 
storage spaces to limit space temperatures to 10 degrees F above design outdoor air temperature.

6.11.5. Equipment Coordination: For Variable Air Volume (VAV) systems, limit size of any individual VAV box 
to approximately 2500 cfm to promote better zoning and fit of equipment to space available.  Coordinate all 
mechanical systems and equipment with space available to prevent conflict with other building systems.

6.11.6. UMCS Base-wide System and Building Control Interface:  A base-wide UMCS/EMCS system has been 
installed as part of a separate contract.  Provide a 3/4" conduit with CAT VI cable from the EMCS router to the 
nearest comm room for connection to the building LAN.  Integration to the base-wide system shall be done under 
separate contract and is not part of this scope of work. The building shall be capable of running stand alone until 
such time it is integrated into the base-wide system. Energy saving controls are desired such as schedule 
start/stop, optimized start/stop, occupancy sensors, etc. Locate AC control panels and routers in the Mechanical 
Room.

6.11.7. Existing IP Network:  Existing IP network consist of Gig-backbone: 10/100MB to the user, 1GB 
between the end user building and ADN, and a 10GB core backbone.
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6.11.8. Network Media:  Existing network media consist of single-mode fiber optic.

6.11.9. Head-end hardware/Software location:  Location of head-end UMCS hardware/software will be in Bldg. 
777.

6.11.10. Water Quality Analysis and Treatment:  Water quality for Fort Bliss and surrounding area is ‘hard’.  
Treatment will be required for use as make-up water in HVAC equipment.  Water Quality Analysis reports are 
inserted as Appendix DD.  Additional water analysis data from water treatment contractor (POC: Gary Hamilton, 
Delta Water Laboratories, 915-892-8227) are as follows:

Chlorides:  70 ppm

P Alkalinity:  0 ppm

M Alkalinity:  100 ppm (Total alkalinity)

Total Hardness:  130 ppm (CaCO3)

ph:  7.89

Silica:   4 to 7 ppm (Can go as high as 11 ppm)

Iron:  0.01-   0.5 Reactive

Total Dissolved Solids:  475 to 680 ppm

Coordinate with water treatment contractor to confirm above data and current water treatment methods to 
obtain the required quantity and types of chemicals to be initially introduced into the closed loop heating 
and chilled water systems.  Material Safety Data Sheets for current Ft. Bliss DPW chemical treatment 
method for hydronic water systems (Boiler heating hot water and chilled water) are contained in Appendix 
EE (Corrshield NT402).

6.11.11. Coordinate locations of emergency shut-off  switches, central control area, and switch features with 
Fort Bliss DPW during design.

6.11.12. Not Used

6.11.13. HVAC Controls: Admin/Classrooms/Labs/Dining Facilities are to have a three-hour override switch on 
the thermostat.

6.11.14. HVAC Controls in Apartment Areas:  The preference is that thermostatic control in each living unit be 
adjustable in allowing 2 deg F adjustment either side of design setpoints for heating and cooling.  The UMCS 
system shall control the +/- 2 Deg F range limits and shall not be adjustable by the area occupant.

6.11.15. HVAC system preferences and requirements are:

(a) For air-conditioned core and related areas (central core work rooms, offices, conference rooms, laboratories, 
electronics repair shops, etc.):  the preference is for heating, ventilating and air-conditioning systems that provide 
appropriate zoning and number of zones to allow comfort in spaces with varying occupancy (by time of day, etc.), 
exterior exposures, and internal loads due to equipment, door usage, etc.  The expectation is for more rather than 
less zones to create an optimum balance of initial cost versus occupant comfort for peak human efficiency based 
upon temperature setpoints and thermal comfort requirements of this RFP.  System complexity:  provide integrated 
HVAC air handling system or systems that re only complex enough to meet all energy, quality and system longevity 
requirements and other goals of this RFP; this may entail economizers, will require proper air filtration provisions, 
etc.; additionally systems shall be fully accessible for maintenance and shall be easily and completely replaceable 
via removal through mechanical room doors, etc.  HVAC system cooling shall occur within the HVAC air handling 
system(s) and be provided by electric refrigerated means, such as electric direct expansion, chilled water or other 
refrigerated cooling system..
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(b) Mechanical and Fire Protection Room Heating and Ventilation;  It is preferred that main mechanical and/or 
fire protection equipment spaces be heated with gas or hydronic unit heaters.

6.11.16. Piping Materials:  Do not use Type M copper.

6.11.17. Equipment Placement:  Place air handling equipment within the building spaces (i.e. equipment rooms, 
etc.) which are sound isolated, within exterior on-grade equipment yards which are enclosed with screen walls.  Or, 
if placed on roof, provide equipment with screening to prevent viewing of the equipment from a point 6 feet above 
any ground level at a distance of up to 300 feet from the building exterior wall in any direction.  Organize vents, 
stacks, grilles, and placement of mechanical or electrical service fixtures into locations which do not provide visually 
negative design impacts.  Avoid catwalks, especially when up and down travel is required to service multiple 
equipment pieces (coordinate with Architectural designer).  Enclose mechanical and electrical equipment 
(transformers, chillers, boilers, etc.) installed at grade with screen walls.  Screen wall finishes and appearance are 
subject to Government review and approval.

6.12. ENERGY CONSERVATION

6.12.1. Inclusion of Renewable Energy Features. The following renewable energy features have been 
determined lifecycle cost effective, are included in the project budget and shall be provided:

[Not Supplied - PS_EnergyConservation : RENEWABLE_ENERGY_FEATURES]

6.13. FIRE PROTECTION

6.13.1. The Fire Alarm Control Panel shall be fully compatible with the existing Monaco system presently in 
use at Fort Bliss.  See Section 6.13.8 below for additional requirements. 

6.13.2. HVAC Equipment Restart: After a fire alarm shut-down is cleared at fire alarm panel,  affected 
mechanical equipment shall automatically restart.

6.13.3. Sprinkler Freeze Protection:  Provide temperature sensor and alarm to notify fire department of 
possible freezing conditions for wet pipe sprinkler systems in spaces where heat may not be available due to being 
unoccupied or heating system may have failed.  

6.13.4. Riser Location: Install fire risers in dedicated space or mechanical room with external access for fire 
department. 

6.13.5. Provide and install a Fire Department Connection near the street curb, PIV, and fire hydrant.  
Coordinate exact location of Fire Department Connection with LDE and Fort Bliss Fire Department.

6.13.6. Fire Sprinkler Backflow Prevention:  Backflow prevention shall be in accordance with the Fort Bliss 
Cross-Connection Control Manual.  This requirement may be more stringent than the requirement in UFC 3-600-01.

6.13.7. Fire Alarm System:

6.13.7.1. The RF Transceiver shall be compatible with the Fire Department receiving system,     
operating on an RF frequency.

6.13.7.2. The RF transceiver shall be a Monaco BT-XM or approved equal operating on a         
frequency of 165.0625 MHZ.

6.13.7.3. The Fire alarm receiving system is a Monaco D-21 system.

6.13.7.4. The information sent to the Fire Department receiving system shall be zone by zone          
information.

6.13.7.5. All tamper devices shall be sent to the D-21 system as a supervisory tamper.

6.13.7.6. All initiating devices shall be connected, Style D, to signal line circuits (SLC), Style 6.
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6.13.7.7. All alarm appliances shall be connected to notification appliance circuits (NAC), Style Z.

6.13.7.8. Provide photoelectric smoke detectors with 2.5% obscuration, pigtails for permanent connections, 
continuous power indicator light, test button, and metal base.  

6.13.7.9. RF transceiver shall be equipped with a directional antenna.

6.13.7.10. Fire alarm pull boxes shall be of metal construction, dual-action, and key operable.”

6.13.8. Provide keyed alike fire alarm panels, keys C415A, 17021, & PK625; C415 for MNS panels. PK625 on 
manual pull stations.  Sample keys are available from Fort Bliss Fire Department upon request..

6.13.9. Not Used.

6.13.10. Do not use glass or lockable doors in fire extinguisher cabinets.

6.13.11. Mass Notification System.  Mount a speaker system on the exterior of the building that will cover a 16’ 
wide area around the perimeter of the buildings.

6.13.11.1. Connect the MNS to the Fort Bliss Fire Alarm System utilizing the Monaco BT-XM All equipment 
must be compatible with the existing Monaco D21 Central Receiving Unit utilized by the Fort Bliss Fire Department. 

6.13.11.2. Program the following 8 pre-recorded messages into the system:

(a) MESSAGE #1. Label message “Fire”. Five seconds of siren are played, followed by the message: 

“Attention, attention. A fire emergency has been reported. Please leave the building using the nearest exit or exit 
stairway. "Do not use the elevators if installed within this facility".

(b) MESSAGE #2. Label message “Severe Weather.” Five seconds of 100-kHz steady tone are played, followed 
by the message: 

“This is the Fort Bliss Installation Operations Center.  The National Weather Service has issued a severe weather 
alert for this area.   Turn on your radios or televisions for the latest update and take required action. Again, this is 
the Fort Bliss Installation Operations Center.  The National Weather Service has issued a severe weather alert for 
this area.  Turn on your radios or televisions for the latest update and take required action. 

(c) MESSAGE #3. Label message “Bomb” A horn sound is played for 5 seconds, followed by the message: 

“Attention, attention. This building has received a bomb threat.  All personnel are to evacuate immediately using the 
nearest exit and to report to our designated re-assembly area for accountability and additional instruction.  Again, 
this building has received a bomb threat.  All personnel are to evacuate immediately using the nearest exit and to 
report to our designated re-assembly area for accountability and for additional instruction.

(d) MESSAGE # 4. Label message “Shelter In Place” Three 1-kHz tones (one second each) are played, followed 
by the message: 

“Attention, attention.  All personnel “shelter in place”.  Turn off fans, heating, ventilation and air condition systems.  
Close all doors and windows and remain indoors until the “All Clear” announcement is given.”

(e) MESSAGE #5. Label message “FPCON C” Three seconds of HI/LOW tones, followed by the message:

“Attention, attention. Fort Bliss is now at FPCON Charlie.  Implement FPCON Alpha, Bravo and Charlie security 
plans immediately.  Again, Fort Bliss is now at FPCON Charlie.   Implement FPCON Alpha, Bravo and Charlie 
security plans immediately and stand by for additional information from the Fort Bliss Installation Operation Center.  

(f) MESSAGE # 6. Label message “FPCON D” Three seconds of HI/LOW tones, followed by the message:

“Attention, attention. Fort Bliss is now at FPCON Delta.  Implement all FPCON security plans, Alpha through Delta 
immediately.  Again, Fort Bliss is now at FPCON Delta.  Implement all FPCON security plans, Alpha through Delta 
immediately and stand by for additional information from the Fort Bliss Installation Operation Center.  
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(g) MESSAGE #7.  Label message “All Clear”. Five seconds of chime sound are played, followed by the 
message: 

“The emergency has now ended. Please resume normal operations. Thank you for your cooperation.” 

(h) MESSAGE #8. Label message “Test” A 1-kHz tone is sounded for 2 seconds, followed by the message: 

“May I have your attention, please? This is the Fort Bliss Installation Operations Center conducting a test of the 
mass notification system. Repeat, this is only a test.”

6.14. SUSTAINABLE DESIGN 

6.14.1. LEED Rating Tool Version. Execute the project using LEED-NC Version 3.

6.14.2.  The minimum requirement for this project is to achieve LEED Silver level. Each non-exempt facility 
(building plus sitework) must achieve this level. In addition to any facilities indicated as exempt in paragraph 3, the 
following facilities are exempt from the minimum LEED achievement requirement:  [Not Supplied - 
PS_SustainableDesignGeneral : SD_EXEMPT_FACILITIES].

6.14.3. Credit Validation:  LEED registration, compiling of documentation at LEED OnLine and use of the 
LEED Letter Templates is required. Registration and payment of registration fees will be by the Contractor.  
Administration/team management of the online project will be by the Contractor.  Validation of credits will be 
accomplished by the Government. LEED certification of the project by the Contractor is not required. The 
Government may choose to seek LEED certification of the project, in which case the Government will pay 
certification fees and coordinate with the GBCI and the Contractor will furnish audit data as requested at no 
additional cost. 

6.14.4. Commissioning:  See Appendix M for Owner’s Project Requirements document(s).

6.14.5. LEED Credits Coordination.  The following information is provided relative to Sustainable Sites and 
other credits. 

SS Credit 1 Site Selection:

Project site IS NOT considered prime farmland.

Delineation of 100-year flood elevation is shown on site drawings provided in this CONTRACT.

Project site contains no habitat for threatened or endangered species.

No portion of project site lies within 100 feet of any water, wetlands or areas of special concern.

Project site WAS NOT previously used as public parkland.

SS Credit 2 Development Density & Community Connectivity. 

Project site DOES NOT meets the criteria for this credit.

SS Credit 3 Brownfield Redevelopment. 

Project site DOES NOT meets the criteria for this credit.

SS Credit 4.1 Public Transportation Access. 

Project site DOES NOT meets the criteria for this credit.

EA Credit 6 Green Power. 
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35% of the project’s electricity WILL NOT will be provided through an Installation renewable energy contract. Do not 
purchase Renewable Energy Credits (REC’s) to earn this credit.

MR Credit 2 Construction Waste Management.

The Installation does not have an on-post recycling facility available for Contractor's use. 

Regional Priority Credits (Version 3 only)

The project zip code is 79918.

6.14.6. LEED Credit Preferences, Guidance and Resources. See Appendix L LEED Project Credit Guidance 
for supplemental information relating to individual credits.

6.14.7. Not Used

6.14.8.  Additional Information

6.14.8.1 Coordinate with the Government to input Government-achieved Credits into the project's online template.  
Submit documentation of LEED Credits to the Government in PDF format on three (3) CD's with formatting and 
directory structure designed for easy access to documentation. Submit LEED Design Credit documentation to the 
Government no later than 60 days after issuance of Design Complete documents.

Submit LEED Construction Credit documentation to the Government no later than 60 days after Construction Complete 
as awarded. 

6.14.8.2 Appendix M contains a modified LEED v3 Registered Project Checklist.

This checklist identifies: 

1) those specific Credits/Prerequisites that the DB Contractor must provide, listed in the "Yes" column,

2) points that the DB Contractor may provide, above and beyond those points required per LEED prerequisite or 
elsewhere in the RFP (for example: applies to Energy and Atmosphere Credit 1, where 10 points are required under EA 
Prerequisite 2, but an additional 9 points may be achieved at the DB Contractor's option) listed in the "?" column, and

3) those Credits that the DB Contractor is prohibited from pursuing, listed in the "NO" column.

6.14.8.3 In addition to the specific 30 points that the DB Contractor is required to provide by the Checklist in Appendix 
M, achieve additional 26 points to be selected by the DB Contractor.

6.15. ENVIRONMENTAL 

6.15.1. Do not use Asbestos containing materials in the new construction.

6.15.2. The impacts of the Fort Bliss Expansion have been adequately addressed in the Fort Bliss, Texas and 
New Mexico Mission and Master Plan Programmatic Environmental Impact Statement (MMPEIS).  The 
environmental documents that apply to this task order are the City of El Paso Rule Regulation #9 (available at 
http://www.epwu.org/PDF/rules_regs.pdf), as well as the following documents included in Appendix E: Potable 
Regulatory Policy (Policy Letter #16, Cross connection control manual for Fort Bliss, Installation environmental 
Noise Management Plan, Installation hazardous waste management plan, and the Cost Schedule for Hazmat 
disposal.   Comply with all Federal, State, and Local environmental requirements.

6.16. PERMITS
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6.16.1. Obtain digging permit from Fort Bliss DPW, unless any government installed utilities have not been 
turned over to Fort Bliss.  In this case, coordinate with USACE prior to any digging.

6.16.2. See Appendix FF for Fort Bliss Access Control Policy

None

6.17. DEMOLITION

6.17.1 See Appendix E.

6.18. ADDITIONAL FACILITIES

[Not Supplied - PS_AdditionalFacilitiies : ADDITIONAL_FACILITIES]

End of Section 01 10 00
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1.0 GENERAL

1.1. REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only.

 U.S. ARMY CORPS OF ENGINEERS (USACE) ER 1-1-11 (1995) Progress, Schedules, and Network Analysis 
Systems http://www.usace.army.mil/publications/eng-regs/er1-1-11/entire.pdf

1.2. QUALIFICATIONS

Designate an authorized representative who shall be responsible for the preparation of the schedule and all 
required updating (statusing) and preparation of reports. The authorized representative shall be experienced in 
scheduling projects similar in nature to this project and shall be experienced in the use of the scheduling software 
that meets the requirements of this specification.

2.0 PRODUCTS (Not Applicable)

3.0 EXECUTION

3.1. GENERAL REQUIREMENTS

3.1.1. Submit a project schedule as specified herein for approval showing the sequence in which the Contractor 
proposes to perform the work and dates on which the Contractor contemplates starting and completing all schedule 
activities.  The scheduling of the entire project, including the design and construction sequences is required. 
Contractor management personnel shall actively participate in its development. Designers, subcontractors and 
suppliers working on the project shall also contribute in developing an accurate project schedule. The schedule 
must be a forward planning as well as a project monitoring tool. The approved project schedule shall be used to 
measure the progress of the work and to aid in evaluating requests for excusable time extensions. The schedule 
shall be cost loaded and activity coded as specified herein. The schedule will provide the basis for all progress 
payments.  If the Contractor fails to submit any schedule within the time prescribed, the Contracting Officer may 
withhold approval of progress payments until the Contractor submits the required schedule

3.1.2. Status the schedule on at least a monthly basis, as specified herein. If in the opinion of the Contracting 
Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary to improve its 
progress including those that may be required by the Contracting Officer, without additional cost to the 
Government.  In this circumstance, the Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any 
supplementary schedule or schedules as the Contracting Officer deems necessary to demonstrate how the 
approved rate of progress will be regained.  See paragraph 3.7.4.

3.1.3. Failure of the Contractor to comply with the requirements of the Contracting Officer shall be grounds for a 
determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient diligence to 
ensure completion within the time specified in the contract. Upon making this determination, the Contracting Officer 
may terminate the Contractor’s right to proceed with the work, or any separable part of it, in accordance with the 
default terms of the contract.

3.2. BASIS FOR PAYMENT AND COST LOADING

The schedule shall be the basis for determining contract earnings during each update period and therefore the 
amount of each progress payment. Lack of an approved schedule update or qualified scheduling personnel will 
result in an inability of the Contracting Officer to evaluate contract earned value for the purposes of payment. 
Failure of the Contractor to provide all information, as specified herein will result in the disapproval of the 
preliminary, initial and subsequent schedule updates. In the event schedule revisions are directed by the 
Contracting Officer and those revisions have not been included in subsequent revisions or updates, the Contracting 
Officer may hold retainage up to the maximum allowed by contract, each payment period, until such revisions to the 
project schedule have been made. Activity cost loading shall be reasonable as determined by the Contracting 
Officer. The aggregate value of all activities coded to a contract CLIN as specified herein shall equal the value of 
the CLIN on the Schedule.  
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3.3. PROJECT SCHEDULE DETAILED REQUIREMENTS

The computer software system utilized to produce and update the project schedule shall be capable of meeting all 
requirements of this specification. Failure of the Contractor to meet the requirements of this specification will result 
in the disapproval of the schedule.  Scheduling software that meets the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER-1-1-11(1995) referenced herein are Primavera Project Planner (P3) 
by Primavera, and Open Plan by Deltek.

3.3.1. Use of the Critical Path Method

Use the Critical Path Method (CPM) of network calculation to generate the project schedule. Prepare the project 
schedule using the Precedence Diagram Method (PDM).

3.3.2. Level of Detail Required

Develop the project schedule to an appropriate level of detail. Failure to develop the project schedule to an 
appropriate level of detail, as determined by the Contracting Officer, will result in its disapproval. The Contracting 
Officer will consider, but is not limited to, the following characteristics and requirements to determine appropriate 
level of detail:

3.3.2.1. Activity Durations

Reasonable activity durations are those that allow the progress of ongoing activities to be accurately determined 
between update periods. Less than 2 percent of all non-procurement activities shall have Original Durations (OD) 
greater than 20 work days or 30 calendar days. Procurement activities are defined herein.

3.3.2.2. Design and Permit Activities

Include design and permit activities, including necessary conferences and follow-up actions and design package 
submission activities. Include the design schedule in the project schedule, showing the sequence of events 
involved in carrying out the project design tasks within the specific contract period. This shall be at a detailed level 
of scheduling sufficient to identify all major design tasks, including those that control the flow of work. Include 
review and correction periods associated with each item.

3.3.2.3. Procurement Activities

Include activities associated with the submittal, approval, procurement, fabrication and delivery of long lead 
materials, equipment, fabricated assemblies and supplies. Long lead procurement activities are those with an 
anticipated procurement sequence of over 90 calendar days. A typical procurement sequence includes the string of 
activities: submit, approve/review, procure, fabricate, and deliver.

3.3.2.4. Mandatory Tasks

Include and properly schedule the following tasks (See also the Sample Preliminary Submittal Register Input Form):

3.3.2.4.1. Submission, review and acceptance of design packages, including BIM

3.3.2.4.2. Submission of mechanical/electrical/information systems layout drawings

3.3.2.4.3. Submission and approval of O & M manuals

3.3.2.4.4. Submission and approval of as-built drawings

3.3.2.4.5. Submission and approval of 1354 data and installed equipment lists

3.3.2.4.6. Submission and approval of testing and air balance (TAB)

3.3.2.4.7. Submission of TAB specialist design review report
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3.3.2.4.8. Submission and approval of fire protection specialist

3.3.2.4.9. Submission and approval of testing and balancing of HVAC plus commissioning plans and    data. 
Develop the schedule logic associated with testing and commissioning of mechanical systems to a level of detail 
consistent with the contract commissioning requirements.

3.3.2.4.10. Air and water balancing

3.3.2.4.11. HVAC commissioning

3.3.2.4.12. Controls testing plan submission

3.3.2.4.13. Controls testing

3.3.2.4.14. Performance Verification testing

3.3.2.4.15. Other systems testing, if required

3.3.2.4.16. Contractor’s pre-final inspection

3.3.2.4.17. Correction of punch list from Contractor’s pre-final inspection

3.3.2.4.18. Government’s pre-final inspection

3.3.2.4.19. Correction of punch list from Government’s pre-final inspection

3.3.2.4.20. Final Inspection

3.3.2.5.  Government Activities.  Show Government and other agency activities that could impact progress.  These 
activities include but are not limited to: approvals, design reviews, review conferences, release for construction of 
design package(s),  environmental permit approvals by State regulators, inspections, utility tie-ins, Government 
Furnished Property/Equipment (GFP) and Notice to Proceed for phasing requirements, if any.

3.3.2.6. Activity Responsibility Coding (RESP)

Assign Responsibility Code for all activities to the Prime Contractor, Subcontractor or Government agency 
responsible for performing the activity. Activities coded with a Government Responsibility code include, but are not 
limited to: Government approvals, Government design reviews, environmental permit approvals by State regulators, 
Government Furnished Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements. Code all activities 
not coded with a Government Responsibility Code to the Prime Contractor or Subcontractor responsible to perform 
the work. Activities shall not have more than one Responsibility Code.  Examples of acceptable activity code values 
are: DOR (for the designer of record); ELEC (for the electrical subcontractor); MECH (for the mechanical 
subcontractor); and GOVT (for USACE). Unacceptable code values are abbreviations of the names of 
subcontractors.

3.3.2.7. Activity Work Area Coding (AREA)

Assign Work Area code to activities based upon the work area in which the activity occurs.  Define work areas 
based on resource constraints or space constraints that would preclude a resource, such as a particular trade or 
craft work crew from working in more than one work area at a time due to restraints on resources or space.  
Examples of Work Area Coding include different areas within a floor of a building, different floors within a building, 
and different buildings within a complex of buildings. Activities shall not have more than one Work Area Code. Not 
all activities are required to be Work Area coded. A lack of Work Area coding will indicate the activity is not 
resource or space constrained. 

3.3.2.8. Contract Changes/Requests for Equitable Adjustment (REA) Coding (MODF)

Assign Activity code to any activity or sequence of activities added to the schedule as a result of a Contract 
Modification, when approved by Contracting Officer, with a Contract Changes/REA Code. Key all Code values to 
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the Government’s modification numbering system. Any activity or sequence of activities added to the schedule as a 
result of alleged constructive changes made by the Government may be added to a copy of the current schedule, 
subject to the approval of the Contracting Officer. Assign Activity codes for these activities with a Contract 
Changes/REA Code. Key the code values to the Contractor’s numbering system.  Approval to add these activities 
does not necessarily mean the Government accepts responsibility and therefore liability for such activities and any 
associated impacts to the schedule, but rather the Government recognizes such activities are appropriately added 
to the schedule for the purposes of maintaining a realistic and meaningful schedule. Such activities shall not be 
Responsibility Coded to the Government unless approved.  An activity shall not have more than one Contract 
Changes/REA Code 

3.3.2.9. Contract Line Item (CLIN) Coding (BIDI)

Code all activities to the CLIN on the Contract Line Item Schedule to which the activity belongs. An activity shall not 
contain more than one CLIN Item Code.  CLIN Item code all activities, even when an activity is not cost loaded.  

3.3.2.10. Phase of Work Coding (PHAS)

Assign Phase of Work Code to all activities, based upon the phase of work in which the activity occurs.  Code 
activities to either a Design Phase or a Construction Phase. Code fast track design and construction phases 
proposed by the Contractor to allow filtering and organizing the schedule by fast track design and construction 
packages. If the contract specifies construction phasing with separately defined performance periods, identify a 
Construction Phase Code to allow filtering and organizing the schedule accordingly.  Each activity shall have only 
one Phase of Work code.  

3.3.2.11. Category of Work Coding (CATW)

Assign Category of Work code to all Activities based upon the category of work which the activity belongs.  
Category of Work Code must include, but is not limited to: Design, Design Submittal, design reviews, review 
conferences, Construction Submittal, Approvals (if any), Acceptance, Procurement, Fabrication, Delivery, Weather 
Sensitive Installation, Non-Weather Sensitive Installation, Start Up, Test, and Turnover. Assign a Category of Work 
code to each activity. Each activity shall have only one Category of Work Code.  

3.3.2.12. Definable Features of Work Coding (FOW1, FOW2, FOW3)

Assign a Definable Feature of Work Code to appropriate activities based on the definable feature of work to which 
the activity belongs. Definable Feature of Work is defined in Specification Section 01 45 04.00 10, Contractor 
Quality Control. An activity shall not have more than one Definable Feature of Work Code. Not all activities are 
required to be Definable Feature of Work Coded. 

3.3.3. Scheduled Project Completion and Activity Calendars

The schedule interval shall extend from NTP date to the required contract completion date. The contract completion 
activity (End Project) shall finish based on the required contract duration in the accepted contract proposal, as 
adjusted for any approved contract time extensions.  The first scheduled work period shall be the day after NTP is 
acknowledged by the Contractor.  Schedule activities on a calendar to which the activity logically belongs. Activities 
may be assigned to a 7 day calendar when the contract assigns calendar day durations for the activity such as a 
Government Acceptance activity. If the Contractor intends to perform physical work less than seven days per week, 
schedule the associated activities on a calendar with non-work periods identified including weekends and holidays. 
Assign the Category of Work Code - Weather Sensitive Installation to those activities that are weather sensitive. 
Original durations must account for anticipated normal adverse weather.   The Government will interpret all work 
periods not identified as non-work periods on each calendar as meaning the Contractor intends to perform work 
during those periods.

3.3.3.1. Project Start Date

The schedule shall start no earlier than the date on which the NTP was acknowledged.  Include as the first activity 
in the project schedule an activity called "Start Project" or “NTP”. The "Start Project" activity shall have an "ES" 
constraint date equal to the date that the NTP was acknowledged, with a zero day duration.
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3.3.3.2. Schedule Constraints and Open Ended Logic

Constrain completion of the last activity in the schedule by the contract completion date. Schedule calculations shall 
result in negative float when the calculated early finish date of the last activity is later than the contract completion 
date. Include as the last activity in the project schedule an activity called "End Project". The "End Project" activity 
shall have an "LF" constraint date equal to the contract completion date for the project, and with a zero day duration 
or by using the “project must finish by” date in the scheduling software. The schedule shall have no constrained 
dates other than those specified in the contract. The use of artificial float constraints such as “zero fee float” or 
“zero total float” are typically prohibited. There shall only be 2 open ended activities: Start Project (or NTP) with no 
predecessor logic and End Project with no successor logic.

3.3.3.3. Early Project Completion

In the event the Preliminary or Initial project schedule calculates an early completion date of the last activity prior to 
the contract completion date, the Contractor shall identify those activities that it intends to accelerate and/or those 
activities that are scheduled in parallel to support the Contractor's "early" completion.  The Contractor shall include 
all project and site overhead expenses through the required contract duration period in the contract cost. The 
Contractor will not be entitled to a time extension or price adjustment for extended overhead related costs due to 
any delays which may affect early contract completion prior to the required contract completion date.  The last 
activity shall have a late finish constraint equal to the contract completion date and the schedule will calculate 
positive float. The Government will not approve an early completion schedule with zero float on the longest path.  
The Government is under no obligation to accelerate activities for which it is responsible to support a proposed 
early contract completion. 

3.3.4. Interim Completion Dates

Constrain contractually specified interim completion dates to show negative float when the calculated early finish 
date of the last activity in that phase is later than the specified interim completion date.

3.3.4.1. Start Phase

Include as the first activity for a project phase an activity called "Start Phase X" where "X" refers to the phase of 
work. The “Start Phase X" activity shall have an "ES" constraint date equal to the date on which the NTP was 
acknowledged, and a zero day duration.

3.3.4.2. End Phase

Include as the last activity for a project phase an activity called "End Phase X" where "X" refers to the phase of 
work. The "End Phase X" activity shall have an "LF" constraint date equal to the specified completion date for that 
phase and a zero day duration.

3.3.4.3. Phase “X” Hammock

Include a hammock type activity for each project phase called "Phase X" where "X" refers to the phase of work. The 
"Phase X" hammock activity shall be logically tied to the earliest and latest activities in the phase.

3.3.5. Default Progress Data Disallowed

Do not automatically update Actual Start and Finish dates with default mechanisms that may be included in the 
scheduling software. Activity Actual Start (AS) and Actual Finish (AF) dates assigned during the updating process 
shall match those dates provided from Contractor Quality Control Reports. Failure of the Contractor to document 
the AS and AF dates on the Daily Quality Control report for every in-progress or completed activity, and failure to 
ensure that the data contained on the Daily Quality Control reports is the sole basis for schedule updating shall 
result in the disapproval of the Contractor's updated schedule and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes. Updating of the percent complete and the remaining duration of any 
activity shall be independent functions. Disable program features which calculate one of these parameters from the 
other.  

3.3.6. Out-of-Sequence Progress
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Activities that have progressed before all preceding logic has been satisfied (Out-of-Sequence Progress) will be 
allowed only on a case-by-case basis subject to approval by the Contracting Officer. Propose logic corrections to 
eliminate all out of sequence progress or justify not changing the sequencing for approval prior to submitting an 
updated project schedule. Correct out of sequence progress that continues for more than two update cycles by 
logic revision, as approved by the Contracting Officer. 

3.3.7. Negative Lags and Start to Finish Relationships

Lag durations contained in the project schedule shall not have a negative value. Do not use Start to Finish 
relationships (SF).

3.3.8. Calculation Mode

Schedule calculations shall retain the logic between predecessors and successors even when the successor 
activity starts and the predecessor activity has not finished. Software features that in effect sever the tie between 
predecessor and successor activities when the successor has started and the predecessor logic is not satisfied 
(“progress override”) will not be allowed.  

3.3.9. Milestones

Include milestone activities for each significant project event including but not limited to: milestone activities for 
each fast track design package released for construction; design complete; foundation/substructure construction 
complete; superstructure construction complete;  building dry-in or enclosure complete to allow the initiation of 
finish activities; permanent power complete; and building systems commissioning complete. 

3.4. PROJECT SCHEDULE SUBMISSIONS

Provide the submissions as described below. The data CD, reports, and network diagrams required for each 
submission are contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1. Preliminary Project Schedule Submission

Submit the Preliminary Project Schedule, defining the Contractor's planned operations for the first 90 calendar days 
for approval within 15 calendar days after the NTP is acknowledged.  The approved Preliminary Project Schedule 
will be used for payment purposes not to exceed 90 calendar days after NTP. Completely cost load the Preliminary 
Project Schedule to balance the contract award CLINS shown on the Price Schedule. Detail it for the first 90 
calendar days. It may be summary in nature for the remaining performance period. It must be early start and late 
finish constrained and logically tied as previously specified. The Preliminary Project Schedule forms the basis for 
the Initial Project Schedule specified herein and must include all of the required Plan and Program preparations, 
submissions and approvals identified in the contract (for example, Quality Control Plan, Safety Plan, and 
Environmental Protection Plan) as well as design activities, the planned submissions of all early design packages, 
permitting activities, design review conference activities and other non-construction activities intended to occur 
within the first 90 calendar days. Schedule any construction activities planned for the first 90 calendar days after 
NTP. Constrain planned construction activities by Government acceptance of the associated design package(s) 
and all other specified Program and Plan approvals. Activity code any activities that are summary in nature after the 
first 90 calendar days with Responsibility Code (RESP) and Feature of Work code (FOW1, FOW2, FOW3)   

3.4.2. Initial Project Schedule Submission

Submit the Initial Project Schedule for approval within 42 calendar days after NTP. The schedule shall demonstrate 
a reasonable and realistic sequence of activities which represent all work through the entire contract performance 
period. The Initial Schedule shall be at a reasonable level of detail as determined by the Contracting Officer. 
Include detailed design and permitting activities, including but not limited to identification of individual design 
packages, design submission, reviews and conferences; permit submissions and any required Government actions; 
and long lead procurement activities required prior to design completion.  The Initial Project Schedule shall include 
the entire construction sequence and all fast track construction activities, with as much detail as is known at the 
time but, as a minimum, shall include all construction start and completion milestone activities, and detailed 
construction activities through the dry-in milestone, including all activity coding and cost loading. Include the 
remaining construction, including cost loading, but it may be scheduled summary in nature.  As the design 
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proceeds and design packages are developed, fully detail the remaining construction activities concurrent with the 
monthly schedule updating process. Constrain construction activities by Government acceptance of associated 
designs. When the design is complete, incorporate into the then approved schedule update all remaining detailed 
construction activities that are planned to occur after the dry-in milestone.

3.4.3. Design Package Schedule Submission:

With each design package submitted to the Government, submit a frag-net schedule extracted from the then 
current Preliminary, Initial or Updated schedule which covers the activities associated with that Design Package 
including construction, procurement and permitting activities.

3.4.4. Periodic Schedule Updates

Based on the result of the meeting specified in PERIODIC SCHEDULE UPDATE MEETINGS, submit periodic 
schedule updates. These submissions shall enable the Contracting Officer to assess Contractor's progress. If the 
Contractor fails or refuses to furnish the information and project schedule data, which in the judgment of the 
Contracting Officer or authorized representative is necessary for verifying the Contractor's progress, the Contractor 
shall be deemed not to have provided an estimate upon which progress payment may be made.  Update the 
schedule to include detailed lower WBS activities procurement and construction activities as the design progresses, 
but not later than the submission of the final, un-reviewed design submission for each separate design package.  
The Contracting Officer may require submission of detailed schedule activities for any distinct construction that is 
started prior to submission of a final design submission, if such activity is authorized.  

3.4.5. Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. 
This exact structure is mandatory, even if some fields are not used. A template SDEF compatible schedule backup 
file (sdef.prx) is available on the QCS website: www.rmssupport.com. The SDEF format is as follows:

Field Activity Code Length Description

1 WRKP 3 Workers per Day 

2 RESP 4 Responsible Party (e.g. GC, subcontractor, USACE)

3 AREA 4 Area of Work

4 MODF 6 Modification or REA number

5 BIDI 6 Bid Item (CLIN)

6 PHAS 2 Phase of Work

7 CATW 1 Category of Work

8 FOW1 10 Feature of Work (used up to 10 characters in length)

9 FOW2 10 Feature of Work (used up to 20 characters in length)

10 FOW3 10 Feature of Work (used up to 30 characters in length)

3.5. SUBMISSION REQUIREMENTS
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Submit the following items for the Preliminary Schedule, Initial Schedule, and every Periodic Schedule Update 
throughout the life of the project:

3.5.1. Data CD’s

Provide two sets of data CD’s containing the project schedule in the backup format. Each CD shall also contain all 
previous update backup files. File medium shall be CD. Label each CD, indicating the type of schedule 
(Preliminary, Initial, Update), full contract number, Data Date and file names. Each schedule shall have a unique file 
name as determined by the Contractor.

3.5.2. Narrative Report

Provide a Narrative Report with the Preliminary, Initial, and each Periodic Update of the project schedule, as the 
basis of the progress payment request. The Narrative Report shall include: a description of activities along the 2 
most critical paths where the total float is less than or equal to 20 work days, a description of current and 
anticipated problem areas or delaying factors and their impact, and an explanation of corrective actions taken or 
required to be taken. The narrative report is expected to communicate to the Government, the Contractor's 
thorough analysis of the schedule output and its plans to compensate for any problems, either current or potential, 
which are revealed through its analysis. Identify and explain why any activities that, based their calculated late 
dates, should have either started or finished during the update period but did not. 

3.5.3. Approved Changes Verification

Include only those project schedule changes in the schedule submission that have been previously approved by the 
Contracting Officer. The Narrative Report shall specifically reference, on an activity by activity basis, all changes 
made since the previous period and relate each change to documented, approved schedule changes.

3.5.4. Schedule Reports

The format, filtering, organizing and sorting for each schedule report shall be as directed by the Contracting Officer. 
Typically reports shall contain: Activity Numbers, Activity Description, Original Duration, Remaining Duration, Early 
Start Date, Early Finish Date, Late Start Date, Late Finish Date Total Float, Actual Start Date, Actual Finish Date, 
and Percent Complete. The following lists typical reports that will be requested. One or all of these reports may be 
requested for each schedule submission. 

3.5.4.1. Activity Report

A list of all activities sorted according to activity number.

3.5.4.2. Logic Report

A list of detailed predecessor and successor activities for every activity in ascending order sorted by activity 
number. 

3.5.4.3. Total Float Report

A list of all incomplete activities sorted in ascending order of total float. List activities which have the same amount 
of total float in ascending order of Early Start Dates. Do not show completed activities on this report.

3.5.4.4. Earnings Report by CLIN

A compilation of the Contractor's Total Earnings on the project from the NTP to the data date.  This report shall 
reflect the earnings of specific activities based on the agreements made in the schedule update meeting defined 
herein.  Provided that the Contractor has provided a complete schedule update, this report shall serve as the basis 
of determining progress payments.  Group activities by CLIN Item number and sort by activity number. This report 
shall: sum all activities coded to a particular CLIN and provide a CLIN Item percent earned value; and complete and 
sum CLIN items to provide a total project percent complete. The printed report shall contain, for each activity: the 
Activity Number, Activity Description, Original Budgeted Amount,  Quantity to Date, Percent Complete (based on 
cost), and Earnings to Date. 
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3.5.5. Network Diagram

The network diagram is required for the Preliminary, Initial and Periodic Updates. Depict and display the order and 
interdependence of activities and the sequence in which the work is to be accomplished. The Contracting Officer 
will use, but is not limited to, the following conditions to review compliance with this paragraph:

3.5.5.1. Continuous Flow

Show a continuous flow from left to right with no arrows from right to left. Show the activity number, description, 
duration, and estimated earned value on the diagram.

3.5.5.2. Project Milestone Dates

Show dates on the diagram for start of project, any contract required interim completion dates, and contract 
completion dates.

3.5.5.3. Critical Path

Clearly show the critical path.

3.5.5.4. Banding

Organize activities as directed to assist in the understanding of the activity sequence. Typically, this flow will group 
activities by category of work, work area and/or responsibility.

3.5.5.5. S-Curves

Earnings curves showing projected early and late earnings and earnings to date.

3.6. PERIODIC SCHEDULE UPDATE MEETINGS

Conduct periodic schedule update meetings for the purposes of reviewing the Contractor’s proposed out of 
sequence corrections, determining causes for delay, correcting logic, maintaining schedule accuracy and 
determining earned value. Meetings shall occur at least monthly within five days of the proposed schedule data 
date and after the Contractor has updated the schedule with Government concurrence respecting actual start 
dates, actual finish dates, remaining durations and percent complete for each activity it intend to status.  Match the 
acutal start and finish dates with the dates exported, as described in paragraph 3.3.5.  Provide a computer with the 
scheduling software loaded and a projector during the meeting which allows all meeting participants to view the 
proposed schedule update during the meeting.   The meeting and resultant approvable schedule update shall be a 
condition precedent to a formal submission of the update as described in SUBMISSION REQUIREMENTS and to 
the submission of an invoice for payment.  The meeting will be a working interactive exchange which will allow the 
Government and the Contractor the opportunity review the updated schedule on a real time and interactive basis. 
The Contractor’s authorized scheduling representative will  organize, sort, filter and schedule the update as 
requested by the Government.  The meeting will last no longer than 8 hours. A rough draft of the proposed activity 
logic corrections and narrative report shall be provided to the Government 48 hours in advance of the meeting. The 
Contractor's Project Manager and Authorized Scheduler shall attend the meeting with the Authorized 
Representative of the Contracting Officer.

3.6.1. Update Submission Following Progress Meeting

Submit a complete update of the project schedule containing all approved progress, revisions, and adjustments, 
pursuant to paragraph SUBMISSION REQUIREMENTS not later than 4 working days after the periodic schedule 
update meeting, reflecting only those changes made during the previous update meeting. 

3.6.2. Staus of Activities

Update statusing information, including Actual Start Dates (AS), Actual Finish Dates (AF), Remaining Durations 
(RD) and Percent Complete shall be subject to the approval of the Government prior to the meeting. As a minimum, 
address the following items on an activity by activity basis during each progress meeting:
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3.6.2.1. Actual Start and Finish Dates

Accurately status the AS and/or AF dates for each activity currently in-progress or completed since the last update  
The Government may allow an AF date to be assigned with the percent complete less than 100% to account for the 
value of work remaining but not restraining successor activities. Only assign AS dates when actual progress occurs 
on an activity. 

3.6.2.2. Remaining Duration 

Update the estimated RD for all incomplete activities independent of Percent Complete.  Remaining durations may 
exceed the activity OD or may exceed the activity’s prior update RD if the Government considers the current OD or 
RD to be understated based on current progress, insufficient work crews actually manning the job, unrealistic OD or 
deficiencies that must be corrected that restrain successor activities. 

3.6.2.3. Percent Complete 

Update the percent complete for each activity started, based on the realistic assessment of earned value. Activities 
which are complete but for remaining minor punch list work and which do not restrain the initiation of successor 
activities may be statused 100 percent complete. To allow for proper schedule management, cost load the 
correction of punch list from Government pre-final inspection activity(ies) not less than  1% of the total contract 
value, which activity(ies) may be declared 100 percent complete upon completion and correction of all punch list 
work identified during Government pre-final inspection(s).    

3.6.2.4. Logic Changes

Specifically identify and discuss all logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work sequence, corrections to schedule logic for 
out-of-sequence progress, and other changes that have been made pursuant to contract provisions. The 
Government will only approve logic revisions for the purpose of keeping the schedule valid in terms of its 
usefulness in calculating a realistic completion date, correcting erroneous logic ties, and accurately sequencing the 
work.  

3.6.2.5. Other Changes

Other changes required due to delays in completion of any activity or group of activities include: 1) delays beyond 
the Contractor's control, such as strikes and unusual weather. 2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning the work necessary. 3) Changes 
required to correct a schedule that does not represent the actual or planned prosecution and progress of the work.

3.7. REQUESTS FOR TIME EXTENSIONS

In the event the Contractor believes it is entitled to an extension of the contract performance period, completion 
date, or any interim milestone date, furnish the following for a determination by the Contracting Officer: justification, 
project schedule data, and supporting evidence as the Contracting Officer may deem necessary. Submission of 
proof of excusable delay, based on revised activity logic, duration, and costs (updated to the specific date that the 
delay occurred) is a condition precedent to any approvals by the Government. In response to each Request For 
Proposal issued by the Government, the Contractor shall submit a schedule impact analysis demonstrating whether 
or not the change contemplated by the Government impacts the critical path.  

3.7.1. Justification of Delay

The project schedule shall clearly display that the Contractor has used, in full, all the float time available for the 
work involved with its request. The Contracting Officer's determination as to the number of allowable days of 
contract extension shall be based upon the project schedule updates in effect for the time period in question, and 
other factual information.  The Contractor will not be entitled to a time extension or price adjustment for extended 
overhead related costs due to any delays which may affect early contract completion prior to the required contract 
completion date. 
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Actual delays that are found to be caused by the Contractor's own actions, which result in a calculated schedule 
delay, will not be a cause for an extension to the performance period, completion date, or any interim milestone 
date.

3.7.2. Submission Requirements

Submit a justification for each request for a change in the contract completion date of less than 2 weeks based 
upon the most recent schedule update at the time of the NTP or constructive direction issued for the change. Such 
a request shall be in accordance with the requirements of other appropriate Contract Clauses and shall include, as 
a minimum: 

3.7.2.1. A list of affected activities, with their associated project schedule activity number.

3.7.2.2. A brief explanation of the causes of the change

3.7.2.3. An analysis of the overall impact of the changes proposed.

3.7.2.4. A sub-network of the affected area

Identify activities impacted in each justification for change by a unique activity code contained in the required data 
file.

3.7.3. Additional Submission Requirements

The Contracting Officer may request an interim update with revised activities for any requested time extension of 
over 2 weeks. Provide this disk within 4 days of the Contracting Officer's request.

3.7.4. If Progress Falls Behind the Approved Project Schedule

3.7.4.1. Should progress fall behind the approved schedule (more than 20 work days of negative float) due to 
Contractor generated problems, promptly provide a supplemental recovery or completion schedule that illustrates 
its efforts to regain time to assure a completion by the required contract completion date.

3.7.4.2. The supplemental recovery or completion schedule will not replace the original, approved schedule as the 
official contract schedule. Continue to update the original, approved schedule on at least a monthly basis.  In 
addition, the Contractor and the Contracting Officer will monitor the supplemental recovery or completion schedule 
on at least a bi-weekly basis to determine its effect on regaining the rate of progress to assure project completion 
by the contractually required completion date.

3.7.4.3. Do not artificially improve progress by simply revising the schedule logic, modifying or adding constraints, 
or shortening future work activity durations.   Resource and manpower load the supplemental recovery schedule or 
completion schedule with crew size and productivity for each remaining activity, indicating overtime, weekend work, 
and/or double shifts needed to regain the schedule, in accordance with FAR 52.236.15, without additional cost to 
the Government.  Indicate assumptions made and the basis for any logic, constraint, or duration changes used in 
the creation of the supplemental recovery or completion schedule in a narrative submitted for the Contracting 
Officer’s approval.  Any additional resources or manpower must be evident at the work site.  Do not modify the 
official contract schedule to include these assumptions.

3.7.4.4. Failure to perform work and maintain progress in accordance with the supplemental recovery or completion 
schedule may result in an interim and final unsatisfactory performance rating and/or may result in corrective action 
by the Contracting Officer in accordance with FAR 52.236-15.

3.8. DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, submit proposed schedule revisions to the 
Contracting Officer within 2 weeks of the NTP being issued. The Contracting Officer will approve proposed 
revisions to the schedule prior to inclusion of those changes within the project schedule. If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the Contractor with suggested revisions to the 
project schedule. The Contractor shall include these revisions in the project schedule until revisions are submitted 
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and final changes and impacts have been negotiated. If the Contractor has any objections to the revisions furnished 
by the Contracting Officer, advise the Contracting Officer within 2 weeks of receipt of the revisions. Regardless of 
the objections, the Contractor shall continue to update the schedule with the Contracting Officer's revisions until a 
mutual agreement in the revisions is reached. If the Contractor fails to submit alternative revisions within 2 weeks of 
receipt of the Contracting Officer's proposed revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions. The proposed revisions will then be the basis for an equitable adjustment 
for performance of the work.

3.9. WEEKLY PROGRESS MEETINGS

3.9.1. The Government and the Contractor shall meet weekly (or as otherwise mutually agreed to) between the 
meetings described in paragraph PERIODIC SCHEDULE UPDATE MEETINGS for the purpose of jointly reviewing 
the actual progress of the project as compared to the as planned progress and to review planned activities for the 
upcoming two weeks. The then current and approved schedule update shall be used for the purposes of this 
meeting and for the production and review of reports. The Contractor’s Project Manager and the Authorized 
Representative of the Contracting Officer shall attend. The weekly progress meeting will address the status of 
RFI’s, RFP’s and Submittals.

3.9.2. Provide a bar chart produced by the scheduling software, organized by Total Float and Sorted by Early 
Start Date, and a two week “look-ahead” schedule by filtering all schedule activities to show only current ongoing 
activities and activities schedule to start during the upcoming two weeks, organized by Work Area Code (AREA) 
and sorted by Early Start Date.

3.9.3. The Government and the Contractor shall jointly review the reports. If it appears that activities on the 
longest path(s) which are currently driving the calculated completion date (driving activities), are not progressing 
satisfactorily and therefore could jeopardize timely project completion, corrective action must be taken immediately. 
Corrective action includes but is not limited to: increasing the number of work crews; increasing the number of work 
shifts; increasing the number of hours worked per shift; and determining if Government responsibility coded 
activities require Government corrective action.

3.10. OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for the exclusive use of either the Government 
or the Contractor.

3.11. TRANSFER OF SCHEDULE DATA INTO RMS/QCS

Download and upload the schedule data into the Resident Management System (RMS) prior to RMS databases 
being transferred to the Government and is considered to be additional supporting data in a form and detail 
required by the Contracting Officer pursuant to FAR 52.232-5 - Payments under Fixed-Price Construction 
Contracts. The receipt of a proper payment request pursuant to FAR 52.232-27 - Prompt Payment for Construction 
Contracts is contingent upon the Government receiving both acceptable and approvable hard copies and electronic 
export from QCS of the application for progress payment.

End of Section 01 32 01.00 10
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1.0 GENERAL

1.1. DEFINITIONS

1.1.1. Submittal

Contract Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) and "FAR 52.236-21, Specifications 
and Drawings for Construction," paragraphs (d), (e), and (f) apply to all "submittals."

1.1.2. Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  Submittals are identified by SD numbers and titles 
as follows.

SD-01 Preconstruction Submittals

 Certificates of insurance.
 Surety bonds.
 List of proposed subcontractors.
 List of proposed products.
 Construction Progress Schedule.
 Submittal register.
 Schedule of prices.
 Accident Prevention Plan.
 Work plan.
 Quality control plan.
 Environmental protection plan.

SD-02 Shop Drawings

 Drawings, diagrams and schedules specifically prepared to illustrate some portion of the work.
 Diagrams and instructions from a manufacturer or fabricator for use in producing the product and as aids to 
the Contractor for integrating the product or system into the project.
 Drawings prepared by or for the Contractor to show how multiple systems and interdisciplinary work will be 
coordinated.

SD-03 Product Data

 Catalog cuts, illustrations, schedules, diagrams, performance charts, instructions and brochures illustrating 
size, physical appearance and other characteristics of materials or equipment for some portion of the work.
 Samples of warranty language when the contract requires extended product warranties.

SD-04 Samples

 Physical examples of materials, equipment or workmanship that illustrate functional and aesthetic 
characteristics of a material or product and establish standards by which the work can be judged.
 Color samples from the manufacturer's standard line (or custom color samples if specified) to be used in 
selecting or approving colors for the project.
 Field samples and mock-ups constructed on the project site establish standards by which the ensuring 
work can be judged.  Includes assemblies or portions of assemblies that are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

 Calculations, mix designs, analyses or other data pertaining to a part of work.
 Design submittals, design substantiation submittals and extensions of design submittals.

SD-06 Test Reports

 Report signed by authorized official of testing laboratory that a material, product or system identical to the 
material, product or system to be provided has been tested in accord with specified requirements.  (Testing must 
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have been within three years of date of contract award for the project.)
 Report which includes findings of a test required to be performed by the Contractor on an actual portion of 
the work or prototype prepared for the project before shipment to job site.
 Report which includes finding of a test made at the job site or on sample taken from the job site, on portion 
of work during or after installation.
 Investigation reports.
 Daily checklists.
 Final acceptance test and operational test procedure.

SD-07 Certificates

 Statements printed on the manufacturer's letterhead and signed by responsible officials of manufacturer of 
product, system or material attesting that product, system or material meets specification requirements.  Must be 
dated after award of project contract and clearly name the project.
 Document required of Contractor, or of a supplier, installer or subcontractor through Contractor, the 
purpose of which is to further quality of orderly progression of a portion of the work by documenting procedures, 
acceptability of methods or personnel qualifications.
 Confined space entry permits.
 Text of posted operating instructions.

SD-08 Manufacturer's Instructions

 Preprinted material describing installation of a product, system or material, including special notices and 
Material Safety Data sheets concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

 Documentation of the testing and verification actions taken by manufacturer's representative to confirm 
compliance with manufacturer's standards or instructions.
 Factory test reports.

SD-10 Operation and Maintenance Data

 Data that is furnished by the manufacturer, or the system provider, to the equipment operating and 
maintenance personnel. This data is needed by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item.

SD-11 Closeout Submittals

 Documentation to record compliance with technical or administrative requirements or to establish an 
administrative mechanism.

1.1.3. Approving Authority

Office authorized to approve submittal.

1.1.4. Work

As used in this section, on- and off-site construction required by contract documents, including labor necessary to 
produce submittals, construction, materials, products, equipment, and systems incorporated or to be incorporated 
in such construction.

1.2. NOT USED

1.3. SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1. Designer of Record Approved (DA)
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1.3.1.1. Designer of Record (DOR) approval is required for all extensions of design, critical materials, equipment 
whose compatibility with the entire system must be checked, and other items as designated by the Contracting 
Officer.  Within the terms of the Contract Clause entitled "Specifications and Drawings for Construction", they are 
considered to be "shop drawings".  Provide the Government the number of copies designated hereinafter of all 
DOR approved submittals, after the DOR has taken appropriate action. The DOR shall ensure that submittals 
conform to the Solicitation, the Accepted Proposal and the completed design, however see below for those 
submittals proposing a deviation to the contract or a substitution of a material, system, or piece of equipment that 
was identified by manufacturer, brand name or model description in the accepted contract proposal.

1.3.1.2. The DOR shall ensure that the submittals comply with all applicable Buy American Act and Trade 
Agreement Act clauses in the contract.  The DOR may confer with the Contracting Officer's Representative for 
advice and interpretation of those clauses, as necessary.

1.3.1.3. The Government may, but is not required to, review any or all DOR approved submittals for conformance to 
the solicitation, accepted proposal and the completed design.  Except for submittals designated as deviating from 
the Solicitation, the Accepted Proposal or completed design, the Contractor may proceed with acquisition and 
installation upon DOR approval.  Government Approved (GA)

1.3.2. Government Approved (GA)

Government approval is required for any item specifically designated as requiring Government approval in the 
Solicitation, for internal and external color finish selections and other items as designated by the Contracting 
Officer.  Within the terms of the Contract Clause entitled "Specifications and Drawings for Construction," they are 
considered to be "shop drawings."

1.3.3. Government Conformance Review of Design (CR)

The Government will review all intermediate and final design submittals for conformance with the technical 
requirements of the solicitation. Section 01 33 16 DESIGN AFTER AWARD covers the design submittal and review 
process in detail.  Review will be only for conformance with the applicable codes, standards and contract 
requirements. Design data includes the design documents described in Section 01 33 16 DESIGN AFTER 
AWARD. Generally, design submittals should be identified as SD-05 Design Data submittals.

1.3.4. Designer of Record Approved/Government Conformance Review (DA/CR)

1.3.4.1. Deviations to the Accepted Design. Designer of Record approval and the Government’s concurrence are 
required for any proposed deviation from the accepted design which still complies with the contract (the Solicitation 
and Accepted Proposal) before the Contractor is authorized to proceed with material acquisition or installation.  
Within the terms of the Contract Clause entitled "Specifications and Drawings for Construction", they are 
considered to be "shop drawings.”  If necessary to facilitate the project schedule, the Contractor and the DOR may 
discuss a submittal proposing a deviation with the Contracting Officer's Representative prior to officially submitting it 
to the Government.  However, the Government reserves the right to review the submittal before providing an 
opinion, if it deems it necessary.  In any case, the Government will not formally agree to or provide a preliminary 
opinion on any deviation without the DOR's approval or recommended approval.  The Government reserves the 
right to non-concur with any deviation from the design, which may impact furniture, furnishings, equipment 
selections or operations decisions that were made, based on the reviewed and concurred design.

1.3.4.2. Substitutions. Unless prohibited or provided for otherwise elsewhere in the Contract, where the accepted 
contract proposal named products, systems, materials or equipment by manufacturer, brand name and/or by model 
number or other specific identification, and the Contractor desires to substitute manufacturer or model after award, 
submit a requested substitution for Government concurrence. Include substantiation, identifying information and the 
DOR’s approval, as meeting the contract requirements and that it is equal in function, performance, quality and 
salient features to that in the accepted contract proposal.

1.3.5. Designer of Record Approved/Government Approved (DA/GA)

Any proposed deviation to the solicitation and/or the accepted proposal constitutes a change to the contract.  In 
addition to the above stated requirements for proposed deviations to the accepted design, both Designer of Record 
and Government Approval and, where applicable, a contract modification are required before the Contractor is 
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authorized to proceed with material acquisition or installation for any proposed deviation to the contract.  Within the 
terms of the Contract Clause entitled "Specifications and Drawings for Construction", they are considered to be 
"shop drawings".  The Government reserves the right to accept or reject any such proposed deviation at its 
discretion. 

1.3.6. Information Only

All submittals not requiring Designer of Record or Government approval will be for information only.  Provide the 
Government “For Information Only” copies of all submittals not requiring Government approval or concurrence, 
after the Designer of Record has taken the appropriate action.

1.4. APPROVED OR CONCURRED WITH  SUBMITTALS

Do not construe the Contracting Officer's approval of or concurrence with submittals as a complete check, but only 
that design, general method of construction, materials, detailing and other information appear to meet the 
Solicitation and Accepted Proposal.  Approval or concurrence will not relieve the Contractor of the responsibility for 
any error which may exist, as the Contractor under the Contractor Quality Control (CQC) requirements of this 
contract is responsible for design, dimensions, all design extensions, such as the design of adequate connections 
and details, etc., and the satisfactory construction of all work.  The Government won’t consider re-submittals for the 
purpose of substituting previously approved materials or equipment unless accompanied by an explanation of why 
a substitution is necessary.

1.5. DISAPPROVED SUBMITTALS

Make all corrections required by the Contracting Officer, obtain the Designer of Record's approval when applicable, 
and promptly furnish a corrected submittal in the form and number of copies specified for the initial submittal. 
Resubmit any "information only" submittal found to contain errors or unapproved deviations from the Solicitation or 
Accepted Proposal as one requiring "approval" action, requiring both Designer of Record and Government 
approval.  If the Contractor considers any correction indicated on the submittals to constitute a change to the 
contract, provide prompt notice in accordance with the Contract Clause "Changes" to the Contracting Officer.

1.6. WITHHOLDING OF PAYMENT

No payment for materials incorporated in the work will be made if all required Designer of Record or required 
Government approvals have not been obtained. No payment will be made for any materials incorporated into the 
work for any conformance review submittals or information only submittals found to contain errors or deviations 
from the Solicitation or Accepted Proposal.

1.7. GENERAL

Make submittals as required by the specifications.  The Contracting Officer may request submittals in addition to 
those specified when deemed necessary to adequately describe the work covered in the respective sections.  Units 
of weights and measures used on all submittals shall be the same as those used in the contract drawings. Each 
submittal shall be complete and in sufficient detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, the Contractor’s Quality Control (CQC) System Manager and the Designer of 
Record, if applicable, shall check, approve, sign, and stamp all items, indicating action taken. Clearly idenify 
proposed deviations from the contract requirements.  Include items such as:  Contractor's, manufacturer's, or 
fabricator's drawings; descriptive literature including (but not limited to) catalog cuts, diagrams, operating charts or 
curves; test reports; test cylinders; samples; O&M manuals (including parts list); certifications; warranties; and other 
such required submittals.  Schedule and make submittals requiring Government approval prior to the acquisition of 
the material or equipment covered thereby.  Pick up and dispose of samples remaining upon completion of the 
work in accordance with manufacturer's Material Safety Data Sheets (MSDS) and in compliance with existing laws 
and regulations.

1.8. SUBMITTAL REGISTER (GA)

Develop a complete list of submittals, including each separate design package submittal.  Submit the initial 
submittal register within 15 days after Notice to Proceed, including, as a minimum, the design packages and other 
initial submittals required elsewhere in the contract. The Designer of Record shall identify required submittals in the 
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specifications, and use the list to prepare the Submittal Register, utilizing the government-provided software, QCS 
(see Section 01 45 01.10), to create the ENG Form 4288.  Appendix Ris a preliminary submittal register input form 
for use with the Quality Management System and the Resident Office Management System (QCS and RMS). The 
Government will provide the Contractor the actual Excel Spreadsheet version of this sample input form after award 
to modify and to use for input into QCS.  The Excel Spreadsheet is not totally inputable into QCS, so additional 
keystroke input will be necessary. The sample input form is not all-inclusive. In addition, additional submittals may 
be required by other parts of the contract.  After award, the parties will meet to discuss contract specific (or task 
order specific for a task order contract) distribution for the submittals all-inclusive and additional submittals may be 
required by other parts of the contract. Develop and complete the submittal register as the design is completed.  
Submit it to the Contracting Officer with the un-reviewed final design package submission or as soon as the design 
specifications are completed, if before the final design submission.  When applicable, if the Contractor elects to fast 
track design and construction, using multiple design package submissions,update the submittal register to reflect 
the submittals associated with each design submission, clearly denoting all revisions to the previous submission.  
The submittal register serves as a scheduling document for submittals and for control of submittal actions 
throughout the contract period. Coordinate the submit dates and need dates used in the submittal register with 
dates in the Contractor prepared progress schedule. Submit montly updates to the submittal register showing the 
Contractor action codes and actual dates with Government action codes and actual dates or until all submittals 
have been satisfactorily completed. Revise and submit the submittal register when revising the progress schedule.

1.9. SCHEDULING

Schedule submittals covering component items forming a system or items that are interrelated to be coordinated 
and submitted concurrently.  Schedule certifications to be submitted with the pertinent drawings.  Allow adequate 
time (a minimum of 15 calendar days exclusive of mailing time) and show on the register for those items requiring 
Government approval or concurrence.  No delay damages or time extensions will be allowed for time lost in late 
submittals by the Contractor.  

1.10. TRANSMITTAL FORM (ENG FORM 4025)

Use the transmittal form (ENG Form 4025) for submitting submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor or are included in the QCS software if the 
Contractor is required to use QCS for this contract. Use a separate transmittal form for each specification section 
Complete this form by filling out all the heading blank spaces and identify each item submitted.  Exercise special 
care to ensure proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent 
to the data submitted for each item.

1.11. SUBMITTAL PROCEDURES

Make submittals as follows:

1.11.1. Procedures

The Government will further discuss detailed submittal procedures with the Contractor at the Post-Award 
Conference.

1.11.2. Deviations

For submittals which include proposed deviations requested by the Contractor, check the column "variation" of 
ENG Form 4025.  Set forth in writing the reason for any deviations and annotate such deviations on the submittal.  
The Government reserves the right to rescind inadvertent approval of submittals containing unnoted deviations.

1.12. CONTROL OF SUBMITTALS

Carefully control his procurement operations to ensure that each individual submittal is made on or before the 
scheduled submittal date shown on the approved "Submittal Register."

1.13. GOVERNMENT APPROVED OR CONCURRED WITH SUBMITTALS
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Upon completion of review of submittals requiring Government approval or concurrence, the Government will stamp 
and date the submittals as approved or concurred..  The Government will retain one (1) copies of the submittal and 
return zero(0) copy(ies) of the submittal.  

1.14. INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of the Contracting Officer is not required on 
information only submittals.  The Government reserves the right to require the Contractor to resubmit any item 
found not to comply with the contract.  This does not relieve the Contractor from the obligation to furnish material 
conforming to the plans and specifications; will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does not relieve the Contractor of the 
requirement to furnish samples for testing by the Government laboratory or for check testing by the Government in 
those instances where the technical specifications so prescribe. The Government will retain zero(0) copies of 
information only submittals.

1.15. STAMPS

Use stamps similar to the following on the submittal data to certify that the submittal meets contract requirements:

CONTRACTOR

(FIRM NAME)

Approved

Approved with corrections as noted on submittal data and/or attached 
sheet(s)

Signature:

Title:

Date:

For design-build construction, both the Contractor Quality Control System Manager and the Designer of 
Record shall stamp and sign to certify that the submittal meets contract requirements.
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SECTION 01 33 16
DESIGN AFTER AWARD

1.0 GENERAL INFORMATION

1.1. INTRODUCTION

1.2. DESIGNER OF RECORD

2.0 PRODUCTS (Not Applicable)

3.0 EXECUTION

3.1. PRE-WORK ACTIVIES & CONFERENCES

3.1.1. Design Quality Control Plan

3.1.2. Post Award Conference

3.1.3. Partnering & Project Progress Processes

3.1.4. Initial Design Conference

3.1.5. Pre-Construction Conference

3.2. STAGES OF DESIGN SUBMITTALS AND OVER THE SHOULDER PROGRESS REVIEWS

3.2.1. Site/Utilities

3.2.2. Interim Design Submittals

3.2.3. Over-the-Shoulder Progress Reviews

3.2.4. Final Design Submissions

3.2.5. Design Complete Submittals

3.2.6. Holiday Periods for Government Review or Actions

3.2.7. Late Submittals and Reviews

3.3. DESIGN CONFIGURATION MANAGEMENT

3.3.1. Procedures

3.3.2. Tracking Design Review Comments

3.3.3. Design and Code Checklists

3.4. INTERIM DESIGN REVIEWS AND CONFERENCES

3.4.1. General

3.4.2. Procedures

3.4.3. Conference Documentation
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3.5. INTERIM DESIGN REQUIREMENTS

3.5.1. Drawings

3.5.2. Design Analyses

3.5.3. Geotechnical Investigations and Reports

3.5.4. LEED Documentation

3.5.5. Energy Conservation

3.5.6. Specifications

3.5.7. Building Rendering

3.5.8. Interim Building Design Contents

3.6. FINAL DESIGN REVIEWS AND CONFERENCES

3.7. FINAL DESIGN REQUIREMENTS

3.7.1. Drawings

3.7.2. Design Analysis

3.7.3. Specifications

3.7.4. Submittal Register

3.7.5. Preparation of DD Form 1354 (Transfer of Real Property)

3.7.6. Acceptance and Release for Construction

3.8. DESIGN COMPLETE CONSTRUCTION DOCUMENT REQUIREMENTS

3.9. SUBMITTAL DISTRIBUTION, MEDIA AND QUANTITIES

3.9.1. Submittal Distribution and Quantities

3.9.2. Web based Design Submittals

3.9.3. Mailing of Design Submittals

3.10. AS-BUILT DOCUMENTS

ATTACHMENT A STRUCTURAL INTERIOR DESIGN (SID) REQUIREMENTS

ATTACHMENT B FURNITURE, FIXTURES AND EQUIPMENT REQUIREMENTS

ATTACHMENT C TRACKING COMMENTS IN DRCHECKS

ATTACHMENT D SAMPLE FIRE PROTECTION AND LIFE SAFETY CODE REVIEW

ATTACHMENT E LEED SUBMITTALS

ATTACHMENT F BUILDING INFORMATION MODELING REQUIREMENTS
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ATTACHMENT G DESIGN SUBMITTAL DIRECTORY AND SUBDIRECTORY FILE ARRANGEMENT
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1.0 GENERAL INFORMATION

1.1. INTRODUCTION

1.1.1. The information contained in this section applies to the design required after award.  After award, the 
Contractor will develop the accepted proposal into the completed design, as described herein.

1.1.2. The Contractor may elect to fast track the design and construction that is, proceed with construction of 
parts of the sitework and facilities prior to completion of the overall design.  To facilitate fast tracking, the Contractor 
may elect to divide the design into no more than six (6) design packages per major facility type and no more than 
three (3) design packages for site and associated work.  Designate how it will package the design, consistent with 
its overall plan for permitting (where applicable) and construction of the project.  See Sections 01 33 00 
SUBMITTAL PROCEDURES and 01 32 01.00 10 PROJECT SCHEDULE for requirements for identifying and 
scheduling the design packaging plan in the submittal register and project schedule.  See also Sections 01 10 00 
STATEMENT OF WORK and 01 57 20.00 10 ENVIRONMENTAL PROTECTION for any specified permit 
requirements.  If early procurement of long-lead item construction materials or installed equipment, prior to 
completion of the associated design package, is necessary to facilitate the project schedule, also identify those 
long-lead items and how it will assure design integrity of the associated design package to meet the contract 
requirements (The Contract consists of the Solicitation requirements and the accepted proposal).  Once the 
Government is satisfied that the long-lead items meet the contract requirements, the Contracting Officer will allow 
the Contractor to procure the items at its own risk.

1.1.3. The Contractor may proceed with the construction work included in a separate design package after 
the Government has reviewed the final (100%) design submission for that package, review comments have been 
addressed and resolved to the Government's satisfaction and the Contracting Officer (or the Administrative 
Contracting Officer) has agreed that the design package may be released for construction.  

1.1.4. INTEGRATED DESIGN. To the maximum extent permitted for this project, use a collaborative, 
integrated design process for all stages of project delivery with comprehensive performance goals for siting, 
energy, water, materials and indoor environmental quality and ensures incorporation of these goals. Consider all 
stages of the building lifecycle, including deconstruction.

1.2. DESIGNER OF RECORD

Identify, for approval, the Designer of Record (“DOR”) that will be responsible for each area of design.  One DOR 
may be responsible for more than one area.  Listed, Professional Registered, DOR(s) shall account for all areas of 
design disciplines.  The DOR’s shall stamp, sign, and date each design drawing and other design deliverables 
under their responsible discipline at each design submittal stage (see contract clause Registration of Designers).  If 
the deliverables are not ready for release for construction, identify them as "preliminary" or "not for release for 
construction" or by using some other appropriate designation.  The DOR(s) shall also be responsible for 
maintaining the integrity of the design and for compliance with the contract requirements through construction and 
documentation of the as-built condition by coordination, review and approval of extensions of design, material, 
equipment and other construction submittals, review and approval or disapproval of requested deviations to the 
accepted design or to the contract, coordination with the Government of the above activities, and by performing 
other typical professional designer responsibilities.

2.0 PRODUCTS (Not Applicable)

3.0 EXECUTION

3.1. PRE-WORK ACTIVITIES & CONFERENCES

3.1.1. Design Quality Control Plan

Submit for Government acceptance, a Design Quality Control Plan in accordance with Section 01 45 04.00 10 
CONTRACTOR QUALITY CONTROL before design may proceed.

3.1.2. Post Award Conference

W9127S-11-R-6012Section: 01 33 16
Page 96 of 385

Friday, April 08, 2011



3.1.2.1. The government will conduct a post award contract administration conference at the project site, as soon 
as possible after contract award.  This will be coordinated with issuance of the contract notice to proceed (NTP).  
The Contractor and major sub-contractor representatives shall participate.  All designers need not attend this first 
meeting. Government representatives will include COE project delivery team members, facility users, facility 
command representatives, and installation representatives.  The Government will provide an agenda, meeting 
goals, meeting place, and meeting time to participants prior to the meeting.

3.1.2.2. The post award conference shall include determination and introduction of contact persons, their 
authorities, contract administration requirements, discussion of expected project progress processes, and 
coordination of subsequent meetings for quality control (see Section 01 45 04.00 10 CONTRACTOR QUALITY 
CONTROL), Partnering (see below and SCR:  Partnering), and the initial design conference (see below).  

3.1.2.3. The government will introduce COE project delivery team members, facility users, facility command 
representatives, and installation representatives.  The DB Contractor shall introduce major subcontractors, and 
other needed staff.  Expectations and duties of each person shall be defined for all participants.  A meeting roster 
shall be developed and distributed by the government with complete contact information including name, office, 
project role, phone, mailing and physical address, and email address.

3.1.3. Partnering & Project Progress Processes

3.1.3.1. The initial Partnering conference may be scheduled and conducted at any time with or following the post 
award conference.  The Government proposes to form a partnership with the DB Contractor to develop a cohesive 
building team.  This partnership will involve the COE project delivery team members, facility users, facility 
command representatives, installation representatives, Designers of Record, major subcontractors, contractor 
quality control staff, and contractor construction management staff.  This partnership will strive to develop a 
cooperative management team drawing on the strengths of each team member in an effort to achieve a quality 
project within budget and on schedule.  This partnership will be bilateral in membership and participation will be 
totally voluntary.  All costs, excluding labor and travel expenses, shall be shared equally between the Government 
and the Contractor.  The Contractor and Government shall be responsible for their own labor and travel costs.  
Normally, partnering meetings will be held at or in the vicinity of the project installation. 

3.1.3.2. As part of the partnering process, the Government and Contractor shall develop, establish, and agree to 
comprehensive design development processes including conduct of conferences, expectations of design 
development at conferences, fast-tracking, design acceptance, Structural Interior Design (SID)/ Furniture, Fixtures 
& Equipment (FF&E) design  approval, project closeout, etc.  The government will explain contract requirements 
and the DB Contractor shall review their proposed project schedule and suggest ways to streamline processes.

3.1.4. Initial Design Conference

The initial design conference may be scheduled and conducted at the project installation any time after the post 
award conference, although it is recommended that the partnering process be initiated with or before the initial 
design conference. Any design work conducted after award and prior to this conference should be limited to site 
and is discouraged for other items.  All Designers of Record shall participate in the conference.  The purpose of the 
meeting is to introduce everyone and to make sure any needs the contractor has are assigned and due dates 
established as well as who will get the information.  See also Attachment F, BUILDING INFORMATION 
MODELING REQUIREMENTS for discussion concerning the BIM Implementation Plan demonstration at this 
meeting.  The DB Contractor shall conduct the initial design conference.

3.1.5. Pre-Construction Conference

Before starting construction activities, the Contractor and Government will jointly conduct a pre-construction 
administrative conference to discuss any outstanding requirements and to review local installation requirements for 
start of construction.  It is possible there will be multiple Pre-Construction Conferences based on the content of the 
design packages selected by the Contractor. The Government will provide minutes of this meeting to all 
participants.

3.2. STAGES OF DESIGN SUBMITTALS AND OVER THE SHOULDER PROGRESS REVIEWS 
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The stages of design submittals described below define Government expectations with respect to process and 
content.  The Contractor shall determine how to best plan and execute the design and review process for this 
project, within the parameters listed below.  As a minimum, the Government expects to see at least one interim 
design submittal, at least one final design submittal before construction of a design package may proceed and at 
least one Design Complete submittal that documents the accepted design.  The Contractor may sub-divide the 
design into separate packages for each stage of design and may proceed with construction of a package after the 
Government accepts the final design for that package.  See discussion on waivers to submission of one or more 
intermediate design packages where the parties partner during the design process.  See also Attachment F, 
BUILDING INFORMATION MODELING REQUIREMENTS for discussion concerning BIM and the various stages of 
design submittals and over-the-shoulder progress reviews.

3.2.1. Site/Utilities

To facilitate fast-track design-construction activities the contractor may submit a final (100%) site and utility design 
as the first design submittal or it may elect to submit interim and final site and utility design submittals as explained 
below.  Following review, resolution, and incorporation of all Government comments, and submittal of a satisfactory 
set of site/utility design documents, after completing all other pre-construction requirements in this contract and 
after the pre-construction meeting, the Government will allow the Contractor to proceed with site development 
activities, including demolition where applicable, within the parameters set forth in the accepted design submittal. 
For the first site and utility design submission, whether an interim or final, the submittal review, comment, and 
resolution times from this specification apply, except that the Contractor shall allow the Government a 14 calendar 
day review period, exclusive of mailing time.  No on-site construction activities shall begin prior to written 
Government clearance to proceed.

3.2.2. Interim Design Submittals

The Contractor may submit either a single interim design for review, representing a complete package with all 
design disciplines, or split the interim design into smaller, individual design packages as it deems necessary for 
fast-track construction purposes.   As required in Section 01 32 01.00 10 PROJECT SCHEDULE, the Contractor 
shall schedule its design and construction packaging plan to meet the contract completion period.  This submission 
is the Government's primary opportunity to review the design for conformance to the solicitation and to the 
accepted contract proposal and to the Building Codes at a point where required revisions may be still made, while 
minimizing lost design effort to keep the design on track with the contract requirements.  The requirements for the 
interim design review submittals and review conferences are described hereinafter.  This is not necessarily a hold 
point for the design process; the Contractor may designate the interim design submittal(s) as a snapshot and 
proceed with design development at its own risk.  See below for a waiver, where the parties establish an effective 
over-the-shoulder progress review procedure through the partnering process that would eliminate the need for or 
expedite a formal intermediate design review on one or more individual design packages.

3.2.3. Over-the-Shoulder Progress Reviews

To facilitate a streamlined design-build process, the Government and the Contractor may agree to one-on-one 
reviewer or small group reviews, electronically, on-line (if available within the Contractor's standard design 
practices) or at the Contractor's design offices or other agreed location, when practicable to the parties.  The 
Government and Contractor will coordinate such reviews to minimize or eliminate disruptions to the design process.  
Any data required for these reviews shall normally be provided in electronic format, rather than in hard copy.  If the 
Government and Contractor establish and implement an effective, mutually agreeable partnering procedure for 
regular (e.g., weekly) over-the shoulder review procedures that allow the Government reviewers the opportunity to 
keep fully informed of the progress, contents, design intent, design documentation, etc. of the design package, the 
Government will agree to waive or to expedite the formal intermediate design review period for that package.  The 
Contractor shall still be required to submit the required intermediate design documentation, however the parties 
may agree to how that material will be provided, in lieu of a formal consolidated submission of the package.  It 
should be noted that Government funding is extremely limited for non-local travel by design reviewers, so the 
maximum use of virtual teaming methods must be used.  Some possible examples include electronic file sharing, 
interactive software with on-line or telephonic conferencing, televideo conferencing, etc.  The Government must still 
perform its Code and Contract conformance reviews, so the Contractor is encouraged to partner with the reviewers 
to find ways to facilitate this process and to facilitate meeting or bettering the design-build schedule. The Contractor 
shall maintain a fully functional configuration management system as described herein to track design revisions, 
regardless of whether or not there is a need for a formal intermediate design review. The formal intermediate 
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review procedures shall form the contractual basis for the official schedule, in the event that the partnering process 
determines that the formal intermediate review process to be best suited for efficient project execution.  However, 
the Government pledges to support and promote the partnering process to work with the Contractor to find ways to 
better the design schedule.  

3.2.4. Final Design Submissions

This submittal is required for each design package prior to Government acceptance of that design package for 
construction.  The requirements for the final design submittal review conferences and the Government's 
acceptance for start of construction are described herein after.

3.2.5. Design Complete Submittals

After the final design submission and review conference for a design package, revise the design package to 
incorporate the comments generated and resolved in the final review conferences, perform and document a back-
check review and submit the final, design complete documents, which shall represent released for construction 
documents.  The requirements for the design complete submittals are described hereinafter.

3.2.6. Holiday Periods for Government Review or Actions

Do not schedule meetings, Government reviews or responses during the last two weeks of December or other 
designated Government Holidays (including Friday after Thanksgiving).  Exclude such dates and periods from any 
durations specified herein for Government actions.

3.2.7. Late Submittals and Reviews

If the Contractor cannot meet its scheduled submittal date for a design package, it must revise the proposed 
submittal date and notify the government in writing, at least one (1) week prior to the submittal, in order to 
accommodate the Government reviewers’ other scheduled activities. If a design submittal is over one (1) day late in 
accordance with the latest revised design schedule, or if notification of a proposed design schedule change is less 
than seven (7) days from the anticipated design submission receipt date, the Government review period may be 
extended up to seven (7) days due to reviewers’ schedule conflicts. If the Government is late in meeting its review 
commitment and the delay increases the Contractor’s cost or delays completion of the project, the Suspension of 
Work and Defaults clauses provide the respective remedy or relief for the delay.

3.3. DESIGN CONFIGURATION MANAGEMENT

3.3.1. Procedures

Develop and maintain effective, acceptable design configuration management (DCM) procedures to control and 
track all revisions to the design documents after the Interim Design Submission through submission of the As-Built 
documents.  During the design process, this will facilitate and help streamline the design and review schedule.  
After the final design is accepted, this process provides control of and documents revisions to the accepted design 
(See Special Contract Requirement: Deviating From the Accepted Design). The system shall include appropriate 
authorities and concurrences to authorize revisions, including documentation as to why the revision must be made.  
Include the DCM procedures in the Design Quality Control Plan.  The DCM data shall be available to the 
Government reviewers at all times.  The Contractor may use its own internal system with interactive Government 
concurrences, where necessary or may use the Government's “DrChecks Design Review and Checking System” 
(see below and Attachment C).

3.3.2. Tracking Design Review Comments

Although the Contractor may use its own internal system for overall design configuration management, the 
Government and the Contractor shall use the DrChecks Design Review and Checking System to initiate, respond 
to, resolve and track Government design compliance review comments.  This system may be useful for other data 
which needs to be interactive or otherwise available for shared use and retrieval.  See Attachment C for details on 
how to establish an account and set-up the DrChecks system for use on the project.

3.3.3. Design and Code Checklists
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Develop and complete various discipline-specific checklists to be used during the design and quality control of each 
submittal.  Submit these completed checklists with each design submittal, as applicable, as part of the project 
documentation.  See Section 01 45 04.00 10 Contractor Quality Control, Attachment D for a Sample Fire Protection 
and Life Safety Code review checklist and Attachment E for LEED SUBMITTALS.

3.4. INTERIM DESIGN REVIEWS AND CONFERENCES

3.4.1. General

At least one interim design submittal, review and review conference is required for each design package (except 
that, per paragraph 3.2.1, the Contractor may skip the interim design submission and proceed directly to final 
design on the sitework and utilities package).  The DB Contractor may include additional interim design 
conferences or over-the-shoulder reviews, as needed, to assure continued government concurrence with the 
design work.  Include the interim submittal review periods and conferences in the project schedule and indicate 
what part of the design work is at what percentage of completion.  The required interim design conferences shall be 
held when interim design requirements are reached as described below.  See also Paragraph: Over-the-Shoulder 
Progress Reviews for a waiver to the formal interim design review.

3.4.2. Procedures

After receipt of an Interim Design submission, allow the Government fourteen (14) calendar days after receipt of the 
submission to review and comment on the interim design submittal.  For smaller design packages, especially those 
that involve only one or a few separate design disciplines, the parties may agree on a shorter review period or 
alternative review methods (e.g., over-the–shoulder or electronic file sharing), through the partnering process. For 
each interim design review submittal, the COR will furnish, to the Contractor, a single consolidated, validated listing 
of all comments from the various design sections and from other concerned agencies involved in the review 
process using the DrChecks Design Review and Checking System.  The review will be for conformance with the 
technical requirements of the solicitation and the Contractor's RFP proposal.  If the Contractor disagrees technically 
with any comment or comments and does not intend to comply with the comment, he/she must clearly outline, with 
ample justification, the reasons for noncompliance within five (5) days after receipt of these comments in order that 
the comment can be resolved.  Furnish disposition of all comments, in writing, through DrChecks.  The Contractor 
is cautioned that if it believes the action required by any comment exceeds the requirements of this contract, that it 
should take no action and notify the COR in writing immediately.  The Interim Review conference will be held for 
each design submittal at the installation.  Bring the personnel that developed the design submittal to the review 
conference.  The conference will take place the week after the receipt of the comments by the Contractor.  For 
smaller fast-track packages that involve only a few reviewers, the parties may agree to alternative conferencing 
methods, such as teleconferencing, or televideo, where available, as determined through Partnering.

3.4.3. Conference Documentation

3.4.3.1. In order to facilitate and accelerate the Government code and contract conformance reviews, identify, track 
resolution of and maintain all comments and action items generated during the design process and make this 
available to the designers and reviewers prior to the Interim and subsequent design reviews.

3.4.3.2. The DB Contractor shall prepare meeting minutes and enter final resolution of all comments into DrChecks.  
Copies of comments, annotated with comment action agreed on, will be made available to all parties before the 
conference adjourns.  Unresolved problems will be resolved by immediate follow-on action at the end of 
conferences.  Incorporate valid comments.  The Government reserves the right to reject design document 
submittals if comments are significant.  Participants shall determine if any comments are critical enough to require 
further design development prior to government concurrence.  Participants shall also determine how to proceed in 
order to obtain government concurrence with the design work presented.

3.5. INTERIM DESIGN REQUIREMENTS

Interim design deliverables shall include drawings, specifications, and design analysis for the part of design that the 
Contractor considers ready for review.

3.5.1. Drawings
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Include comments from any previous design conferences incorporated into the documents to provide an interim 
design for the “part” submitted.

3.5.2. Design Analyses

3.5.2.1. The designers of record shall prepare and present design analyses with calculations necessary to 
substantiate and support all design documents submitted.  Address design substantiation required by the 
applicable codes and references and pay particular attention to the following listed items:

3.5.2.2. For parts including sitework, include site specific civil calculations.

3.5.2.3. For parts including structural work, include structural calculations.  

(a) Identify all loads to be used for design.

(b) Describe the method of providing lateral stability for the structural system to meet seismic and wind load 
requirements.  Include sufficient calculations to verify the adequacy of the method.

(c) Provide calculations for all principal roof, floor, and foundation members and bracing and secondary 
members.

(d) Provide complete seismic analyses for all building structural, mechanical, electrical, architectural, and 
building features as dictated by the seismic zone for which the facility is being constructed.

(e) Computer generated calculations must identify the program name, source, and version. Provide input data, 
including loads, loading diagrams, node diagrams, and adequate documentation to illustrate the design. The 
schematic models used for input must show, as a minimum, nodes/joints, element/members, materials/properties, 
and all loadings, induced settlements/deflections, etc., and a list of load combinations. Include an output listing for 
maximum/minimum stresses/forces and deflections for each element and the reactions for each loading case and 
combination.

(f) See also the Security (Anti-Terrorism) requirements below for members subject to Anti-Terrorist Force 
Protection (ATFP) and Progressive Collapse requirements.

(g) Fully coordinate and integrate the overall structural design between two different or interfacing construction 
types, such as modular and stick-built or multistory, stacked modular construction.  Provide substantiation of 
structural, consolidation/settlement analysis, etc., as applicable, through the interfaces.

3.5.2.4. For Security (Anti-Terrorism):  Provide a design narrative and calculations where applicable, demonstrating 
compliance with each of the 22 standards in UFC 4-010-01, which includes Design of Buildings to Resist 
Progressive Collapse (use the most recent version of UFC 4-023-03, regardless of references to any specific 
version in UFC 4-010-01).  Where sufficient standoff distance is not being provided, show calculations for blast 
resistance of the structural system and building envelope.  Show complete calculations for members subjected to 
ATFP loads, e.g., support members of glazed items (jambs, headers, sills) connections of windows to support 
members and connections of support members to the rest of the structure.   For 3 story and higher buildings, 
provide calculations to demonstrate compliance with progressive collapse requirements.

3.5.2.5. For parts including architectural work, include building floor area analysis.  

3.5.2.6. For parts including mechanical work, include HVAC analysis and calculations. Include complete design 
calculations for mechanical systems.  Include computations for sizing equipment, compressed air systems, air duct 
design, and U-factors for ceilings, roofs and exterior walls and floors.  Contractor shall employ commercially 
available energy analysis techniques to determine the energy performance of all passive systems and features.  
Use of hourly energy load computer simulation is required (see paragraph 3.5.5.2 for list of acceptable software).  
Based on the results of calculations, provide a complete list of the materials and equipment proposed with the 
manufacturer's published cataloged product installation specifications and roughing-in data. 

3.5.2.7. For parts including life safety, include building code analysis and sprinkler and other suppression systems.  
Notwithstanding the requirements of the Codes, address the following:

(a) A registered fire protection engineer (FPE) must perform all fire protection analyses.  Provide the fire 
protection engineer’s qualifications.  See Section 01 10 00, paragraph 5 for qualifications.
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(b) Provide all references used in the design including Government design documents and industry standards 
used to generate the fire protection analysis.

(c) Provide classification of each building in accordance with fire zone, building floor areas and height and 
number of stories.

(d) Provide discussion and description of required fire protection requirements including extinguishing 
equipment, detection equipment, alarm equipment and water supply.  Alarm and detection equipment shall 
interface to requirements of Electronic Systems.

(e) Provide hydraulic calculations based on water flow test for each sprinkler system to insure that flow and 
pressure requirements can be met with current water supply.  Include copies of Contractor's water flow testing done 
to certify the available water source.

3.5.2.8. For parts including plumbing systems:

(a) List all references used in the design.

(b) Provide justification and brief description of the types of plumbing fixtures, piping materials and equipment 
proposed for use.

(c) Detail calculations for systems such as sizing of domestic hot water heater and piping; natural gas piping; 
LP gas piping and tanks, fuel oil piping and tanks, etc., as applicable.

(d) When the geotechnical report indicates expansive soils are present, indicate in the first piping design 
submittal how piping systems will be protected against damage or backfall/backflow due to soil heave (from 
penetration of slab to the 5 foot building line).

3.5.2.9. For elevator systems:

(a) List all criteria codes, documents and design conditions used. 

(b) List any required permits and registrations for construction of items of special mechanical systems and 
equipment.

3.5.2.10. For parts including electrical work, include lighting calculations to determine maintained foot-candle 
levels, electrical load analysis and calculations, electrical short circuit and protective device coordination analysis 
and calculations and arc fault calculations. 

3.5.2.11. For parts including telecommunications voice/data (including SIPRNET, where applicable), include 
analysis for determining the number and placement of outlets

3.5.2.12. For Cathodic Protection Systems, provide the following stamped report by the licensed corrosion 
engineer or NACE specialist with the first design submission. The designer must be qualified to engage in the 
practice of corrosion control of buried or submerged metallic surfaces. He/she must be accredited or certified by the 
National Association of Corrosion Engineers (NACE) as a NACE Accredited Corrosion Specialist or a NACE 
certified Cathodic Protection Specialist, or must be a registered professional engineer with a minimum of five years 
experience in corrosion control and cathodic protection, Clearly describe structures, systems or components in soil 
or water to be protected.  Describe methods proposed for protection of each.

3.5.2.13. Air Barrier System:  Provide a narrative of the design and installation requirements for the Air 
Barrier system.  As part of the design quality control process an air barrier consultant shall review drawing details to 
assure that details of critical Air Barrier components are properly detailed and incorporated during the design 
drawings and process (i.e. window flashing details, penetration in air barrier details, door flashing details, 
roofing/ceiling barrier interface details and etc.).  Furnish the Government written review details and results.

3.5.3. Geotechnical Investigations and Reports:  

3.5.3.1. The contractor’s licensed geotechnical engineer shall prepare a final geotechnical evaluation report, to be 
submitted along with the first foundation design submittal.  Make this information available as early as possible 
during the over-the-shoulder progress review process. Summarize the subsurface conditions and provide 
recommendations for the design of appropriate utilities, foundations, floor slabs, retaining walls, embankments, and 
pavements. Include compaction requirements for fill and backfill under buildings, sidewalks, other structures and 
open areas.  Recommend foundation systems to be used, allowable bearing pressures for footings, lateral load 
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resistance capacities for foundation systems, elevations for footings, grade beams, slabs, etc.  Provide an 
assessment of post-construction settlement potential including total and differential.  Provide recommendations 
regarding lateral earth pressures (active, at-rest, passive) to be used in the design of retaining walls. Include the 
recommended spectral accelerations and Site Class for seismic design along with an evaluation of any seismic 
hazards and recommendations for mitigation, if required.  Include calculations to support the recommendations for 
bearing capacity, settlement, and pavement sections.  Include supporting documentation for all recommended 
design parameters such as Site Class, shear strength, earth pressure coefficients, friction factors, subgrade 
modulus, California Bearing Ratio (CBR), etc.  Provide earthwork recommendations, expected frost penetration, 
expected groundwater levels, recommendations for dewatering and groundwater control and the possible presence 
of any surface or subsurface features that may affect the construction of the project such as sinkholes, boulders, 
shallow rock, old fill, old structures, soft areas, or unusual soil conditions.  Include pH tests, salinity tests, resistivity 
measurements, etc., required to design corrosion control and grounding systems. Include the raw field data.  
Arrange a meeting with the Government subsequent to completion and evaluation of the site specific geotechnical 
exploration to outline any differences encountered that are inconsistent with the Government provided preliminary 
soils information. Clearly outline differences which require changes in the foundation type, or pavement and 
earthwork requirements from that possible and contemplated using the Government furnished preliminary soils 
investigation, which result in a change to the design or construction. Any equitable adjustment is subject to the 
provisions of the contract’s Differing Site Conditions Clause.

3.5.3.2. Vehicle Pavements: The Contractor’s geotechnical report shall contain flexible and rigid pavement designs, 
as applicable for the project, including design CBR and modulus of subgrade reaction and the required compaction 
effort for subgrades and pavement layers.  Provide Information on the types of base course materials available in 
the area and design strengths.

3.5.3.3. The Contractor and the professional geotechnical engineer consultant shall certify in writing that the design 
of the project has been developed consistent with the Contractor’s final geotechnical report.  The certification shall 
be stamped by the consulting professional geotechnical engineer and shall be submitted with the first design 
submission.  If revisions are made to the initial design submission, a new certification shall be provided with the 
final design submission.

3.5.4. LEED Documentation:  

Assign a LEED Accredited Professional, responsible to track LEED planning, performance and documentation for 
each LEED credit through construction closeout. Incorporate LEED credits in the plans, specifications and design 
analyses.  Develop LEED supporting documentation as a separable portion of the Design Analysis and provide with 
each required design submittal. Include the LEED Project checklist for each non-exempt facility (one checklist may 
be provided for multiple facilities in accordance with the LEED-NC Application Guide for Multiple Buildings and On-
Campus Building Projects and the LEED SUBMITTALS (Attachment E, herein) with each submittal. Final design 
submittal for each portion of the work must include all required design documentation relating to that portion of work 
(example - all site credit design documents with final site design). Submittal requirements are as indicated in 
Attachment E, LEED SUBMITTALS. Submit all documentation indicated on Attachment E as due at final design at 
final design submittal (for fast-track projects with multiple final design submittals, this shall be at the last scheduled 
final design submittal).  All project documentation related to LEED shall conform to USGBC requirements for both 
content and format, including audit requirements and be separate from other design analyses.  Maintain and update 
the LEED documentation throughout project progress to construction closeout and shall compile product data, 
receipts, calculations and other data necessary to substantiate and support all credits claimed. The Government 
may audit any or all individual credits.  Audit documentation is not required to be submitted unless requested. 
These requirements apply to all projects. If the project requires the Contractor to obtain USGBC certification, the 
Contractor shall also be responsible for obtaining USGBC certification and shall provide written evidence of 
certification with the construction closeout LEED documentation submittal. Install the USGBC building plaque at the 
location indicated by the Government upon receipt. If Contractor obtains USGBC interim design review, submit the 
USGBC review to the Government within 30 days of receipt for information only.

3.5.4.1. LEED Documentation for Technology Solution Set. If the Solicitation provides a Prescriptive Technology 
Solution Set, use of the Technology Solution set has no effect on LEED documentation requirements.  Provide all 
required LEED documentation, including energy analysis, in accordance with LEED requirements when using the 
Technology Solution Set.

3.5.5. Energy Conservation: 
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3.5.5.1. Refer to Section 01 10 00, Paragraph 5.  Interim and Final Design submittals shall demonstrate that each 
building including the building envelope, HVAC systems, service water heating, power, and lighting systems meet 
the Mandatory Provisions and the Prescriptive Path requirements of ASHRAE 90.1.  Use Compliance 
Documentation forms available from ASHRAE and included in the ASHRAE 90.1 User’s Manual for this purpose.  
The Architectural Section of the Design Analysis shall include completed forms titled “Building Envelope 
Compliance Documentation Parts I and II”.  The Heating Ventilating and Air Conditioning (HVAC) Section of the 
Design Analysis shall include a completed form titled “HVAC Simplified Approach Option - Part I” if this approach is 
allowed by the Standard.  Otherwise, the HVAC Section of the Design Analysis shall include completed forms titled 
“HVAC Mandatory Provisions - Part II” and “HVAC Prescriptive Requirements - Part III”.  The Plumbing Section of 
the Design Analysis shall include a completed form titled “Service Water Heating Compliance Documentation”.  The 
Electrical Section of the Design Analysis shall include an explanatory statement on how the requirements of 
ASHRAE 90.1 Chapter 8 Power were met.   The Electrical Section of the Design Analysis shall also include a 
completed form titled “Lighting Compliance Documentation”.

3.5.5.2. Interim and Final Design submittals which address energy consuming systems, (heating, cooling, service 
hot water, lighting, power, etc.) must also include calculations in a separate Energy Conservation Section of the 
Design Analysis which demonstrate and document (a) the baseline energy consumption for the facility or facilities 
under contract, that would meet the requirements of ANSI/ASHRAE/IESNA Standard 90.1 and (b) the energy 
consumption of the facility or facilities under contract utilizing the materials and methods required by this 
construction contract.  Use the USGBC Energy and Atmosphere (EA) Credit 1 compliance template / form or an 
equivalently detailed form for documenting compliance with the energy reduction requirements.  This template / 
form is titled PERFORMANCE RATING METHOD and is available when the project is registered for LEED.  The 
calculation methodology used for this documentation and analysis shall follow the guidelines set forth in Appendix 
G of ASHRAE 90.1, with two exceptions: a) receptacle and process loads may be omitted from the calculation; and 
b) the definition of the terms in the formula for Percentage Improvement found in paragraph G1.2 are modified as 
follows:  Baseline Building Performance shall mean the annual energy consumption calculated for a building design 
intended for use as a baseline for rating above standard design meeting the minimum requirements of the energy 
standard, and Proposed Building Performance shall mean annual energy consumption calculated for the proposed 
building design intended for construction.  This calculation shall address all energy consuming systems in a single 
integrated methodology.  Include laboratory fume hoods and kitchen ventilation loads in the energy calculation.  
They are not considered process loads. Individual calculations for heating, cooling, power, lighting, power, etc. 
systems will not be acceptable.  The following building simulation software is acceptable for use in calculating 
building energy consumption:  Hourly Analysis Program (HAP) by Carrier Corp., TRACE 700 by Trane Corp., DOE-
2 by US Department of Energy, EnergyPlus by DOD/DOE.

3.5.6. Specifications

Specifications may be any one of the major, well known master guide specification sources (use only one source) 
such as MASTERSPEC from the American Institute of Architects, SPECTEXT from Construction Specification 
Institute or Unified Facility Guide Specifications (UFGS using MASTERFORMAT 2004 numbering system), etc. 
(including specifications from these sources). Manufacturers’ product specifications, utilizing CSI’s Manu-Spec, 
three part format may be used in conjunction with the selected specifications. The designers of record shall edit and 
expand the appropriate Specifications to insure that all project design requirements, current code requirements, 
and regulatory requirements are met.  Specifications shall clearly identify, where appropriate, specific products 
chosen to meet the contract requirements (i.e., manufacturers’ brand names and model numbers or similar product 
information). 

3.5.7. Building Rendering

Present and provide a draft color computer, artist, or hand drawn rendering with the conceptual design submittal of 
the building exterior. Perspective renderings shall include a slightly overhead view of the entire building to 
encompass elevations and the roof configuration of the building. After Government review and acceptance, provide 
a final rendering, including the following:

Three (3) 18” x 24” color prints, framed and matted behind glass with project title underneath the print.

One (1) Image file (high resolution) in JPG format on CD for those in the submittal distribution list.

3.5.8. Interim Building Design Contents
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The following list represents what the Government considers should be included in the overall completed design for 
a facility or project. It is not intended to limit the contractor from providing different or additional information as 
needed to support the design presented, including the require design analyses discussed above. As the Contractor 
develops individual design packages and submits them for Interim review, include as much of the applicable 
information for an individual design package as is developed at the Interim design level for review purposes. These 
pieces shall be developed as the design progresses toward the design complete stage.

3.5.8.1. Lawn and Landscaping Irrigation System

3.5.8.2. Landscape, Planting and Turfing

3.5.8.3. Architectural

(a) Design Narrative

(b) Architectural Floor Plans, Typical Wall and Roof Sections, Elevations

(c) Finish schedule

(d) All required equipment

(e) Special graphics requirements

(f) Door and Window Schedules

(g) Hardware sets using BHMA designations

(h) Composite floor plan showing all pre-wired workstations

(i) Structural Interior Design (SID) package:  See ATTACHMENT A for specific requirements

(j) Furniture, Fixtures & Equipment (FF&E) design package:  See ATTACHMENT B for specific requirements

(k) Air Barrier Design: Details of all Air Barrier components,  (i.e. window flashing details, penetrations in air 
barrier details, door flashing details, roofing/ceiling barrier interface details and etc.)

3.5.8.4. Structural Systems. Include:

(a) Drawings showing principal members for roof and floor framing plans as applicable

(b) Foundation plan showing main foundation elements where applicable

(c) Typical sections for roof, floor, and foundation conditions

3.5.8.5. Plumbing Systems

(a) Show locations and general arrangement of plumbing fixtures and major equipment

(b) Plan and isometric riser diagrams of all areas including hot water, cold water, waste and vent piping. 
Include natural gas (and meter as required), (natural gas and meter as required), (LP gas), (fuel oil) and other 
specialty systems as applicable.

(c) Include equipment and fixture connection schedules with descriptions, capacities, locations, connection 
sizes and other information as required

3.5.8.6. HVAC Systems

(a) Mechanical Floor Plans:  The floor plans shall show all principle architectural features of the building which 
will affect the mechanical design.   The floor plans shall also show the following:

(1) Room designations.

(2) Mechanical legend and applicable notes.

(3) Location and size of all ductwork and piping.

(4) Location and capacity of all terminal units (i.e., registers, diffusers, grilles, hydronic baseboards).  

(5) Pre-Fabricated Paint Spray Booth  (where applicable to project scope)

(6) Paint Preparation Area  (where applicable to project scope)
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(7) Exhaust fans and specialized exhaust systems.

(8) Thermostat location.

(9) Location of heating/cooling plant (i.e., boiler, chiller, cooling tower, etc).

(10) Location of all air handling equipment.  

(11) Air balancing information.

(12) Flue size and location.

(13) Piping diagram for forced hot water system (if used).

(b) Equipment Schedule: Provide complete equipment schedules.  Include:

(1) Capacity

(2) Electrical characteristics

(3) Efficiency (if applicable)

(4) Manufacturer's name

(5) Optional features to be provided

(6) Physical size

(7) Minimum maintenance clearances

(a) Details: Provide construction details, sections, elevations, etc., only where required for clarification of 
methods and materials of design. 

(b) HVAC Controls:   Submit complete HVAC controls equipment schedules, sequences of operation, wiring 
and logic diagrams, Input/Output Tables, equipment schedules, and all associated information.   See the Statement 
of Work for additional specific requirements.

3.5.8.7. Fire Protection and Life Safety. 

(a) Provide plan for each floor of each building that presents a compendium of the total fire protection features 
being incorporated into the design.  Include the following types of information:

(1) The location and rating of any fire-resistive construction such as occupancy separations, area separations, 
exterior walls, shaft enclosures, corridors, stair enclosures, exit passageways, etc.

(2) The location and coverage of any fire detection systems

(3) The location and coverage of any fire suppression systems (sprinkler risers, standpipes, etc.)

(4) The location of any other major fire protection equipment

(5) Indicate any hazardous areas and their classification

(6) Schedule describing the internal systems with the following information: fire hazard and occupancy 
classifications, building construction type, GPM/square foot sprinkler density, area of operation and other as 
required

(b) Working plans and all other materials submitted shall meet NFPA 13 requirements, with respect to required 
minimum level of detail.

3.5.8.8. Elevators.  Provide:

(a) Description of the proposed control system

(b) Description, approximate capacity and location of any special mechanical equipment for elevators. 

3.5.8.9. Electrical Systems.

(a) Electrical Floor Plan(s):  Show all principle architectural features of the building which will affect the 
electrical design. Show the following:

(1) Room designations.
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(2) Electrical legend and applicable notes.

(3) Lighting fixtures, properly identified.

(4) Switches for control of lighting.

(5) Receptacles.

(6) Location and designation of panelboards.  Clearly indicate type of mounting required (flush or surface) and 
reflect accordingly in specifications.  

(7) Service entrance (conduit and main disconnect).

(8) Location, designation and rating of motors and/or equipment which requires electrical service.  Show 
method of termination and/or connection to motors and/or equipment.  Show necessary junction boxes, 
disconnects, controllers (approximate only), conduit stubs, and receptacles required to serve the motor and/or 
equipment.

(b) Building Riser Diagram(s) (from pad-mounted transformer to unit load center panelboard):  Indicate the 
types and sizes of electrical equipment and wiring.  Include grounding and metering requirements.

(c) Load Center Panelboard Schedule(s): Indicate the following information:

(1) Panelboard Characteristics (Panel Designation, Voltage, Phase, Wires, Main Breaker Rating and Mounting.

(2) Branch Circuit Designations.

(3) Load Designations.

(4) Circuit Breaker Characteristics. (Number of Poles, Trip Rating, AIC Rating)

(5) Branch Circuit Connected Loads (AMPS).

(6) Special Features

(d) Lighting Fixture Schedule(s): Indicate the following information:

(1) Fixture Designation.

(2) General Fixture Description.

(3) Number and Type of Lamp(s).

(4) Type of Mounting.

(5) Special Features.

(e) Details: Provide construction details, sections, elevations, etc. only where required for clarification of 
methods and materials of design.

3.5.8.10. Electronic Systems including the following responsibilities:

(a) Fire Detection and Alarm System. Design shall include layout drawings for all devices and a riser diagram 
showing the control panel, annunciator panel, all zones, radio transmitter and interfaces to other systems (HVAC, 
sprinkler, etc.)

(b) Fire Suppression System Control.  Specify all components of the Fire Suppression (FS) System in the FS 
section of the specifications.  Clearly describe how the system will operate and interact with other systems such as 
the fire alarm system.  Include a riser diagram on the drawings showing principal components and interconnections 
with other systems.  Include FS system components on drawing legend.  Designate all components shown on floor 
plans “FS system components” (as opposed to “Fire Alarm components”).  Show location of FS control panels, 
HVAC control devices, sensors, and 120V power panel connections on floor plans.  Indicate zoning of areas by 
numbers (1, 2, 3) and detectors sub-zoned for cross zoning by letter designations (A and B).  Differentiate between 
ceiling mounted and under floor detectors with distinct symbols and indicate sub-zone of each.

(c) Public Address System

(d) Special Grounding Systems. Completely reflect all design requirements in the specifications and drawings.  
Specifications shall require field tests (in the construction phase), witnessed by the Government, to determine the 
effectiveness of the grounding system.  Include drawings showing existing construction, if any. 

(e) Cathodic Protection.  
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(f) Intrusion Detection, Card Access System

(g) Central Control and Monitoring System

(h) Mass Notification System

(i) Electrical Power Distribution Systems

3.5.8.11. Separate detailed Telecommunications drawings for Information Systems including the following 
responsibilities:

(a) Telecommunications Cabling

(b) Supporting Infrastructure

(c) Outside Plant (OSP) Cabling - Campus or Site Plans - Exterior Pathways and Inter-Building Backbones

(d) Include a layout of the voice/data outlets (including voice only wall & pay phones) on telecommunication 
floor plan drawing, location of SIPRNET data outlets (where applicable), and a legend and symbol definition to 
indicate height above finished floor.    Show size of conduit and cable type and size on Riser Diagram.  Do not 
show conduit runs between backboard and outlets on the floor plans.  Show underground distribution conduit and 
cable with sizing from point of presence to entrance facility of building.

(e) Layout of complete building per floor - Serving Zone Boundaries, Backbone Systems, and Horizontal 
Pathways including Serving Zones Drawings - Drop Locations and Cable ID's

(f) Communication Equipment Rooms - Plan Views - Tech and AMEP/Elevations - Racks and Walls. 
Elevations with a detailed look at all telecomm rooms.  Indicate technology layout (racks, ladder-racks, etc.), 
mechanical/electrical layout, rack elevation and backboard elevation.  They may also be an enlargement of a 
congested area of T1 or T2 series drawing.

3.6. FINAL DESIGN REVIEWS AND CONFERENCES

A final design review and review conference will be held upon completion of final design at the project installation, 
or – where equipment is available - by video teleconference or a combination thereof, for any design package to 
receive Government acceptance to allow release of the design package for construction.  For smaller separate 
design packages, the parties may agree on alternative reviews and conferences (e.g., conference calls and 
electronic file sharing, etc.) through the Partnering process. Include the final design conference in the project 
schedule and shall indicate what part of the design work is at 100% completion.  The final design conference will be 
held after the Government has had seven (7) calendar days after receipt of the submission to review the final 
design package and supporting data.  For smaller packages, especially those involving only one or a few design 
disciplines the parties may agree on a shorter period.

3.7. FINAL DESIGN REQUIREMENTS

Final design deliverables for a design package shall consist of 100% complete drawings, specifications, submittal 
register and design analyses for Government review and acceptance.  The 100% design submission shall consist 
of drawings, specifications, updated design analyses and any permits required by the contract for each package 
submitted.  In order to expedite the final design review, prior to the conference, ensure that the design configuration 
management data and all review comment resolutions are up-to-date.  Include the 100% SID and 100% FF&E 
binders for government approval.  The Contractor shall have performed independent technical reviews (ITR’s)  and 
back-checks of previous comment resolutions, as required by Section 01 45 04.00 10 CONTRACTOR QUALITY 
CONTROL, including providing documentation thereof.  Use DrChecks or other acceptable comment tracking 
system during the ITR and submit the results with each final design package

3.7.1. Drawings

3.7.1.1. Submit drawings complete with all contract requirements incorporated into the documents to provide a 
100% design for each package submitted.

3.7.1.2. Prepare all drawings with the Computer-Aided Design and Drafting (CADD)/Computer-Aided Design (CAD) 
system, organized and easily referenced electronically, presenting complete construction information.
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3.7.1.3. Drawings shall be complete.  The Contractor is encouraged to utilize graphics, views, notes, and details 
which make the drawings easier to review or to construct but is also encouraged to keep such materials to those 
that are necessary.

3.7.1.4. Provide detail drawings that illustrate conformance with the contract.  Include room finish schedules, 
corresponding color/finish/special items schedules, and exterior finish schedules that agree with the submitted SID 
binders.

3.7.1.5. The design documents shall be in compliance with the latest version of the A/E/C CAD Standard, available 
at https://cadbim.usace.army.mil/CAD.  Use the approved vertical Corps of Engineers title blocks and borders on all 
drawings with the appropriate firm name included within the title block area.

3.7.1.6. CAD System and Building Information Modeling (BIM) (NOTE: If this is a Single Award or Multiple Award, 
Indefinite Delivery/Indefinite Quantity Contract, this information will be provided for each task order.)

All CAD files shall be fully compatible with AutoCAD 2000 or higher.  Save all design CAD files as AutoCAD 2000 
or higher files.   All submitted BIM Models and associated Facility Data shall be fully compatible with Bentley BIM 
v8 with associated USACE Bentley BIM v8 Workspace  file formats.

(a) CAD Data Final File Format:  During the design development capture geo-referenced coordinates of all 
changes made to the existing site (facility footprint, utility line installations and alterations, roads, parking areas, etc) 
as a result of this contract.  There is no mandatory methodology for how the geo-referenced coordinates will be 
captured, however, Engineering and Construction Bulletin No. 2006-15, Subject: Standardizing Computer Aided 
Design (CAD) and Geographic Information Systems (GIS) Deliverables for all Military Design and Construction 
Projects identifies the format for final as-built drawings and data sets to be delivered to the government.  Close-out 
requirements at the as-built stage; require final geo-referenced GIS Database of the new facility along with all 
exterior modifications.  The Government will incorporate this data set into the Installation’s GIS Masterplan or 
Enterprise GIS System.  See also, Section 01 78 02.00 10 Closeout Submittals.

(b) Electronic Drawing Files:  In addition to the native CAD design files, provide separate electronic drawing 
files (in editable CAD format and Adobe Acrobat PDF version 7.0 or higher) for each project drawing.
(c) Each file (both CAD and PDF) shall represent one complete drawing from the drawing set, including the 
date, submittal phase, and border.  Each drawing file shall be completely independent of any data in any other file, 
including fonts and shapes not included with the basic CAD software program utilized.  Fonts that are not included 
as part of the default CAD software package installation or recognized as an allowable font by the A/E/C CAD 
Standard are not acceptable in delivered CAD files.  All displayed graphic elements on all levels of the drawing files 
shall be part of the project drawing image.  The drawing files shall not contain any graphic element that is not part 
of the drawing image.

(d) Deliver BIM Model and associated Facility Data files in their native format. At a minimum, BIM files shall 
address major architecture design elements, major structural components, mechanical systems and 
electrical/communication distribution and elements as defined in Attachment F. See Attachment F for additional 
BIM requirements.

(e) Drawing Index:  Provide an index of drawings sheet in CAD as part of the drawing set, and an electronic list 
in Microsoft Excel of all drawings on the CD.  Include the electronic file name, the sheet reference number, the 
sheet number, and the sheet title, containing the data for each drawing.

(f) Hard Copies:  Plot submitted hard copy drawings directly from the “electronic drawing files” and copy for 
quantities and sizes indicated in the distribution list at the end of this specification section.  The Designers of 
Record shall stamp, sign and date original hard copy sheets as Released For Construction, and provide copies for 
distribution from this set.

3.7.2. Design Analyses

3.7.2.1. The designers of record shall update, finalize and present design analyses with calculations necessary to 
substantiate and support all design documents submitted.  

3.7.2.2. The responsible DOR shall stamp, sign and date the design analysis.  Identify the software used where, 
applicable (name, version, vendor).  Generally, provide design analyses, individually, in an original (file copy) and 
one copy for the assigned government reviewer.  
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3.7.2.3. All disciplines review the LEED design analysis in conjunction with their discipline-specific design analysis; 
include a copy of the separable LEED design analysis in all design analysis submittals.  

3.7.2.4. Do not combine multi-disciplined volumes of design-analysis, unless multiple copies are provided to 
facilitate multiple reviewers (one copy per each separate design analysis included in a volume). 

3.7.3. Specifications

Specifications shall be 100% complete and in final form. 

3.7.4. Submittal Register

Prepare and update the Submittal Register and submit it with the 100% design specifications (see Specification 
Section 01 33 00, SUBMITTAL PROCEDURES) with each design package.  Include the required submittals for 
each specification section in a design package in the submittal register.

3.7.5. Preparation of DD Form 1354 (Transfer of Real Property)

This form itemizes the types, quantities and costs of various equipment and systems that comprise the project, for 
the purpose of transferring the new construction project from the Corps Construction Division to the Installation's 
inventory of real property.  The Government will furnish the DB Contractor's design manager a DD Form 1354 
checklist to use to produce a draft Form 1354.  Submit the completed checklist and prepared draft Form DD 1354 
with the 100% design in the Design Analysis.  The Corps will use these documents to complete the final DD 1354 
upon completion of construction.

3.7.6. Acceptance and Release for Construction

3.7.6.1. At the conclusion of the Final Design Review (after resolutions to the comments have been agreed upon 
between DOR and Government reviewers), the Contracting Officer or the ACO will accept the Final Design 
Submission for the design package in writing and allow construction to start for that design package.  The 
Government may withhold acceptance until all major corrections have been made or if the final design submission 
requires so many corrections, even though minor, that it isn't considered acceptably complete. 

3.7.6.2. Government review and acceptance of design submittals is for contract conformance only and shall not 
relieve the Contractor from responsibility to fully adhere to the requirements of the contract, including the 
Contractor’s accepted contract proposal, or limit the Contractor’s responsibility of design as prescribed under 
Special Contract Requirement: “Responsibility of the Contractor for Design” or limit the Government’s rights under 
the terms of the contract.  The Government reserves the right to rescind inadvertent acceptance of design 
submittals containing contract deviations not separately and expressly identified in the submittal for Government 
consideration and approval.

3.8. DESIGN COMPLETE CONSTRUCTION DOCUMENT REQUIREMENTS

After the Final Design Submission and Review Conference and after Government acceptance of the Final Design 
submission, revise the design documents for the design package to incorporate the comments generated and 
resolved in the final review conference, perform and document a back-check review and submit the final, design 
complete documents.  Label the final design complete documents “FOR CONSTRUCTION” or use similar 
language. In addition to the final drawings and specifications, the following deliverables are required for distribution 
and field use.  The deliverable includes all documentation and supporting design analysis in final form, as well as 
the final review comments, disposition and the back-check.  As part of the quality assurance process, the 
Government may perform a back-check of the released for construction documentation.  Promptly correct any 
errors or omissions found during the Government back-check.  The Government may withhold retainage from 
progress payments for work or materials associated with a final design package until this submittal has been 
received and the Government determines that it is complete.

3.9. SUBMITTAL DISTRIBUTION, MEDIA AND QUANTITIES

3.9.1. Submittal Distribution and Quantities
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General:  The documents which the Contractor shall submit to the Government for each submittal are listed and 
generally described in preceding paragraphs in this Section.  Provide copies of each design submittal and design 
substantiation as follows (NOTE: If this is a Single Award or Multiple Award, Indefinite Delivery/Indefinite Quantity 
Contract, this information will be provided for each task order):

Activity and 
Address

Drawing 
Size  (Full 

Size)

Full

Full Sets/ 
*Partial Sets

Design 
Analyses 
& Specs

Full Sets/ 
*Partial 

Sets

Drawing 
Size  (Half 

Size)

Half

Full Sets/ 
*Partial 

Sets

Non-BIM 
Data

CD-ROM 
or DVD as 
Necessary

(PDF& 
.dwg)

Furniture 
Submittal

(Per 
Attachment 

B)

Structural 
Interior 
Design 

Submittal

BIM Data

DVD

(Per Attach 
F)

Commander, 
U.S.Army 
Engineer District 
Little Rock 
District

1/0 5/0 5/0 3 1 1 1

Commander, 
U.S.Army 
Engineer District, 
Center of 
Standardization 
N/A

0/0 0/0 0/0 0 N/A 0 0

Installation 1/0 10/0 13/0 20 2 5 1

U.S.Army Corps 
of Engineers 
Construction 
Area Office

4/0 4/0 4/0 4 1 2 0

Information 
Systems 
Engineering 
Command 
(ISEC)

0/0 0/2 0/0 1 N/A N/A 1

Huntsville 
Engineer & 
Support Center, 
Central 
Furnishings 
Program

N/A N/A N/A N/A

1 Interim/Refer 
to attachment B 

for the final 
submission Qty

N/A N/A

Other Offices 0/0 3/0 3/0 4 N/A 4 0

*NOTE: For partial sets of drawings, specifications and design analyses, see paragraph 3.9.3.3, below.

**NOTE: When specified below in 3.9.2, furnish Installation copies of Drawings as paper copies, in lieu of 
the option to provide secure web-based submittals.

3.9.2. Web based Design Submittals
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Except for full or half-sized drawings for Installation personnel, as designated in the Table above, Web based 
design submittals will be acceptable as an alternative to the paper copies listed in the Table above, provided a 
single hard-copy PDF based record set is provided to the Contracting Officer for record purposes.  Where the 
contract requires the Contractor to submit documents to permitting authorities, still provide those authorities paper 
copies (or in an alternate format where required by the authority).  Web based design submittal information shall be 
provided with adequate security and availability to allow unlimited access those specifically authorized to 
Government reviewers while preventing unauthorized access or modification.  File sizes must be of manageable 
size for reviewers to quickly download or open on their computers. As a minimum, drawings shall be full scale on 
American National Standards Institute (ANSI) D sheets (34" x 22").  In addition to the optional website, provide the 
BIM data submission on DVD to each activity and address noted above in paragraph 3.9.1 for each BIM 
submission required in Attachment F.

3.9.3. Mailing of Design Submittals

3.9.3.1. Mail all design submittals to the Government during design and construction, using an overnight mailing 
service.  The Government will furnish the Contractor addresses where each copy shall be mailed to after award of 
the contract (or individual task order if this is an indefinite delivery/indefinite quantity, task order contract).  Mail the 
submittals to fifteen  (15) different addresses.  Assemble drawing sheets, specs, design analyses, etc. into 
individual sets; do not combine duplicate pages from individual sets so that the government has to assemble a set.

3.9.3.2. Each design submittal shall have a transmittal letter accompanying it indicating the date, design 
percentage, type of submittal, list of items submitted, transmittal number and point of contact with telephone 
number. 

3.9.3.3. Provide partial sets of drawings, specifications, design analyses, etc., as designated in the Table in 
paragraph 3.9.1, to those reviewers who only need to review their applicable portions of the design, such as the 
various utilities.  The details of which office receives what portion of the design documentation will be worked out 
after award. 

3.10. AS-BUILT DOCUMENTS

Provide as-built drawings and specifications in accordance with Section 01 78 02.00 10, CLOSEOUT 
SUBMITTALS.  Update LEED design phase documentation during construction as needed to reflect construction 
changes and advancing project completion status (example - Commissioning Plan updates during construction 
phase) and include updated LEED documentation in construction closeout submittal.
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ATTACHMENT A
STRUCTURAL INTERIOR DESIGN (SID) REQUIREMENTS

1.0 GENERAL INFORMATION

Structural Interior Design includes all building related elements and components generally part of the building itself, 
such as wall finishes, ceilings finishes, floor coverings, marker/bulletin boards, blinds, signage and built in 
casework.  Develop the SID in conjunction with the furniture footprint.

2.0 STRUCURAL INTERIOR DESIGN (SID) REQUIREMENTS FOR THE INTERIM AND FINAL DESIGN 
SUBMITTALS

2.1. FORMAT AND SCHEDULE

Prepare and submit for approval an interior and exterior building finishes scheme for an interim design submittal.  
The DOR shall meet with and discuss the finish schemes with the appropriate Government officials prior to 
preparation of the schemes to be presented.  Present original sets of the schemes to reviewers at an interim design 
conference.

At the conclusion of the interim phase, after resolutions to the comments have been agreed upon between DOR 
and Government reviewers, the Contractor may proceed to final design with the interior finishes scheme presented.

The SID information and samples are to be submitted in 8 ½” x 11” format using three ring binders with pockets on 
the inside of the cover.  When there are numerous pages with thick samples, use more than one binder.  Large D-
ring binders are preferred to O-ring binders. Use page protectors that are strong enough to keep pages from tearing 
out. Anchor large or heavy samples with mechanical fasteners, Velcro, or double-faced foam tape rather than 
rubber cement or glue.  Fold out items must have a maximum spread of 25 ½”.  Provide cover and spine inserts 
sheets identifying the document as “Structural Interior Design” package.  Include the project title and location, 
project number, Contractor/A/E name and phone number(s), submittal stage and date.

Design submittal requirements include, but are not limited to:

2.1.1. Narrative of the Structural Interior Design Objectives

The SID shall include a narrative that discusses the building related finishes.  Include topics that relate to base 
standards, life safety, sustainable design issues, aesthetics, durability and maintainability, discuss the development 
and features as they relate to the occupants requirements and the building design.

2.1.2. Interior Color Boards

Identify and key each item item on the color boards to the contract documents to provide a clear indication of how 
and where each item will be used.  Arrange finish samples to the maximum extent possible by room type in order to 
illustrate room color coordination.  Label all samples on the color boards with the manufacturer’s name, patterns 
and colors name and number.  Key or code samples to match key code system used on contract drawings.

Material and finish samples shall indicate true pattern, color and texture.  Provide photographs or colored 
photocopies of materials or fabrics to show large overall patterns in conjunction with actual samples to show the 
actual colors.  Finish samples must be large enough to show a complete pattern or design where practical.

Color boards shall include but not be limited to original color samples of the following: 

All walls finishes and ceiling finishes, including corner guards, acrylic wainscoting and wall guards/chair rail finishes

All tile information, including tile grout color and tile patterns.

 All flooring finishes, including patterns.
 All door, door frame finishes and door hardware finishes
 All signage, wall base, toilet partitions, locker finishes and operable/folding partitions and trim
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 All millwork materials and finishes (cabinets, counter tops, etc.)
 All window frame finishes and window treatments (sills, blinds, etc.) 

Color board samples shall reflect all actual finish textures, patterns and colors required as specified.  Patterned 
samples shall be of sufficient size to adequately show pattern and its repeat if a repeat occurs.

2.1.3. Exterior Color Boards

Prepare exterior finishes color boards in similar format as the interior finishes color boards, for presentation to the 
reviewers during an interim design conference.  Provide original color samples of all exterior finishes including but 
not limited to the following:

 All Roof Finishes
 All Brick and Cast Stone Samples
 All Exterior Insulation and Finish Samples
 All Glass Color Samples
 All Exterior Metals Finishes
 All Window & Door Frame Finishes
 All Specialty Item Finishes, including trim

Identify each item on the exterior finishes color boards and key to the building elevations to provide a clear 
indication of how and where each item will be used.

2.2. STRUCTURAL INTERIOR DESIGN DOCUMENTS

2.2.1. General

Structural interior design related drawings must indicate the placement of extents of SID material, finishes and 
colors and must be sufficiently detailed to define all interior work.  The following is a list of minimum requirements:

2.2.2. Finish Color Schedule

Provide finish color schedule(s) in the contract documents.  Provide a finish code, material type, manufacturer, 
series, and color designations. Key the finish code to the color board samples and drawings.

2.2.3. Interior Finish Plans

Indicate wall and floor patterns and color placement, material transitions and extents of interior finishes.

2.2.4. Furniture Footprint Plans

Provide furniture footprint plans showing the outline of all freestanding and systems furniture for coordination of all 
other disciplines.

2.2.5. Interior Signage

Include interior signage plans or schedules showing location and quantities of all interior signage.  Key each interior 
sign to a quantitative list indicating size, quantity of each type and signage text.

2.2.6. Interior Elevations, Sections and Details

Indicate material, color and finish placement.
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ATTACHMENT B
FURNITURE, FIXTURES & EQUIPMENT (FF&E) REQUIREMENTS

1.0 FF&E REQUIREMENTS FOR THE INTERIM AND FINAL DESIGN SUBMITTALS

1.1. FORMAT AND SCHEDULE

Prepare and submit for approval a comprehensive FF&E scheme for an interim design submittal.  The Contractor’s 
interior designer, NOT A FURNITURE DEALER, shall develop the design.   FF&E is the selection, layout, 
specification and documentation of furniture and includes but is not limited to workstations, seating, tables, storage 
and shelving, filing, trash receptacles, clocks, framed artwork, artificial plants, and other accessories.  Contract 
documentation is required to facilitate pricing, procurement and installation. The FF&E package is based on the 
furniture footprint developed in the Structural Interior Design (SID) portion of the interior design. Develop the FF&E 
package concurrently with the building design to ensure that there is coordination between the electrical outlets, 
switches, J-boxes, communication outlets and connections, and lighting as appropriate. In addition, coordinate 
layout with other building features such as architectural elements, thermostats, location of TV's, GF/GI equipment 
(for example computers, printers, copiers, shredders, faxes), etc.  Locate furniture in front of windows only if the top 
of the item falls below the window and unless otherwise noted, do not attach furniture including furniture systems to 
the building.  If project has SIPRNET and/or NIPRNET, coordinate furniture layout with SIPRNET and NIPRNET 
separation requirements. Verify that access required by DOIM for SIPRNET box and conduit is provided.  The DOR 
shall interview appropriate Government personnel to determine FF&E requirements for furniture and furnishings 
prior to preparation of the scheme to be presented.  Determine FFE items and quantities by, but not limited to:  (1) 
the number of personnel to occupy the building, (2) job functions and related furniture/office equipment to support 
the job function, (3) room functions, (4) rank and grade.   Present original sets of the scheme to reviewers at an 
interim design conference upon completion of the interim architectural submittal or three months prior to the 
submittal of the final FF&E package (whichever comes first).

Design may proceed to final with the FF&E scheme presented at the conclusion of the interim phase, after 
resolutions to the comments have been agreed upon between DOR and Government reviewers.

Provide six copies of the electronic versions of all documents upon completion of the final architectural submittal or 
ten months prior to the contract completion date (whichever comes first), to ensure adequate time for furniture 
acquisition.  Provide unbound, electronic drawings in CAD and BIM.  Provide all files needed to v,/iew complete 
drawings.  Submit all text documents in Microsoft Word or Excel..

Submit four copies of the final and complete FF&E information and samples in 8 ½” x 11” format using three ring 
binders with pockets on the inside of the cover upon completion of the final architectural submittal or ten months 
prior to the contract completion date (whichever comes first).  Use more than one binder when  there are numerous 
pages with thick samples.  Large D-ring binders are preferred to O-ring binders.  Use page protectors that are 
strong enough to keep pages from tearing out for upholstery and finish boards. Anchor large or heavy samples with 
mechanical fasteners, Velcro, or double-faced foam tape rather than rubber cement or glue. Fold out items must 
have a maximum spread of 25 ½”.  Provide cover and spine inserts sheets identifying the document as “Furniture, 
Fixtures & Equipment” package and include the project title and location, project number, Contractor/A/E name and 
phone number(s), submittal stage and date.

Provide electronic copies of all documents upon completion of the final architectural submittal or ten months prior to 
the contract completion date (whichever comes first), to ensure adequate time for furniture acquisition.  Provide six 
compact disks with all drawings files needed to view the complete drawings unbound and in the latest version 
AutoCAD.  Provide six additional compact disks of all text documents in Microsoft Word or Excel.

Design submittal requirements include, but are not limited to:

1.1.1. Narrative of Interior Design Objectives

Provide a narrative description of the furniture, to include functional, safety and ergonomic considerations, 
durability, sustainability, aesthetics, and compatibility with the building design.

1.1.2. Furniture Order Form
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Prepare one Furnishings Order Form for each item specified in the design.  This form identifies all information 
required to order each individual item.  In addition to the project name and location, project number, and submittal 
phase, the order form must include:

(a) Furniture item illustration and code

(b) Furniture item name

(c) Job name, location, and date

(d) General Services Administration (GSA) FSC Group, part, and section

(e) GSA Contract Number, Special Item Number (SIN), and contract expiration date

(f) Manufacturer, Product name and Product model number or National Stock Number (NSN)

(g) Finish name and number (code to finish samples)

(h) Fabric name and number, minimum Wyzenbeek Abrasion Test double rubs (code to fabric samples)

(i) Dimensions

(j) Item location by room number and room name

(k) Quantity per room

(l) Total quantity

(m) Special instructions for procurement ordering and/or installation (if applicable)

(n) Written Product Description: include a non-proprietary paragraph listing the salient features of the item to 
include but not limited to:

(1) required features and characteristics

(2) ergonomic requirements

(3) functional requirements

(4) testing requirements

(5) furniture style

(6) construction materials

(7) minimum warranty

The following is an example for “m” features and characteristics, ergonomic requirements and functional 
requirements:

Chair Description:

(1) Mid-Back Ergonomic Task Chair

(2) Pneumatic Gaslift; Five Star Base

(3) Mesh Back; Upholstered Seat

(4) Height and Width Adjustable Task Arms:

a. Arm Height:  6”- 11” (+-1/2”)

b. Arm Width:   2”– 4” adjustment

(5) Height Adjustable Lumbar Support

(6) Adjustable Seat Height 16”-21” (+- 1”)

(7) Sliding Seat Depth Adjustment 15”-18” (+-1”)

(8) Standard Hard Casters (for carpeted areas)

(9) Overall Measurements:

a. Overall width:  25” - 27”

W9127S-11-R-6012Section: 01 33 16
Page 116 of 385

Friday, April 08, 2011



b. Overall depth:  25”– 28”

(10) Must have a minimum of the following adjustments (In addition to the above):

a. 360 Degree Swivel

b. Knee-Tilt with Tilt Tension

c. Back angle

d. Forward Tilt

e. Forward Tilt and Upright Tilt Lock

For projects with systems furniture, also provide a written description of the following minimum requirements:

(1) Type furniture systems (panel, stacking panels, spine wall, desk based system, or a combination)

(2) Minimum noise reduction coefficient (NRC)

(3) Minimum sound transfer coefficient (STC)

(4) Minimum flame spread and smoke development

(5) UL testing for task lighting and electrical system

(6) Panel widths and heights and their locations (this may be done on the drawings)Worksurface types and 
sizes (this may be done on the drawings)

(7) Worksurface edge type

(8) Varying panel/cover finish materials and locations (locations may be shown on the drawings)

(9) Storage requirements

(10) Keyboard requirements

(11) Lock and keying requirements

(12) Accessory components (examples: tack boards, marker boards, paper management)

(13) Electrical and communication raceway requirement;  type, capacity and location (base, beltline, below 
and/or above beltline)

(14) Locations of communication cables (base, beltline, below and/or above beltline, top channel)

(15) Types of electrical outlets

(16) Types of communication jacks; provided and installed by others

(17) Locations of electrical outlets and communication jacks (this may be done on the drawings)

(18) Type of cable (examples:  Cat. 5, Cat. 6, fiber optic; UTP or STP, etc.) system needs to support; 
provided and installed by others

1.1.3. Manufacturer & Alternate Manufacturer List

Provide a table consisting of all the major furniture items in the order forms and two alternate manufacturers for 
each item.  ALTERNATE MANUFACTURER ITEMS MUST BE SELECTED FROM GSA SCHEDULE AND MEET 
ALL THE SALIENT FEATURES OF THE ORIGINALLY SPECIFIED ITEM.   Provide manufacturer name, address, 
telephone number, product series and product name for each item and the two alternate items.  Major furniture 
items include, but are not limited to, casegoods, furniture systems, seating, and tables.  Organize matrix by item 
code and item name.

1.1.4. FF&E Procurement List

Provide a table that lists all FF&E furniture, mission unique equipment and building Contractor 
Furnished/Contractor Installed (CF/CI) items. Give each item a code and name and designate whether item will be 
procured as part of the FF&E furniture, mission unique equipment or the building construction contract. Use the 
item code to key all FF&E documents including location plans, color boards, data sheets, cost estimate, etc. Divide 
the FF&E package into different sections based on this listing, applies to order forms and cost estimates.
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1.1.5. Points of Contact (POCs)

Provide a comprehensive list of POCs needed to implement the FF&E package. This would include but not be 
limited to appropriate project team members, using activity contacts, interior design representatives, construction 
contractors and installers involved in the project. In addition to name, address, phone, fax and email, include each 
contact’s job function. Divide the FF&E package into different sections based on this listing, applies to order forms 
and cost estimates.

1.1.6. Color Boards

Provide color boards for all finishes and fabrics for all FF&E items.  Finishes to be included but not limited to paint, 
laminate, wood finish, fabric, etc.

1.1.7. Itemized Furniture Cost Estimate

Provide an itemized cost estimate of furnishings keyed to the plans and specifications of products included in the 
package.  This cost estimate should be based on GSA price schedules.  The cost estimate must include separate 
line items for general contingency, installation, electrical hook-up for systems furniture or other furniture requiring 
hardwiring by a licensed electrician, freight charges and any other related costs.   Installation and freight quotes 
from vendors should be used in lieu of a percentage allowance when available.  Include a written statement that the 
pricing is based on GSA schedules.  An estimate developed by a furniture dealership may be provided as support 
information for the estimate, but must be separate from the contractor provided estimate.

1.2. INTERIOR DESIGN DOCUMENTS

1.2.1. Overall Furniture and Area Plans

Provide floor Plans showing locations and quantities of all freestanding, and workstation furniture proposed for each 
floor of the building.  Key each room to a large scale Furniture Placement Plan showing the furniture configuration, 
of all furniture.  Provide enlarged area plans with a key plan identifying the area in which the building is located.  
Key all the items on the drawings by furniture item code. Do not provide manufacturer specific information such as 
product names and numbers on drawings, Drawings shall be non-proprietary.  This is typical for FFE on all plans, 
including those mentioned below.

1.2.2. Workstation Plans

Show each typical workstation configuration in plan view.  In addition, provide either elevations or an isometric 
view.  Drawings shall illustrate panels and all major components for each typical workstation configuration.  Identify 
workstations using the same numbering system as shown on the project drawings.  Key components to a legend on 
each sheet which identifies and describes the components along with dimensions.  Provide the plan, elevations and 
isometric of each typical workstation together on the same drawing sheet.

1.2.3. Panel Plans

Show panel locations and critical dimensions from finished face of walls, columns, panels including clearances and 
aisle widths.  Key panel assemblies to a legend which shall include width, height, configuration of frames, panel 
fabric and finishes (if there are different selections existing within a project), powered or non-powered panel and 
wall mount locations.

1.2.4. Desk Plans

Provide typical free standing desk configurations in plan view. In addition, provide either elevation or an isometric 
view and identify components to clearly represent each desk configuration.

1.2.5. Reflected Ceiling Plans

Provide typical plans showing ceiling finishes and heights, lighting fixtures, heating ventilation and air conditioning 
supply and return, and sprinkler head placement for coordination of furniture.
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1.2.6. Electrical and Telecommunication Plans

Show power provisions including type and locations of feeder components, activated outlets and other electrical 
componentsShow locations and quantities of outlets for workstations.  Clearly identify different outlets, i.e. 
electrical, LAN and telecommunication receptacles indicating each type proposed.  Show wiring configuration, 
(circuiting, switching, internal and external connections) and provide as applicable.

1.2.7. Artwork Placement Plans

Provide an Artwork Placement Plan to show location of artwork, assign an artwork item code to each piece of 
artwork. As an alternative, artwork can be located on the Furniture Plans.  Provide a schedule that identifies each 
piece by room name and number.  Provide installation instructions; include mounting height.  

1.2.8. Window Drapery Plans

Provide Interior Window Drapery Plans.  Key each drapery treatment to a schedule showing color, pattern, material, 
drapery size and type, draw direction, location and quantities.

1.3. FURNITURE SELECTION

1.3.1. Select furniture from the GSA Schedules.  Specify furniture available open market when an item is not 
available on the GSA Schedules.  Provide justification fort items not available on the GSA Schedules. 

1.3.2. To the greatest extent possible when specifying furniture work within a manufacturer’s family of 
furniture for selections, example:  Steelcase, Turnstone, Brayton International, Metro, and Vecta are all Steelcase 
companies.    Each alternate should also be specified from a manufacturer’s family of furniture, example:  first set of 
alternates would be specified from Knoll’s family of furniture and the second from Herman Miller family of furniture.  
It may be necessary to make some selections from other than a manufacturer’s family of furniture if costs are not 
reasonable for particular items, some items are not available or appropriate for the facility or the items are not on 
GSA Schedule.  If this occurs, consider specifying product from an open line that is accessible by numerous 
dealerships.  Select office furniture including case goods, tables, storage, seating, etc. that is compatible in style, 
finish and color.  Select furniture that complies with ANSI/BIFMA and from manufacturer’s standard product line as 
shown in the most recent published price list and/or amendment and not custom product. 

1.4. CONSTRUCTION

1.4.1. Provide knee space at workstations and tables that is not obstructed by panels/legs that interfere with 
knee space of seated person and specificy modesty panels at walls to be of a height or be hinged to allow access 
to building wall electrical outlets and communication jacks. Provide desks, storage and tables with leveling devices 
to compensate for uneven floors.

1.4.2. Unless otherwise noted, specify workstations and storage of steel construction.  Provide high pressure 
laminate worksurface tops constructed to prevent warpage (thermallyfused worksurfaces are not acceptable).   
Provide user friendly features such as radius edges. Do not use sharp edges and exposed connections and ensure 
the underside of desks, tables and worksurfaces are completely and smoothly finished.  Provide abutting 
worksurfaces that mate closely and are of equal heights when used in side-by-side configurations in order to 
provide a continuous and level worksurface.

1.4.3. Drawers shall stay securely closed when in the closed position and protect wires from damage during 
drawer operation.  Include a safety catch to prevent accidental removal when fully open

1.4.4. Unless otherwise noted, provide lockable desks and workstations, filing cabinets and storage. Key all 
locks within a one person office the same; key all one person offices within a building differently. If an office or open 
office area has more than one workstation, key all the workstations differently, but key all locks within an individual 
workstation the same.  Use tempered glass glazing when glazing is required.  Use light-emitting diode (LED)/solid 
state lighting where task lighting is required in furniture.

1.5. FINISHES AND UPHOLSTERY
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1.5.1. Specify neutral colors for casegoods, furniture systems, storage and tables. Specify desk worksurfaces 
and table tops that are not too light or too dark in color and have a pattern to help hide soiling. Accent colors are 
allowed in break and lounge areas.  Keep placement of furniture systems panel fabric accent colors to a minimum.   
All finishes shall be cleanable with ordinary household cleaning solutions.

1.5.2. Use manufacturer’s standard fabrics; including textile manufacturers fabrics that have been graded into 
the furniture manufactures fabric grades and are available through their GSA Schedule.  Customers Own Material 
(COM) can be used in headquarter buildings in command suites with executive furniture.  Coordinate specific 
locations with Corps of Engineers Interior Designer. 

1.5.3. Specify seating upholstery that meets Wyzenbeek Abrasion Test, 55,000 minimum rubs.  Specify a soil 
retardant finish for woven fabrics if Crypton or vinyl upholstery is not provided for seating in dining areas.  Use 
manufacturer’s standard fabrics. This includes textile manufacturers fabrics that have been graded into the furniture 
manufactures fabric grades and are available through their GSA Schedule.  Specify upholstery and finish colors 
and patterns that help hide soiling. Specify finishes that can be cleaned with ordinary household cleaning solutions.

1.6. ACCESSORIES

1.6.1. Specify all accessories required for completely finished furniture installation.  Provide filing cabinets 
and storage for office supplies.  Provide tack surfaces at workstations with overhead storage.  Provide tackable 
surfaces at workstations with overhead storage.

1.6.2. Not Used.

1.6.3. Workstations are to be equipped with stable keyboard trays that have height adjustability, tilting 
capability, including negative tilt, have a mouse pad at same height as the keyboard tray that can accommodate 
both left and right handed users, and retractable under worksurface.  

1.7. MISSION UNIQUE EQUIPMENT

Funding for FF&E furniture items and mission unique equipment (MUE) items are from two different sources.  
Separate the designs and procurement documentation for FFE items and MUE.  MUE includes, but is not limited to, 
items such as commerical appliances, fitness equipment, IT equipment and supporting carts.  The User will 
purchase and install mission unique equipment items, unless otherwise noted.  Identify locations of known MUE 
items such as commercial appliances, etc. for space planning purposes.

1.8. SUSTAINABILITY

1.8.1. For all designs provided regardless of facility type, make every effort to implement all aspects of 
sustainability to the greatest extent possible for all the selections made in the FF&E package.  This includes but is 
not limited to the selection of products that consider: Material Chemistry and Safety of Inputs (What chemicals 
are used in the construction of the selections?); Recyclability (Do the selections contain recycled content?); 
Disassembly (Can the selections be disassembled at the end of their useful life to recycle their materials?).

1.8.2. Make selections to the greatest extent possible of products that possess current McDonough Braungart 
Design Chemistry (MBDC) certification or other “third-party” certified Cradle to Cradle program, Forest Stewardship 
Council (FSC) certification, GREENGAURD certification or similar “third-party” certified products consisting of low-
emitting materials.

1.9. FURNITURE SYSTEMS

1.9.1. General.  

Where appropriate, design furniture systems in open office areas.  Coordinate style and color of furniture systems 
with other storage, seating, etc. in open office areas.  Minimize the number of workstation typicals and the parts 
and pieces required for the design to assist in future reconfiguration and inventorying.  

1.9.2. Connector Systems.  
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Specify a connector system that allows removal of a single panel or spine wall within a typical workstation 
configuration without requiring disassembly of the workstation or removal of adjacent panels.  Specify connector 
system with tight connections and continuous visual seals.  When Acoustical panels are used, provide connector 
system with continuous acoustical seals.  Specify concealed clips, screws, and other construction elements, where 
possible.

1.9.3. Panels and Spine Walls

Specify panels and spine walls with hinged or removable covers that permit easy access to the raceway when 
required but are securely mounted and cannot be accidentally dislodged under normal conditions.  Panels shall be 
capable of structurally supporting more than 1 fully loaded component per panel per side.  Raceways are to be an 
integral part of the panel and must be able to support lay-in cabling and have a large capacity for electrical and IT.  
Do not thread cables through the frame.

1.9.4. Electrical And Information/Technology (IT)

Design furniture with electrical systems that meets requirements of UL 1286 when powered panels are required 
and UL approved task lights that meet requirements of NFPA 70.  Dependent on user requirements and Section 01 
10 00, paragraph 3 requirements, it is recommended that workstation electrical and IT wiring entry come from the 
building walls to eliminate the use of power poles and access at the floor. Design electrical and IT systems that are 
easily accessed in the spine wall and panels without having to move return panels and components.  Electrical and 
IT management will be easily accessible by removable wall covers which can be removed while workstation 
components are still attached.  Specify connector system that has continuation of electrical and IT wiring within 
workstations and workstation to workstation. 

1.9.5. Pedestals

Specify pedestals that are interchangeable from left to right, and right to left, and retain pedestal locking system 
capability.

1.10. EXECUTIVE FURNITURE

1.10.1. Design for executive furniture in command areas, coordinate specific locations with Corps of Engineers 
Interior Designer.  Use upgraded furniture, upholsteries and finishes in command suites.  This includes but is not 
limited to wood casegoods, seating and tables.  Select executive furniture casegoods from a single manufacturer 
and style line, to include workstations, credenzas, filing, and storage, etc.  

1.10.2. Specify furniture with wood veneer finish  with mitered solid wood edge of same wood type.  Other 
executive office furniture such as seating, tables, executive conference room furniture, etc. shall be compatible in 
style, finish and color with executive furniture casegoods.

1.11. SEATING  

1.11.1. General

Specify appropriate chair casters and glides for the floor finish where the seating is located. All task seating shall 
support up to a minimum of 250 lbs. 

1.11.2. Desk and Guest Seating

Select ergonomic desk chairs with casters, waterfall front, swivel, tilt, variable back lock, adjustable back height or 
adjustable lumbar support, pneumatic seat height adjustment, and padded, contoured upholstered seat and back.   
Desk and guest chair backs may be other than upholstered such as mesh fabric if it is ergonomically designed, 
forms to back and is comfortable.  Depending on scale of desk chair provide seat pan forward and back adjustment 
to increase or decrease depth of seat pan.  All desk chairs shall have an adjustable seat height range of 4 1/2", 
range to include 16 1/2-20". Select guest chairs that are compatible in style, finish and color with the desk chairs. 

1.11.3. Conference Room Seating
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At tables, select ergonomic conference seating with casters, non-upholstered arms, waterfall front, swivel, tilt, 
pneumatic seat height adjustment, and padded, contoured seat and back, unless otherwise noted.  Select arm 
height and/or design that allows seating to be moved up closely to the table top.  Conference chair backs may be 
other than upholstered such as mesh fabric if it is ergonomically designed, forms to back and is comfortable.  
Perimeter conference chairs shall be compatible in style, finish and color with conference seating at the tables.

1.11.4. Lounge, Waiting and Reception Area Seating

Select seating with arms and cushioned, upholstered seat and back.  In heavy use areas, arms shall be easily 
cleaned such as non-upholstered arms or upholstered arms with wood arm caps unless otherwise noted.

1.11.5. Break Room Seating

Select stackable seating that is easily cleaned.  Seating shall be appropriate for table and counter heights as 
applicable with non-upholstered arms if arms are required.  Chairs shall have metal legs and composite materials 
for seats.

1.12. FILING AND STORAGE.

Select storage and shelving units that meet customer’s functional load requirements for stored items.  Specify 
counterweights for filing cabinets when required by the manufacturer for stability.  File drawers shall allow only one 
drawer to be opened at a time.  Provide heavy duty storage and shelving if information is not available. 

1.13. TRAINING TABLES. 

raining tables shall be reconfigurable, moveable and storable; lighter weight folding with dollies or castered as 
necessary.  Plastic laminate self edges are unacceptable.  Specify power and data requirements and dollies as 
required.

1.14. FURNITURE WARRANTIES. 

Specify manufacturer's performance guarantees or warranties that include parts, labor and transportation as 
follows: 

Furniture System, unless otherwise noted – 10 year minimum 
Furniture System Task Lights – 2 year minimum, excluding bulbs
Furniture System Fabric – 3 year minimum 
Wood Desks - 10 year minimum 

Metal Desks – 12 year minimum
Seating, unless otherwise noted - 10 year minimum 
Seating Mechanisms and Pneumatic Cylinders - 10 years 
Seating Fabric - 3 years minimum 
Wood Filing and Storage - 10 year minimum 

Tables, unless otherwise noted - 10 year minimum 
Table Mechanisms – 5 year minimum
Table Ganging Device - 1 year minimum
Items not listed above - 1 year minimum 
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ATTACHMENT C
TRACKING COMMENTS IN DRCHECKS

1.0 General

The Government and DB Contractor shall set up the project in Dr Checks.  Throughout the design process, the 
parties shall enter, track, and back-check comments using the DrChecks system.  Government and Contractor 
reviewers enter design review comments into DrChecks.  Designers of Record shall annotate comments timely and 
specifically to indicate for the review conference exactly what action will be taken or why the action is not required.  
After the design review conference and prior to the next design submittal for the package, the DOR’s will  annotate 
those comments that require DOR action, design revision, etc. to show how and where it has been  addressed in 
the design documents, This shall be part of the required design configuration management plan. Comments 
considered critical by the conference participants shall be flagged as such.

2.0 DrChecks Review Comments

The Contractor and the Government shall monitor DrChecks to assure all comments are annotated and resolved 
prior to the next submittal.  Print and include the DrChecks comments and responses and included in the design 
analysis for record in the next design submittal for that package.

2.1. Upon review of comments prior to the design review conference, the DOR(s) shall identify whether they 
concur, non-concur, mark it “for information only” or mark it “check and resolve”. Indicate exactly what action will be 
taken or why the action is not required.

2.2. Conference participants (reviewers) will expect coordination between Design Analysis calculations and 
the submitted design.  Reviewers will also focus on the design submittal's satisfaction of the contract requirements.

2.3. After the conference, the DOR(s) shall formally respond to each applicable comment in DrChecks a 
second time prior to the next submittal, clearly indicating what action was taken and what drawing/spec/design 
analysis changed.  Designers of Record are encouraged to directly contact reviewers to discuss and agree to the 
formal comment responses rather than relying only on DrChecks and review meetings to discuss comments.  With 
the next submittal, reviewers will back-check answers to the comments against the new submittal, in addition to 
reviewing additional design work.

2.4. Clearly annotate in DrChecks those comments that, in the DB Contractor's opinion, require effort 
outside the scope of the contract.  Do not proceed with work outside the contract until a modification to the contract 
is properly executed, if one is necessary.

3.0 DrChecks Initial Account Set-Up

To initialize an office's use of DrChecks, choose a contact person within the office to call the DrChecks Help Desk 
at 800-428-HELP, M-F, 8AM-5PM, Central time.  This POC will be given an office password to distribute to others 
in the office.  Individuals can then go to the hyperlink at http://www.projnet.org and register as a first time user.  
Upon registration, each user will be given a personal password to the DrChecks system.

3.1. Once the office and individuals are registered, the COE’s project manager or lead reviewer will assign 
the individuals and/or offices to the specific project for review.  At this point, persons assigned can make 
comments, annotate comments, and close comments, depending on their particular assignment.

4.0 DrChecks Reviewer Role

The Contractor is the technical reviewer and the Government is the compliance reviewer of the DB’s design 
documents.  Each reviewer enters their own comments into the Dr Checks system.  To enter comments:

4.1. Log into DrChecks.

4.2. Click on the appropriate project.
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4.3. Click on the appropriate review conference. An Add comment screen will appear.

4.4. Select or fill out the appropriate sections (particularly comment discipline and type of document for 
sorting) of the comment form and enter the comment in the space provided.

4.5. Click the Add Comment button. The comment will be added to the database and a fresh screen will 
appear for the next comment you have.

4.6. Once comments are all entered, exit DrChecks by choosing “My Account” and then Logout.

5.0 DrChecks Comment Evaluation (Step 1 of 2)

The role of the DOR(s) is to evaluate and respond to the comments entered by the Government’s and DB 
Contractor’s reviewers.  To respond to comments:

5.1. Log into DrChecks.

5.2. Click on the appropriate project.

5.3. Under “Evaluate” click on the number under “Pending”.

5.4. Locate the comments that require your evaluation. (Note: If you know the comment number you can 
use the Quick Pick window on your home page in DrChecks; enter the number and click on go.)

5.5. Select the appropriate evaluation radio button (concur, non-concur, for information only, or check and 
resolve) and respond with a brief explanation in the Discussion field. An explanation  other than to say “concur” is 
not necessary for “Concur”, but may be useful for the Design Configuration Management purposes.

5.6. Click on the Add button. The evaluation will be added to the database and a fresh screen will appear 
with the next comment.

5.7. Once evaluations are all entered, exit DrChecks by choosing “My Account” and then Logout.

6.0 DrChecks Comment Evaluation (Step 2 of 2)

This is where the DOR(s) respond to each applicable comment in DrChecks after the design review conference, 
prior to the next submittal, clearly indicating what action was taken and what drawing/spec/design analysis 
changed. Respond to the previous comments, following the same steps as above, adding the narrative in the 
discussion field.

7.0 DrChecks Back-Check

At the following design conference, (where applicable) or at some other agreed time, Government and Contractor 
reviewers will back-check comment annotations against newly presented documents to verify that the designers' 
responses are acceptable and that all revisions have been completed.  Reviewers shall either enter additional 
back-check comments, if necessary, or close those where actions are complete.

7.1. Log into DrChecks.

7.2. Click on the appropriate project.

7.3. Under “My Backcheck” click on the number under “Pending”.

7.4. If you agree with the designer’s response select “Close Comment” and add a closing response if 
desired.

7.5. If you do not agree with the designer’s response or the submittal does not reflect the response given, 
select “Issue Open”, enter additional information.
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7.6. Click on the Add button.  The back-check will be added to the database and a fresh screen will appear 
with the next comment.

7.7. Once back-checks are all entered, exit DrChecks by choosing “My Account” and then Logout.  The 
design is completed and final when there are no pending comments to be evaluated and there are no pending or 
open comments under back-check.
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ATTACHMENT D
SAMPLE FIRE PROTECTION AND LIFE SAFETY CODE REVIEW

Instructions: Use the information outlined in this document to provide the minimum requirement for development of 
Fire Protection and Life Safety Code submittals for all building projects.  Additional and supplemental information 
may be used to further develop the code review.  Insert N/A after criteria, which may be “not applicable”.

1.0 SAMPLE FIRE PROTECTION AND LIFE SAFETY CODE REVIEW

1.1. Project Name            (insert name and location) 

1.2. Applicable Codes and Standards

1.2.1. Unified Facilities Criteria (UFC):  3-600-01, Design: Fire Protection Engineering For Facilities

1.2.2. International Building Code (IBC) for fire resistance requirements, allowable floor area, building height 
limitations and building separation distance requirements, except as modified by UFC 3-600-01. 

1.2.3. National Fire Protection Association (NFPA) 101 Life Safety Code (latest edition), for building egress 
and life safety and applicable criteria in UFC 3-600-01. 

1.2.4. ADA and ABA Accessibllity Guidelines. For Buildings and Facilities  See Section 01 10 00, Paragraph 3 
for facility specific criteria.

1.3. Occupancy Classification
IBC chapters 3 and 4

1.4. Construction Type
IBC chapter 6 

1.5. Area Limitations
IBC chapter 5, table 503

1.6. Allowable Floor Areas
IBC section 503, 505

1.7. Allowable area increases
IBC section 506, 507

1.8. Maximum Height of Buildings
IBC section 504

1.9. Fire-resistive substitution

1.10. Occupancy Separations
IBC table 302.3.2

1.11. Fire Resistive Requirements

1.11.1. Exterior Walls - [_____] hour rating, IBC table 601, 602

1.11.2. Interior Bearing walls - [_____] hour rating

1.11.3. Structural frame - [_____] hour rating

1.11.4. Permanent partitions - [_____] hour rating
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1.11.5. Shaft enclosures - [_____] hour rating

1.11.6. Floors & Floor-Ceilings - [_____] hour rating

1.11.7. Roofs and Roof Ceilings - [_____] hour rating

1.12. Automatic Sprinklers and others used to determine the need for automatic Extinguishing Equipment, 
Extinguishing Systems, Foam Systems, Standpipe

1.12.1. UFC 3-600-01, chapters 4 and 6 systems, wet chemical systems, etc.  State which systems are 
required and to what criteria they will be designed.

1.12.2. UFC 3-600-01, Appendix B Occupancy Classification.  Note the classification for each room.  This may 
be accomplished by classifying the entire building and noting exceptions for rooms that differ (E.g.  The entire 
building is Light Hazard except boiler room and storage rooms which are [_____], etc.)

1.12.3. UFC 3-600-01, Chapter 3 Sprinkler Design Density, Sprinkler Design Area, Water Demand for Hose 
Streams (supply pressure and source requirements).

1.12.4. UFC 3-600-01, Chapter 4 Coverage per sprinkler head.  Extended coverage sprinkler heads are not 
permitted.

1.12.5. Available Water Supply.  Provide the results of the water flow tests showing the available water supply 
static pressure and residual pressure at flow.  Based on this data and the estimated flow and pressure required for 
the sprinkler system, determine the need for a fire pump.

1.12.6. NFPA 13, Para. 8.16.4.6.1. Provide backflow preventer valves as required by the local municipality, 
authority, or water purveyor.  Provide a test valve located downstream of the backflow preventer for flow testing the 
backflow preventer at full system demand flow.  Route the discharge to an appropriate location outside the building. 

1.13. Kitchen Cooking Exhaust Equipment
Describe when kitchen cooking exhaust equipment is provided for the project.  Type of extinguishing systems for the 
equipment should be provided. per NFPA 96.  Show all interlocks with manual release switches, fuel shutoff valves, electrical 
shunt trips, exhaust fans, and building alarms.

1.14. Portable Fire Extinguishers, fire classification and travel distance. per NFPA 10

1.15. Enclosure Protection and Penetration Requirements. - Opening Protectives and Through Penetrations

1.15.1. IBC Section712, 715 and Table 715.3.  Mechanical rooms, exit stairways, storage rooms, janitor 
[_____] hour rating.  IBC Table 302.1.1

1.15.2. Fire Blocks, Draft Stops, Through Penetrations and Opening Protectives

1.16. Fire Dampers.  Describe where fire dampers and smoke dampers are to be used (IBC Section 716 and 
NFPA 90A}.  State whether isolation smoke dampers are required at the air handler.

1.17. Detection Alarm and Communication.  UFC 3-600-01, (Chapter 5); NFPA 101 para. 3.4 (chapters 12-
42); NFPA 72

1.18. Mass Notification.  Describe building/facility mass notification system (UFC 4-021-01) type and type of 
base-wide mass notification/communication system.  State whether the visible notification appliances will be 
combined with the fire alarm system or kept separate.  (Note: Navy has taken position to combine visible 
notification appliances with fire alarm).

1.19. Interior Finishes (classification).  NFPA 101.10.2.3 and NFPA 101.7.1.4

1.20. Means of Egress
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1.20.1. Separation of Means of Egress, NFPA 101 chapters 7 and 12-42; NFPA101.7.1.3

1.20.2. Occupant Load, NFPA101.7.3.1 and chapters 12-42.

1.20.3. Egress Capacity (stairs, corridors, ramps and doors) NFPA101.7.3.3

1.20.4. Number of Means of Egress, NFPA101.7.4 and chapters 12-42.

1.20.5. Dead end limits and Common Path of Travel, NFPA 101.7.5.1.6 and chapters 12-42.

1.20.6. Accessible Means of Egress (for accessible buildings), NFPA101.7.5.4

1.20.7. Measurement of Travel Distance to Exits, NFPA101.7.6 and chapters 12-42.

1.20.8. Discharge from Exits, NFPA101.7.7.2

1.20.9. Illumination of Means of Egress, NFPA101.7.8

1.20.10. Emergency Lighting, NFPA101.7.9

1.20.11. Marking of Means of Egress, NFPA101.7.10

1.21. Elevators, UFC 3-600-01, Chapter 6; IBC and ASME A17.1 - 2000,(Safety Code for Elevators and 
Escalators)

1.22. Accessibility Requirements, ADA and ABA Accessibility Guidelines for Buildings and Facilities

1.23. Certification of Fire Protection and Life Safety Code Requirements.  (Note: Edit the Fire team 
membership if necessary).  Preparers of this document certify the accuracy and completeness of the Fire 
Protection and Life Safety features for this project in accordance with the attached completed form(s).

1.24. Designer of Record.  Certification of Fire protection and Life Safety Code Requirements.  (Note: Edit 
the Fire team members if necessary).  Preparers of this document certify the accuracy and completeness of the 
Fire Protection and Life Safety features of this project.

Fire Protection Engineer of Record: 

________________________________________________________________

Signature and Stamp                                                       

Date 

OR

Architect of Record:

________________________________________________________________

Signature and Stamp                                                       

Date 

Mechanical Engineer of Record:

________________________________________________________________

Signature and Stamp                                                       

Date 

Electrical Engineer of Record:

W9127S-11-R-6012Section: 01 33 16
Page 128 of 385

Friday, April 08, 2011



________________________________________________________________

Signature/Date 

Section: 01 33 16 W9127S-11-R-6012
Page 129 of 385

Friday, April 08, 2011



ATTACHMENT E
LEED SUBMITTALS

Section: 01 33 16 W9127S-11-R-6012
Page 130 of 385

Friday, April 08, 2011



LEED Submittals

LE
E

D
 C

re
di

t P
ar

ag
ra

ph

C
on

tra
ct

or
 C

he
ck

 H
er

e 
if 

C
re

di
t  

is
 C

la
im

ed

LEED-NC v3 Submittals 
(OCT09) P

ro
vi

de
 fo

r C
re

di
t A

ud
it 

O
nl

y

D
at

e 
S

ub
m

itt
ed

 (t
o 

be
 fi

lle
d 

in
 b

y 
C

on
tra

ct
or

)

G
ov

er
nm

en
t R

ev
ie

w
er

's
 U

se
 

PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Closeout

List of all Final Design submittals revised after final design to reflect actual closeout 
conditions. Revised Final Design submittals. - OR - Statement confirming that no 
changes have been made since final design that effect final design submittal 
documents.

Proj 
Engr 
(PE)

SSPR1
Construction Activity Pollution 
Prevention (PREREQUISITE) **Final Design

List of drawings and specifications that address the erosion control, particulate/dust 
control and sedimentation control measures to be implemented. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

**Final Design

Narrative that indicates which compliance path was used (NPDES or Local 
standards) and describes the measures to be implemented on the project. If a local 
standard was followed, provide specific information to demonstrate that the local 
standard is equal to or more stringent than the NPDES program. CIV

SS1 Site Selection Final Design Statement confirming that project does not meet any of the prohibited criteria. CIV
**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design X

LEED Site plan drawing that shows all proposed development, line depicting 
boundary of all bodies of water and/or wetlands within 100 feet of project boundary 
and a line depicting 5' elevation above 100 year flood line that falls within project 
boundary. Not required if neither condition applies. CIV

SS2
Development Density & Community 

Connectivity Final Design
Option 1: LEED Site vicinity plan showing project site and surrounding development. 
Show density boundary or note drawing scale. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design

Option 1:  Table indicating, for project site and all surrounding sites within density 
radius (keyed to site vicinity plan), site area and building area. Project development 
density calculation. Density radius calculation. Development density calculation 
within density radius. CIV

Final Design

Option 2: LEED Site vicinity plan showing project site, the 1/2 mile community radius, 
pedestrian walkways and the locations of the residential development(s) and Basic 
Services surrounding the project site. CIV

Final Design
Option 2:  List (including business name and type) of all Basic Services facilities 
within the 1/2 mile radius, keyed to site vicinity plan. CIV

SS3 Brownfield Redevelopment Final Design
Narrative describing contamination and the remediation activities included in project. 
Include statement indicating how site was determined to be a brownfield. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

SS4.1
Alternative Transportation: Public 

Transportation Access Final Design

Statement indicating which option for compliance applies. State whether public 
transportation is existing or proposed and, if proposed, cite source of this 
information. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design
Option 1: LEED Site vicinity plan showing project site, mass transit stops and 
pedestrian path to them with path distance noted. CIV

Final Design
Option 2: LEED Site vicinity plan showing project site, bus stops and pedestrian path 
to them with path distance noted. CIV

SS4.2
Alternative Transportation: Bicycle 

Storage & Changing Rooms Final Design
FTE calculation.  Bicycle storage spaces calculation. Shower/changing facilities 
calculation. CIV

Final Design
List of drawings that show the location(s) of bicycle storage areas. Statement 
indicating distance from building entrance.  CIV

Final Design
List of drawings that show the location(s) of shower/changing facilities and, if located 
outside the buiding, statement indicating distance from building entrance. ARC

GENERAL - For all credits, narrative/comments may be added to describe special circumstances or considerations regarding the project's credit approach.

GENERAL

CATEGORY 1 - SUSTAINABLE SITES

GENERAL - All calculations shall be in accordance with LEED 2009 Reference Guide.
GENERAL: Obtain excel version of this spreadsheet at http://en.sas.usace.army.mil/enWeb, "Engineering Criteria".

GENERAL - Include all required LEED drawings indicated below in contract drawings with applicable discipline drawings, labeled For Reference Only. 

NOTE: Projects seeking LEED certification need only submit to GBCI whatever documentation is acceptable to GBCI (for example, licensed professional certifications). This 
checklist identifies what must be submitted to the Government for internal review purposes. Government review of LEED documentation in no way supercedes or modifies the 
requirements and rulings of of GBCI for purposes of compliance with project requirement to obtain LEED certifiaction. 
GENERAL - Audit documentation may include but is not limited to what is indicated in this table. 

NOTE: Each submittal indicated with "**" differs from LEED certified project submittals by either having a different due date or being an added submittal not required by GBCI. 
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

SS4.3
Alternative Transportation: Low Emitting 

& Fuel Efficient Vehicles Final Design
Statement indicating which option for compliance applies. FTE calculation. 
Statement indicating total parking capacity of site. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV
Final Design Option 1: Low-emission & fuel-efficient vehicle calculation. CIV

Final Design

Option 1: List of drawings and specification references that show location and 
number of preferred parking spaces for low-emission & fuel-efficient vehicles and 
signage. CIV

Final Design

Option 1: Statement indicating quantity, make, model and manufacturer of low-
emission & fuel-efficient vehicles to be provided. Statement confirming vehicles are 
zero-emission or indicating ACEEE vehicle scores. CIV

Final Design Option 2: Low-emission & fuel-efficient vehicle parking calculation. CIV

Final Design
Option 2: List of drawings and specification references that show location and 
number of preferred parking spaces and signage. CIV

Final Design Option 3: Low-emission & fuel-efficient vehicle refueling station calculation. CIV

Final Design
Option 3: List of drawings and specifications indicating location and number of 
refueling stations, fuel type and fueling capacity for each station for an 8-hour period. CIV

Closeout X

Option 3: Construction product submittals indicating what was provided and 
confirming compliance with respect to fuel type and fueling capacity for each station 
for an 8-hour period. CIV

SS4.4
Alternative Transportation: Parking 

Capacity Final Design Statement indicating which option for compliance applies. CIV
**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design
Option 1:  Preferred parking calculation including number of spaces required, total 
provided, preferred spaces provided and percentage. CIV

Final Design
Option 2: FTE calculation. Preferred parking calculation including number of spaces 
provided, preferred spaces provided and percentage. CIV

Final Design
Options 1 and 2: List of drawings and specification references that show location and 
number of preferred parking spaces and signage. CIV

Final Design

Option 3: Narrative indicating number of spaces required and provided and 
describing infrastructure and support programs with description of project features to 
support them. CIV

SS5.1
Site Development: Protect or Restore 

Habitat **Final Design
Option 1: List of drawing and specification references that convey site disturbance 
limits. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

**Final Design
Option 2: LEED site plan drawing that delineates boundaries of each preserved and 
restored habitat area with area (sf) noted for each. CIV

**Final Design

Option 2: Percentage calculation of restored/preserved habitat to total site area. List 
of drawings and specification references that convey restoration planting 
requirements. CIV

SS5.2
Site Development: Maximize Open 

Space Final Design

Option 2: LEED site plan drawing delineating boundary of vegetated open space 
adjacent to building with areas of building footprint and designated open space 
noted. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

SS6.1 Stormwater Design: Quantity Control Final Design Statement indicating which option for compliance applies. CIV
**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design

Option 1: Indicate pre-development and post-development runoff rate(cfs) and runoff 
quantity (cf) -OR - Narrative describing site conditions, measures and controls to be 
implemented to prevent excessive stream velocities and erosion. CIV

Final Design
Option 2: Indicate pre-development and post-development runoff rate(cfs) and runoff 
quantity (cf). Indicate percent reduction in each. CIV

SS6.2 Stormwater Design: Quality Control Final Design

For non-structural controls, list all BMPs used and, for each, describe the function of 
the BMP and indicate the percent annual rainfall treated. List all structural controls 
and, for each, describe the pollutant removal and indicate the percent annual rainfall 
treated. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

SS7.1 Heat Island Effect: Non-Roof **Final Design

LEED site plan drawing indicating locations and quantities of each paving type, 
including areas of shaded pavement. Percentage calculation indicating percentage of 
reflective/shaded/open grid area. CIV

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

SS7.2 Heat Island Effect: Roof Final Design

Option 1: Percentage calculation indicating percentage of SRI compliant roof area. 
List of drawings and specification references that convey SRI requirements and roof 
slopes. ARC

Final Design
Option 1: List of specified roof materials indicating, for each, type, manufacturer, 
product name and identification if known, SRI value and roof slope. ARC

**Closeout
Option 1: List of installed roof materials indicating, for each, manufacturer, product 
name and identification, SRI value and roof slope. PE

Closeout X Option 1: Manufacturer published product data or certification confirming SRI PE

Final Design Option 2: Percentage calculation indicating percentage of vegetated roof area. ARC
Final Design Option 3: Combined reflective and green roof calculation. ARC

Final Design
Option 3: List of specified roof materials indicating, for each, type, manufacturer, 
product name and identification if known, SRI value and roof slope. ARC

**Closeout
Option 3: List of installed roof materials indicating, for each, manufacturer, product 
name and identification, SRI value and roof slope. PE

Closeout X Option 3: Manufacturer published product data or certification confirming SRI PE

SS8 Light Pollution Reduction Final Design

Interior Lighting: List of drawings and specification references that convey interior 
lighting requirements (location and type of all installed interior lighting, location of 
non-opaque exterior envelope surfaces, allowing confirmation that maximum candela 
value from interiorfixtures does not intersect non-opaque building envelope surfaces).
- OR - List of drawings and specification references that show automatic lighting 
controls compliance with credit requirement. ELEC

**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. ELEC

Final Design

Exterior Lighting: List of drawings and specification references that convey exterior 
lighting requirements (location and type of all site lighting and building 
façade/landscape lighting). ELEC

Final Design

Exterior Site Lighting Power Density (LPD): Tabulation for exterior site lighting 
indicating, for each location identification or description, units of measure, area or 
distance of the location, actual LPD using units consistent with ASHRAE 90.1, and 
the ASHRAE allowable LPD for that type of location. Percentage calculation of actual 
versus allowable LPD for all site lighting. ELEC

Final Design

Exterior Building Facade/Landscape Lighting Power Density (LPD): Tabulation for 
exterior building facade/landscape lighting indicating, for each location identification 
or description, units of measure, area or distance of the location, actual LPD using 
units consistent with ASHRAE 90.1, and the ASHRAE allowable LPD for that type of 
location. Percentage calculation of actual versus allowable LPD for all building 
facade/landscape lighting. ELEC

Final Design
Exterior Lighting IESNA Zone: Indicate which IESNA zone is applicable to the 
project. ELEC

Final Design

Exterior Lighting Site Lumen table indicating, for each fixture type, quantity installed, 
initial lamp lumens per luminaire, initial lamp lumens above 90 degrees from Nadir, 
total lamp lumens and total lamp lumens above 90 degrees.  Percentage of site lamp 
lumens above 90 degrees from nadir to total lamp lumens. ELEC

Final Design
Exterior Lighting Narrative describing analysis used for addressing requirements for 
light trespass at site boundary and beyond. ELEC

WEPR1 Water Use Reduction: 20% Reduction Final Design
Statement confirming which occupancy breakdown applies (default or special). For 
special occupancy breakdown, indicate source and explanation for ratio. MEC

Final Design
Occupancy calculation including male/female numbers for FTEs, visitors, students, 
customers, residential and other type occupants/users MEC

Final Design
Statement indicating percent of male restrooms with urinals. Statement indicating 
annual days of operation. MEC

CATEGORY 2 – WATER EFFICIENCY

OCT 2009 V3 Page 3 of 12 

W9127S-11-R-6012Section: 01 33 16
Page 133 of 385

Friday, April 08, 2011



LEED Submittals

LE
E

D
 C

re
di

t P
ar

ag
ra

ph

C
on

tra
ct

or
 C

he
ck

 H
er

e 
if 

C
re

di
t  

is
 C

la
im

ed

LEED-NC v3 Submittals 
(OCT09) P

ro
vi

de
 fo

r C
re

di
t A

ud
it 

O
nl

y

D
at

e 
S

ub
m

itt
ed

 (t
o 

be
 fi

lle
d 

in
 b

y 
C

on
tra

ct
or

)

G
ov

er
nm

en
t R

ev
ie

w
er

's
 U

se
 

PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Final Design

Baseline flush fixture calculation spreadsheet indicating, for each fixture type, 
gender, flush rate, daily uses per person for each occupant type identified in 
occupancy calculation and annual baseline flush fixture water usage. MEC

Final Design

Design case flush fixture calculation spreadsheet indicating, for each fixture type, 
gender, fixture manufacturer, fixture model number, flush rate, percent of occupants 
using this fixture type, daily uses per person for each occupant type identified in 
occupancy calculation and annual design case flush fixture water usage. MEC

Closeout X Manufacturer published product data or certification confirming fixture water usage. PE

WE1.1
Water Efficient Landscaping: Reduce by 

50% Final Design Statement indicating which option for compliance applies. CIV
**Final Design Delineation and labeling of "LEED Project site boundary" on site plan. CIV

Final Design

Calculation indicating, for baseline and design case,  total water applied, total 
potable water applied, total non-potable water applied. Design case percent potable 
water reduction. If nonpotable water is used, indicate source of nonpotable water. CIV

Final Design List of landscape plan drawings. CIV

Final Design

Narrative describing landscaping and irrigation design strategies, including water use 
calculation methodology used to determine savings and, if non-potable water is used, 
specific information about source and available quantity. CIV

WE1.2
Water Efficient Landscaping: No 

Potable Water Use or No Irrigation Same as WE1.1 Same as WE1.1 CIV
WE2 Innovative Wastewater Technologies Final Design Statement confirming which option for compliance applies. MEC

Final Design
Statement confirming which occupancy breakdown applies (default or special). For 
special occupancy breakdown, indicate source and explanation for ratio. MEC

Final Design
Occupancy calculation including male/female numbers for FTEs, visitors, students, 
customers, residential and other type occupants/users MEC

Final Design
Statement indicating percent of male restrooms with urinals. Statement indicating 
annual days of operation. MEC

Final Design

Baseline flush fixture calculation spreadsheet indicating, for each fixture type, 
gender, flush rate, daily uses per person for each occupant type identified in 
occupancy calculation and annual baseline flush fixture water usage. MEC

Final Design

Design case flush fixture calculation spreadsheet indicating, for each fixture type, 
gender, fixture manufacturer, fixture model number, flush rate, percent of occupants 
using this fixture type, daily uses per person for each occupant type identified in 
occupancy calculation and annual design case flush fixture water usage. MEC

Final Design

Option 1: If onsite non-potable water is used, identify source(s), indicate annual 
quantity from each source and indicate total annual quantity from all onsite non-
potable water sources. MEC

Final Design

Option 1: Summary calculation indicating baseline annual water consumption, design 
case annual water consumption, non-potable annual water consumption and total 
percentage annual water savings. MEC

Final Design
Option 2: Statement confirming on-site treatment of all generated wastewater to 
tertiary standards and all treated wastewater is either infiltrated or used on-site. MEC

Final Design
Option 2: List of drawing and specification references that convey design of on-site 
wastewater treatment features. CIV

Final Design

Option 2: On-site water treatment quantity calculation indicating all on-site 
wastewater source(s), annual quantity treated, annual quantity infiltrated and annual 
quantity re-used on site from each source and totals for annual quantity treated, 
annual quantity infiltrated and annual quantity re-used on site from all sources. CIV

Final Design

Option 2: Wastewater summary calculation indicating design case annual flush 
fixture water usage, annual on-site water treatment and percentage sewage 
convyance reduction. MEC

Final Design

Narrative  describing project strategy for reduction of potable water use for sewage 
conveyance, including  specific information on reclaimed water usage and treated 
wastewater usage. MEC

WE3
Water Use Reduction: 30% - 40% 

Reduction Same as WEPR1 Same as WEPR1 MEC
CATEGORY 3 – ENERGY AND ATMOSPHERE
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

EAPR1

Fundamental Commissioning of the 
Building Energy Systems 

(PREREQUISITE) **Final Design **Owner's Project Requirements document ALL

**Final Design **Basis of Design document for commissioned systems
MEC, 
ELEC

**Final Design **Commissioning Plan 
MEC, 
ELEC

Closeout
Statement confirming all commissioning requirements have been incorporated into 
construction documents. PE

Closeout Commissioning Report PE

EAPR2
Minimum Energy Performance 

(PREREQUISITE) Final Design

Statement listing the mandatory provisions of ASHRAE 90.1 that project meets 
relative to compliance with this prerequisite and indicating which compliance path 
was used.

MEC 
ELEC 
ARC

Final Design Statement indicating which compliance path option applies. MEC

Final Design
Option 1: Statement confirming simulation software capabilities and confirming 
assumptions and methodology. MEC

Final Design

Option 1: General information including simulation program, principal heating source, 
percent new construction and renovation, weather file, climate zone and Energy Star 
Target Finder score. MEC

Final Design
Option 1: Space summary listing, for each building use, the conditioned area, 
unconditioned area and total area and include total area for each category MEC

Final Design
Option 1: List of all simulation output advisory message data and show difference 
between baseline and proposed design MEC

Final Design
Option 1: Comparison summary for energy model inputs including description of 
baseline and design case energy model inputs, showing both by element type MEC

Final Design
Option 1: Energy type summary lising, for each energy type, utility rate description, 
units of energy and units of demand MEC

Final Design

Option 1: Statement indicating whether project uses on-site renewable energy. If yes, 
list all sources and indicate, for each source, backup energy type, annual energy 
generated, rated capacity and renewable energy cost MEC

Final Design
Option 1: If analysis includes exceptional calculation methods,  statement describing 
how exceptional calculation measure cost savings is determined MEC

Final Design

Option 1: If analysis includes exceptional calculation methods,  for each exceptional 
calculation method indicate energy types and, for each energy type, annual energy 
savings, annual cost savings, and brief descriptive narrative MEC

Final Design

Option 1: Baseline performance rating compliance report table indicating, for each 
energy end use, whether it is a process load, energy type, annual and peak energy 
demand for all four orientations. For each orientation indicate total annual energy use 
for each orientation and total annual process energy use. MEC

Final Design
Option 1: Baseline energy cost table indicating, for each energy type, annual cost for 
all four orientations and building total energy cost. MEC

Final Design

Option 1: Proposed Design performance rating compliance report table indicating, for 
each energy end use, whether it is a process load,  energy type,  annual and peak 
energy demand, baseline annual and peak energy demand and percent savings. 
Indicate total annual energy use and total annual process energy use for both 
proposed design and baseline and percent savings. MEC

Final Design
Option 1: Proposed Design energy cost table indicating, for each energy type, annual 
cost for all four orientations and building total energy cost. MEC

Final Design

Option 1: Energy cost and consumption by energy type report indicating, for each 
energy type, proposed design and baseline annual use and annual cost, percent 
savings annual use and annual cost. Indicate for renewable energy annual energy 
generated and annual cost. Indicate exceptional calculations annual energy savings 
and annual cost savings. Indicate building total annual energy use, annual energy 
cost for proposed design and baseline and indicate percent savings annual energy 
use and annual energy cost. MEC
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Final Design

Option 1: Compliance summaries from energy simulation software. If software does 
not produce compliance summaries provide output summaries and example input 
summaries for baseline and proposed design supporting data in the tables. Output 
summaries must include simulated energy consumption by end use and total energy 
use and cost by energy type. Example input summaries should represent most 
common systems and must include occupancy, use pattern, assumed envelope 
component sizes and descriptive features and assumed mechanical equipment types 
and descriptive features MEC

Final Design
Option 1: Energy rate tariff from project energy providers (only if not using LEED 
Reference Guide default rates) MEC

EAPR3
Fundamental Refrigerant Management 

(PREREQUISITE) Final Design Statement indicating which option for compliance applies. MEC

Final Design
Option 2: Narrative describing phase out plan, including specific information on 
phase out dates and refrigerant quantities. MEC

EA1 Optimize Energy Performance Final Design Statement indicating which compliance path option applies. MEC

Final Design
Option 1: Statement confirming simulation software capabilities and confirming 
assumptions and methodology. MEC

Final Design

Option 1: General information including simulation program, principal heating source, 
percent new construction and renovation, weather file, climate zone and Energy Star 
Target Finder score. MEC

Final Design
Option 1: Space summary listing, for each building use, the conditioned area, 
unconditioned area and total area and include total area for each category MEC

Final Design
Option 1: List of all simulation output advisory message data and show difference 
between baseline and proposed design MEC

Final Design
Option 1: Comparison summary for energy model inputs including description of 
baseline and design case energy model inputs, showing both by element type MEC

Final Design
Option 1: Energy type summary lising, for each energy type, utility rate description, 
units of energy and units of demand MEC

Final Design

Option 1: Statement indicating whether project uses on-site renewable energy. If yes, 
list all sources and indicate, for each source, backup energy type, annual energy 
generated, rated capacity and renewable energy cost MEC

Final Design
Option 1: If analysis includes exceptional calculation methods,  statement describing 
how exceptional calculation measure cost savings is determined MEC

Final Design

Option 1: If analysis includes exceptional calculation methods,  for each exceptional 
calculation method indicate energy types and, for each energy type, annual energy 
savings, annual cost savings, and brief descriptive narrative MEC

Final Design

Option 1: Baseline performance rating compliance report table indicating, for each 
energy end use, whether it is a process load, energy type, annual and peak energy 
demand for all four orientations. For each orientation indicate total annual energy use 
for each orientation and total annual process energy use. MEC

Final Design
Option 1: Baseline energy cost table indicating, for each energy type, annual cost for 
all four orientations and building total energy cost. MEC

Final Design

Option 1: Proposed Design performance rating compliance report table indicating, for 
each energy end use, whether it is a process load,  energy type,  annual and peak 
energy demand, baseline annual and peak energy demand and percent savings. 
Indicate total annual energy use and total annual process energy use for both 
proposed design and baseline and percent savings. MEC

Final Design
Option 1: Proposed Design energy cost table indicating, for each energy type, annual 
cost for all four orientations and building total energy cost. MEC

Final Design

Option 1: Energy cost and consumption by energy type report indicating, for each 
energy type, proposed design and baseline annual use and annual cost, percent 
savings annual use and annual cost. Indicate for renewable energy annual energy 
generated and annual cost. Indicate exceptional calculations annual energy savings 
and annual cost savings. Indicate building total annual energy use, annual energy 
cost for proposed design and baseline and indicate percent savings annual energy 
use and annual energy cost. MEC
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Final Design

Option 1: Compliance summaries from energy simulation software. If software does 
not produce compliance summaries provide output summaries and example input 
summaries for baseline and proposed design supporting data in the tables. Output 
summaries must include simulated energy consumption by end use and total energy 
use and cost by energy type. Example input summaries should represent most 
common systems and must include occupancy, use pattern, assumed envelope 
component sizes and descriptive features and assumed mechanical equipment types 
and descriptive features MEC

Final Design
Option 1: Energy rate tariff from project energy providers (only if not using LEED 
Reference Guide default rates) MEC

EA2.1 On-Site Renewable Energy Final Design Statement indicating which compliance path option applies. ELEC

Final Design

List all on-site renewable energy sources and indicate, for each source, backup 
energy type, annual energy generated, rated capacity and renewable energy cost. 
Indicate total annual energy use (all sources), total annual energy cost (all sources) 
and percent renewable energy cost.

ELEC 
MEC

Final Design
Option 1: Indicate, for renewable energy,proposed design total annual energy 
generated and annual cost.

ELEC 
MEC

Final Design

Option 2: Indicate CBECS building type and building gross area. Provide the 
following CBECS data: median annual electrical intensity, median annual non-
electrical fuel intensity, average electric energy cost, average non-electric fuel cost, 
annual electric energy use and cost, annual non-electric fuel use and cost.

ELEC 
MEC

Final Design

Option 2: Narrative describing renewable systems and  explaining calculation 
method used to estimate annual energy generated, including  factors influencing 
performance.

ELEC 
MEC

EA2.2 On-Site Renewable Energy Same as EA2.1 Same as EA2.1
ELEC 
MEC

EA2.3 On-Site Renewable Energy Same as EA2.1 Same as EA2.1
ELEC 
MEC

EA3 Enhanced Commissioning **Final Design **Owner's Project Requirements document (OPR) ALL

**Final Design **Basis of Design document for commissioned systems (BOD)
ELEC 
MEC

**Final Design **Commissioning Plan 
ELEC 
MEC

Closeout
Statement confirming all commissioning requirements have been incorporated into 
construction documents. PE

Closeout **Commissioning Report PE
**Final Design Statement by CxA confirming Commissioning Design Review

Closeout
Statement by CxA confirming review of Contractor submittals for compliance with 
OPR and BOD PE

Closeout **Systems Manual PE

Closeout Statement by CxA confirming completion of O&M staff and occupant training PE

Closeout
**Scope of work for post-occupancy review of building operation, including plan for 
resolution of outstanding issues PE

**Predesign
Statement confirming CxA qualifications and contractual relationships relative to 
work on this project, demonstrating that CxA is an independent third party. MEC

EA4 Enhanced Refrigerant Management Final Design
Refrigerant impact calculation table with all building data and calculation values as 
shown in LEED 2009 Reference Guide Example Calculations MEC

Final Design Narrative describing any special circumstances or explanatory remarks 
Closeout X Cut sheets highlighting refrigerant data for all HVAC components. PE

EA5 Measurement & Verification Closeout Statement indicating which compliance path option applies. PE

Closeout Measurement and Verification Plan including Corrective Action Plan PE

Closeout
**Scope of work for post-occupancy implementation of M&V plan including corrective 
action plan. PE

EA6 Green Power Closeout Statement indicating which compliance path option applies. PE
Closeout Option 1: Indicate proposed design total annual electric energy usage PE

Closeout Option 2: Indicate actual total annual electric energy usage PE

Closeout
Option 3: Calculation indicating building type, total gross area, median electrical 
intensity and annual electric energy use PE
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Closeout

Green power provider summary table indicating, for each purchase type, provider 
name, annual quantity green power purchased and contract term. Indicate total 
annual green power use and indicate percent green power PE

Closeout Narrative describing how Green Power or Green Tags are purchased PE

MRPR1
Storage & Collection of Recyclables 

(PREREQUISITE) Final Design

Statement confirming that recycling area will accommodate recycling of plastic, 
metal, paper, cardboard and glass. Narrative indicating any other materials 
addressed and coordination with pickup. ARC

MR1.1
Building Reuse: Maintain 55% of 

Existing Walls, Floors & Roof **Final Design
If project includes a building addition, confirm that area of building addition does not 
exceed 2x the area of the existing building. ARC

**Final Design
Spreadsheet listing, for each building structural/envelope element, the existing area 
and reused area. Total percent reused. ARC

MR1.2
Building Reuse: Maintain 75% of 

Existing Walls, Floors & Roof Same as MR1.1 Same as MR1.1 ARC

MR1.3
Building Reuse: Maintain 95% of 

Existing Walls, Floors & Roof Same as MR1.1 Same as MR1.1 ARC

MR1.4
Building Reuse: Maintain 50% of 
Interior Non-Structural Elements **Final Design

If project includes a building addition, confirm that area of building addition does not 
exceed 2x the area of the existing building. ARC

**Final Design
Spreadsheet listing, for each building interior non-structural element, the existing 
area and reused area. Total percent reused. ARC

MR2.1
Construction Waste Management: 

Divert 50% From Disposal **Preconstruction Waste Management Plan PE
**Construction 
Quarterly and 

Closeout

Spreadsheet calculations indicating material description, disposal/diversion location 
(or recycling hauler), weight,  total waste generated, total waste diverted, diversion 
percentage PE

**Construction 
Quarterly and 

Closeout Receipts/tickets for all items on spreadsheet PE

MR2.2
Construction Waste Management: 

Divert 75% From Disposal Same as MR2.1 Same as MR2.1 PE

MR3.1 Materials Reuse: 5% Closeout Statement indicating total materials value and whether default or actual. PE

Closeout
Spreadsheet calculations indicating, for each reused/salvaged material, material 
description, source or vendor, cost. Total reused/salvaged materials percentage. PE

MR3.2 Materials Reuse: 10% Same as MR3.1 Same as MR3.1 PE

MR4.1
 Recycled Content: 10% (post-
consumer + 1/2 pre-consumer) Closeout Statement indicating total materials value and whether default or actual. PE

Closeout

Spreadsheet calculations indicating, for each recycled content material, material 
name/description, manufacturer, cost, post-consumer recycled content percent, pre-
consumer recycled content percent, source of recycled content data. Total post-
consumer content materials cost, total pre-consumer content materials cost, total 
combined recycled content materials cost, recycled content materials percentage. PE

Final Design or 
NLT 

Preconstruction
**Purchasing Plan consisting of spreadsheet indicated above, filled in with estimated 
quantities to show strategy for achieving goal. PE

Closeout X
Manufacturer published product data or certification,  confirming recycled content 
percentages in spreadsheet PE

MR4.2
 Recycled Content: 20% (post-
consumer + 1/2 pre-consumer) Same as MR4.1 Same as MR4.1 PE

MR5.1
Regional Materials:10% Extracted, 

Processed & Manufactured Regionally Closeout Statement indicating total materials value and whether default or actual. PE

Closeout

Spreadsheet calculations indicating, for each regional material, material 
name/description, manufacturer, cost, percent compliant, harvest distance, 
manufacture distance, source of manufacture and harvest location data. Total 
regional materials cost, regional materials percentage. PE

Preconstruction
**Purchasing Plan consisting of spreadsheet indicated above, filled in with estimated 
quantities to show strategy for achieving goal. PE

Closeout X
Manufacturer published product data or certification confirming regional material 
percentages in spreadsheet PE

CATEGORY 4 – MATERIALS AND RESOURCES
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

MR5.2
Regional Materials:20% Extracted, 

Processed & Manufactured Regionally Same as MR5.1 Same as MR5.1 PE

MR6 Rapidly Renewable Materials Closeout Statement indicating total materials value and whether default or actual. PE

Closeout

Spreadsheet calculations indicating, for each rapidly renewable material, material 
name/description, manufacturer, cost, rapidly renewable content percent, rapidly 
renewable product value. Total rapidly renewable product value, rapidly renewable 
materials percentage. PE

Final Design
**Purchasing Plan consisting of spreadsheet indicated above, filled in with estimated 
quantities to show strategy for achieving goal. ARC

Closeout X
Manufacturer published product data or certification confirming rapidly renewable 
material percentages in spreadsheet PE

MR7 Certified Wood Closeout Statement indicating total materials value and whether default or actual. PE

Closeout

Spreadsheet calculations indicating, for each certified wood material, material 
name/description, vendor, cost, wood component percent, certified wood percent of 
wood component, FSC chain of custody certificate number. Total certified wood 
product value, certified wood materials percentage. PE

Final Design or 
NLT 

Preconstruction
**Purchasing Plan consisting of spreadsheet indicated above, filled in with estimated 
quantities to show strategy for achieving goal. PE

Closeout X

Vendor invoices, FSC chain of custody certificates and anufacturer published product 
data or certification confirming all certified wood materials percentages in 
spreadsheet. PE

EQPR1
Minimum IAQ Performance 

(PREREQUISITE) Final Design

Statement indicating which option for compliance applies, stating applicable 
criteria/requirement, and confirming that project has been designed to meet the 
applicable requirements. MEC

Final Design
Narrative describing the project's ventilation design, including specifics about fresh 
air intake volumes and special considerations. MEC

EQPR2
Environmental Tobacco Smoke (ETS) 

Control (PREREQUISITE) Final Design

Statement indicating which option for compliance applies, stating applicable 
criteria/requirement, and confirming that project has been designed to meet the 
applicable requirements. ARC

Final Design
List of drawing and specification references that convey conformance to applicable 
requirements (signage, exhaust system, room separation details, etc). ARC

EQ1 Outdoor Air Delivery Monitoring Final Design
Statement indicating which option for compliance applies and confirming that project 
has been designed to meet the applicable requirements. MEC

Final Design
List of drawing and specification references that convey conformance to applicable 
requirements. MEC

Final Design
Narrative describing the project's ventilation design and CO2 monitoring system, 
including specifics about monitors, operational parameters and setpoints. MEC

Closeout X Cut sheets for CO2 monitoring system. PE

EQ2 Increased Ventilation Final Design
Statement indicating which option for compliance applies and confirming that project 
has been designed to meet the applicable requirements. MEC

Final Design
Narrative describing the project's ventilation design, including specifics about zone 
fresh air intake volumes and demonstrating compliance. MEC

Final Design

Option 2: Narrative describing design method used for determining natural ventilation 
design, including calculation methodology/model results and demonstrating 
compliance. MEC

Final Design
List of drawing and specification references that convey conformance to applicable 
requirements. MEC

EQ3.1
Construction IAQ Management Plan: 

During Construction **Preconstruction Construction IAQ Management Plan PE

Closeout Statement confirming whether air handling units were operated during construction PE

Closeout

Dated jobsite photos showing examples of IAQ management plan practices being 
implemented. Label photos to indicate which practice they demonstrate. Minimum 
one photo of each practice at each building. PE

 INDOOR ENVIRONMENTAL QUALITY 
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Closeout

Spreadsheet indicating, for each filter installed during construction, the manufacturer, 
model number, MERV rating, location installed, and if it was replaced immediately 
prior to occupancy. PE

EQ3.2
Construction IAQ Management Plan: 

Before Occupancy **Preconstruction Construction IAQ Management Plan PE

Closeout
Statement indicating which option for compliance applies and confirming that 
required activities have occurred that meet the applicable requirements. PE

Closeout

Option 1a: Narrative describing the project's flushout process, including specifics 
about temperature, airflow and duration, special considerations (if any) and 
demonstrating compliance. PE

Closeout

Option 1b: Narrative describing the project's pre-occupancy and post-occupancy 
flushout processes, including specifics about temperature, airflow and duration, 
special considerations (if any) and demonstrating compliance. PE

Closeout

Option 2: Narrative describing the project's IAQ testing process, including specifics 
about contaminants tested for, locations, remaining work at time of test, retest 
parameters and special considerations (if any). PE

Closeout Option 2: IAQ testing report demonstrating compliance. PE

EQ4.1
Low Emitting Materials: Adhesives & 

Sealants Closeout

Spreadsheet indicating, for each applicable indoor adhesive, sealant and sealant 
primer used, the manufacturer, product name/model number, VOC content, LEED 
VOC limit, and source of VOC data. PE

Closeout

Spreadsheet indicating, for each applicable indoor aerosol adhesive, the 
manufacturer, product name/model number, VOC content, LEED VOC limit, and 
source of VOC data - OR - Statement confirming no indoor aerosol adhesives were 
used for the project. PE

Closeout X
Manufacturer published product data or certification confirming material VOCs in 
spreadsheet PE

EQ4.2
Low Emitting Materials: Paints & 

Coatings Closeout

Spreadsheet indicating, for each applicable indoor paint and coating used, the 
manufacturer, product name/model number, VOC content, LEED VOC limit, and 
source of VOC data. PE

Closeout

Spreadsheet indicating, for each applicable indoor anti-corrosive/anti-rust paint and 
coating used, the manufacturer, product name/model number, VOC content, LEED 
VOC limit, and source of VOC data - OR - Statement confirming no indoor anti-
corrosive/anti-rust paints were used for the project . PE

Closeout X
Manufacturer published product data or certification confirming material VOCs in 
spreadsheet PE

EQ4.3
Low Emitting Materials: Flooring 

Systems Closeout

Spreadsheet indicating, for each indoor flooring system used, the manufacturer, 
product name/model number, if it meets LEED requirement (yes/no) and source of 
LEED compliance data. PE

Closeout

Spreadsheet indicating, for each indoor carpet cushion used, the manufacturer, 
product name/model number, if it meets LEED requirement (yes/no) and source of 
LEED compliance data - OR - Statement confirming no indoor carpet cushion was 
used for the project. PE

Closeout X
Manufacturer published product data or certification confirming material compliance 
label in spreadsheet PE

EQ4.4
Low Emitting Materials: Composite 

Wood & Agrifiber Products Closeout

Spreadsheet indicating, for each indoor composite wood and agrifiber product used, 
the manufacturer, product name/model number, if it contains added urea 
formaldehyde (yes/no) and source of LEED compliance data. PE

Closeout X
Manufacturer published product data or certification confirming material urea 
formaldehyde in spreadsheet PE

EQ5
Indoor Chemical & Pollutant Source 

Control Closeout 
Spreadsheet indicating, for each permanent entryway system used, the 
manufacturer, product name/model number and description of system. PE

Final Design
List of drawing and specification references that convey locations and installation 
methods for entryway systems. ARC

Final Design

Spreadsheet indicating, for each chemical use area, the room number, room name, 
description of room separation features (walls, floor/ceilings, openings) and pressure 
differential from surrounding spaces with doors closed - OR - Statement confirming 
that project includes no chemical use areas and that no hazardous cleaning materials
are needed for building maintenance. 

ARC 
MEC

Final Design

If project includes chemical use areas: List of drawing and specification references 
that convey locations of chemical use areas, room separation features and exhaust 
system.

ARC 
MEC
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

Final Design

If project includes places where water and chemical concentrate mixing occurs: List 
of drawing and specification references that convey provisions for containment of 
hazardous liquid wastes OR - Statement confirming that project includes no places 
where water and chemical concentrate mixing occurs.

ARC 
MEC

Closeout 

If project includes chemical use areas: Spreadsheet indicating, for AHUs/mechanical 
ventilation equipment serving occupied areas, the manufacturer, model number, 
MERV rating, location installed, and if it was replaced immediately prior to 
occupancy (yes/no) - OR - Statement confirming that project does not use 
mechanical equipment for ventilation of occupied areas. PE

EQ6.1 Controllability of Systems: Lighting Final Design

Calculation indicating total number of individual workstations, number of workstations 
with individual lighting controls and the percentage of workstations with individual 
lighting controls. ELEC

Final Design For each shared multi-occupant space, provide a brief description of lighting controls. ELEC

Final Design
Narrative describing lighting control strategy, including type and location of individual 
controls and type and location of controls in shared multi-occupant spaces. ELEC

EQ6.2
Controllability of Systems: Thermal 

Comfort Final Design

Calculation indicating total number of individual workstations, number of workstations 
with individual thermal comfort controls and the percentage of workstations with 
individual thermal comfort controls. MEC

Final Design
For each shared multi-occupant space, provide a brief description of thermal comfort 
controls. MEC

Final Design
Narrative describing thermal comfort control strategy, including type and location of 
individual and shared multi-occupant controls. MEC

EQ7.1 Thermal Comfort: Design Final Design

Design criteria spreadsheet indicating, for spring, summer, fall and winter, maximum 
indoor space design temperature, minimum indoor space design temperature and 
maximum indoor space design humidity. MEC

Final Design

Narrative describing method used to establish thermal comfort control conditions and 
how systems design addresses the design criteria, including compliance with the 
referenced standard. MEC

EQ7.2 Thermal Comfort: Verification Final Design
Narrative describing the scope of work for the thermal comfort survey, including 
corrective action plan development MEC

Final Design
List of drawing and specification references that convey permanent monitoring 
system. MEC

EQ8.1
Daylight & Views: Daylight 75% of 

Spaces Final Design

Option 2: Table indicating all regularly occupied spaces with space area and space 
area with compliant daylight zone. Sum of regularly occupied areas and regularly 
occupied areas withcompliant daylight zone. Percentage calculation of areas 
withcompliant daylight zone to total regularly occupied areas. ARC

Final Design Option 1: Simulation model method, software and output data ELEC

Final Design

Option 1: Table indicating all regularly occupied spaces with space area, space area 
with minimum 25 footcandles daylighting illumination, and method of providing glare 
control. Sum of regularly occupied areas and regularly occupied areas with 25 fc 
daylighting. Percentage calculation of areas with 25 fc daylighting to total regularly 
occupied areas. ELEC

Final Design
For all occupied spaces excluded from the calculation, provide narrative indicating 
reasons for excluding the space. ARC

Final Design

List of drawing and specification references that convey exterior glazed opening 
head and sill heights, glazing performance properties and glare control/sunlight 
redirection devices. ARC

Closeout X
Manufacturer published product data or certification confirming glazing Tvis in 
spreadsheet PE

EQ8.2
Daylight & Views: Views for 90% of 

Spaces Final Design

Table indicating all regularly occupied spaces with space area and space area with 
access to views. Sum of regularly occupied areas and regularly occupied areas with 
access to views. Percentage calculation of areas with views to total regularly 
occupied areas. ARC

Final Design
For all occupied spaces excluded from the calculation, provide narrative indicating 
reasons for excluding the space. ARC

Final Design

LEED Floor plan drawings showing line of sight diagramming of views areas in each 
regularly occupied space. List of drawing/specification references that convey 
exterior glazed opening head and sill heights. ARC

INNOVATION & DESIGN PROCESS
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PAR FEATURE DUE AT REQUIRED DOCUMENTATION DATE REV

IDc1.1 Innovation in Design Final Design

Narrative decribing intent, requirement for credit, project approach to the credit. List 
of drawings and specification references that convey implementation of credit. All 
other documentation that validates claimed credit. 

IDc1.2 Innovation in Design Final Design
IDc1.3 Innovation in Design Final Design
IDc1.4 Innovation in Design Final Design

IDc2 LEED Accredited Professional Final Design
Narrative indicating name of LEED AP, company name of LEED AP, description of 
LEED AP's role and responsiblilities in the project. ARC
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ATTACHMENT F
Version 02-03-2010

BUILDING INFORMATION MODELING REQUIREMENTS

1.0 Section 1 - Submittal Format

1.1. Design Deliverables. Develop all designs using Building Information Modeling (BIM) and Computer 
Aided Design (CAD) software.  Design submittal drawings shall be Full size, suitable for half-size scaled 
reproduction.

2.0 Section 2 – Design Requirements

2.1. BIM Model and Facility Data.  Contractor shall use BIM application(s) and software(s) to develop 
project designs.  “Facility Data” is defined as associated intelligent attribute data. The “Model” is defined as 3D 
graphics that includes Facility Data and output as described in the paragraph ‘Output’ below. Contractors will use 
the Model to produce accurate Construction Documents. All submitted BIM Models and associated Facility Data 
shall be fully compatible with i with associated USACE Bentley BIM Workspace

2.1.1. Reference. Refer to ERDC TR-06-10, “U.S. Army Corps of Engineers Building Information Modeling  
Road Map” from the CAD/BIM Technology Center website for more information on the USACE BIM implementation 
goals.

2.2. Drawings.  Deliver CAD files used for the creation of the Construction Documents Drawings per 
requirements in Section 01 33 16, the criteria of the USACE Little Rock District District, and as noted herein.  
Specification of a CAD file format for these Drawings does not limit which BIM application(s) or software(s) may be 
used for project development and execution.

2.2.1. IFC Support.  The Contractor’s selected BIM application(s) and software(s) must support the IFC 
(Industry Foundation Class - see www.iai-tech.org).   Submit any deviations from or additions to the IFC property 
sets for any new spaces, systems, and equipment for Government approval.

2.2.2. Submittal Requirements.  BIM submittals shall conform to the requirements of Sections 3 and 4 below. 

2.2.3. BIM Project Execution Plan.

2.2.3.1. Develop a BIM Project Execution Plan (“Plan” or “PxP”) documenting the BIM and analysis 
technologies selected for the Project Model (integrated with the AEC CAD Standard) from concept development 
through As-Builts as a design, production, coordination, construction, and documentation tool and the collaborative 
process by which it shall be executed.  See Section 7 for additional guidance on developing the Plan.

2.2.4. BIM Requirements.

2.2.4.1. Facility Data.  Develop the Facility Data consisting of a set of intelligent elements for the Model (e.g., 
doors, air handlers, electrical panels). This Facility Data shall include all material definitions and attributes that are 
necessary for the Project facility design and construction.  Additional data in support of Section 6 Contractor 
Electives is encouraged.

2.2.4.2. Model Content.  The Model and Facility Data shall include, at a minimum, the requirements of Section 
4 below.

2.2.4.3. Model Granularity.  Models may vary in level of detail for individual elements within a model, but at a 
minimum must include all features that would be included on a quarter inch (1/4” = 1’0”) scaled drawing (e.g. at 
least 1/16th, 1/8th and 1/4th), or appropriately scaled civil drawings.  

2.2.4.4. Output.  Submitted CAD drawings (e.g., plans, elevations, sections, schedules, details, etc.) shall be 
derived (commonly known as extractions, views or sheets) and maintained from the submitted Model and Facility 
Data.
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2.3. Quality Control.  Implement quality control (QC) parameters for the Model, including: 

2.3.1. Model Standards Checks.  QC validation used to ensure that the Project Facility Data set has no 
undefined, incorrectly defined or duplicated elements.  Report non-compliant elements and corrective action plan to 
correct non-compliant elements.  Provide the government with detailed justification and request government 
approval for any non-compliant element which the contractor proposes to be allowed to remain in the Model.

2.3.2. CAD Standards Checks.  QC checking performed to ensure that the fonts, dimensions, line styles, 
levels and other construction document formatting issues are followed per the A/E/C CADD Standard.

2.3.3. Other Parameters.  Develop such other QC parameters as Contractor deems appropriate for the 
Project and provide to the Government for concurrence.  

2.4. Design and Construction Reviews.  Perform design and construction reviews at each submittal stage 
under Section 3 to test the Model, including:  

2.4.1. Visual Checks.  Check to ensure the design intent has been followed and that there are no unintended 
elements in the Model.

2.4.2. Interference Management Checks.  Locate conflicting spatial data in the Model where two elements are 
occupying the same space.  Log hard interferences (e.g., mechanical vs. structural or mechanical vs. mechanical 
overlaps in the same location) and soft interferences, (e.g., conflicts regarding equipment clearance, service 
access, fireproofing, insulation) in a written report and resolve.

2.4.3. IFC Coordination View.  Provide an IFC Coordination View in IFC Express format for all deliverables. 
Provide exported property set data for all IFC supported named building elements.

2.4.4. Other Parameters.  Develop such other Review parameters as the Contractor deems appropriate for 
the Project and provide to the Government for concurrence. 

3.0 Section 3 – Design Stage Submittal Requirements

3.1. General Submittal Requirements.

3.1.1. Provide submittals in compliance with BIM Project Execution Plan deliverables at stages as described 
hereinafter.

3.1.2. At each Stage in Paragraphs 3.3 through 3.6, provide a Contractor-certified written report confirming 
that consistency checks as identified in Paragraphs 2.3 and 2.4 have been completed.  This report shall be 
discussed as part of the review process and shall address cross-discipline interferences, if any.   

3.1.3. At each Stage in Paragraphs 3.3 through 3.6, provide the Government with: 

- The Model, Facility Data, and CAD Data files. 

- A 3-D interactive review format of the Model in Bentley Navigator, Autodesk Navisworks, Adobe 3D PDF 
7.0 (or later), Google Earth KMZ or other format per Plan requirements.  The file format for reviews can change 
between submittals.

- A list of all submitted files. The list should include a description, directory, and file name for each file 
submitted.  For all CAD sheets, include the sheet title and sheet number. Identify files that have been produced 
from the submitted Model and Facility Data. 

3.1.4. The Government shall confirm acceptability of all submittals identified in Section 3 in coordination with 
the USACE Little Rock District BIM Manager

3.2. Initial Design Conference Submittal.
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3.2.1. Submit a digital copy of the Plan where, in addition to Paragraph 3.1.4, the USACE Little Rock District 
District BIM Manager will confirm acceptability of the Plan or advise as to additional processes or activities 
necessary to be incorporated.

3.2.2. Within thirty (30) days after the approval of the Plan, conduct a demonstration to review the Plan for 
clarification, and to verify the functionality of Model technology workflow and processes.  If modifications are 
required, the Contractor shall complete the modifications and resubmit the Plan and perform subsequent 
demonstration for Government acceptance.  There will be no payment for design or construction until the Plan is 
acceptable to the Government.  The Government may also withhold payment for design and construction for 
unacceptable performance in executing the approved Plan.

3.3. Interim Design Submittals.  

3.3.1. BIM and CAD Data.  The Model shall include the requirements identified in Paragraph 2.2.4 as 
applicable to the Interim Design package(s).

3.4. Final Design Submissions and Design Complete Submittals.  

3.4.1. BIM and CAD Data.  The Model shall include the requirements identified in Paragraph 2.2.4.  
Acceptance according to Paragraph 3.1.4 is required before commencement of construction, as described in 
Paragraph 3.7.6 of Section 01 33 16.

3.5. Submittals – Over-The-Shoulder Progress Reviews.  Periodic quality control meetings or construction 
progress review meetings shall include quality control reviews on the implementation and use of the Model, 
including interference management and design change tracking information.

3.6. Final As-Builts BIM and CAD Data Submittal.  Submit the final Model, Facility Data, and CAD files 
reflecting as-built conditions for Government Approval, as specified in Section 01 78 02.00 10, PROJECT 
CLOSEOUT.

4.0 Section 4 – BIM Model Minimum Requirements and Output

4.1. General Provisions.  The deliverable Model shall be developed to include the systems described below 
as they would be built and the processes of installing them, and to reflect final as-built conditions.  The deliverable 
model at the interim design stage and at the final design stage (“released for construction”) shall be developed to 
include as many of the systems described below as are necessary and appropriate at that design stage.  

4.2. Architectural/Interior Design.  The Architectural systems Model may vary in level of detail for individual 
elements, but at a minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled 
drawing.  Additional minimum Model requirements include:

4.2.1. Spaces.  The Model shall include spaces defining accurate net square footage and net volume, and 
holding data for the room finish schedule for including room names and numbers.  Include Programmatic 
Information provided by the Government or validated program to verify design space against programmed space, 
using this information to validate area quantities.

4.2.2. Walls and Curtain Walls.  Each wall shall be depicted to the exact height, length, width and ratings 
(thermal, acoustic, fire) to properly reflect wall types.  The Model shall include all walls, both interior and exterior, 
and the necessary intelligence to produce accurate plans, sections and elevations depicting these design elements.  

4.2.3. Doors, Windows and Louvers.  Doors, windows and louvers shall be depicted to represent their actual 
size, type and location. Doors and windows shall be modeled with the necessary intelligence to produce accurate 
window and door schedules. 

4.2.4. Roof.  The Model shall include the roof configuration, drainage system, penetrations, specialties, and 
the necessary intelligence to produce accurate plans, building sections and generic wall sections where roof design 
elements are depicted.
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4.2.5. Floors.  The floor slab shall be developed in the structural Model and then referenced by the 
architectural Model for each floor of the Project building.  

4.2.6. Ceilings.  All heights and other dimensions of ceilings, including soffits, ceiling materials,  or other 
special conditions shall be depicted in the Model with the necessary intelligence to produce accurate plans, building 
sections and generic wall sections where ceiling design elements are depicted.

4.2.7. Vertical Circulation.  All continuous vertical components (i.e., non-structural shafts, architectural stairs, 
handrails and guardrails) shall be accurately depicted and shall include the necessary intelligence to produce 
accurate plans, elevations and sections in which such design elements are referenced.  

4.2.8. Architectural Specialties and Woodwork.  All architectural specialties (i.e., toilet room accessories, toilet 
partitions, grab bars, lockers, and display cases) and woodwork (i.e., cabinetry and counters) shall be accurately 
depicted with the necessary intelligence to produce accurate plans, elevations and sections in which such design 
elements are referenced.

4.2.9. Signage.  The Model shall include all signage and the necessary intelligence to produce accurate plans 
and schedules.  

4.2.10. Schedules.  Provide door, window, hardware sets using BHMA designations, flooring, wall finish, and 
signage schedules from the Model, indicating the type, materials and finishes used in the design. 

4.3. Furniture.  The furniture systems Model may vary in level of detail for individual elements within a 
Model, but at a minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled 
drawing, and have necessary intelligence to produce accurate plans. Representation of furniture elements is to be 
2D.  Contractor may provide a minimal number of 3D representations as examples.  Examples of furniture include, 
but are not limited to, desks, furniture systems, seating, tables, and office storage.

4.3.1. Furniture Coordination.  Furniture that makes use of electrical, data or other features shall include the 
necessary intelligence to produce coordinated documents and data. 

4.4. Equipment.  The  Model may vary in level of detail for individual elements within a Model. Equipment 
shall be depicted to meet layout requirements with the necessary intelligence to produce accurate plans and 
minimum schedules depicting their configuration.  Examples of equipment include but are not limited to copiers, 
printers, refrigerators, ice machines and microwaves.

4.4.1. Schedules.  Provide furniture and equipment schedules from the model indicating the materials, 
finishes, mechanical, and electrical requirements.

4.5. Structural.  The structural systems Model may vary in level of detail for individual elements, but at a 
minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled drawing.  Additional 
minimum Model requirements include:

4.5.1. Foundations.  All necessary foundation and/or footing elements, with necessary intelligence to produce 
accurate plans and elevations.

4.5.2. Floor Slabs.  Structural floor slabs shall be depicted, including all necessary recesses, curbs, pads, 
closure pours, and major penetrations accurately depicted.

4.5.3. Structural Steel.  All steel columns, primary and secondary framing members, and steel bracing for the 
roof and floor systems (including decks), including all necessary intelligence to produce accurate structural steel 
framing plans and related building/wall sections.

4.5.4. Cast-in-Place Concrete.  All walls, columns, and beams, including necessary intelligence to produce 
accurate plans and building/wall sections depicting cast-in-place concrete elements.

4.5.5. Expansion/Contraction Joints.  Joints shall be accurately depicted.
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4.5.6. Stairs.  The structural Model shall include all necessary openings and framing members for stair 
systems, including necessary intelligence to produce accurate plans and building/wall sections depicting stair 
design elements.

4.5.7. Shafts and Pits.  The structural Model shall include all necessary shafts, pits, and openings, including 
necessary intelligence to produce accurate plans and building/wall sections depicting these design elements.

4.6. Mechanical.  The mechanical systems Model may vary in level of detail for individual elements, but at a 
minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled drawing.  Small 
diameter (less than 1-1/2” NPS) field-routed piping is not required in the model.  Additional minimum Model 
requirements include: 

4.6.1. HVAC.  All necessary heating, ventilating, air-conditioning and specialty equipment, including air 
distribution ducts for supply, return, and ventilation and exhaust ducts, including control system, registers, diffusers, 
grills and hydronic baseboards with necessary intelligence to produce accurate plans, elevations, building/wall 
sections and schedules.  

4.6.1.1. Mechanical Piping.  All necessary piping and fixture layouts, and related equipment, including 
necessary intelligence to produce accurate plans, elevations, building/wall sections, and schedules.  

4.6.2. Plumbing.  All necessary plumbing piping and fixture layouts, floor and area drains, and related 
equipment, including necessary intelligence to produce accurate plans, elevations, building/wall sections, riser 
diagrams, and schedules.  

4.6.3. Equipment Clearances.  All HVAC and Plumbing equipment clearances shall be modeled for use in 
interference management and maintenance access requirements.

4.6.4. Elevator Equipment.  The Model shall include the necessary equipment and control system, including 
necessary intelligence to produce accurate plans, sections and elevations depicting these design elements.

4.7. Electrical/Telecommunications.  The electrical systems Model may vary in level of detail for individual 
elements, but at a minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled 
drawing.  Small diameter (less than 1-1/2”Ø) field-routed conduit is not required in the model. Additional minimum 
Model requirements include:

4.7.1. Interior Electrical Power and Lighting.  All necessary interior electrical components (i.e., lighting, 
receptacles, special and general purpose power receptacles, lighting fixtures, panelboards, cable trays and control 
systems), including necessary intelligence to produce accurate plans, details and schedules.  Lighting and power 
built into furniture/equipment shall be modeled.

4.7.2. Special Electrical Systems.  All necessary special electrical components (i.e., security, Mass 
Notification, Public Address, nurse call and other special occupancies, and control systems), including necessary 
intelligence to produce accurate plans, details and schedules.

4.7.3. Grounding Systems.    All necessary grounding components (i.e., lightning protection systems, static 
grounding systems, communications grounding systems, bonding), including necessary intelligence to produce 
accurate plans, details and schedules.

4.7.4. Communications.  All existing and new communications service controls and connections, both above 
ground and underground with necessary intelligence to produce accurate plans, details and schedules.  Cable tray 
routing shall be modeled without detail of cable contents.  

4.7.5. Exterior Building Lighting.  All necessary exterior lighting with necessary intelligence to produce 
accurate plans, elevations and schedules.  The exterior building lighting Model shall include all necessary lighting, 
relevant existing and proposed support utility lines and equipment required with necessary intelligence to produce 
accurate plans, details and schedules.

4.7.6. Equipment Clearances.  The model shall incorporate and define all electrical and communications 
working spaces, clearances, and required access
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4.8. Fire Protection.  The fire protection system Model may vary in level of detail for individual elements, but 
at a minimum must include all features that would be included on a quarter inch (1/4”=1’0”) scaled drawing.  
Additional minimum Model requirements include: 

4.8.1. Fire Protection System.  All relevant fire protection components (i.e., branch piping, sprinkler heads, 
fittings, drains, pumps, tanks, sensors, control panels) with necessary intelligence to produce accurate plans, 
elevations, building/wall sections, riser diagrams, and schedules.  All fire protection piping shall be modeled.  

4.8.2. Fire Alarms.  Fire alarm/mass notification devices and detection system shall be indicated with 
necessary intelligence to produce accurate plans depicting them.  

4.9. Civil.  The civil Model may vary in level of detail for individual elements, but at a minimum must include 
all features that would be included on a one inch (1”=100’) scaled drawing. Additional minimum Model requirements 
include:

4.9.1. Terrain (DTM).  All relevant site conditions and proposed grading, including necessary intelligence to 
produce accurate Project site topographical plans and cross sections.

4.9.2. Drainage.  All existing and new drainage piping, including upgrades thereto, including necessary 
intelligence to produce accurate plans and profiles for the Project site.

4.9.3. Storm Water and Sanitary Sewers.  All existing and new sewer structures and piping, including 
upgrades thereto, on the Project site with necessary connections to mains or other distribution points as 
appropriate, including necessary intelligence to produce accurate plans and profiles for the Project site.

4.9.4. Utilities.  All necessary new utilities connections from the Project building(s) to the existing or newly-
created utilities, and all existing above ground and underground utility conduits, including necessary intelligence to 
produce accurate plans and site-sections.

4.9.5. Roads and Parking.  All necessary roadways and parking lots or parking structures, including 
necessary intelligence to produce accurate plans, profiles and cross-sections.

5.0 Section 5 - Ownership and Rights in Data

5.1. Ownership.  The Government has ownership of and rights at the date of Closeout Submittal to all CAD 
files, BIM Model, and Facility Data developed for the Project in accordance with FAR Part 27, clauses incorporated in 
Section 00 72 00, Contract Clauses and Special Contract Requirement 1.14 GOVERNMENT RE-USE OF DESIGN 
(Section 00 73 00). The Government may make use of this data following any deliverable.  

6.0 Section 6 – Contractor Electives

6.1. Applicable Criteria.  If the Contractor elected to include one or more of the following features as an 
elective in its accepted contract proposal for additional credit during the source selection, as described in the 
proposal submission requirements and evaluation criteria, the following criteria are requirements, as applicable to 
those elective feature(s).

6.2. COBIE Compliance.  The Model and Facility Data for the Project shall fulfill Construction Operations 
Building Information Exchange (COBIE) requirements as defined by the Whole Building Design Guide organization, 
including all requirements for the indexing and submission of Portable Document Format (PDF) and other 
appropriate file formats that would otherwise be printed and submitted in compliance with Project operations and 
maintenance handover requirements.

6.3. Project Scheduling using the Model.  In the BIM Execution Plan and during the Preliminary BIM 
Execution Plan Review, provide an overview of the use of BIM in the development and support of the project 
construction schedule. 

6.3.1. Submittal Requirements.  During the Submittal stages, the Contractor shall deliver the construction 
schedule with information derived from the Model.
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6.3.1.1. Construction Submittals – Over-The-Shoulder Progress Reviews.  Periodic quality control meetings or 
construction progress review meetings shall include quality control reviews on the implementation and use of the 
Model for project scheduling.  

6.4. Cost Estimating.  In the BIM Execution Plan and during the Preliminary BIM Execution Plan Review, 
provide an overview of the use of BIM in the development and support of cost estimating requirements, or other 
applications such as cost analysis and estimate validation.

6.4.1. Submittal Requirements.  During the Submittal stages, the Contractor shall deliver cost estimating 
information derived from the Model.

6.4.2. Project completion.  At project completion, the Contractor shall provide an MII (Micro Computer Aided 
Cost Estimating System Generation II) Cost Estimate which follows the USACE Cost Engineering Military Work 
Breakdown System (WBS), a modified Uniformat, to at least the sub-systems level and uses quantity information 
supplied directly from BIM output to the maximum extent possible, though other "Gap" quantity information will be 
included as necessary for a complete and accurate cost estimate.  

6.4.2.1. Sub system level extracted quantities from the BIM for use within the estimate shall be provided 
according to how detailed line items or tasks should be installed/built so that accurate costs can be developed 
and/or reflected. Therefore, when developing a BIM, the designer shall be cognizant of what tasks need to be 
separated appropriately at the beginning stages of model development, such as tasks done on the first floor versus 
the same task on higher floors that will be more labor intensive and therefore need to have a separate quantity and 
be priced differently.  Tasks and their extracted quantities from the BIM shall be broken done by their location 
(proximity in the structure) as well as the complexity of its installation.  

6.4.2.2. At all design stages it shall be understood that BIM output as described in this document will not 
generate all quantities that are necessary in order to develop a complete and accurate cost estimate of the project 
based on the design.  An example of this would be plumbing that is less than 1.5" diameter and therefore not 
expected to be modeled due to granularity; this information is commonly referred to as The Gap.  Quantities from 
The Gap and their associated costs shall be included in the final project actual cost estimates as well. 

6.5. Other Analyses and Reports. Structural, energy and efficiency, EPACT 2005 & EISA 2007, lighting 
design, daylighting, electrical power, psychrometric processing, shading, programming, LEED, fire protection, code 
compliance, Life Cycle Cost, acoustic, plumbing. 

7.0 Section 7 – BIM Project Execution Plan Template 

7.1. Contractors will utilize the latest version of the USACE BIM PROJECT EXECUTION PLAN (USACE 
PxP) Template to develop an acceptable Plan.  The template can be downloaded from the CAD/BIM Technology 
Center website.
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ATTACHMENT G
DESIGN SUBMITTAL DIRECTORY AND SUBDIRECTORY FILE ARRANGEMENT

Organize electronic design submittal files in a subdirectory/file structure in accordance with the following table.
The Contractor may suggest a slightly different structure, subject to the discretion of the government.

Design Submittal Directory and Subdirectory File Arrangement.
Directory Sub-Directory Sub-Directory or Files Files
Submittal/Package 
Name

Narratives PDF file or files with updated design 
narrative for each applicable design 
discipline

Drawings PDF (subdirectory) Single PDF file with all 
applicable drawing sheets - 
bookmarked by sheet 
number and name

BIM (subdirectory) See Attachment F. BIM project folder (with 
files) per the USACE 
Workspace.  Include an 
Excel drawing index file with 
each drawing sheet listed 
by sheet #, name and 
corresponding dgn file 
name (Final Design & 
Design Complete only)

Design Analysis & 
Calculations

Individual PDF files containing design 
analysis and calculations for each 
discipline applicable to the submittal
PDF file with Fire Protection and Life 
Safety Code Review checklist

LEED PDF file with updated Leed Check List
PDF file or files with LEED Templates 
for each point with applicable 
documentation included in each file.
LEED SUBMITTALS

Energy Analysis PDF with baseline energy consumption 
analysis
PDF with actual building energy 
consumption analysis

Specifications Single PDF file with table of contents 
and all applicable specifications 
sections.
Submittal Register (Final Design & 
Design Complete submittal only)

Design Quality 
Control

PDF file or files with DQC checklist(s) 
and/or statements

Building 
Rendering(s)

PDF file of rendering for each building 
type included in contract (Final Design 
& Design Complete).
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SECTION 01 45 01.10
QUALITY CONTROL SYSTEM (QCS)

1.0 GENERAL

1.1. CORRESPONDENCE AND ELECTRONIC COMMUNICATIONS

1.2. QCS SOFTWARE

1.3. SYSTEM REQUIREMENTS

1.4. RELATED INFORMATION

1.5. CONTRACT DATABASE

1.6. DATABASE MAINTENANCE

1.7. IMPLEMENTATION

1.8. DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

1.9. MONTHLY COORDINATION MEETING

1.10. NOTIFICATION OF NONCOMPLIANCE
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1.0 GENERAL

The Government will use the Resident Management System for Windows (RMS) to assist in its monitoring and 
administration of this contract.  The Contractor shall use the Government-furnished Construction Contractor Module 
of RMS, referred to as QCS, to record, maintain, and submit various information throughout the contract period.  
The Contractor module, user manuals, updates, and training information can be downloaded from the RMS web 
site.  This joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of information and 
overall management of the contract.  QCS provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

 Administration
 Finances
 Quality Control
 Submittal Monitoring
 Scheduling
 Import/Export of Data
 Request for Information
 Accident Reporting
 Safety Exposure Manhours

1.1. CORRESPONDENCE AND ELECTRONIC COMMUNICATIONS

For ease and speed of communications, both Government and Contractor will exchange correspondence and other 
documents in electronic format.  Correspondence, pay requests and other documents comprising the official 
contract record shall also be provided in paper format, with signatures and dates where necessary.  Paper 
documents will govern, in the event of discrepancy with the electronic version.

1.2. OTHER FACTORS

Particular attention is directed to Contract Clause, "Schedules for Construction Contracts", Contract Clause, 
"Payments", Section 01 32 01.00 10, PROJECT SCHEDULE, Section 01 33 00, SUBMITTAL PROCEDURES, and 
Section 01 45 04.00 10, CONTRACTOR QUALITY CONTROL, which have a direct relationship to the reporting to 
be accomplished through QCS.  Also, there is no separate payment for establishing and maintaining the QCS 
database; all costs associated therewith shall be included in the contract pricing for the work.

1.3. QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a network.  The 
Government will make available the QCS software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to download, install and use the latest 
version of the QCS software from the Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become available.

1.4. SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system configuration that the Contractor shall have to 
run QCS:

(a) Hardware

 IBM-compatible PC with 1000 MHz Pentium or higher processor
 256 MB RAM for workstation / 512+ MB RAM for server
 1 GB hard drive disk space for sole use by the QCS system
 Compact disk (CD) Reader, 8x speed or higher
 SVGA or higher resolution monitor (1024 x 768, 256 colors)
 Mouse or other pointing devise
 Windows compatible printer (Laser printer must have 4+ MB of RAM)
 Connection to the Internet, minimum 56K BPS
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(b) Software

 MS Windows 2000 or higher
  MS Word 2000 or newer
 Latest version of : Netscape Navigator, Microsoft Internet Explorer, or other browser that supports HTML 
4.0 or higher
 Electronic mail (E-mail), MAPI compatible
 Virus protection software that is regularly upgraded with all issued manufacturer's updates

1.5. RELATED INFORMATION

1.5.1. QCS USER GUIDE

After contract award, the Contractor shall download instructions for the installation and use of QCS from the 
Government RMS Internet Website.  In case of justifiable difficulties, the Government will provide the Contractor 
with a CD-ROM containing these instructions.

1.5.2. CONTRACTOR QUALITY CONTROL (CQC) TRAINING 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory CQC Training 
class.

1.6. CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the Contractor with basic contract award data 
to use for QCS.  The Government will provide data updates to the Contractor as needed, generally by using the 
government's SFTP repository built into QCS import/export function.  These updates will generally consist of 
submittal reviews, correspondence status, QA comments, and other administrative and QA data.

1.7. DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database throughout the 
duration of the contract.  The Contractor shall establish and maintain the QCS database at the Contractor's site 
office.  Data updates to the Government, e.g., daily reports, submittals, RFI’s, schedule updates, payment requests, 
etc. shall be submitted using the government's SFTP repository built into QCS export function.  If permitted by the 
Contracting Officer, email or CD-ROM may be used instead (see Paragraph DATA SUBMISSION VIA CD-ROM).  
The QCS database typically shall include current data on the following items:

1.7.1. ADMINISTRATION

1.7.1.1. Contractor Information

The database shall contain the Contractor's name, address, telephone numbers, management staff, and other 
required items.  Within 14 calendar days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format.

1.7.1.2. Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and other required information for all 
subcontractors.  A subcontractor must be listed separately for each trade to be performed.  Each 
subcontractor/trade shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 calendar days of 
receipt of QCS software from the Government, the Contractor shall deliver subcontractor administrative data in 
electronic format.

1.7.1.3. Correspondence

All Contractor correspondence to the Government shall be identified with a serial number.  Correspondence 
initiated by the Contractor's site office shall be prefixed with "S".  Letters initiated by the Contractor's home (main) 
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office shall be prefixed with "H".  Letters shall be numbered starting from 0001.  (e.g., H-0001 or S-0001).  The 
Government's letters to the Contractor will be prefixed with "C".

All Requests For Information (RFI) shall be exchanged using the Built-in RFI generator and tracker in QCS.

1.7.1.4. Equipment 

The Contractor's QCS database shall contain a current list of equipment planned for use or being used on the 
jobsite, including the most recent and planned equipment inspection dates.

1.7.1.5. Management Reporting

QCS includes a number of reports that Contractor management can use to track the status of the project.  The 
value of these reports is reflective of the quality of the data input, and is maintained in the various sections of QCS.  
Among these reports are: Progress Payment Request worksheet, QA/QC comments, Submittal Register Status, 
Three-Phase Inspection checklists. 

1.7.2. FINANCES

1.7.2.1. Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction with the 
design and construction schedule.  The sum of all pay activities shall be equal to the total contract amount, 
including modifications.  Pay activities shall be grouped by Contract Line Item Number (CLIN), and the sum of the 
activities shall equal the amount of each CLIN. The total of all CLINs equals the Contract Amount.

1.7.2.2. Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor shall complete the payment request 
worksheet prompt payment certification, and payment invoice in QCS.  The work completed under the contract, 
measured as percent or as specific quantities, shall be updated at least monthly.  After the update, the Contractor 
shall generate a payment request report using QCS.  The Contractor shall submit the payment request, prompt 
payment certification, and payment invoice with supporting data by using the government's SFTP repository built 
into QCS export function.  If permitted by the Contracting Officer, E-mail or a CD-ROM may be used. A signed 
paper copy of the approved payment request is also required, which shall govern in the event of discrepancy with 
the electronic version.

1.7.3. Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily reports, identify 
and track deficiencies, document progress of work, and support other contractor QC requirements.  The Contractor 
shall maintain this data on a daily basis.  Entered data will automatically output to the QCS generated daily report.  
The Contractor shall provide the Government a Contractor Quality Control (CQC) Plan within the time required in 
Section 01 45 04.00 10, CONTRACTOR QUALITY CONTROL.  Within seven calendar days of Government 
acceptance, the Contractor shall submit a QCS update reflecting the information contained in the accepted CQC 
Plan:  schedule, pay activities, features of work, submittal register, QC requirements, and equipment list.

1.7.3.1. Daily Contractor Quality Control (CQC) Reports

QCS includes the means to produce the Daily CQC Report.  The Contractor may use other formats to record basic 
QC data.  However, the Daily CQC Report generated by QCS shall be the Contractor's official report.  Data from 
any supplemental reports by the Contractor shall be summarized and consolidated onto the QCS-generated Daily 
CQC Report.  Daily CQC Reports shall be submitted as required by Section 01 45 04.00 10, CONTRACTOR 
QUALITY CONTROL.  Reports shall be submitted electronically to the Government within 24 hours after the date 
covered by the report.  The Contractor shall also provide the Government a signed, printed copy of the daily CQC 
report.

1.7.3.2. Deficiency Tracking
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The Contractor shall use QCS to track deficiencies.  Deficiencies identified by the Contractor will be numerically 
tracked using QC punch list items.  The Contractor shall maintain a current log of its QC punch list items in the 
QCS database.  The Government will log the deficiencies it has identified using its QA punch list items.  The 
Government's QA punch list items will be included in its export file to the Contractor.  The Contractor shall regularly 
update the correction status of both QC and QA punch list items.

1.7.3.3. QC Requirements

The Contractor shall develop and maintain a complete list of QC testing and required structural and life safety 
special inspections required by the International Code Council (ICC), transferred and installed property, and user 
training requirements in QCS.  The Contractor shall update all data on these QC requirements as work progresses, 
and shall promptly provide this information to the Government via QCS.

1.7.3.4. Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control meetings in 
QCS.

1.7.3.5. Labor and Equipment Hours

The Contractor shall log labor and equipment exposure hours on a daily basis.  This data will be rolled up into a 
monthly exposure report.

1.7.3.6. Accident/Safety Tracking Reporting

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are observed.  
The Government's safety comments will be included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In addition, the Contractor shall utilize QCS to 
advise the Government of any accidents occurring on the jobsite.  This supplemental entry is not to be considered 
as a substitute for completion of mandatory notification and reports, e.g., ENG Form 3394 and OSHA Form 300.

1.7.3.7. Features of Work

The Contractor shall include a complete list of the features of work in the QCS database.  A feature of work may be 
associated with multiple pay activities.  However, each pay activity (see subparagraph "Pay Activity Data" of 
paragraph "Finances") will only be linked to a single feature of work.

1.7.3.8. Hazard Analysis

The Contractor shall use QCS to develop a hazard analysis for each feature of work included in its CQC Plan.  The 
hazard analysis shall address any hazards, or potential hazards, that may be associated with the work

1.7.4. Submittal Management

The Government will provide the submittal register form, ENG Form 4288, SUBMITTAL REGISTER, in electronic 
format.  The Contractor and Designer of Record (DOR) shall develop and maintain a complete list of all submittals, 
including completion of all data columns and shall manage all submittals.  Dates on which submittals are received 
and returned by the Government will be included in its export file to the Contractor.  The Contractor shall use QCS 
to track and transmit all submittals.  ENG Form 4025, submittal transmittal form, and the submittal register update, 
ENG Form 4288, shall be produced using QCS.  QCS and RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of actual submittals. 

1.7.5. Schedule

The Contractor shall develop a design and construction schedule consisting of pay activities, in accordance with 
Section 01 32 01.00 10, PROJECT SCHEDULE, as applicable.  This schedule shall be input and maintained in the 
QCS database either manually or by using the Standard Data Exchange Format (SDEF) (see Section 01 32 01.00 
10 PROJECT SCHEDULE).  The updated schedule data shall be included with each pay request submitted by the 
Contractor.
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1.7.5.1. Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to import submittal register and other 
Government-provided data from RMS, and schedule data using SDEF.

1.8. IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is mandatory.  The Contractor shall ensure that 
sufficient resources are available to maintain its QCS database, and to provide the Government with regular 
database updates.  QCS shall be an integral part of the Contractor's management of quality control.

1.9. DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of QCS data is by using the government's SFTP 
repository built into QCS export function.. Other data should be submitted using E-mail with file attachment(s). For 
locations where this is not feasible, the Contracting Officer may permit use of CD-ROM for data transfer. Data on 
CDs shall be exported using the QCS built-in export function.  If used, CD-ROMs will be submitted in accordance 
with the following: 

1.9.1. File Medium 

The Contractor shall submit required data on CD-ROMs.  They shall conform to industry standards used in the 
United States.  All data shall be provided in English.

1.9.2. Disk Or Cd-Rom Labels

The Contractor shall affix a permanent exterior label to each diskette and CD-ROM submitted.  The label shall 
indicate in English, the QCS file name, full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.9.3. File Names

The files will be automatically named by the QCS software.  The naming convention established by the QCS 
software shall not be altered in any way by the Contractor.

1.10. MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least monthly, the Contractor shall generate and 
submit an export file to the Government with schedule update and progress payment request.  As required in 
Contract Clause "Payments", at least one week prior to submittal, the Contractor shall meet with the Government 
representative to review the planned progress payment data submission for errors and omissions.  

The Contractor shall make all required corrections prior to Government acceptance of the export file and progress 
payment request.  Payment requests accompanied by incomplete or incorrect data submittals will be returned.  The 
Government will not process progress payments until an acceptable QCS export file is received.

1.11. NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of this 
specification. The Contractor shall take immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of notification. 

End of Section 01 45 01.10
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1.0 GENERAL

1.1. REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only.  Refer to the latest edition, as of the date of the contract solicitation.

 ASTM INTERNATIONAL (ASTM)

 ASTM D 3740 Minimum Requirements for Agencies 

Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

 ASTM E 329 Agencies Engaged in the Testing 

and/or Inspection of Materials Used in 
Construction

 U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 Quality Management

1.2. PAYMENT

There will be no separate payment for providing and maintaining an effective Quality Control program.   Include all 
costs associated therewith in the applicable unit prices or lump-sum prices contained in the Contract Line Item 
Schedule.

2.0 PRODUCTS (Not Applicable)

3.0 EXECUTION

3.1. GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and maintain an effective quality control system 
in compliance with the Contract Clause titled "Inspection of Construction." The quality control system shall consist 
of plans, procedures, and organization necessary to produce an end product, which complies with the contract 
requirements. The system shall cover all design and construction operations, both onsite and offsite, and shall be 
keyed to the proposed design and construction sequence. The site project superintendent is responsible for the 
quality of work on the job and is subject to removal by the Contracting Officer for non-compliance with the quality 
requirements specified in the contract. The site project superintendent in this context shall be the highest level 
manager at the site, responsible for the overall site activities, including but not limited to quality and production. The 
site project superintendent shall maintain a physical presence at the site at all times, except as otherwise 
acceptable to the Contracting Officer, and shall be responsible for all construction and construction related activities 
at the site.  Different contractors have different names for the on-site overall project supervisor. For clarification, the 
term “site project superintendent” refers to the Contractor’s senior site representative or “on-site manager”, or other 
similar title, as those terms are used in contract Clause 52.236-7, “Superintendence by the Contractor” and in the 
Division 00 Section(s) of the solicitation for this contract or task order,.or elsewhere in the contract. It does not refer 
to a construction superintendent, unless that person is also the Contractor’s permanently assigned senior site 
representative in charge of all on-site activities.

3.2. QUALITY CONTROL PLAN

Furnish for Government review, not later than 30 days after receipt of notice to proceed, the Contractor Quality 
Control (CQC) Plan proposed to implement the requirements of the Contract Clause titled "Inspection of 
Construction." The plan shall identify personnel, procedures, control, instructions, tests, records, and forms to be 
used. The Government will consider an interim plan for the first 30 days of operation. Design and construction may 
begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable to the particular feature of 
work to be started. The Government will not permit work outside of the features of work included in an accepted 
interim plan to begin until acceptance of a CQC Plan or another interim plan containing the additional features of 
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work to be started. Where the applicable Code issued by the International Code Council calls for an inspection by 
the Building Official, the Contractor shall include the inspections in the Quality Control Plan and shall perform the 
inspections.  The Designer of Record shall develop a program for any special inspections required by the 
applicable International Codes and the Contractor shall perform these inspections, using qualified inspectors. 
Include the special inspection plan in the QC Plan.

3.2.1. Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design and construction operations, both 
onsite and offsite, including work by subcontractors, fabricators, suppliers, and purchasing agents subcontractors, 
designers of record, consultants, architect/engineers (AE), fabricators, suppliers, and purchasing agents:

3.2.1.1. A description of the quality control organization. Include a chart showing lines of authority and an 
acknowledgment that the CQC staff shall implement the three phase control system for all aspects of the work 
specified.  A CQC System Manager shall report to the project superintendent or someone higher in the contractor's 
organization.

3.2.1.2. The name, qualifications (in resume format), duties, responsibilities, and authorities of each person 
assigned a CQC function. Also include those responsible for performing and documenting the inspections required 
by the International Codes and the special inspection program developed by the designer of record.

3.2.1.3. A copy of the letter to the CQC System Manager, signed by an authorized official of the firm, which 
describes the responsibilities and delegates sufficient authorities to adequately perform the functions of the CQC 
System Manager, including authority to stop work which is not in compliance with the contract. The CQC System 
Manager shall issue letters of direction to all other various quality control representatives outlining duties, 
authorities, and responsibilities. Furnish copies of these letters. 

3.2.1.4. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, and purchasing agents subcontractors, designers of record, 
consultants, architect engineers (AE), offsite fabricators, suppliers, and purchasing agents. These procedures shall 
be in accordance with Section 01 33 00 SUBMITTAL PROCEDURES.

3.2.1.5. Control, verification, and acceptance testing procedures for each specific test to include the test name, 
specification paragraph requiring test, feature of work to be tested, test frequency, and person responsible for each 
test. Use only Government approved Laboratory facilities. 

3.2.1.6. Procedures for tracking preparatory, initial, and follow-up control phases and control, verification, and 
acceptance tests including documentation.

3.2.1.7. Procedures for tracking design and construction deficiencies from identification through acceptable 
corrective action. These procedures shall establish verification that identified deficiencies have been corrected.

3.2.1.8. Reporting procedures, including proposed reporting formats.

3.2.1.9. A list of the definable features of work. A definable feature of work is a task, which is separate and distinct 
from other tasks, has separate control requirements, and may be identified by different trades or disciplines, or it 
may be work by the same trade in a different environment. Although each section of the specifications may 
generally be considered as a definable feature of work, there are frequently more than one definable feature under 
a particular section. This list will be agreed upon during the coordination meeting.

3.2.1.10. A list of all inspections required by the International Codes and the special inspection program 
required by the code and this contract.

3.2.2. Additional Requirements for Design Quality Control (DQC) Plan

The following additional requirements apply to the Design Quality Control (DQC) plan:

3.2.2.1. The Contractor's QCP Plan shall provide and maintain a Design Quality Control (DQC) Plan as an effective 
quality control program which will assure that all services required by this design-build contract are performed and 
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provided in a manner that meets professional architectural and engineering quality standards. As a minimum, 
competent, independent reviewers identified in the DQC Plan shall review all documents.  Use personnel who were 
not involved in the design effort to produce the design to perform the independent technical review (ITR).  The ITR 
is intended as a quality control check of the design.  Include, at least, but not necessarily limited to, a review of the 
contract requirements (the accepted contract or task order proposal and amended RFP), the basis of design, 
design calculations, the design configuration management documentation and check the design documents for 
errors, omissions, and for coordination and design integration. The ITR team is not required to examine, compare 
or comment concerning alternate design solutions but should concentrate on ensuring that the design meets the 
contract requirements.  Correct errors and deficiencies in the design documents prior to submitting them to the 
Government.

3.2.2.2. Include in the DQC Plan the discipline-specific checklists to be used during the design and quality control of 
each submittal. Submit these completed checklists at each design phase as part of the project documentation.  

3.2.2.3. A Design Quality Control Manager, who has the responsibility of being cognizant of and assuring that all 
documents on the project have been coordinated, shall implement the DQC Plan This individual shall be a person 
who has verifiable engineering or architectural design experience and is a registered professional engineer or 
architect. Notify the Government, in writing, of the name of the individual, and the name of an alternate person 
assigned to the position.

3.2.2.4. Develop and maintain effective, acceptable design configuration management (DCM) procedures to control 
and track all revisions to the design documents after the Interim Design Submission through submission of the As-
Built documents. Include the DCM plan as a subset of the DQC Plan. See Section ‘Design After Award’.

3.2.3. Acceptance of Plan

Government acceptance of the Contractor's plan is required prior to the start of design and construction. 
Acceptance is conditional and will be predicated on satisfactory performance during the design and construction. 
The Government reserves the right to require the Contractor to make changes in his CQC Plan and operations 
including removal of personnel, as necessary, to obtain the quality specified.

3.2.4. Notification of Changes

After acceptance of the CQC Plan, notify the Government in writing of any proposed change. Proposed changes 
are subject to Government acceptance.

3.3. COORDINATION MEETING

After the Postaward Conference, before start of design or construction, and prior to acceptance by the Government 
of the CQC Plan, the Contractor and the Government shall meet and discuss the Contractor's quality control 
system.  Submit the CQC Plan for review a minimum of 7 calendar days prior to the Coordination Meeting. During 
the meeting, a mutual understanding of the system details shall be developed, including the forms for recording the 
CQC operations, design activities, control activities, testing, administration of the system for both onsite and offsite 
work, and the interrelationship of Contractor's Management and control with the Government's Quality Assurance. 
The Government will prepare minutes of the meeting for signature by both parties. . The minutes shall become a 
part of the contract file. There may be occasions when either party will call for subsequent conferences to reconfirm 
mutual understandings and/or address deficiencies in the CQC system or procedures which may require corrective 
action by the Contractor.

3.4. QUALITY CONTROL ORGANIZATION

3.4.1. Personnel Requirements

The requirements for the CQC organization are a CQC System Manager, a Design Quality Manager, and sufficient 
number of additional qualified personnel to ensure contract compliance. The CQC organization shall also include 
personnel identified in the technical provisions as requiring specialized skills to assure the required work is being 
performed properly. The Contractor's CQC staff shall maintain a presence at the site at all times during progress of 
the work and have complete authority and responsibility to take any action necessary to ensure contract 
compliance. The CQC staff shall be subject to acceptance by the Contracting Officer. Provide adequate office 
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space, filing systems and other resources as necessary to maintain an effective and fully functional CQC 
organization. Promptly furnish complete records of all letters, material submittals, shop drawing submittals, 
schedules and all other project documentation to the CQC organization.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as otherwise acceptable to the 
Contracting Officer.

3.4.2. CQC System Manager

Identify as CQC System Manager an individual within the onsite work organization who shall be responsible for 
overall management of CQC and have the authority to act in all CQC matters for the Contractor. The CQC System 
Manager shall be a graduate engineer, graduate architect, or a BA/BS graduate of an ACCE accredited 
construction management college program.  The CQC system Manager may alternately be an engineering 
technician with at least 2 years of college and an ICC certification as a Commercial Building Inspector (Residential 
Building Inspector certification will be required for Military Family Housing projects).  In addition, the CQC system 
manager shall have a minimum of 5 years construction experience on construction similar to this contract.  The 
CQC System Manager shall be on the site at all times during construction and shall be employed by the prime 
Contractor. Assign the CQC System Manager no other duties (except may also serve as Safety and Health Officer, 
if qualified and if allowed by Section 00 73 00).  Identify an alternate for the CQC System Manager in the plan to 
serve in the event of the System Manager's absence. The requirements for the alternate shall be the same as for 
the designated CQC System Manager but the alternate may have other duties in addition to serving in a temporary 
capacity as the acting QC manager.

3.4.3. CQC Personnel

3.4.3.1. In addition to CQC personnel specified elsewhere in the contract provide specialized CQC personnel to 
assist the CQC System Manager in accordance with paragraph titled Area Qualifications.

3.4.3.2. These individuals may be employees of the prime or subcontractor; be responsible to the CQC System 
Manager; are not intended to be full time, but must be physically present at the construction site during 
work on their areas of responsibility; have the necessary education and/or experience in accordance with the 
experience matrix listed herein. These individuals may perform other duties but must be allowed sufficient time to 
perform their assigned quality control duties as described in the Quality Control Plan. One person may cover 
more than one area, provided that they are qualified to perform QC activities for the designated areas 
below and provided that they have adequate time to perform their duties:

3.4.4. Experience Matrix

3.4.4.1. Area Qualifications

3.4.4.1.1. Civil - Graduate Civil Engineer or (BA/BS) graduate in construction management with 4 years 
experience in the type of work being performed on this project or engineering technician with 5 yrs related 
experience.

3.4.4.1.2. Mechanical - Graduate Mechanical Engineer or (BA/BS) graduate in construction management with 
4 yrs related experience or engineering technician with an ICC certification as a Commercial Mechanical Inspector 
with 5 yrs related experience.

3.4.4.1.3. Electrical - Graduate Electrical Engineer or (BA/BS) graduate in construction management with 4 
yrs related experience or engineering technician with an ICC certification as a Commercial Electrical Inspector with 
5 yrs related experience.

3.4.4.1.4. Structural - Graduate Structural Engineer or (BA/BS) graduate in construction management with 4 
yrs related experience or person with an ICC certification as a Reinforced Concrete Special Inspector and 
Structural Steel and Bolting Special Inspector (as applicable to the type of construction involved) with 5 yrs related 
experience.

3.4.4.1.5. Plumbing - Graduate Mechanical Engineer or (BA/BS) graduate in construction management with 4 
yrs related experience, or person with an ICC certification as a Commercial Plumbing Inspector with 5 yrs related 
experience.   
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3.4.4.1.6. Concrete, Pavements and Soils Materials Technician (present while performing tests) with 2 yrs 
experience for the appropriate area

3.4.4.1.7. Testing, Adjusting and Balancing Specialist must be a member (TAB) Personnel of AABC or an 
experienced technician of the firm certified by the NEBB (present while testing, adjusting, balancing).

3.4.4.1.8. Design Quality Control Manager Registered Architect or Professional Engineer (not required on the 
construction site)

3.4.4.1.9. Registered Fire Protection Engineer with 4 years related experience or engineering technician with 
5 yrs related experience (but see requirements for Fire Protection Engineer of Record to witness final testing in 
Section 01 10 00, paragraph 5.10, Fire Protection).

3.4.4.1.10. QC personnel assigned to the installation of the telecommunication system or any of its 
components shall be Building Industry Consulting Services International (BICSI) Registered Cabling Installers, 
Technician Level. Submit documentation of current BICSI certification. In lieu of BICSI certification, QC personnel 
shall have a minimum of 5 years experience in the installation of the specified copper and fiber optic cable and 
components. They shall have factory or factory approved certification from each equipment manufacturer indicating 
that they are qualified to install and test the provided products. QC personnel shall witness and certify the testing of 
telecommunications cabling and equipment.

3.4.5. Additional Requirement

In addition to the above experience and/or education requirements the CQC System Manager shall have completed 
the course entitled "Construction Quality Management for Contractors". This course is periodically offered at Ft. 
Worth District Southwest Area Office, El Paso, TX.  Inquire of the District or Division sponsoring the course for fees 
and other expenses involved, if any, for attendance at this course.

3.4.6. Organizational Changes

When it is necessary to make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance.

3.5. SUBMITTALS AND DELIVERABLES

Make submittals as specified in Section 01 33 00 SUBMITTAL PROCEDURES. The CQC organization shall certify 
that all submittals and deliverables are in compliance with the contract requirements.

3.6. CONTROL

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include that of 
subcontractors and suppliers, complies with the requirements of the contract. The CQC organization shall conduct 
at least three phases of control for each definable feature of the construction work as follows:

3.6.1. Preparatory Phase

Perform this phase prior to beginning work on each definable feature of work, after all required 
plans/documents/materials are approved/accepted, and after copies are at the work site. This phase shall include:

3.6.1.1. A review of each paragraph of applicable specifications, reference codes, and standards. Make a copy of 
those sections of referenced codes and standards applicable to that portion of the work to be accomplished in the 
field at the preparatory inspection. Maintain these copies in the field, available for use by Government personnel 
until final acceptance of the work.

3.6.1.2. A review of the contract drawings.

3.6.1.3. A check to assure that all materials and/or equipment have been tested, submitted, and approved. 

3.6.1.4. Review of provisions that have been made to provide required control inspection and testing. 
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3.6.1.5. Examination of the work area to assure that all required preliminary work has been completed and is in 
compliance with the contract.

3.6.1.6. A physical examination of required materials, equipment, and sample work to assure that they are on hand, 
conform to approved shop drawings or submitted data, and are properly stored. 

3.6.1.7. A review of the appropriate activity hazard analysis to assure safety requirements are met. 

3.6.1.8. Discussion of procedures for controlling quality of the work including repetitive deficiencies. Document 
construction tolerances and workmanship standards for that feature of work. 

3.6.1.9. A check to ensure that the portion of the plan for the work to be performed has been accepted by the 
Contracting Officer. 

3.6.1.10. Discussion of the initial control phase. 

3.6.1.11. Notify the Government at least 24 hours in advance of beginning the preparatory control phase. 
This phase shall include a meeting conducted by the CQC System Manager and attended by the superintendent, 
other CQC personnel (as applicable), and the foreman responsible for the definable feature. Document the results 
of the preparatory phase actions by separate minutes prepared by the CQC System Manager and attached to the 
daily CQC report. The Contractor shall instruct applicable workers as to the acceptable level of workmanship 
required in order to meet contract specifications.

3.6.2. Initial Phase

Accomplish this phase at the beginning of a definable feature of work. Include the following actions:

3.6.2.1. Check work to ensure that it is in full compliance with contract requirements. Review minutes of the 
preparatory meeting.

3.6.2.2. Verify adequacy of controls to ensure full contract compliance. Verify required control inspection and 
testing.  

3.6.2.3. Establish level of workmanship and verify that it meets minimum acceptable workmanship standards. 
Compare with required sample panels as appropriate.

3.6.2.4. Resolve all differences. 

3.6.2.5. Check safety to include compliance with and upgrading of the Accident Prevention plan and activity hazard 
analysis. Review the activity analysis with each worker. 

3.6.2.6. Notify the Government at least 24 hours in advance of beginning the initial phase. The CQC System 
Manager shall prepare and attach to the daily CQC report separate minutes of this phase. Indicate exact location of 
initial phase for future reference and comparison with follow-up phases.

3.6.2.7. Repeat the initial phase any time acceptable specified quality standards are not being met.

3.6.3. Follow-up Phase

Perform daily checks to assure control activities, including control testing, are providing continued compliance with 
contract requirements, until completion of the particular feature of work. The checks shall be made a matter of 
record in the CQC documentation. Conduct final follow-up checks and correct deficiencies prior to the start of 
additional features of work which may be affected by the deficient work. Do not build upon nor conceal non-
conforming work.

3.6.4. Additional Preparatory and Initial Phases
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Conduct additional preparatory and initial phases on the same definable features of work if: the quality of on-going 
work is unacceptable; if there are changes in the applicable CQC staff, onsite production supervision or work crew; 
if work on a definable feature is resumed after a substantial period of inactivity; or if other problems develop.

3.7. TESTS

3.7.1. Testing Procedure

 Perform specified or required tests to verify that control measures are adequate to provide a product which 
conforms to contract requirements and project design documents. Upon request, furnish to the Government 
duplicate samples of test specimens for possible testing by the Government. Testing includes operation and/or 
acceptance tests when specified. The Contractor shall procure the services of a Corps of Engineers approved 
testing laboratory, or establish an approved testing laboratory at the project site. The Contractor may elect to use a 
laboratory certified and accredited by the Concrete and cement Reference Laboratory (CCRL) or by AASHTO 
Materials Reference Laboratory (AMRL) for testing procedures that those organizations certify.  The Contractor 
shall perform the following activities and record and provide the following data:

3.7.1.1. Verify that testing procedures comply with contract requirements and project design documents.

3.7.1.2. Verify that facilities and testing equipment are available and comply with testing standards.

3.7.1.3. Check test instrument calibration data against certified standards.

3.7.1.4. Verify that recording forms and test identification control number system, including all of the test 
documentation requirements, have been prepared. 

3.7.1.5. Include results of all tests taken, both passing and failing tests, recorded on the CQC report for the date 
taken. Include specification paragraph reference, location where tests were taken, and the sequential control 
number identifying the test. If approved by the Contracting Officer, actual test reports may be submitted later with a 
reference to the test number and date taken. Provide an information copy of tests performed by an offsite or 
commercial test facility directly to the Contracting Officer. Failure to submit timely test reports as stated may result 
in nonpayment for related work performed and disapproval of the test facility for this contract.

3.7.2. Testing Laboratories

3.7.2.1. Capability Check

The Government reserves the right to check laboratory equipment in the proposed laboratory for compliance with 
the standards set forth in the contract specifications and to check the laboratory technician's testing procedures and 
techniques. Laboratories utilized for testing soils, concrete, asphalt, and steel shall meet criteria detailed in ASTM D 
3740 and ASTM E 329.

3.7.2.2. Capability Recheck

If the selected laboratory fails the capability check, the Government will assess the Contractor a charge of $1,375 
to reimburse the Government for each succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory. Such costs will be deducted from the contract amount due the Contractor.

3.7.3. Onsite Laboratory

The Government reserves the right to utilize the Contractor's control testing laboratory and equipment to make 
assurance tests, and to check the Contractor's testing procedures, techniques, and test results at no additional cost 
to the Government.

3.7.4. Furnishing or Transportation of Samples for Government Quality Assurance Testing

The Contractor is responsible for costs incidental to the transportation of samples or materials. Deliver samples of 
materials for test verification and acceptance testing by the Government to the Corps of Engineers Laboratory, 
f.o.b., at the following address:
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 For delivery by mail: 

U.S. Army Corps of Engineers

Southwest Area Office

Building T0071, Corner of Velez St. & Sapper St.

Fort Bliss, TX 79906
 For other deliveries: 

U.S. Army Corps of Engineers

Southwest Area Office

Building T0071, Corner of Velez St. & Sapper St.

Fort Bliss, TX 79906

The area or resident office will coordinate, exact delivery location, and dates for each specific test.

3.8. COMPLETION INSPECTION

3.8.1. Punch-Out Inspection

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL CONTRACT 
REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or by the specifications, the 
CQC Manager shall conduct an inspection of the work. Prepare a punch list of items which do not conform to the 
approved drawings and specifications and include in the CQC documentation, as required by paragraph 
DOCUMENTATION. The list of deficiencies shall include the estimated date by which the deficiencies will be 
corrected. The CQC System Manager or staff shall make a second inspection to ascertain that all deficiencies have 
been corrected. Once this is accomplished, the Contractor shall notify the Government that the facility is ready for 
the Government Pre-Final inspection.

3.8.2. Pre-Final Inspection

As soon as practicable after the notification above, the Government will perform the pre-final inspection to verify 
that the facility is complete and ready to be occupied. A Government Pre-Final Punch List may be developed as a 
result of this inspection. The Contractor's CQC System Manager shall ensure that all items on this list have been 
corrected before notifying the Government, so that a Final inspection with the customer can be scheduled. Correct 
any items noted on the Pre-Final inspection in a timely manner. Accomplish these inspections and any deficiency 
corrections required by this paragraph within the time slated for completion of the entire work or any particular 
increment of the work if the project is divided into increments by separate completion dates.

3.8.3. Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary management 
person, and the Contracting Officer's Representative shall attend the final acceptance inspection. Additional 
Government personnel including, but not limited to, those from Base/Post Civil Facility Engineer user groups and 
major commands may also attend. The Government will formally schedule the final acceptance inspection based 
upon results of the Pre-Final inspection.  Provide notice to the Government at least 14 days prior to the final 
acceptance inspection and include the Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed under the contract, will be complete 
and acceptable by the date scheduled for the final acceptance inspection. Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the Contracting Officer to bill the Contractor 
for the Government's additional inspection cost in accordance with the contract clause titled "Inspection of 
Construction".

3.9. DOCUMENTATION

3.9.1. Maintain current records providing factual evidence that required quality control activities and/or tests have 
been performed. These records shall include the work of subcontractors and suppliers using government-provided 
software, QCS (see Section 01 45 01.10).  The report includes, as a minimum, the following information: 
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3.9.1.1. Contractor/subcontractor and their area of responsibility. 

3.9.1.2. Operating plant/equipment with hours worked, idle, or down for repair. 

3.9.1.3. Work performed each day, giving location, description, and by whom. When Network Analysis (NAS) is 
used, identify each phase of work performed each day by NAS activity number. 

3.9.1.4. Test and/or control activities performed with results and references to specifications/drawings 
requirements. Identify the applicable control phase (Preparatory, Initial, Follow-up). List deficiencies noted, along 
with corrective action. 

3.9.1.5. Quantity of materials received at the site with statement as to acceptability, storage, and reference to 
specifications/drawings requirements. 

3.9.1.6. Submittals and deliverables reviewed, with contract reference, by whom, and action taken.

3.9.1.7. Offsite surveillance activities, including actions taken. 

3.9.1.8. Job safety evaluations stating what was checked, results, and instructions or corrective actions. 

3.9.1.9. Instructions given/received and conflicts in plans and/or specifications. 

3.9.1.10. Provide documentation of design quality control activities. For independent design reviews, 
provide, as a minimum, identity of the ITR team, the ITR review comments, responses and the record of resolution 
of the comments.

3.9.2. Contractor's verification statement.

These records shall indicate a description of trades working on the project; the number of personnel working; 
weather conditions encountered; and any delays encountered. These records shall cover both conforming and 
deficient features and shall include a statement that equipment and materials incorporated in the work and 
workmanship comply with the contract. Furnish the original and one copy of these records in report form to the 
Government daily within 24 hours after the date covered by the report, except that reports need not be submitted 
for days on which no work is performed.  As a minimum, submit one report for every 7 days of no work and on the 
last day of a no work period.  Account for all calendar days throughout the life of the contract. The first report 
following a day of no work shall be for that day only. The CQC System Manager shall sign and date reports.  The 
report shall include copies of test reports and copies of reports prepared by all subordinate quality control 
personnel.  The Contractor may submit these forms electronically, in lieu of hard copy.

3.10. NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing requirements. 
The Contractor shall take immediate corrective action after receipt of such notice. Such notice, when delivered to 
the Contractor at the work site, shall be deemed sufficient for the purpose of notification. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. No part of the time lost due to such stop orders shall be made the 
subject of claim for extension of time or for excess costs or damages by the Contractor.

End of Section 01 45 04.00 10
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SECTION 01 50 02
TEMPORARY CONSTRUCTION FACILITIES

1.0 OVERVIEW

1.1. GENERAL REQUIREMENTS

1.2. AVAILABILITY AND USE OF UTILITY SERVICES

1.3. BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.4. PROTECTION AND MAINTENANCE OF TRAFFIC

1.5. MAINTENANCE OF CONSTRUCTION SITE
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1.0 OVERVIEW

1.1. GENERAL REQUIREMENTS

1.1.1. Site Plan

Prepare a site plan indicating the proposed location and dimensions of any area to be fenced and used by the 
Contractor, the number of trailers to be used, avenues of ingress/egress to the fenced area and details of the fence 
installation.  Identify any areas which may have to be graveled to prevent the tracking of mud.  Also indicate if the 
use of a supplemental or other staging area is desired.

1.2. AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1. See Section 00 72 00, Contract Clauses and Section 00 73 00, Special Contract Requirements, for Utility 
Availability requirements.

1.2.2. Sanitation

Provide and maintain within the construction area minimum field-type sanitary facilities approved by the Contracting 
Officer.  Government toilet facilities will not be available to Contractor's personnel.

1.2.3. Telephone

Make arrangements and pay all costs for desired telephone facilities. 

1.3. BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1. Bulletin Board

Immediately upon beginning of onsite work, provide  a weatherproof glass-covered bulletin board not less than 36 
by 48 inches in size for displaying the Equal Employment Opportunity poster, a copy of the wage decision 
contained in the contract, Wage Rate Information poster, and other information approved by the Contracting 
Officer. Locate the bulletin board at the project site in a conspicuous place easily accessible to all employees, as 
approved by the Contracting Officer. Display legible copies of the aforementioned data until work is completed. 
Remove the bulletin board from the site upon completion of the project.

1.3.2. Project and Safety Signs

Erect a project sign and a site safety sign with informational details as provided by the Government at the Post 
award conference, within 15 days prior to any work activity on project site.   Update the safety sign data daily, with 
light colored metallic or non-metallic numerals. Remove the signs from the site upon completion of the project.  
Engineer Pamphlet EP 310-1-6a contains the standardized layout and construction details for the signs.  It can be 
found through a GOOGLE Search or try http://www.usace.army.mil/publications/eng-pamphlets/ep310-1-6a/s-
16.pdf. 

1.4. PROTECTION AND MAINTENANCE OF TRAFFIC

Provide access and temporary relocated roads as necessary to maintain traffic. Maintain and protect traffic on all 
affected roads during the construction period except as otherwise specifically directed by the Contracting Officer. 
Take measures for the protection and diversion of traffic, including the provision of watchmen and flagmen, erection 
of barricades, placing of lights around and in front of equipment and the work, and the erection and maintenance of 
adequate warning, danger, and direction signs, as required by the State and local authorities having jurisdiction. 
Protect the traveling public from damage to person and property.

The Contractor's traffic on roads selected for hauling material to and from the site shall interfere as little as possible 
with public traffic. Investigate the adequacy of existing roads and the allowable load limit on these roads. Repair 
any damage to roads caused by construction operations.  

1.4.1. Haul Roads
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The Contractor shall, at its own expense, construct access and haul roads necessary for proper prosecution of the 
work under this contract. Construct haul roads with suitable grades and widths. Avoid sharp curves, blind corners, 
and dangerous cross traffic.  Provide necessary lighting, signs, barricades, and distinctive markings for the safe 
movement of traffic. The method of dust control, although optional, shall be adequate to ensure safe operation at all 
times. Location, grade, width, and alignment of construction and hauling roads shall be subject to approval by the 
Contracting Officer.  Provide adequate lighting to assure full and clear visibility for full width of haul road and work 
areas during any night work operations. Remove haul roads designated by the Contracting Officer upon completion 
of the work and restore those areas.

1.4.2. Barricades

Erect and maintain temporary barricades to limit public access to hazardous areas. Barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or sidewalks is prevented by 
construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular traffic. 
Securely place barricades clearly visible with adequate illumination to provide sufficient visual warning of the 
hazard during both day and night.

1.5. MAINTENANCE OF CONSTRUCTION SITE

Mow grass and vegetation located within the boundaries of the construction site  for the duration of the project, from 
NTP to contract completion.  Edge or neatly trim grass and vegetation along fences, buildings, under trailers, and in 
areas not accessible to mowers from NTP to contract completion.

End of Section 01 50 02
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SECTION 01 57 20.00 10
ENVIRONMENTAL PROTECTION

1.0 GENERAL REQUIREMENTS

1.1. SUBCONTRACTORS

1.2. ENVIRONMENTAL PROTECTION PLAN

1.3. PROTECTION FEATURES

1.4. ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

1.5. NOTIFICATION

2.0 PRODUCTS (NOT USED)

3.0 EXECUTION

3.1. LAND RESOURCES

3.2. WATER RESOURCES

3.3. AIR RESOURCES

3.4. CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

3.5. RECYCLING AND WASTE MINIMIZATION

3.6. HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.7. BIOLOGICAL RESOURCES

3.8. INTEGRATED PEST MANAGEMENT

3.9. PREVIOUSLY USED EQUIPMENT

3.10. MILITARY MUNITIONS

3.11. TRAINING OF CONTRACTOR PERSONNEL

3.12. POST CONSTRUCTION CLEANUP
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1.0 GENERAL REQUIREMENTS

Minimize environmental pollution and damage that may occur as the result of construction operations.  Protect the 
environmental resources within the project boundaries and those affected outside the limits of permanent work 
during the entire duration of this contract.  Comply with all applicable environmental Federal, State, and local laws 
and regulations.  The Contractor shall be responsible for any delays resulting from failure to comply with 
environmental laws and regulations

1.1. SUBCONTRACTORS

Ensure compliance with this section by subcontractors.

1.2. ENVIRONMENTAL PROTECTION PLAN

1.2.1. The purpose of the Environmental Protection Plan is to present a comprehensive overview of known or 
potential environmental issues which the Contractor must address during construction.  Define issues of concern 
within the Environmental Protection Plan as outlined in this section.  Address each topic in the plan at a level of 
detail commensurate with the environmental issue and required construction task(s).  Identify and discuss topics or 
issues which are not identified in this section, but which the Contractor considers necessary, after those items 
formally identified in this section.  Prior to commencing construction activities or delivery of materials to the site, 
submit the Plan for review and Government approval.  The Contractor shall meet with the Government prior to 
implementation of the Environmental Protection Plan, for the purpose of discussing the implementation of the initial 
plan; possible subsequent additions and revisions to the plan including any reporting requirements; and methods 
for administration of the Contractor's Environmental Plans.  Maintain and keep the Environmental Protection Plan 
current onsite.

1.2.2. Compliance

No requirement in this Section shall be construed as relieving the Contractor of any applicable Federal, State, and 
local environmental protection laws and regulations.  During Construction, the Contractor shall be responsible for 
identifying, implementing, and submitting for approval any additional requirements to be included in the 
Environmental Protection Plan.

1.2.3. Contents

The plan shall include, but shall not be limited to, the following:

1.2.3.1. Name(s) of person(s) within the Contractor's organization who is(are) responsible for ensuring adherence 
to the Environmental Protection Plan.

1.2.3.2. Name(s) and qualifications of person(s) responsible for manifesting hazardous waste to be removed from 
the site, if applicable

1.2.3.3. Name(s) and qualifications of person(s) responsible for training the Contractor's environmental protection 
personnel

1.2.3.4. Description of the Contractor's environmental protection personnel training program

1.2.3.5. An erosion and sediment control plan which identifies the type and location of the erosion and sediment 
controls to be provided.  Include monitoring and reporting requirements to assure that the control measures are in 
compliance with the erosion and sediment control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this plan.

1.2.3.6. Drawings showing locations of proposed temporary excavations or embankments for haul roads, stream 
crossings, material storage areas, structures, sanitary facilities, and stockpiles of excess or spoil materials including 
methods to control runoff and to contain materials on the site
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1.2.3.7. Traffic control plans including measures to reduce erosion of temporary roadbeds by construction traffic, 
especially during wet weather.  Include measures to minimize the amount of mud transported onto paved public 
roads by vehicles or runoff.

1.2.3.8. Work area plan showing the proposed activity in each portion of the area and identifying the areas of 
limited use or nonuse.  Include measures for marking the limits of use areas including methods for protection of 
features to be preserved within authorized work areas.

1.2.3.9. Drawing showing the location of on-installation borrow areas.

1.2.3.10. A spill control plan shall include the procedures, instructions, and reports to be used in the event of 
an unforeseen spill of a substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or regulated under 
State or Local laws and regulations.  The spill control plan supplements the requirements of EM 385-1-1.  This plan 
shall include as a minimum:

(a) The name of the individual who will report any spills or hazardous substance releases and who will follow 
up with complete documentation.  This individual shall immediately notify the Government and the local Fire 
Department in addition to the legally required Federal, State, and local reporting channels (including the National 
Response Center 1-800-424-8802) if a reportable quantity is released to the environment.  The plan shall contain a 
list of the required reporting channels and telephone numbers.

(b) The name and qualifications of the individual who will be responsible for implementing and supervising the 
containment and cleanup

(c) Training requirements for Contractor's personnel and methods of accomplishing the training

(d) A list of materials and equipment to be immediately available at the job site, tailored to cleanup work of the 
potential hazard(s) identified.

(e) The names and locations of suppliers of containment materials and locations of additional fuel oil recovery, 
cleanup, restoration, and material-placement equipment available in case of an unforeseen spill emergency

(f) The methods and procedures to be used for expeditious contaminant cleanup

1.2.3.11. A solid waste management plan identifying waste minimization, collection, and disposals methods, 
waste streams (type and quantity), and locations for solid waste diversion/disposal including clearing debris and 
C&D waste that is diverted (salvaged, reused, or recycled). Detail the contractor's actions to comply with, and to 
participate in, Federal, state, regional, local government, and installation sponsored recycling programs to reduce 
the volume of solid waste at the source. Identify any subcontractors responsible for the transportation, salvage and 
disposal of solid waste. Submit licenses or permits for solid waste disposal sites that are not a commercial 
operating facility. Attach evidence of the facility's ability to accept the solid waste to this plan. A construction and 
demolition waste management plan, similar to the plan specified in the UFGS 01 74 19 (formerly 01572) may be 
used as the non-hazardous solid waste management plan. Provide a Non-Hazardous Solid Waste Diversion 
Report. Submit the report on the first working day after the first quarter that non-hazardous solid waste has been 
disposed and/or diverted and each quarter thereafter (e.g. the first working day of January, April, July, and October) 
until the end of the project.   Additionally, a summary report, with all data fields, is required at the end of the project.   
The report shall indicate the total type and amount of waste generated, total type and amount of waste diverted, 
type and amount of waste sent to waste-to-energy facility and alternative daily cover, in tons along with the percent 
that was diverted. Maintain, track and report construction and demolition waste data in a manner such that the 
installation can enter the data into the Army SWAR database, which separates data by type of material.  A 
cumulative report in LEED Letter Template format may be used but must be modified to include the date disposed 
of/diverted and include the above stated diversion data. NOTE: The Solid Waste Diversion Reports are separate 
documentation than the LEED documentation. 

1.2.3.12. DELETED. 

1.2.3.13. An air pollution control plan detailing provisions to assure that dust, debris, materials, trash, etc., do 
not become air borne and travel off the project site.

1.2.3.14. A contaminant prevention plan that: identifies potentially hazardous substances to be used on the 
job site; identifies the intended actions to prevent introduction of such materials into the air, water, or ground; and 
details provisions for compliance with Federal, State, and local laws and regulations for storage and handling of 
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these materials.  In accordance with EM 385-1-1, include a copy of the Material Safety Data Sheets (MSDS) and 
the maximum quantity of each hazardous material to be on site at any given time in the contaminant prevention 
plan.  Update the plan as new hazardous materials are brought on site or removed from the site.  Reference this 
plan in the storm water pollution prevention plan, as applicable.

1.2.3.15. A waste water management plan that identifies the methods and procedures for management 
and/or discharge of waste waters which are directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, hydrostatic test water, and water used in 
flushing of lines.  If a settling/retention pond is required, include the design of the pond including drawings, removal 
plan, and testing requirements for possible pollutants.  If land application will be the method of disposal for the 
waste water, include a sketch showing the location for land application along with a description of the pretreatment 
methods to be implemented and any required permits.  If surface discharge will be the method of disposal, include 
a copy of the permit and associated documents as an attachment prior to discharging the waste water.  If disposal 
is to a sanitary sewer, include documentation that the waste water treatment plant Operator has approved the flow 
rate, volume, and type of discharge.

1.2.3.16. A historical, archaeological, cultural resources biological resources and wetlands plan that defines 
procedures for identifying and protecting historical, archaeological, cultural resources, biological resources and 
wetlands known to be on the project site: and/or identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously known to be onsite or in the area are 
discovered during construction. Include methods to assure the protection of known or discovered resources and 
shall identify lines of communication between Contractor personnel and the Government.

1.2.3.17. A pesticide treatment plan, updated, as information becomes available.  Include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA registration numbers, authorized uses, chemical 
composition, formulation, original and applied concentration, application rates of active ingredient (i.e. pounds of 
active ingredient applied), equipment used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management record keeping and reporting requirements as 
well as any additional Installation specific requirements.   Follow AR 200-1, Chapter 5,  Pest Management,  Section 
5-4, “Program Requirements” for data required to be reported to the Installation.

1.3. PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES AND IMPROVEMENTS.  Prior to start of any onsite construction activities, the Contractor 
and the Government shall make a joint condition survey.  Immediately following the survey, the Contractor shall 
prepare a brief report including a plan describing the features requiring protection under the provisions of the 
Contract Clauses, which are not specifically identified on the drawings as environmental features requiring 
protection along with the condition of trees, shrubs and grassed areas immediately adjacent to the site of work and 
adjacent to the Contractor's assigned storage area and access route(s), as applicable.  Both the Contractor and the 
Government will sign this survey, upon mutual agreement as to its accuracy and completeness.  The Contractor 
develop a plan that depicts how it will protect those environmental features included in the survey report and any 
indicated on the drawings, regardless of interference which their preservation may cause to the Contractor's work 
under the contract.

1.4. ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and specifications which may have an 
environmental impact will be subject to approval by the Government and may require an extended review, 
processing, and approval time.  The Government reserves the right to disapprove alternate methods, even if they 
are more cost effective, if the Government determines that the proposed alternate method will have an adverse 
environmental impact.

1.5. NOTIFICATION

The Government will notify the Contractor in writing of any observed noncompliance with Federal, State or local 
environmental laws or regulations, permits, and other elements of the Contractor's Environmental Protection plan.  
The Contractor shall, after receipt of such notice, inform the Government of the proposed corrective action and take 
such action when approved by the Government.  The Government may issue an order stopping all or part of the 
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work until satisfactory corrective action has been taken.  No time extensions shall be granted or equitable 
adjustments allowed to the Contractor for any such suspensions.  This is in addition to any other actions the 
Government may take under the contract, or in accordance with the Federal Acquisition Regulation or Federal Law.

2.0 PRODUCTS (NOT USED)

3.0 EXECUTION

3.1. LAND RESOURCES

Confine all activities to areas defined by the drawings and specifications.  Prior to the beginning of any construction, 
identify any land resources to be preserved within the work area.  Except in areas indicated on the drawings or 
specified to be cleared, do not remove, cut, deface, injure, or destroy land resources including trees, shrubs, vines, 
grasses, topsoil, and land forms without approval.  Do not attach or fasten any ropes, cables, or guys to any trees 
for anchorage unless specifically authorized.  Provide effective protection for land and vegetation resources at all 
times as defined in the following subparagraphs.  Remove all stone, soil, or other materials displaced into 
uncleared areas..

3.1.1. Work Area Limits

Prior to commencing construction activities, mark the areas that need not be disturbed under this contract.  Mark or 
fence isolated areas within the general work area which are not to be disturbed.  Protect monuments and markers 
before construction operations commence.  Where construction operations are to be conducted during darkness, 
any markers shall be visible in the dark.  Personnel shall be knowledgeable of the purpose for marking and/or 
protecting particular objects.

3.1.2. Landscape

Clearly identify trees, shrubs, vines, grasses, land forms and other landscape features indicated and defined on the 
drawings to be preserved  by marking, fencing, or wrapping with boards, or any other approved techniques.  
Restore landscape features damaged or destroyed during construction operations outside the limits of the 
approved work area.

3.1.3. Erosion and Sediment Controls

Provide erosion and sediment control measures in accordance with Federal, State, and local laws and regulations.  
Coordinate with approving authorities (federal, state, etc.) for specific requirements to be included in the plan. The 
erosion and sediment controls selected and maintained by the Contractor shall be such that water quality standards 
are not violated as a result of the Contractor's construction activities.  Keep the area of bare soil exposed at any 
one time by construction operations to a minimum necessary.  Construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs).  BMPs may include, but not be limited to, 
vegetation cover, stream bank stabilization, slope stabilization, silt fences, construction of terraces, interceptor 
channels, sediment traps, inlet and outfall protection, diversion channels, and sedimentation basins.    Remove any 
temporary measures after the area has been stabilized.

3.1.4. Contractor Facilities and Work Areas

Place field offices, staging areas, stockpile storage, and temporary buildings in areas designated on the drawings 
or as directed by the Government.  Make only approved temporary movement or relocation of Contractor facilities.   
Provide erosion and sediment controls for on-site borrow and spoil areas to prevent sediment from entering nearby 
waters.  Control temporary excavation and embankments for plant and/or work areas to protect adjacent areas.

3.2. WATER RESOURCES

Monitor construction activities to prevent pollution of surface and ground waters.  Do not apply toxic or hazardous 
chemicals to soil or vegetation unless otherwise indicated.  Monitor all water areas affected by construction 
activities. For construction activities immediately adjacent to impaired surface waters, the Contractor shall be 
capable of quantifying sediment or pollutant loading to that surface water when required by state or federally issued 
Clean Water Act permits.
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3.2.1. Stream Crossings

Stream crossings shall allow movement of materials or equipment without violating water pollution control 
standards of the Federal, State, and local governments or impede state-designated flows.  

3.2.2. Wetlands

Do not enter, disturb, destroy, or allow discharge of contaminants into any wetlands. 

3.3. AIR RESOURCES

Comply with all Federal and State air emission and performance laws and standards for equipment operation, 
activities, or processes.

3.3.1. Particulates

Control dust particles; aerosols and gaseous by-products from construction activities; and processing and 
preparation of materials, such as from asphaltic batch plants, including weekends, holidays and hours when work is 
not in progress.  Maintain excavations, stockpiles, haul roads, permanent and temporary access roads, plant sites, 
spoil areas, borrow areas, and other work areas within or outside the project boundaries free from particulates 
which would cause the Federal, State, and local air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods are permitted to control particulates in the work area.  Sprinkling, to be efficient, must 
be repeated to keep the disturbed area damp at all times.  Provide sufficient, competent equipment available to 
accomplish these tasks.  Perform particulate control as the work proceeds and whenever a particulate nuisance or 
hazard occurs.  Comply with all State and local visibility regulations.

3.3.2. Odors

Control odors from construction activities at all times.  Odors shall not cause a health hazard and shall be in 
compliance with State regulations and/or local ordinances.

3.3.3. Sound Intrusions

Keep construction activities under surveillance and control to minimize environment damage by noise.  Comply with 
the provisions of the state and Installation rules.

3.3.4. Burning 

Burning is not allowed on the project site unless specified in other sections of the specifications or by written 
authorization.  Specific times, locations, and manners of burning shall be subject to approval.  

3.4. CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified in other sections and/or shown on the 
drawings.

3.4.1. Solid Wastes

Place solid wastes (excluding clearing debris) in containers which are emptied on a regular schedule.  Conduct 
handling, storage, and disposal to prevent contamination.  Employ segregation measures so that no hazardous or 
toxic waste will become co-mingled with solid waste.  Transport solid waste off Government property and dispose 
of it in compliance with Federal, State, and local requirements for solid waste disposal. The minimum acceptable 
off-site solid waste disposal option is a Subtitle D RCRA permitted landfill.  Verify that the selected transporters and 
disposal facilities have the necessary permits and licenses to operate.  Comply with Federal, State, and local laws 
and regulations pertaining to the use of landfill areas.

3.4.2. Chemicals and Chemical Wastes
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Dispense chemicals, ensuring no spillage to the ground or water.  Perform and document periodic inspections of 
dispensing areas to identify leakage and initiate corrective action. The Government may periodically review this 
documentation.  Collect chemical waste in corrosion resistant, compatible containers.  Monitor and remove 
collection drums to a staging or storage area when contents are within 6 inches of the top.  Classify, manage, store, 
and dispose of wastes in accordance with Federal, State, and local laws and regulations.

3.4.3. Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are defined in 40 CFR 261, or are as defined by applicable state and local regulations.  
Hazardous materials are defined in 49 CFR 171 - 178.  At a minimum, manage and store hazardous waste in 
compliance with 40 CFR 262.  Take sufficient measures to prevent spillage of hazardous and toxic materials during 
dispensing.  Segregate hazardous waste from other materials and wastes; protect it from the weather by placing it 
in a safe covered location and take precautionary measures, such as berming or other appropriate measures, 
against accidental spillage.  Store, describe, package, label, mark, and placard hazardous waste and hazardous 
material in accordance with 49 CFR 171 - 178, state, and local laws and regulations.  Transport Contractor 
generated hazardous waste off Government property in accordance with the Environmental Protection Agency and 
the Department of Transportation laws and regulations.  Dispose of hazardous waste in compliance with Federal, 
State and local laws and regulations.  Immediately report spills of hazardous or toxic materials to the Government 
and the Facility Environmental Office.  Contractor will be responsible for cleanup and cleanup costs due to spills.  
Contractor is responsible for the disposition of Contractor generated hazardous waste and excess hazardous 
materials. 

3.4.4. Fuel and Lubricants

Conduct storage, fueling and lubrication of equipment and motor vehicles in a manner that affords the maximum 
protection against spill and evaporation.  Manage and store fuel, lubricants and oil in accordance with all Federal, 
State, Regional, and local laws and regulations.  

3.5. RECYCLING AND WASTE MINIMIZATION

Participate in State and local government sponsored recycling programs.  The Contractor is further encouraged to 
minimize solid waste generation throughout the duration of the project. Line and berm fueling areas and establish 
storm water control structures at discharge points for site run-off.  Keep a liquid containment clean-up kit available 
at the fueling area.

3.6. HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the Contractor's work area are shown on the 
drawings.  Protect and preserve these resources during the life of the Contract.  Temporarily suspend all activities 
that may damage or alter such resources, if any previously unidentified or unanticipated historical, archaeological, 
and cultural resources are discovered or found during excavation or other construction activities.  Resources 
covered by this paragraph include but are not limited to: any human skeletal remains or burials; artifacts; shell, 
midden, bone, charcoal, or other deposits; rock or coral alignments, pavings, wall, or other constructed features; 
and any indication of agricultural or other human activities.  Upon such discovery or find, notify the Government so 
that the appropriate authorities may be notified and a determination made as to their significance and what, if any, 
special disposition of the finds should be made.   Cease all activities that may result in impact to or the destruction 
of these resources.   Secure the area and prevent employees or other persons from trespassing on, removing, or 
otherwise disturbing such resources.

3.7. BIOLOGICAL RESOURCES

Minimize interference with, disturbance to, and damage to fish, wildlife, and plants, including their habitat.  Protect 
threatened and endangered animal and plant species including their habitat in accordance with Federal, State, 
Regional, and local laws and regulations.

3.8. INTEGRATED PEST MANAGEMENT

Coordinate, through the Government, with the Installation Pest Management Coordinator (IPMC) at the earliest 
possible time prior to pesticide application, in order to minimize impacts to existing fauna and flora.  Discuss 

Section: 01 57 20.00 10 W9127S-11-R-6012
Page 178 of 385

Friday, April 08, 2011



integrated pest management strategies with the IPMC and receive concurrence from the IPMC, through the COR, 
prior to the application of any pesticide associated with these specifications.  Give IMPC personnel the opportunity 
to be present at all meetings concerning treatment measures for pest or disease control and during application of 
the pesticide.    The use and management of pesticides are regulated under 40 CFR 152 - 186.

3.8.1. Pesticide Delivery and Storage

Deliver pesticides, approved for use on the Installation, to the site in the original, unopened containers bearing 
legible labels indicating the EPA registration number and the manufacturer's registered uses.  

3.8.2. Qualifications

Use the services of a subcontractor for pesticide application whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work is to be performed.

3.8.3. Pesticide Handling Requirements

Formulate, treat with, and dispose of pesticides and associated containers in accordance with label directions.

3.8.4. Application

A state certified pesticide applicator shall apply pesticides in accordance with EPA label restrictions and 
recommendations.  

3.9. PREVIOUSLY USED EQUIPMENT

Clean all previously used construction equipment prior to bringing it onto the project site.  Ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, noxious weeds, and plant seeds.  Consult with 
the USDA jurisdictional office for additional cleaning requirements.

3.10. MILITARY MUNITIONS

Immediately stop work in that area and immediately inform the Government, in the event military munitions, as 
defined in 40 CFR 260, are discovered or uncovered.

3.11. TRAINING OF CONTRACTOR PERSONNEL

Train personnel in all phases of environmental protection and pollution control.  Conduct environmental 
protection/pollution control meetings for all Contractor personnel prior to commencing construction activities.  
Conduct additional meetings for new personnel and when site conditions change.  The training and meeting 
agenda shall include methods of detecting and avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, and instruments required for monitoring 
purposes to ensure adequate and continuous environmental protection/pollution control; anticipated hazardous or 
toxic chemicals or wastes, and other regulated contaminants; recognition and protection of archaeological sites, 
artifacts, wetlands, and endangered species and their habitat that are known to be in the area.

3.12. POST CONSTRUCTION CLEANUP

Clean up all areas used for construction in accordance with Contract Clause: "Cleaning Up".  Unless otherwise 
instructed in writing , obliterate all signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or waste materials, and other vestiges of 
construction prior to final acceptance of the work.  Grade, fill and seed the entire disturbed area, unless otherwise 
indicated.
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SECTION 01 62 35
RECYCLED/RECOVERED MATERIAL

1.0 GENERAL

1.1. REFERENCES

1.2. OBJECTIVES

1.3. EPA DESIGNATED ITEMS INCORPORATED IN THE WORK

1.4. EPA PROPOSED ITEMS INCORPORATED IN THE WORK

1.5. EPA LISTED ITEMS USED IN CONDUCT OF THE WORK BUT NOT INCORPORATED IN THE WORK

Section: 01 62 35 W9127S-11-R-6012
Page 180 of 385

Friday, April 08, 2011



1.0 GENERAL

1.1. REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only.

 U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
 40 CFR 247 Comprehensive Procurement Guideline for Products Containing Recovered Materials

1.2. OBJECTIVES

Government procurement policy is to acquire, in a cost effective manner, items containing the highest percentage 
of recycled and recovered materials practicable consistent with maintaining a satisfactory level of competition 
without adversely affecting performance requirements or exposing suppliers' employees to undue hazards from the 
recovered materials. The Environmental Protection Agency (EPA) has designated certain items which must contain 
a specified percent range of recovered or recycled materials. The Contractor shall make all reasonable efforts to 
use recycled and recovered materials in providing the EPA designated products and in otherwise utilizing recycled 
and recovered materials in the execution of the work.

1.3. EPA DESIGNATED ITEMS INCORPORATED IN THE WORK

Materials that have been designated by EPA as being products which are or can be made with recovered or 
recycled materials, when incorporated into the work under this contract, shall contain at least the minimum 
percentage of recycled or recovered materials indicated by EPA unless adequate justification (non-availability) for 
non-use is provided. When a designated item is specified as an option to a non-designated item, the designated 
item requirements apply only if the designated item is used in the work.

1.4. EPA PROPOSED ITEMS INCORPORATED IN THE WORK

Products other than those designated by EPA are still being researched and are being considered for future 
Comprehensive Procurement Guideline (CPG) designation. It is recommended that these items, when incorporated 
in the work under this contract, contain the highest practicable percentage of recycled or recovered materials, 
provided specified requirements are also met.

1.5. EPA LISTED ITEMS USED IN CONDUCT OF THE WORK BUT NOT INCORPORATED IN THE WORK

There are many products listed in 40 CFR 247 which have been designated or proposed by EPA to include 
recycled or recovered materials that may be use by the Contractor in performing the work but will not be 
incorporated into the work. These products include office products, temporary traffic control products, and pallets. It 
is recommended that these non-construction products, when used in the conduct of the work, contain the highest 
practicable percentage of recycled or recovered materials and that these products be recycled when no longer 
needed.

End of Section 01 62 35
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SECTION 01 78 02.00 10
CLOSEOUT SUBMITTALS

1.0 OVERVIEW

1.1. SUBMITTALS

1.2. PROJECT RECORD DOCUMENTS

1.3. EQUIPMENT DATA

1.4. CONSTRUCTION WARRANTY MANAGEMENT

1.5. MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

1.6. OPERATION AND MAINTENANCE MANUALS

1.7. FIELD TRAINING

1.8. PRICING OF CONTRACTOR-FURNISHED AND INSTALLED PROPERTY AND GOVERNMENT-
FURNISHED CONTRACTOR-INSTALLED PROPERTY

1.9. LEED REVIEW MEETINGS

1.10. RED ZONE MEETING

1.11. FINAL CLEANING

1.12. INTERIM FORM DD1354 "TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY

EXHIBIT 1 SAMPLE RED ZONE MEETING CHECKLIST
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1.0 OVERVIEW

1.1. SUBMITTALS

Government approval is required for any submittals with a "G" designation; submittals not having a "G" designation 
are for Designer of Record approval or for information only.  Submit the following in accordance with Section 01 33 
00 submittals:

SD-02 Shop Drawings

 As-Built Drawings - G

 Drawings showing final as-built conditions of the project.  Provide electronic drawing files as specified in 
Section 01 33 16, 3 sets of blue-line prints and one set of the approved working as-built drawings. 

SD-03 Product Data

 As-Built Record of Equipment and Materials

 Two copies of the record listing the as-built materials and equipment incorporated into the construction of 
the project.

 Construction Warranty Management Plan 

 Three sets of the construction warranty management plan containing information relevant to the warranty of 
materials and equipment incorporated into the construction project, including the starting date of warranty of 
construction.  Furnish with each warranty the name, address, and telephone number of each of the guarantor's 
representatives nearest to the project location.

 Warranty Tags

 Two record copies of the warranty tags showing the layout and design.

 Final Cleaning

 Two copies of the listing of completed final clean-up items.

1.2. PROJECT RECORD DOCUMENTS

1.2.1. As-Built Drawings –  G

An as-built drawing is a construction drawing revised to reflect the final as-built conditions of the project as a result 
of modifications and corrections to the project design required during construction.  The final as-built drawings shall 
not have the appearance of marked up drawings, but that of professionally prepared drawings as if they were the 
"as designed" drawings.

1.2.2. Maintenance of As-Built Drawings

1.2.2.1. The Configuration Management Plan shall describe how the Contractor will maintain up-to-date drawings, 
how it will control and designate revisions to the drawings and specifications (In accordance with Special Contract 
Requirement: Deviating from the Accepted Design and Section 01 33 16: Design after Award, the Designer of 
Record's approval is necessary for any revisions to the accepted design).   

1.2.2.2. Make timely updates, carefully maintaining a record set of working as-built drawings at the job site, marked 
in red, of all changes and corrections from the construction drawings.  Enter changes and corrections on drawings 
promptly to reflect "Current Construction".  Perform this update no less frequently than weekly for the blue line 
drawings and update no less frequently than quarterly for the CADD/CAD and BIM files, which were prepared 
previously in accordance with Section 01 33 16.  Include a confirmation that the as-builts are up to date with the 
submission of the monthly project schedule.
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1.2.2.3. If the DB Contractor fails to maintain the as-built drawings as required herein, the Government will retain 
from the monthly progress payment, an amount representing the estimated monthly cost of maintaining the as-built 
drawings.  Final payment with respect to separately priced facilities or the contract as a whole will be withheld until 
the Contractor submits acceptable as-built drawings and the Government approves them.

1.2.2.4. The marked-up set of drawings shall reflect any changes, alterations, adjustments or modifications.  
Changes must be reflected on all sheets affected by the change.  Changes shall include marking the drawings to 
reflect structural details, foundation layouts, equipment sizes, and other extensions of design.

1.2.2.5. Typically, room numbers shown on the drawings are selected for design convenience and do not represent 
the actual numbers intended for use by the end user.  Final as-built drawings shall reflect actual room numbers 
adopted by the end user.  

1.2.2.6.  If there is no separate contract line item (CLIN) for as-built drawings, the Government will withhold the 
amount of $35,000, or 1% of the present construction value, whichever is the greater, until the final as-built drawing 
submittal has been approved by the Government.

1.2.3. Underground Utilities  

The drawings shall indicate, in addition to all changes and corrections, the actual location, kinds and sizes of all 
sub-surface utility lines.  In order that the location of these lines and appurtenances may be determined in the event 
the surface openings or indicators become covered over or obscured, the as-built drawings shall show, by offset 
dimensions to two permanently fixed surface features, the end of each run including each change in direction.  
Locate Valves, splice boxes and similar appurtenances by dimensioning along the utility run from a reference point.  
Record average elevation of the top of each run or underground structure..

1.2.4. Partial Occupancy  

For projects where portions of construction are to be occupied or activated before overall project completion, 
including portions of utility systems, supply as-built drawings for those portions of the facility being occupied or 
activated  at the time the facility is occupied or activated.  Show this same as-built information previously furnished 
on the final set of as-built drawings.

1.2.5. As-Built Conditions That are Different From the construction Drawings  

Accurately reflect all as-built conditions that are different, such as dimensions, road alignments and grades, and 
drainage and elevations, from the construction drawings on each drawing.  If the as-built condition is accurately 
reflected on a shop drawing, then furnish that shop drawing in CADD format.  Reference the final as-built 
construction drawing the shop drawing file that includes the as-built information.  In turn, the shop drawing shall 
reference the applicable construction as-built drawing. Delete any options shown on drawings and not selected 
clearly reflect options selected on final as-built drawings.

1.2.6. Additional As-Built Information that Exceeds the Detail Shown on the construction Drawings:  

These as-built conditions include those that reflect structural details, foundation layouts, equipment, sizes, 
mechanical and electrical room layouts and other extensions of design, that were not shown in the project design 
documents because the exact details were not known until after the time of approved shop drawings.  It is 
recognized that these shop drawing submittals (revised showing as-built conditions) will serve as the as-built record 
without actual incorporation into the construction drawings, piping, and equipment drawings.   Include locations of 
all explorations, logs of all explorations, and results of all laboratory testing, including those provided by the 
Government.  Furnish all such shop drawings in CADD /CADformat.  Include fire protection details, such as wiring, 
performed for the design of the project.

1.2.7. Final As-Built Drawings 

Submit final as-built CADD/CAD and BIM Model(s) and Facility Data files at the time of Beneficial Occupancy of the 
project or at a designated phase of the project.  In the event the Contractor accomplishes additional work after this 
submittal, which changes the as-built conditions, submit a new DVD with all drawing sheets and three blue-line 
copies of affected sheets which depict additional changes.
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1.2.8. Title Blocks  

In accordance with the configuration management plan, clearly mark title blocks to indicate final as-built drawings.

1.2.9. Other As-Built Documents  

Provide scans of all other documents such as design analysis, catalog cuts, certification documents that are not 
available in native electronic format in an organized manner in Adobe.pdf format.

1.2.9.1. LEED Documentation

Update LEED documentation on at least a monthly basis and have it available for review by the Government on the 
jobsite at all times during construction. Submit the final LEED Project Checklist(s), final LEED submittals checklist 
and complete project documentation, verifying the final LEED score and establishing the final rating.  Provide full 
support to the validation review process, including credit audits.  See also the LEED documentation requirements in 
Section 01 33 16, DESIGN AFTER AWARD.

1.2.9.2. GIS Documentation

Provide final geo-referenced GIS database of the new building footprint along with any changes made to exterior of 
the building.  The intent of capturing the final building footprint and exterior modifications in a GIS database is to 
provide the installation with a data set of the comprehensive changes made to the landscape as a result of the 
construction project.  The Government will incorporate this data set into the installations existing GIS MasterPlan or 
Enterprise GIS system.  The GIS database deliverable shall follow a standard template provided to the Contractor 
by the Government, adhere to detailed specifications outlined in ECB No 2006-15, and be documented using the 
Federal Geographic Data Committee (FGDC) metadata standard.

1.3. EQUIPMENT DATA 

1.3.1. Real Property Equipment

Provide an Equipment-in-Place list of all installed equipment furnished under this contract. Include all information 
usually listed on manufacturer's name plate.  Include the cost of each piece of installed property F.O.B. construction 
site. For each of the items which is specified herein to be guaranteed for a specified period from the date of 
acceptance thereof, provide the following information:  The name, serial and model number address of equipment 
supplier, or manufacturer originating the guaranteed item.  The Contractor's guarantee to the Government of these 
items will not be limited by the terms of any manufacturer's guarantee to the Contractor.  Furnish the list as one (1) 
reproducible and three (3) copies thirty (30) calendar days before completion of any segment of the contract work 
which has an incremental completion date.

1.3.2. Maintenance and Parts Data

Furnish a brochure, catalog cut, parts list, manufacturer's data sheet or other publication showing detailed parts 
data on all other equipment subject to repair and maintenance procedures not otherwise required in Operations and 
Maintenance Manuals specified elsewhere in this contract.  Distribution of directives shall follow the same 
requirements as listed in paragraph above.  

1.3.3. Construction Specifications

Furnish permanent electronic files of final as-built construction specifications, including modifications thereto, with 
the as-built drawings.

1.4. CONSTRUCTION WARRANTY MANAGEMENT

1.4.1. Prior to the end of the one year warranty, the Government may conduct an infrared roof survey on any 
project involving a membrane roofing system. This survey will be conducted in accordance with ASTM C1153-90, 
"Standard Practice for Location of Wet Insulation in Roofing Systems Using Infrared Imaging".  The Contractor shall 
replace all damaged materials and locate and repair sources of moisture penetration.
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1.4.2. Management 

1.4.2.1. Warranty Management Plan

Develop a warranty management plan containing information relevant to the clause Warranty of Construction in 
FAR 52.246-21.  Submit the warranty management plan for Government approval at least 30 days before the 
planned pre-warranty conference.  In the event of phased turn-over of the contract, update the Warranty 
Management Plan as necessary to include latest information required.  Include all required actions and documents 
to assure that the Government receives all warranties to which it is entitled.  The plan shall be in narrative form and 
contain sufficient detail to render it suitable for use by future maintenance and repair personnel, whether 
tradesmen, or of engineering background, not necessarily familiar with this contract.  The term "status" as indicated 
below shall include due date and whether item has been submitted or was accomplished.  Submit warranty 
information made available during the construction phase prior to each monthly pay estimate.  Assemble 
information in a binder and turn over to the Government upon acceptance of the work.  The construction warranty 
period shall begin on the date of project acceptance and shall continue for the full product warranty period.  The 
Contractor, Government, including the Customer Representative shall jointly conduct warranty inspections, 4 
months and 9 months, after acceptance.  The warranty management plan shall include, but shall not be limited to, 
the following information:

(1) Roles and responsibilities of all personnel associated with the warranty process, including points of contact 
and telephone numbers within the organizations of the contractors, subcontractors, manufacturers or suppliers 
involved.

(2) Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include roofs, 
HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection and alarm 
systems, sprinkler systems, lightning protection systems, etc.

(3) A list for each warranted equipment, item, feature of construction or system indicating:

(i) Name of item.

(ii) Model and serial numbers.

(iii) Location where installed.

(iv) Name and phone numbers of manufacturers or suppliers.

(v) Names, addresses and telephone numbers of sources of spare parts.

(vi) Warranties and terms of warranty.  Include one-year overall warranty of construction.  Indicate those items, 
which have extended warranties with separate warranty expiration dates.

(vii) Cross-reference to warranty certificates as applicable.

(viii) Starting point and duration of warranty period.

(ix) Summary of maintenance procedures required to continue the warranty in force.

(x) Cross-reference to specific pertinent Operation and Maintenance manuals.

(xi) Organization, names and phone numbers of persons to call for warranty service.

(xii) Typical response time and repair time expected for various warranted equipment.

(4) The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections 
conducted by the Government.

(5) Procedure and status of tagging of all equipment covered by extended warranties.

(6) Copies of instructions to be posted near selected pieces of equipment where operation is critical for 
warranty and/or safety reasons.

1.4.3. Performance Bond 

1.4.3.1. The Contractor's Performance Bond will remain effective throughout the construction warranty period.  

1.4.3.2. In the event the Contractor or his designated representative(s) fails to commence and diligently pursue any 
work required under this clause, and in a manner pursuant to the requirements thereof, the Government shall have 
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a right to demand that said work be performed under the Performance Bond by making written notice on the surety.  
If the surety fails or refuses to perform the obligation it assumed under the Performance Bond, the Government 
shall have the work performed by others, and after completion of the work, may make demand for reimbursement 
of any or all expenses incurred by the Government while performing the work, including, but not limited to 
administrative expenses. 

1.4.3.3. In the event sufficient funds are not available to cover the construction warranty work performed by the 
Government at the Contractor's expense, the Government will have the right to recoup expenses from the bonding 
company.

1.4.3.4. Following oral or written notification of required warranty repair work, the Contractor will respond as 
dictated by para. 1.4.5. Written verification will follow oral instructions.  Failure of the Contractor to respond will be 
cause for the Government to proceed against the Contractor as outlined in the paragraph 1.4.5.5 and/or above.

1.4.4. Pre-Warranty Conference 

Prior to contract completion, or completion of any phase or portion of contract to be turned over, and at a time 
designated by the Contracting Officer, the Contractor shall meet with the Government to develop a mutual 
understanding with respect to the requirements of this clause. Communication procedures for Contractor 
notification of warranty defects, priorities with respect to the type of defect, reasonable time required for Contractor 
response, and other details deemed necessary by the Government for the execution of the construction warranty 
shall be established/reviewed at this meeting.  In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor will furnish the name, telephone number and 
address of a licensed and bonded company which is authorized to initiate and pursue warranty work action on 
behalf of the Contractor.  This point of contact will be located within the local service area of the warrantied 
construction, will be continuously available, and will be responsive to Government inquiry on warranty work action 
and status.  This requirement does not relieve the Contractor of any of his responsibilities in connection with other 
portions of this provision.  

1.4.5. Contractor's Response to Warranty Service Requirements.  

Following Government oral or written notification, which may include authorized installation maintenance personnel, 
the Contractor shall respond to warranty service requirements in accordance with the "Warranty Service Priority 
List" and the three categories of priorities listed below.   Submit a report on any warranty item that has been 
repaired during the warranty period.  The report shall include the cause of the problem, date reported, corrective 
action taken, and when the repair was completed.  If the Contractor does not perform the construction warranty 
within the timeframe specified, the Government will perform the work and backcharge the construction warranty 
payment item established.  

1.4.5.1. First Priority Code 1 Perform onsite inspection to evaluate situation, and determine course of action within 
4 hours, initiate work within 6 hours and work continuously to completion or relief. 

1.4.5.2. Second Priority Code 2 Perform onsite inspection to evaluate situation, and determine course of action 
within 8 hours, initiate work within 24 hours and work continuously to completion or relief.  

1.4.5.3. Third Priority Code 3 All other work to be initiated within 3 work days and work continuously to completion 
or relief. 

1.4.5.4. The "Warranty Service Priority List" is as follows: 
 Code 1 - Air Conditioning System 

(a) Buildings with computer equipment. 

(b) Barracks, mess halls (entire building down). 

 Code 2 - Air Conditioning Systems 

(a) Recreational support. 

(b) Air conditioning leak in part of building, if causing damage. 

(c) Air conditioning system not cooling properly
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(d) Admin buildings with Automated Data Processing (ADP)  equipment not on priority list. 

 Code 1 - Doors 

(a) Overhead doors not operational. 

 Code 1 - Electrical 

(a) Power failure (entire area or any building operational after 1600 hours). 

(b) Traffic control devices. 

(c) Security lights.  

(d) Smoke detectors and fire alarm systems 

(e) Power or lighting failure to an area, facility, portion of a facility, which may adversely impact health, safety, 
security, or the installation's mission requirement, or which may result in damage to property.

 Code 2 - Electrical 

(a) Power failure (no power) for unoccupied buildings or portions thereof or branch circuits within occupied 
buildings, not listed as Code 1. 

(a) Receptacle and lights, not listed as code 1.  

 Code 3 - Electrical

(a) Street, parking area lights

 Code 1 - Gas 

(a) Leaks and breaks. 

(b) No gas to cantonment area. 

 Code 1 - Heat 

(a) Area power failure affecting heat. 

(b) Heater in unit not working.

 Code 2    Heat 

(a) All heating system failures not listed as Code 1. 

 Code 3 - Interior

(a) Floor damage

(b) Paint chipping or peeling

 Code 1 - Intrusion Detection Systems - N/A. 
 Code 2 - Intrusion Detection Systems other than those listed under Code 1 
 Code 1 - Kitchen Equipment 

(a) Dishwasher. 

(b) All other equipment hampering preparation of a meal. 

 Code 2 - Kitchen Equipment 

(a) All other equipment not listed under Code 1. 

 Code 2 - Plumbing 

(a) Flush valves not operating properly 

(b) Fixture drain, supply line commode, or water pipe leaking. 

(c) Commode leaking at base. 

 Code 3 - Plumbing

(a) Leaking faucets

Section: 01 78 02.00 10 W9127S-11-R-6012
Page 188 of 385

Friday, April 08, 2011



 Code 1 - Refrigeration 

(a) Mess Hall. 

(b) Medical storage. 

 Code 2 - Refrigeration 

(a) Mess hall - other than walk-in refrigerators and freezers. 

 Code 1 - Roof Leaks 

(a) Temporary repairs will be made where major damage to property is occurring. 

 Code 2 - Roof Leaks 

(a) Where major damage to property is not occurring, check for location of leak during rain and complete 
repairs on a Code 2 basis. 

 Code 1 - Sprinkler System 

(a) All sprinkler systems, valves, manholes, deluge systems, and air systems to sprinklers.

 Code 1 - Tank Wash Racks (Bird Baths) 

(a) All systems which prevent tank wash. 

 Code 1 - Water (Exterior) 

(a) Normal operation of water pump station. 

 Code 2 - Water (Exterior) 

(a) No water to facility. 

 Code 1 - Water, Hot (and Steam) 

(a) Barracks (entire building). 

 Code 2 - Water, Hot 

(a) No hot water in portion of building listed under Code 1

1.4.5.5. Should parts be required to complete the work and the parts are not immediately available, the Contractor 
shall have a maximum of 12 hours after arrival at the job site to provide the Government, with firm written proposals 
for emergency alternatives and temporary repairs for Government participation with the Contractor to provide 
emergency relief until the required parts are available on site for the Contractor to perform permanent warranty 
repair.  The Contractors proposals shall include a firm date and time that the required parts shall be available on 
site to complete the permanent warranty repair.  The Government will evaluate the proposed alternatives and 
negotiate the alternative considered to be in the best interest of the Government to reduce the impact of the 
emergency condition.  Alternatives considered by the Government will include the alternative for the Contractor to 
"Do Nothing" while waiting until the required parts are available to perform permanent warranty repair. Negotiating 
a proposal which will require Government participation and the expenditure of Government funds shall constitute a 
separate procurement action by the using service.

1.4.6. Equipment Warranty Identification Tags 

1.4.6.1. Provide warranty identification tags at the time of installation and prior to substantial completion shall 
provide warranty identification tags on all Contractor and Government furnished equipment which the Contractor 
has installed. 

(a) The tags shall be suitable for interior and exterior locations, resistant to solvents, abrasion, and to fading 
caused by sunlight, precipitation, etc.  These tags shall have a permanent pressure-sensitive adhesive back, and 
they shall be installed in a position that is easily (or most easily) noticeable.  Tag each component of contractor 
furnished equipment that has differing warranties on its components. 

(b) Submit sample tags, representing how the other tags will look, for Government review and approval.  

(c) Tags for Warrantied Equipment:  The tag for this equipment shall be similar to the following:  Exact format 
and size will be as approved.
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________________________________________________________________________

EQUIPMENT WARRANTY - CONTRACTOR FURNISHED EQUIPMENT 

MFG NAME                          MODEL NO. 

SERIAL NO. 

CONTRACT NO. 

CONTRACTOR NAME 

CONTRACTOR WARRANTY EXPIRES 

MFG WARRANTY(IES) EXPIRE 

__________________________________________________________________________

__________________________________________________________________________

EQUIPMENT WARRANTY - GOVERNMENT FURNISHED EQUIPMENT 

MFG NAME                          MODEL NO. 

SERIAL NO. 

CONTRACT NO. 

DATE EQUIP PLACED IN SERVICE 

MFG WARRANTY(IES) EXPIRE 
_________________________________________________________________________
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(d) If the manufacturer's name (MFG), model number and serial number are on the manufacturer's equipment 
data plate and this data plate is easily found and fully legible, this information need not be duplicated on the 
equipment warranty tag

1.4.6.2. Execution:  Complete the required information on each tag and install these tags on the equipment by the 
time of and as a condition of final acceptance of the equipment. 

1.5. MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

Submit; all reports, statements, certificates, and completed checklists for testing, adjusting, balancing, and 
commissioning of mechanical systems prior to final inspection and transfer of the completed facility for approval, as 
specified in applicable technical specification sections.  

1.6. OPERATION AND MAINTENANCE MANUALS

1.6.1. General Requirements

1.6.1.1. Inasmuch as the operations and maintenance manuals are required to operate and maintain the facility, the 
operations and maintenance (O&M) manuals will be considered a requirement prior to substantial completion of 
any facility to be turned over to the Government.  Beneficial occupancy of all or portions of a facility prior to 
substantial completion will not relieve the Contractor of liquidated damages, if substantial completion exceeds the 
required completion date.

1.6.1.2. Provide one permanent electronic copy on CD-ROM and 2 hard copies of the Equipment Operating, 
Maintenance, and Repair Manuals.  Provide separate manuals for each utility system as defined hereinafter.  
Submit Operations and Maintenance manuals for approval before field training or 90 days before substantial 
completion (whichever occurs earlier).  If there is no separate CLIN for O&M Manuals, the Government will withhold 
an amount representing $20,000, as non-progressed work, until submittal and approval of all O&M manuals are 
complete.

1.6.2. Definitions

1.6.2.1. Equipment

A single piece of equipment operating alone or in conjunction with other equipment to accomplish a system 
function.

1.6.2.2. System

A combination of one or more pieces of equipment which function together to accomplish an intended purpose (i.e. 
HVAC system is composed of many individual pieces of equipment such as fans, motors, compressors, valves, 
sensors, relays, etc.)

1.6.3. Hard Cover Binders

The manuals shall be hard cover with posts, or 3-ring binders, so sheets may be easily substituted.  Print the 
following identification on the cover:  the words "EQUIPMENT OPERATING, MAINTENANCE, AND REPAIR 
MANUALS," the project name, building number, and an indication of utility or systems covered, the name of the 
Contractor, and the Contract number.   Manuals shall be approximately 8-1/2 by 11-inches with large sheets folded 
in and capable of being easily pulled out for reference.  All manuals for the project must be similar in appearance, 
and be of professional quality.

1.6.4. Warning Page

Provide a warning page to warn of potential dangers (if they exist, such as high voltage, toxic chemicals, flammable 
liquids, explosive materials, carcinogens, high pressures, etc.).  Place the warning page inside the front cover and 
in front of the title page.  Include any necessary Material Safety Data Sheets (MDSD) here.

1.6.5. Title Page
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The title page shall include the same information shown on the cover and show the name of the preparing firm and 
the date of publication.

1.6.6. Table of Contents

Each volume of the set of manuals for this project shall include a table of contents, for the entire set, broken down 
by volume.

1.6.7. GENERAL

Organize manuals according to the following format, and include information for each item of equipment   Submit a 
draft outline and table of contents for approval at 50% contract completion.

TABLE OF CONTENTS

PART I:  Introduction

 Equipment Description
 Functional Description
 Installation Description

PART II:  Operating Principles

PART III:  Safety

PART IV:  Preventive Maintenance

 Preventive Maintenance Checklist, Lubrication
 Charts and Diagrams

PART V:  Spare Parts Lists

 Troubleshooting Guide
 Adjustments
 Common Repairs and Parts Replacement

PART VI:  Illustrations

1.6.7.1. Part I-Introduction

Part I shall provide an introduction, equipment or system description, functional description and theory of operation, 
and installation instructions for each piece of equipment.  Include complete instructions for uncrating, assembly, 
connection to the power source and pre-operating lubrication in the installation instructions as applicable.  
Illustrations, including wiring and cabling diagrams, are required as appropriate in this section.  Include halftone 
pictures of the equipment in the introduction and equipment description, as well as system layout drawings with 
each item of equipment located and marked.   Do not use copies of previously submitted shop drawings in these 
manuals.

1.6.7.2. Part II-Operating Principles

Part II shall provide complete instructions for operating the system, and each piece of equipment.  Illustrations, 
halftone pictures, tables, charts, procedures, and diagrams are required when applicable.  This will include step-by-
step procedures for start-up and shutdown of both the system and each component piece of equipments, as well as 
adjustments required to obtain optimum equipment performance, and corrective actions for malfunctions.  Show 
performance sheets and graphs showing capacity data, efficiencies, electrical characteristics, pressure drops, and 
flow rates here, also.  Marked-up catalogs or catalog pages do not satisfy this requirement.  Present performance 
information as concisely as possible with only data pertaining to equipment actually installed.  Include actual test 
data collected for Contractor performance here.

1.6.7.3. Part III-Safety
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Part III shall contain the general and specific safety requirements peculiar to each item of equipment.  Repeat 
safety information as notes cautions and warnings in other sections where appropriate to operations described.

1.6.7.4. Part IV-Preventive Maintenance

Part IV shall contain a troubleshooting guide, including detailed instructions for all common adjustments and 
alignment procedures, including a detailed maintenance schedule.  Also include a diagnostic chart showing 
symptoms and solutions to problems.  Include test hookups to determine the cause, special tools and test 
equipment, and methods for returning the equipment to operating conditions.  Information may be in chart form or in 
tabular format with appropriate headings.  Include instructions for the removal, disassembly, repair, reassembly, 
and replacement of parts and assemblies where applicable and the task is not obvious.

1.6.7.5. Part V-Spare Parts List

Part V shall contain a tabulation of description data and parts location illustrations for all mechanical and electrical 
parts.  The heading of the parts list shall clearly identify the supplier, purchase order number, and equipment.  
Include the unit price for each part.  List parts by major assemblies, and arrange the listing in columnar form.  
Include names and addresses of the nearest manufacturer's representatives, as well as any special warranty 
information.  Provide a list of spare parts that are recommended to be kept in stock by the Government installation.

1.6.7.6. Part VI-Illustrations

Part VI shall contain assembly drawings for the complete equipment or system and for all major components.  
Include complete wiring diagrams and schematics.  Other illustrations, such as exploded views, block diagrams, 
and cutaway drawings, are required as appropriate.

1.6.8. Framed Instructions

Post framed instructions are required for substantial completion. Post framed instructions under glass or in 
laminated plastic, including wiring and control diagrams showing the complete layout of the entire system, including 
equipment, ductwork, piping valves, dampers, and control sequence at a location near the equipment described.  
Prepare condensed operating instructions explaining preventive maintenance procedures methods of checking the 
system for normal safe operation, valve schedule and procedures for safely starting and stopping the system in 
type form, framed as specified above for the wiring and control diagrams and posted beside the diagrams.  Submit 
proposed diagrams, instructions, and other sheets prior to posting.  Post the framed instructions before field 
training.

1.6.9. (Reserved.  See 1.7 for Field Training)

1.6.10. System/Equipment Requirements

1.6.10.1. Facility Heating System

Provide information on the following equipment:  boilers, water treatment, chemical feed pumps and tanks, 
converters, heat exchangers, pumps, unit heaters, fin-tube radiation, air handling units (both heating only and 
heating and cooling), and valves (associated with heating systems).

1.6.10.2. Air-Conditioning Systems

Provide information in chillers, packaged air-conditioning equipment, towers, water treatment, chemical feed pumps 
and tanks, air-cooled condensers, pumps, compressors, air handling units, and valves (associated with air-
conditioning systems).

1.6.10.3. Temperature Control and HVAC Distribution Systems

Provide all information described for the following equipment:  valves, fans, air handling units, pumps, boilers, 
converters and heat exchangers, chillers, water cooled condensers, cooling towers, and fin-tube radiation, control 
air compressors, control components (sensors, controllers, adapters and actuators), and flow measuring 
equipment.
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1.6.10.4. Central Heating Plants

Provide the information described for the following equipment:  boilers, converters, heat exchangers, pumps, fans, 
steam traps, pollution control equipment, chemical feed equipment, control systems, fuel handling equipment, de-
aerators, tanks (flash, expansion, return waters, etc.), water softeners, and valves.

1.6.10.5. Heating Distribution Systems

Provide the information described for the following equipment:  valves, fans, pumps, converters and heat 
exchangers, steam traps, tanks (expansion, flash, etc.), and piping systems.

1.6.10.6. Exterior Electrical Systems

Provide information on the following equipment:  power transformers, relays, reclosers, breakers, and capacitor 
bank controls.

1.6.10.7. Interior Electrical Systems

Provide information on the following equipment:  relays, motor control centers, switchgear, solid state circuit 
breakers, motor controller, EPS lighting systems, wiring diagrams and troubleshooting flow chart on control 
systems, and special grounding systems.

1.6.10.8. Energy Monitoring and Control Systems

The maintenance manual shall include descriptions of maintenance for all equipment, including inspection, periodic 
preventative maintenance, fault diagnosis, and repair or replacement of defective components.

1.6.10.9. Domestic Water Systems

Provide the identified information on the following equipment: tanks, unit process equipment, pumps, motors, 
control and monitoring instrumentation, laboratory test equipment, chemical feeders, valves, switching gear, and 
automatic controls.

1.6.10.10. Wastewater Treatment Systems

Provide the identified information on the following equipment: tanks, unit process equipment, pumps, motors, 
control and monitoring instrumentations, laboratory test equipment chemical feeders, valves, scrapers, skimmers, 
comminutors, blowers, switching gear, and automatic controls.

1.6.10.11. Fire Protection Systems

Provide information on the following equipment:  alarm valves, manual valves, regulators, foam and gas storage 
tanks, piping materials, sprinkler heads, nozzles, pumps, and pump drivers.

1.6.10.12. Fire Alarm and Detection Systems

(1) The maintenance manual shall include description of maintenance for all equipment, including inspection, 
periodic preventive maintenance, fault diagnosis, and repair or replacement of defective components.

(2) Provide all software; database with complete identification of programmable portions of system equipment 
and devices, and all other system programming data on all modes of the system; connecting cables; and 
proprietary equipment necessary for the operation, maintenance, testing, repair and programming, etc. of the 
system and that may be required for implementation of future changes to the fire system (additional and/or 
relocated initiating devices, notification devices, etc.

(3) Provide all system and equipment technical data and computer software with the requisite rights to 
Government use, in accordance with the applicable contract clauses.

(4)  Training shall include software and programming required for the effective operation, maintenance, testing, 
diagnostics and expansion of the system.
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1.6.10.13. Plumbing Systems

Provide information on the following equipment:  water heaters, valves, pressure regulators backflow preventors, 
piping materials, and plumbing fixtures.

1.6.10.14. Liquid Fuels Systems

Provide information on the following equipment:  tanks, automatic valves manual valves, filter separators, pumps, 
mechanical loading arms, nozzles, meters, electronic controls, electrical switch gear, and fluidic controls.

1.6.10.15. Cathodic Protection Systems

Provide information on the following material and equipment: rectifiers, meters, anodes, anode backfill, anode lead 
wire, insulation material and wire size, automatic controls (if any), rheostats, switches, fuses and circuit breakers, 
type and size of rectifying elements, type of oil in oil-immersed rectifiers, and rating of shunts.

1.6.10.16. Generator Installations

Provide information on the following equipment:  generator sets, automatic transfer panels, governors, exciters, 
regulators starting systems, switchgear, and protective devices.

1.6.10.17. Miscellaneous Systems

Provide information on the following:  communication and ADP systems, security and intrusion alarm, elevators, 
material handling, active solar, photovoltaic, nurse call, paging, intercom, closed circuit TV, irrigation, sound and 
material delivery systems, kitchen, refrigeration, disposal, ice making equipment, and other similar type special 
systems not otherwise specified.

1.6.10.18. Laboratory, Environmental and Pollution Control Systems

Provide information on the following equipment:  wet scrubbers, quench chambers, scrub tanks, liquid oil 
separators, and fume hoods.

1.7. FIELD TRAINING

Field Training is a requirement for substantial completion.  Conduct a training course for the operating staff for each 
particular system.  Conduct the training is to be conducted during hours of normal working time after the system is 
functionally complete.  The field instructions shall cover all of the items contained in the Equipment Operating, 
Maintenance and Repair Manuals.  The training will include both classroom and "hands-on" training.  Submit a 
lesson plan outlining the information to be discussed during training periods.   Submit this lesson plan for approval 
90 days before contract completion before the field training occurs.  Record training on DVD and furnish to the 
Government within ten (10) days following training.  Document all training and furnish a list of all attendees.

1.8. PRICING OF CONTRACTOR-FURNISHED AND INSTALLED PROPERTY AND GOVERNMENT-
FURNISHED CONTRACTOR-INSTALLED PROPERTY

Promptly furnish and require any sub-contractor or supplier to furnish, in like manner, unit prices and descriptive 
data required by the Government for Property Record purposes of fixtures and equipment furnished and/or installed 
by the Contractor or sub-contractor, except prices do not need to be provided for Government-Furnished Property. 

1.9. LEED REVIEW MEETINGS

1.9.1. Pre-Closeout Meeting. Approximately 30 days before submittal of LEED closeout documentation, the 
Contractor and the Government's project delivery team (including Installation representative) will meet to review the 
documentation, determine which, if any, credits will be audited and identify any corrections/missing items prior to 
the closeout LEED documentation submittal.  

1.9.2. Approximately 14 days after submittal of LEED closeout documentation, the Contractor and the 
Government's project delivery team (including Installation representative) will meet to review the LEED closeout 
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documentation. The review conference will include discussion of and resolution of all review comments to ensure 
consensus on achievement of credits and satisfactory documentation. At the review conference a final score will be 
determined and endorsed in writing by all parties.  

1.10. RED ZONE MEETING

At approximately 80% of contract completion or 60 days before the anticipated Beneficial Occupancy Date (BOD), 
whichever occurs first, the Contractor and the Government's project delivery team will conduct what is known as the 
Red Zone Meeting to discuss the close-out process, to schedule the events and review responsibilities for actions 
necessary to produce a timely physical, as well as fiscal, project close-out. The Red Zone meeting derives its name 
from the football term used to describe the team effort to move the ball the last 20 yards into the end zone. The 
close-out of a construction project sometimes can be equally as hard and most definitely requires the whole team’s 
efforts. The ACO will chair the meeting. If not already provided, shortly before the meeting, the Contractor shall 
provide an electronic copy or access to the CADD as-built drawings, completed commensurate with the amount of 
work completed at the time of the Red Zone Meeting, as an indicator of the Contractors’ understanding of and 
ability to meet the USACE CADD Standards and to ensure that the Contractor is making progress with CADD As-
Built requirements. EXHIBIT 1 is a generic meeting checklist.

1.11. FINAL CLEANING

Clean the premises in accordance with FAR clause 52.236-12 and additional requirements stated here.  Remove 
stains, foreign substances, and temporary labels from surfaces.   Vacuum carpet and soft surfaces.  Clean 
equipment and fixtures to a sanitary condition.  Clean or replace filters of operating equipment if cleaning isn’t 
possible or practicable.   Remove debris from roofs, drainage systems, gutters, and downspouts.  Sweep paved 
areas and rake clean landscaped areas.  Remove waste, surplus materials, and rubbish from the site.  Remove all 
temporary structures, barricades, project signs, fences and construction facilities.  Submit a list of completed clean-
up items on the day of final inspection.

1.12. INTERIM FORM DD1354 "TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY

Near the completion of Project, but a minimum of 60 days prior to final acceptance of the work, complete, update 
draft provided with the final design package(s) (see Section 01 33 16, paragraph 3.7.5) and submit an accounting 
of all installed property on Interim Form DD1354 "Transfer and Acceptance of Military Real Property." Include any 
additional assets/improvements/alterations and cost updates from the Draft DD Form 1354. Contact the COR for 
any project specific information necessary to complete the DD Form 1354. This form will be a topic for the Red 
Zone Meeting discussed above. For information purposes, a blank DD Form 1354 (fill-able) in ADOBE (PDF) may 
be obtained at the following web site: http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd1354.pdf   Submit 
the completed Checklist for Form DD1354 of Government-Furnished and Contractor-Furnished/Contractor Installed 
items. Attach this list to the updated DD Form 1354. Instructions for completing the form and a blank checklist (fill-
able) in ADOBE (PDF) may be obtained at the following web site: 
http://www.wbdg.org/ccb/DOD/UFC/ufc_1_300_08.pdf
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EXHIBIT 1

SAMPLE

Red Zone Meeting Checklist

Date:_____________

Contract No.

Description / Location

Contractor

Contracting Officer

Action Completion Milestone Ö

Inspections

Fire

Safety

Pre-final

Mechanical Test & Balance

Commissioning

Landscaping Complete

 Erosion Control

Beneficial Occupancy Date (BOD)

Furniture Installation

Comm Installation

As-Built Drawings 

Provide all O&M manuals, tools, shop drawings, 
spare parts, etc. to customer

 Training of O&M Personnel 

Provide Warranty documents to Customer

Contract completion

Final Inspection

User move-in

DD Form 1354, Transfer of Real Property 
completed & signed

Section: 01 78 02.00 10 W9127S-11-R-6012
Page 197 of 385

Friday, April 08, 2011



Ribbon cutting

 Payroll Clearances 

DD Form 2626 - Construction Contractor 
Performance Evaluation 

DD Form 2631 – A-E Performance Rated after 
Construction 

 Status of Pending Mods and REA’s/Claims 

Final Payment Completed

Release of Claims

Return of Unobligated Funds

Move Project from CIP to General Ledger

Financial completion

End of Section 01 78 02.00 10
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APPENDIX A 
Geotechnical Information 

 

• To be added by Amendment 
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APPENDIX B 
List of Drawings in Appendix J 

 

 Bubble Flow Diagram 
 Conceptual Floor Plan 
 Access Map and Haul Route 
 Project Location Map 
 Concept Site Plan 
 Comm. Point of Connection 
 Installation Utilities Drawing 
 Rock Wall Detail 
 Typical Swing Gate Application 
 Swing Gate Detail 
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APPENDIX C 
Utility Connections 

 

• Additional Utility Information 
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1.1 Communication. Coordinate with Ft Bliss ISEC/DOIM point of contact Angel Velazquez, phone 915-
568-1265 or e-mail angel.velasquez2@us.army.mil. 
 
1.1.1. Site communications conduit and cable routing will be designed and installed by the D/B contractor 
from the communications room of the facility to an existing manhole, CMH-B4-E or B4-F. The new 
ductbank system shall be connected to the existing communication infrastructure ductbank. D/B 
Contractor shall provide a new 2-way concrete encased 4” ductbank system and one duct shall contain 4-
1” inner ducts for fiber optic cabling. Provide pull wire in all empty spare conduits and inner ducts. New 
manholes and/or hand holes shall be required within this new ductbank. Underground cable splice kits 
shall be required for cable splicing in manholes. Fort Bliss DOIM stated a 12-strand single mode fiber 
optic cable and 50 pairs of #24 AWG copper cable shall be provided to the facility. 
 
1.2. Utility Services.  The D/B Contractor shall make arrangements for temporary use, connection, and 
payment for water, gas and electrical utilities with Ft Bliss DPW coordinating through USACE COR.  
Advance deposits for utility connections may be required.  The Contractor shall acquire all utility services 
as required without additional expense to the Government.  The Contractor shall be responsible for all 
connection charges, permits, inspection charges, and relocation charges associated with any and all 
utility services and shall include the costs thereof in the contract price.  A LON Accumulator shall be 
provided for gas and water. 
 
1.2.1. Underground Utilities.  Copper or other metallic tracer wire shall be used for all new water & sewer 
lines, force mains, gas lines (natural and LP) and other non-metallic pipe. The tracer wire shall be 
installed below the pipe and connected from manhole to manhole (or valve, etc.) with enough additional 
length for the end to reach the ground surface for attachment of energizing equipment. Wire shall enter 
the manhole so it is not cut or severed during installation. Metallic marking tape shall also be installed at 
approximately 18-inches below finished grade.  
 
1.2.2. Design Requirements. No utilities shall be installed under the footprint of the buildings shown on 
the drawings. Existing utilities shall be rerouted around the footprint of the new buildings if they are within 
5 feet of the footprint. All utility connections shall be coordinated through the COR and the Government 
Operating Contractor. The Contractor shall notify the COR before a utility tie-in is required. All sanitary 
sewer system tie-ins shall be coordinated with the COR and the Government Operating Contractor. It is 
the Contractor’s responsibility to confirm the specific locations and depths of the existing utilities.   
 
1.3. Electricity. The electrical distribution system is owned by Rio Grande Electric.  During design, the D/B 
Contractor shall provide final building electrical loads, voltage requirements, and desired service locations 
to the Utility Provider. The utilities design and construction for the primary side from point of connection to 
the point of demarcation, including meter and transformer, will be done by the utility provider. The DB 
Contractor shall be responsible for coordination and all costs associated with having the Utility Provider 
bring power for the building from the electrical primary service, including pad mounted transformer, meter 
and meter enclosure/socket. Electric meters shall be located at the transformer.  The DB Contractor will 
make the connection to the secondary side of the point of demarcation for the electrical utilities; being 
responsible for all conduit, wiring, and connections from the point of demarcation to the building main 
distribution panel. The electrical Utility Provider will energize only after a government inspection deems it 
appropriate to do so.  Note:  A government inspector must physically verify that the secondary connection 
is appropriate and well grounded.  
 
1.4. Water Distribution System 
 
1.4.1 The water distribution system is owned by Ft Bliss Water and Sewer Services.  The construction of 
the water line from the main point of connection to the point of demarcation (including water meter, meter 
box, meter, and fire PIV), will be done by the utility provider, with the DB Contractor being responsible for 
all costs.   The DB Contractor shall be responsible for coordination and all costs associated with bringing 
water service to the facility including water meter, meter box, meter, and fire PIV as well as Utility Provider 
making final connections. The Contractor shall design and construct the new water supply from the 
building to the point of demarcation. The design of the water distribution mains and service lines shall 
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provide an adequate quantity of water at sufficient pressure for domestic and fire suppression use. 
Building supply lines shall be sized to meet peak demands with no more than 10 psi pressure loss 
between the mains and the buildings. Fire hydrants shall be manufactured in accordance with AWWA 
C502 and be compatible with existing equipment in use at Fort Bliss. The Fire Department Connection 
Fire hydrants shall also be equipped with an Anti-Terrorism Check Valve.  Refer to Appendix D for Fire 
Flow Data in this area.  
 
1.4.2. The Contractor shall obtain flow tests near the new project site to confirm the results of the flow test 
prior to the start of design. Water flow tests shall be conducted in accordance with NFPA 291 
Recommended Practice for Fire Flow Testing and Marking of Hydrants. The Contractor shall flow an 
adequate number of hydrants to minimize hydraulic inefficiencies during the flow. Raw data and results of 
the fire flow testing shall be included in the design analysis report with calculations to support water line 
sizing. Fire flow results shall be indicated graphically. As soon as the test is complete, a flow report shall 
be provided to the COR. As necessary, retests may be required. The worst case data shall be used for 
design, unless the retest indicates that one of the other results appears improbable.  
 
1.4.3. Fire Protection Water. The fire protection water mains shall be designed to supply the quantities at 
sufficient pressure of the fire protection system required by Paragraph “Fire Protection” of this document. 
The minimum residual pressure for outside fire protection (hose stream demand) is 20 psig. The hose 
stream demand shall be as per UFC 3-600-01. The minimum pressure requirement for the sprinkler 
system shall be determined during design in accordance with the Paragraph “Fire Protection”.  
 
1.4.4. Joint and Thrust Restraint. Joint restraint assemblies shall be rated for a working pressure of at 
least 250 psi with a minimum safety factor of 2.0.  If joint restraints are used for PVC pipe, they shall meet 
the requirements of ASTM F 1674-96 and shall be manufactured for use on PVC pipe. Restraints shall be 
UL listed and FM approved. Thrust restraint shall be provided at all tees, plugs, joints, bends 
deflecting11.25 degrees or more, either vertically or horizontally, and tapping sleeves on pressurized lines 
4” in diameter or larger. Valves shall be securely anchored or shall be provided with thrust restraints to 
prevent movement. Thrust restraint shall be provided by joint restraint assemblies with concrete thrust 
blocks or tie rod assemblies with concrete thrust blocks.  
 
1.4.5. Warning Tape and Tracing Wire. Tracing wire shall be provided for non-metallic pipe and shall be 6 
AWG pipeline tracing wire with Type TW insulation as approved by the COR. To facilitate tracing, tracer 
wire shall be brought up to grade at each valve box and riser section (e.g. building entry, fire hydrant, 
PIV) so the tracing wire can be easily located and connected to. Warning/marking tape for potable water 
pipelines shall be blue in color, printed with the words “Potable Water Line Below”. Warning /marking tape 
does not have to be foil backed. 
 
1.5 Sanitary Sewer  
 
1.5.1.   The sewer distribution system is owned by Ft Bliss Water and Sewer Services. The construction 
of the sanitary sewer system from the point of connection to the point of demarcation (clean out), will be 
done by the utility provider, with the DB Contractor being responsible for all costs. The DB Contractor 
shall be responsible for coordination and all costs associated with bringing sewer service to the facility 
including the clean out as well as Utility Provider making final connections. The Contractor shall design 
and build a new sanitary sewer collection system for the new facilities. The sanitary sewer collection 
system shall be sized to handle the sanitary sewage peak flow from the facility. The system shall be 
designed so that velocity at peak flow does not exceed 5 fps.  
 
1.5.2. Sanitary Manholes. Manholes shall be provided at junctions of gravity sewers and at each change 
in pipe direction, size or slope. Manholes shall be constructed of precast reinforced concrete. Manhole 
sections shall conform to ASTM C 478. Joints shall be cement mortar, approved mastic, rubber gaskets, a 
combination of these types; or the use of external preformed rubber joint seals and extruded rolls of 
rubber with mastic adhesive on one side. Free drop inside the manholes shall not exceed 18 inches; drop 
manholes shall be constructed whenever the free drop would otherwise be greater than 18 inches. 
Manholes shall not be located in the roadways or parking lots, but in areas that are readily accessible for 
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operation and maintenance purposes. All manholes shall be topped with an eccentric riser section. 
Manhole steps shall have a minimum length of 16” and be spaced at 12” on center. Steps shall be 
designed in accordance with OSHA Standard 29 CFR 1910.27.  
 
1.5.3. Frames and Covers. The manhole covers shall match those currently in use at Fort Bliss in all 
essential details. Tops of frames and covers shall be set flush with finished grade in paved areas or two 
inches higher than finished grade in unpaved areas. Frame and cover assemblies shall be sealed to 
manhole sections using external preformed rubber joint seals that meet the requirements of ASTM D 412 
and ASTM D 624. Frames and covers shall meet anticipated vehicle loadings.  
 
1.5.4. Cleanouts. Provide two-way cleanouts at all building connections, 5 feet from the footing. 
 
1.6. Gas: The gas system is owned by Texas Gas Service. The DB Contractor shall be responsible for 
coordination and all costs associated with having the Utility Provider bring natural gas service up to the 
building, a meter set, and make final connection to meter. DB Contractor shall provide final gas load and 
desired service size to the Utility Provider prior to finalizing design.  DB Contractor shall be responsible for 
all natural gas piping past the meter outlet. Gas meter/regulator will not be installed within five feet from 
any opening (window, door, or vent).  
 
1.7. Cable TV Service: DB Contractor shall be responsible for coordination with Time Warner Cable and 
DOIM on CATV ductbank and cabling requirements and location of underground CATV ductbank as well 
as all costs associated with installation of new CATV cabling as well as having Time Warner Cable bring 
CATV Service to the facility.   
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APPENDIX D 
Results of Fire Flow Tests

 
To be added by Amendment  

 • Flow Data  

• Fire Hydrant Location Map 
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APPENDIX E 
Environmental Information 
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Revision Number: 3 
Revision Date: 18 February 2009 
 

  

Fort Bliss Directorate of Public Works Environmental Division 
Requirements for Planning, Design, and Construction 

 
 
 
 
 
 
PURPOSE 
 
This document provides guidance on environmental requirements, policies, and general 
concerns based upon previous experiences pertaining to the Fort Bliss Army Installation.  
The purpose of this document is to ensure that all information gaps regarding 
environmental issues associated with proposed construction projects are closed.  The 
information contained herein serves as an environmental reference for project 
stakeholders throughout all phases of construction-related activities (conceptual, proposal 
phase, design, and construction).  Topics addressed are derived from a combination of 
feedback provided for NEPA project document reviews, and information communicated 
to stakeholders at construction-related project meetings by Directorate of Public Works-
Environmental Division (DPW-E) staff.    This is a living document, and as such, all 
information is subject to change as policies are revised, legal requirements change, and 
new environmental impacts are identified.   
 
Note: All construction activities need to be reviewed by DPW-E prior to any ground 
disturbance to ensure there are no environmental issues, including historic properties. 
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AIR QUALITY 
 
Refrigeration (Comfort Cooling/Dining Facilities/Cold Storage) the use of non-ODC 
(ozone depleting compounds) shall be used in any refrigeration unit.  Class II ODC will 
be phased out starting 2020 and use of non-ODC will meet phase out deadline and 
requirements under Clean Air Act, Title VI (40 CRF 82). 
 
ARCHEOLOGY 
 
Archeological sites, artifacts, and historic buildings on Fort Bliss are protected by Federal 
law and Army regulations.  Surface collection, excavation, or willful destruction of 
archeological sites and artifacts (arrowheads, pottery, bottles, etc.) is subject to criminal 
penalties including fines and incarceration.  Disturbing human graves or remains is 
strictly protected by law.  Willful excavation or disturbance of human burials is subject to 
criminal penalties including fines and incarceration.  In the event of inadvertent discovery 
of archeological sites, artifacts, or human remains, cease work and contact DPW-E 
Archeology staff. 
 
ASBESTOS/LEAD PAINT 
 
Renovation and Demolition-Asbestos Requirements: 
 
IAW 40 CFR 61 NESHAP, an asbestos survey is required to determine if regulated 
material asbestos containing material (RACM) in excess of the regulatory thresholds will 
be disturbed.  In the event that RACM will be removed above the regulatory thresholds a 
10 day notice to the State will be required to be submitted.  All demolitions will require 
the 10 day notification regardless whether building contains asbestos or not.  Asbestos 
disposal will require a Hazardous Waste Manifests for tracking purposes.  HW Manifests 
for asbestos will be signed by the Asbestos Contractor as the Generator’s Representative.  
All questions regarding asbestos requirements shall be directed to the Asbestos Program 
Manager at DPW-E, 568-0931. 
 
Lead Management Requirements: 
 
For whole building demolition a TCLP sample for Lead shall be sampled and analyzed in 
accordance with EPA’s SW 846 procedure.  In the event that building material will be 
segregated, the waste stream will be identified and a TCLP sample shall be analyzed for 
Lead IAW EPA’s SW 846 procedure.  Only non lead-containing material may be offered 
for reuse.  Lead- containing material may be segregated for recycling. Whole Building 
Demolition Debris. Consists of all building components (painted and non-painted) to 
include wood, brick, cement (foundations), plaster, drywall, etc. that are torn down 
during demolition and collected for disposal. Waste characterization is based on analyses 
of samples that are "representative" of the waste. Therefore, proportionate quantities of 
the various structural components can be obtained (e.g., by coring or drilling through the 
materials) and combined for analyses in accordance with the TCLP requirements. 
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Partial Demolition (Building Renovation). May consist of a variety of components 
(painted and non-painted)such as those in whole building demolition debris, but does not 
entail entire building/structure. Same sampling procedures as discussed above may be 
used. A second option involves careful predetermination and characterization of the 
individual components to allow for special waste handling and segregation procedures 
during the operations. Careful segregation is more feasible for renovations/partial 
demolitions than for whole building demolition and may reduce the volume of hazardous 
waste. Where segregation is not practical for a particular operation the overall 
"representative" sample approach should be used. A cost analyses may be beneficial to 
determine waste management practices 
 
Unique Components. This category includes discrete components that have been 
removed for abatement or maintenance purposes. Such components may include 
baseboards, window frames, doors, etc. Particularly where the components come from 
similar structures, some minimal sampling may be beneficial, particularly where the 
concentrations of lead in the paint are not deemed to be extremely high (??). Sampling 
should include the substrate (e.g., wood) and therefore be consistent with the 
"representative" approach. Usually, the proportion of paint to overall mass of the waste is 
sufficient to result in a relatively "high" TCLP concentration, therefore resulting in a 
hazardous waste 
 
EPAS 
 
The Army’s Environmental Performance Assessment System (EPAS) program is 
administered through the DPW-E Multimedia Compliance Branch.  The goal of this 
program is to administer environmental compliance audits objectively and 
comprehensively, provide professional and technically correct audits, and foster 
environmental responsibility in all personnel who can affect the environment at Fort 
Bliss.  EPAS staff will coordinate with the appropriate construction project personnel to 
schedule audits. 

HAZARDOUS MATERIALS 
 
Storage 
 
Any maintenance bay or other area containing hazardous materials (Hazmat) must 
allocate (in design documents) space for Hazmat storage areas.  Specifically, the inside of 
the facility must contain a designated area for flammable lockers, and secondary 
containment for Hazmat being used.  The outside of the facility must contain a designated 
area for a self-contained Hazstore building (with segregated compartments to provide for 
storage of incompatible materials) or buildings depending on quantities used.  This area 
must also be able to be accessed by a 10K forklift. Hazardous Materials are always 
separated from Hazardous Waste and for this reason, hazstore buildings should be 
considered discrete requirements for each media (materials and waste). 
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HAZARDOUS WASTE 
 
At each motorpool a designated area is required for: 
 
Hazardous Materials 
 
Inside: the unit keeps materials in cabinets segregated IAW compatibility. 
 
Outside: Best Management Practices (BMPs) for storm water require that secondary 
containment be provided to preclude rain flows from carrying hazmat contaminants. 
Roofs are BMPs that are usually built over these secondary containment areas to preclude 
evacuation of rain waters after each event from containment area. Unroofed areas, have 
valves that allow rain water release from containments, but are problematic because units 
leave valves open continuously to avoid opening and closing the valves after rain 
events. These areas are usually secured by fencing by the unit to protect costly materials 
for accountability reasons not because environmental regulations require it. 
  
Hazardous Waste Accumulation Points (WAPs) 
 
Require control, segregation of compatibles and secondary containment. The HazStor 
buildings are preferred by DPW-E because they set a standard for storage and send a 
clear message to units that HazWaste is highly regulated.  The fines are steep ($15K/day), 
and units must pay careful attention to what goes inside the HazStor. Many of the units 
have them and purchased them themselves. The HazStor has ramps, secondary 
containment, shelving and barriers to separate incompatibles, and are weather tight.  They 
are designed as a BMP. Do we absolutely have to have a HazStor building...no we do not. 
But these requirements need to be incorporated into all designs.  Any new construction 
designs should include ramping (drums are heavy), material incompatibility (physical 
barriers), secondary containment, contro,l and proper signage.  Two HazStor modulars 
(12’x24’); one being 3-compartments, and one being a single compartment is sufficient 
for each side of the current 2 sided motorpools.  
  
Historically, the motorpools at Fort Bliss have been constructed with 2 outside areas. One 
with secondary containment only and another fenced with secondary containment.  Units 
always put the waste in the unfenced area and their materials in the fenced area because 
costly materials are what was/is important to them, not waste. In the COE's design we do 
not want to repeat this; it is a constant battle for us as units move in and out.  
 
HISTORICAL ARCHITECTURE 
 
DPW-E maintains a list of buildings that require review under Section 106 of the 
National Historic Preservation Act prior to expenditure of funds for modification, repair, 
renovation, or other change to the interior or exterior, including landscape.  New 
construction and exterior renovations to existing facilities not on the list also requires 
review if the facility is within the viewshed.  Contact DPW-E prior to starting work on 
any project involving new construction or changes to existing facilities or landscapes. 
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LANDSCAPING (AT ANY BUILDING)  
 
Implementing these recommendations will promote long term success and will save 
water, funds, and maintenance needs. 
 
1.  Use species from the “Top 10 Trees for Fort Bliss Landscape Projects” poster (copies 
available upon request).  Tree selections include Honey Mesquite (Prosopis glandulosa 
var. glandulosa),  Chinese Pistache (Pistacia chinensis),  Western Soapberry (Sapindus 
drummondii),  Honey Locust (Gleditsia triacantha var. inermis),  Desert Willow 
(Chilopsis linearis), Afghan Pine (Pinus eldarica) and Escarpment Live Oak (Quercus 
fusiformis).  These species are “water smart” plants, have fewer pests (if any) and, once 
established, require little of no fertilization and will increase the chances for long term 
landscape success.  These trees are either native or adaptable to the arid environment of 
Fort Bliss. 
 
2.  An exhaustive list of low-water use trees, shrubs and other plant options for our region 
can be consulted on species lists prepared by El Paso County, TX.  The Environmental 
Division has copies of these lists as well. 
 
NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) 
 
All construction actions must undergo NEPA analysis prior to project ground-breaking.  
NEPA reviews may include project designs, specifications, and plans.  A complete 
description of the action should be presented at the time of the generation of the 1391.  
The Fort Bliss NEPA Team will review and then generate a Tab J for the project that may 
include NEPA documentation.  If your action has been reviewed in previous 
documentation, you will be asked to supply this documentation.  If the project is part of a 
wider action or if project descriptions indicate a potential for significant action or for not 
meeting the screening criteria as set forth in 32 CFR 651.29, then the Tab J will not 
include the requisite NEPA documentation.  Funding for separate NEPA analysis will 
then need to be obtained by you or the proponent through the proper funding process.  
This NEPA documentation can be at the level of an EA or an EIS, so early planning is 
essential.  The NEPA Coordinator, with concurrence of the NEPA Board, can assist in 
determining the level of analysis required, generating the proper documentation, and if 
possible, in changing your action to one that will require a lower level of environmental 
review.  Contact the Fort Bliss NEPA Program Office at 568-3908 (John Barrera), 568-
1455 (John Knopp) or 568-3596 (Walter Christensen).   
 
PESTICIDES 
 
1.  These chemicals are designed to kill a variety of pests, pose a health risk if 
mishandled, and are highly regulated. Only certified applicators that are coordinated with 
the Installation Pest Management Program (IPMP) are allowed to handle and apply 
pesticides at Fort Bliss. Technicians are not approved to apply pesticides on the 
installation. 
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2.  All contracts involving pesticide applications must be coordinated with the Installation 
Pest Management Coordinator (IPMP) at the DPW Environmental Division. The types 
and amounts of pesticides used on the installation must be recorded and submitted to the 
IPMC using the IPMP formats. 
 
PETROLEUM STORAGE TANKS 
 
Automated Used POL Collection Systems 
 

1. In the past, automated, pneumatic used oil and used antifreeze collection systems 
have been installed in several TAC shops.  These systems have had numerous 
problems and have not worked well for Fort Bliss.  

2. These systems are high maintenance and very expensive to repair. Common 
problems include but are not limited to:  

a. The system continues to pump used oil/antifreeze into the Aboveground 
Storage Tank (AST) until it overflows or squirts fluid out thru the tank 
vent.  

b. The collection sump overflows because the sensor in the sump does not 
trigger the pump.  The expense to replace the pressure sensor device alone 
was $5,000 at one site.  

c. The underground lines get plugged-up from the debris in the used oil and 
antifreeze.  

d. The underground lines need to be tightness tested annually and if they fail, 
the floor must be torn up to repair them.  Cathodic protection is required 
for steel POL lines buried in concrete but these lines don’t have it.   All 
POL lines need to be installed aboveground to avoid these issues.  

 
3. These systems are over-engineered and rely too heavily on mechanical devices 

that fail.  There needs to be human involvement in the disposal of these used POL 
fluids to prevent spills and releases to the environment.  In summary, these 
systems are too automated, resulting in lack of attention toward environmental 
issues.    

4. The design plans usually refer to the used oil and antifreeze as “waste” oil and 
“waste” antifreeze.  When the systems are installed, the word “waste oil” or 
“waste antifreeze” is usually painted on the tanks and piping.  When a state or 
federal regulator sees the word “waste oil” he assumes that the oil is hazardous 
and contains solvents or other constituents besides oil.  Please do not use the word 
“waste oil” or “waste antifreeze” in the plans or on signs labeling this equipment.  

Recommendation: Label all used oil above ground oil tanks as “USED OIL”, and  
used antifreeze labeled as “ USED ANTIFREEZE”. 
 
5. Even if an AST has an automatic tank monitor (like a Veeder Root brand ATG), it 

should also have a visual gauge on the tank so that personnel can easily check the 
fluid level at a glance.  This helps to prevent overfills and spills of used POL.  If 
this gauge is a Morrison Clock Gauge, please be sure that the gauge has a marking 
to indicate the capacity for the tank.  Many people do not know how to read a 
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clock gauge so they cannot tell when it is full. A simpler gauge that shows ¼, ½, 
¾, Full is preferable.  

 
Petroleum Storage Tanks 
 

1. The used oil and antifreeze collection systems that have been installed in several 
motor pools at Fort Bliss are not well designed and have not worked well.  They 
require frequent, expensive repairs and they also cause frequent overflows of their 
aboveground storage tanks.  A better design is needed.  Perhaps the best plan 
would be a simpler one where the soldiers empty the used POL into an AST by 
hand. 

2. If fuel tankers are to be parked at motor pools, they need to have a secondary 
containment that will hold the contents of the largest tanker in the containment 
plus about 10% for rainwater.  The containment needs to have a lockable drain on 
the low side to remove rainwater. 

3. Underground Storage Tanks (USTs) are highly regulated and environmentally 
risky.  ASTs make more sense.  

4. Underground piping is an additional environmental burden.  They need to be 
cathodically protected to prevent corrosion and they need to be tested for leaks 
annually.  Try to avoid installing underground piping for POL. 

5. Aboveground POL tanks should have double-wall construction, spill/overfill 
protection, and a release monitoring system (automatic tank gauge with alarm). 
The alarm should be located where someone can hear it.  These tanks are the 
object of continuous fill/pump operations.  A staircase adjacent to the tanks to 
make it safer for additions of fluids is appropriate.  Currently, heavy 5 gallon 
containers are raised over the head making it unsafe and also more risky for spills. 
Secondary containment berms around the tanks are a good idea; spills can be 
contained in a limited area and easily cleaned up. 

6. Aboveground POL tanks need to be located on a concrete pad.  Even double-wall 
ASTs are prone to overfills and spillage so they need to be situated on a paved 
surface to avoid expensive cleanups of contaminated soil. 
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STORM WATER 
 
Fort Bliss Directorate of Public Works, Environmental Division - Guidance for 

Construction Storm Water Pollution Prevention Plans (SWP3’s) & Permits  
 

Spills - All potentially polluting material should be labeled and stored in original 
containers where possible and be sealed or covered to prevent contact with storm 
water or storm water runoff. MSDS’s of all materials must be maintained on site. A 
list of these materials should also be included in the SWP3. All spills or releases of 
hazardous waste, materials, fuels, oils or lubricants should be reported to Fort Bliss 
Fire Department (915) 568-1117 or (915) 568-5283. The Fire Department will notify 
other Fort Bliss entities including Environmental Division which will notify regulatory 
authorities if reportable quantity thresholds are exceeded.  
 
Storage Tanks - Storage of liquid materials, including fuels, requires impervious 
secondary containment equal to 110% of stored capacity. A spill response kit shall 
be maintained at each fuel storage and dispensing location. Drip pans or other 
temporary containments shall be used during fuel transfers to prevent leaks at the 
most vulnerable locations; for example hose couplings and beneath the nozzle at the 
point of transfer to the vehicle. Any rain water accumulated in secondary 
containments must be considered contaminated if oil or oil sheen is visible. Disposal 
of contaminated rain water must be coordinated with the installation the Petroleum 
Storage Tank Manager (915) 568-6959 or Storm Water Manager (915) 568-0794.  
 
Disposing of hyper chlorinated water - During disinfection of newly installed 
waterlines, chlorinated water to be discharged to the environment (or storm water 
conveyance system) shall be neutralized to achieve a maximum residual chlorine 
concentration of 4 parts per million, in accordance with AWWA standard C651.  
 
Construction Water Service - The Fort Bliss Water Services Company ((915) 569-
5360) shall designate a hydrant or stand pipe to assist contractors during 
construction. A water meter and an approved backflow prevention assembly shall be 
maintained at all times of operation at the hydrant or standpipe. The water fill area 
shall be designed and maintained to insure that water does not accumulate causing a 
vector attractant or erosion. All backflow prevention assemblies shall be tested for 
proper operation by a backflow prevention technician registered with the Cross-
Connection Control Program Manager (CCCM). Contact the CCCM at (915) 569-5359 
to schedule testing. Testing shall take place at the time of installation, repair, or 
relocation and at least on an annual schedule thereafter or more often when required 
by the Cross-Connection Control Program Manager.  
 
Hazardous Waste – Construction Site Operators must contact the Environmental 
Division, Hazardous Waste Program Manager for installation policies and guidance on 
hazardous waste management prior to accumulation of any HW waste at their sites. 
The Construction Site Operator is responsible for complying with state/federal 
hazardous waste management regulations, installation permit provisions, and 
installation HW Management Plan and SOPs and must provide the HW Program 
Manager with their waste transporter and disposal facility EPA identification numbers.  
Hazardous waste generated as result of construction or other activities on Fort Bliss 
property must be disposed of under authority of the Fort Bliss permit number and 
manifests must be signed by an authorized Fort Bliss Representative. Review and 
signature of the manifest must be scheduled with the Hazardous Waste Program 
Manager at (915) 569-6393 or (915) 568-7041.  
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Solid Waste / Recycling -The Fort Bliss landfill is only accessible to those 
contractors with a permit issued by the Directorate of Public Works, Building 777. All 
military construction, renovation and demolition projects shall include contract 
performance requirements for a 50% minimum diversion of construction and 
demolition (C&D) waste by weight, from landfill disposal. Contract specifications will 
include submission of a contractor’s C&D Waste Management Plan prior to the start 
of site clearance. All weight tickets for materials resold, recycled or reused will be 
reported to the Environmental Division, solid waste program manager.  
 
Air / Dust Control -Water shall be applied at all construction/demolition sites to 
include unpaved roads for egress and ingress, staging and storage areas, stockpiles 
and debris piles, and parking lots for employees and workers. Dust shall be 
controlled during earth work, grading, and related activities that can create dust. All 
open-bed trucks shall have a cover or tarp to control dust when handling or hauling 
earth, aggregate or debris. Crushed rock, gravel or crushed asphalt can be used or 
applied on in-plant or on-site roads, staging areas, and or park areas to minimize 
water usage and control dust.  
 
Waste Water - No foreign items, construction debris, chemicals, oils, etc., shall be 
introduced into the sanitary sewer collection system. Storm water runoff shall be 
directed away from the sanitary sewer collection system and storm water shall not 
be disposed into the sanitary collection system. State licensed temporary toilet 
facilities (i.e. Porta Potties) shall be utilized. There shall be no temporary toilet vaults 
or septic tanks installed without proper authorization from ENVIRONMENTAL 
DIVISION.  
 
Document Submission Requirements - A copy of the completed SWP3 including 
planned start and stop dates, completed NOI and copy of actual construction general 
permit to should be provided to:  
Directorate of Public Works  
Master Planning  
Attn: IMWE-BLS-PWM (Bldg. 777)  
Pleasonton & Chaffee Roads  
Fort Bliss, TX 79916  
(915) 568-2757, 5949, or 5933  
The City of El Paso and Fort Bliss storm water conveyance systems are 
interconnected. As a result, a courtesy copy should also be provided for informational 
purposes to the City of El Paso,  
Kareem Dallo, P.E. or Ziad Al-Dasouqi, P.E.  
Development Services Department  
City Hall, 5th floor  
2-Civic Center Plaza  
El Paso TX 79901  
Off: (915) 541-4788  
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Additional Information - Question regarding storm water pollution prevention 
plans on Fort Bliss should be directed to Mr. Kelly Blough, Multimedia Compliance 
Branch, Construction Storm Water Program Manager, Environmental Division, Attn: 
IMWE-BLS-PWE (Bldg 622), Pleasonton & Taylor Roads, Fort Bliss, TX 79916, (915) 
568-0794 (kelly.blough@us.army.mil) or Mr. Jack Lady (915) 568-0558 
(jack.lady@us.army.mil).  
 

Summary of Fort Bliss – Texas Construction Permitting Requirements  
 

Area of Soil Disturbance  Regulatory Requirements  
Less than 1 acre  Construction SWP3 and notice to state not 

required.  
1 to less than 5 acres  Construction SWP3 is likely required though 

some short duration projects may qualify for 
waiver. SWP3 or waiver request must be 
coordinated through Environmental Division.  

5 acres and greater  Construction SWP3 is required and must be 
coordinated through Environmental Division. 
NOI form and fee must be submitted to Texas 
Commission on Environmental Quality.  

 
SWP3 = Storm Water Pollution Prevention Plan – Document following Texas Commission on 
Environmental Quality approved format that details the project and efforts to prevent migration of 
pollutants from construction site.  
NOI = Notice of Intent – Texas Commission on Environmental Quality form that a construction 
site operator submits to the state in order to receive construction site permit coverage. 
------------------------------------------------------------------------------------------------------------ 

 
Summary of Fort Bliss – New Mexico Construction Permitting Requirements  

 
Area of Soil Disturbance  Regulatory Requirements  

Less than 1 acre  Construction SWP3 and notice of intent not 
required.  

1 to less than 5 acres  Construction SWP3 is likely required though 
some short duration projects may qualify for 
waiver. SWP3 or waiver request must be 
coordinated through Environmental Division.  

5 acres and greater  Construction SWP3 is required and must be 
coordinated through Environmental Division. 
NOI form and fee must be submitted to US 
Environmental Protection Agency Region VI.  

 
SWP3 = Storm Water Pollution Prevention Plan – Document following USEPA region VI 
approved format that details the project and efforts to prevent migration of pollutants from 
construction site.  
NOI = Notice of Intent – Federal form that a construction site operator submits to the USEPA 
Region VI in order to receive construction site permit coverage. 
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SOLID WASTE MANAGEMENT & RECYCLING 
 
Construction Waste Management-Reporting Landfill Diversion 
 
Army policy dated Feb. 06, 2006 states that all military construction, renovation, and 
demolition projects shall include contract performance requirements for a 50% minimum 
diversion of construction and demolition waste by weight, from landfill disposal. 
Contract specifications shall include submission of a contractor’s C&D Waste 
Management Plan. Plan & diversion weights shall be submitted to the Solid Waste 
Program Manager, Directorate of Public Works-Environmental Division. 
 
Recycling 
 
The goal is that by the end of this year Fort Bliss will implement "single-stream 
recycling".  This means that all recyclables will go into one container; no more 
segregating.  Paper (white, bagged shredded paper, magazines, cardboard, colored paper, 
newspapers), plastics (#1 and #2) and metal (tin & aluminum cans) will all go into any 
recycling container.  Within building at vending areas, allocate space to accommodate (2) 
44-gallon containers for recycling. 
 
Any building that has a trash dumpster outside will also have a recycling dumpster. 
Architects-engineers (A-E) need to remember to include space outdoors for a recycling 
dumpster.  Dining facilities need to include space for a roll-off because they generate lots 
of recyclables.   
 
The dimensions for a recycling dumpster are 6 ft. wide X 5.5 ft deep X 6 ft. tall. 
The dimensions for roll-off are 22' 2" long X 7'7" wide X 6'6" tall.  
 
WASTEWATER 
 
Vehicle Maintenance Facilities and other repair facilities requiring washracks will have 
Oil Water Separators (OWS).  All shop drains to the sewer systems will be placed so that 
they will not receive pollutants from repair activities.  Repair activities (welding, 
painting, battery shops, grinding areas, etc.) will not produce waste streams that will find 
their way into the sewer drains. 
 
Dining Facilities/Kitchens must have grease traps and associated equipment to comply 
with local Fats, Oils, and Greases (FOG) requirements per El Paso Water Utilities Rule 
#15. 
 
El Paso Water Utilities Public Service Board (PSB) Rule No. 9, together with applicable 
provisions of Rules and Regulations No. 1, No. 5, No. 6, and No. 15 set forth the uniform 
requirements for the discharge by any person of wastewater into El Paso’s wastewater 
system. 
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Rule No. 9 states that no user shall discharge or cause to be discharged into El Paso’s 
wastewater system any pollutant or wastewater except in conformity with Rule No. 9, the 
requirements of the act, the General Pretreatment Regulations in 40 C.F.R. Part 403, and 
applicable state laws.  Rule No. 9 lists prohibited discharges, local pollutant limits, pre-
treatment requirements, permitting requirements, permit conditions, reporting and 
monitoring requirements.  Any discharges into the wastewater system must first be 
cleared by the Fort Bliss DPW-E.   
 
Vehicle washing will be performed on approved wash racks where drains discharge 
through an Oil Water Separator.  Washing that generates pollutants that exceed local 
wastewater limits and prohibited discharge standards must have appropriate controls to 
remove those pollutants prior to entering the sewer system.  Vehicles that are excessively 
dirty (large amounts of mud or excessive amount of greases and oils) must be washed at 
the Central Wash Vehicle Facility to prevent from overloading the smaller motor pool 
wash racks. 
 
Septic Tank and Leach Field Systems that are required because of the lack of 
connection to the sanitary sewer will only receive domestic type wastewater.  No 
industrial or industrial like wastewater discharges (wash racks, defueling stations, OWS, 
etc) may be disposed into the septic tank.  Septic Tanks, holding tanks and leach fields 
will not be authorized if a sanitary sewer tie-in is nearby.  Septic tanks do not require a 
permit in the New Mexico Ranges but must be built to New Mexico standards. 
 
WATER QUALITY 
 
Potable Water Regulatory Policy:  Plumbing Customer Service Inspections (CSI) 
and Backflow Prevention Assembly Test Forms: 
 
The Fort Bliss Water Services Company (FBWS) operates 9 water systems on Post:  Fort 
Bliss Main Post, Biggs Army Air Field, Site Monitor, McGregor/Meyer Range Camp, 
Dona Ana Range Camp, Oro Grande Range Camp, Hueco Range Camp, SHORAD, and 
Redeye. The Directorate of Public Works (DPW) operates the Brigade Combat Team 
Facilities (BCTs) aka: East Biggs Water System, and the Combined Aviation Brigade 
Area (CAB) water system which is part of the Biggs AAF water system.  DPW and 
FBWS are responsible for protecting the drinking water supply in accordance with State 
Regulations (Title 30 Texas Administrative Code 290.46(j), New Mexico Administrative 
Code 20.7.10.400(L)) from contamination or pollution which could result from improper 
water system plumbing construction or configuration   This policy only applies to the 
areas of the water system under the purview of the DPW.  FBWS is responsible for their 
own policy for areas under their purview.  Therefore, for construction project requiring 
potable water from the FBWS owned water system, must be coordinated through FBWS, 
otherwise the following applied: 
 
Customer Service Inspection certificates shall be completed prior to providing continuous 
water service to new construction or after significant plumbing renovations on any 
existing service or any existing service when the DPW has reason to believe that cross-
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connections or other potential contaminant hazard exist or after any material 
improvement, correction, or addition to the water distribution facilities which are under 
their respective purview.  As unacceptable plumbing practices are discovered, they shall 
be promptly eliminated to prevent possible contamination of the water supply.  Also, any 
backflow prevention devices installed shall be installed in accordance with the Fort Bliss 
Cross-Connection Control Manual (FBCCCM), and tested in accordance with the 
FBCCCM.  
 
The following unacceptable practices are prohibited: 
     a.  No direct connection between the public drinking water supply and a potential 
source of contamination is permitted.  Potential sources of contamination shall be isolated 
from the public water supply in accordance with the FBCCCM. 
     b.  No cross-connection between the public water supply and a private water system is 
permitted.  These potential threats to the public drinking water supply shall be eliminated 
at the service connection by the installation of an air-gap or a reduced pressure-zone 
backflow prevention device. 
     c.  No connection which allows water to be returned to the public drinking water 
supply is permitted. 
     d.  No pipe or pipe fitting which contains more than 8.0% lead may be used for the 
installation or repair of plumbing at any connection which provides water for human use. 
     e.  No solder or flux which contains more than 0.2% lead can be used for the 
installation or repair of plumbing at any connection which provides water for human use.  
 
This policy applies to work completed on all Fort Bliss facilities whether work is done by 
contract or in-house.  Activities must insure that their contractors/ subcontractors follow 
this requirement.  
 
Inspectors must posses proper credentials and be recognized as capable of conducting a 
customer service inspection certification by the State of Texas.  Customer Service 
inspections may be performed by the following group members: 
     a.  Plumbing Inspectors and Water Supply Protection Specialists licensed by the Texas       
State Board of Plumbing Examiners. 
     b.  Customer Service Inspectors licensed by the Texas Commission of Environmental 
Compliance (TCEQ). 
 
Recognized Backflow assembly testers must posses a current license from the TCEQ. 
 
Submit completed customer service inspection and/or backflow test forms to the 
Directorate of Public Works Environmental Division (DPW-E), IMWE-BLS-PWE, Bldg 
622,  Attn:  Water Quality Manager, Fort Bliss, Texas 79916, or in person at bldg 622 
room 111, or by fax at 568-1333 for area under the purview of the DPW.  Copies of the 
FBCCCM are available from the DPW-E Water Quality Manager, office phone number 
568-0558.   Forms will be maintained by the DPW-E for a minimum of 10 years and be 
made readily available for review by the State regulatory entity. 
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Lawn Irrigation 
A person may not sell, design, consult, install, maintain, alter, repair, or service irrigation 
in the state of Texas unless the person is licensed by the Texas Commission on 
Environmental Quality (TCEQ). A person who is licensed as an installer may only 
connect an irrigation system to a water supply while being under the direct supervision of 
a licensed irrigator. 
 
POINTS OF CONTACT 
 
Air Quality  915-568-1838   
Archeology 915-568-6746/6999  
Asbestos/Lead Paint 915-568-0931  
EPAS 915-568-7578/569-6297  
Hazardous Materials  915-568-6989   
Hazardous Waste  915-568-7041   
Historical Architecture 915-568-3134/7464  
Landscaping  915-568-6977   
NEPA  915-568-3908  
Pesticides  915-568-6977   
Storage Tanks  915-568-6959   
Storm Water  915-568-0794  
Solid Waste Management & Recycling  915-568-5724   
Wastewater/Water Quality  915-568-0558   
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APPENDIX F 
Conceptual Aesthetic Considerations 
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ARCHITECTURAL CHARACTER 
Ft BLISS ARMY PHYSICAL FITNESS 

RESEARCH INSTITUTE 
 
 
A)   Compatibility:  Due its close proximity to the Sgt Major complex, the APFRI facility 
exterior shall be similar in materials, design, and character to provide compatibility with 
those two adjacent buildings. 

B)  Configuration:  The building should be rectangular in shape to minimize construction 
cost. The main entrance shall face the Sgt Major complex. 

C)  Color:  Walls shall be predominantly white with brown accents. White surfaces may 
be EIFS. All brown accents shall be of brick. Exterior Aluminum Door and Window 
Frames shall have a clear anodized Aluminum finish in lieu of dark bronze anodized 
called for in Para 6.0 of Section 00-10-00. 

 

 

  View – Showing architectural features on the East side of the USASMA Academy. 

Section: APPENDIX F W9127S-11-R-6012
Page 225 of 385

Friday, April 08, 2011



APPENDIX G 
GIS Data 

 
 
 
 

Not Used 
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APPENDIX H 
Exterior Signage 

 
 
 
 

Not Used 
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APPENDIX I 
Acceptable Plants List 

 
 
 
 

Not Used 
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APPENDIX J 
Drawings 

 

 Bubble Flow Diagram 
 Conceptual Floor Plan 
 Access Map and Haul Route 
 Project Location Map 
 Concept Site Plan 
    Comm. Point of Connection 
 Installation Utilities Drawing 
 Rock Wall Detail 
 Typical Swing Gate Application 
 Swing Gate Detail 
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Access Map and Haul Route from North Construction Gate 
 

 

 

W
9127S

-11-R
-6012

S
ection: A

P
P

E
N

D
IX

 J

P
age 232 of 385

F
riday, A

pril 08, 2011



W9127S-11-R-6012Section: APPENDIX J

Friday, April 08, 2011

Page 233 of 385



S
ection: A

P
P

E
N

D
IX

 J

W
9127S

-11-R
-6012

F
riday, A

pril 08, 2011

P
age 234 of 385



W9127S-11-R-6012Section: APPENDIX J

Friday, April 08, 2011

Page 235 of 385



S
ection: A

P
P

E
N

D
IX

 J

W
9127S

-11-R
-6012

F
riday, A

pril 08, 2011

P
age 236 of 385



W
91

27
S

-1
1-

R
-6

01
2

S
ec

tio
n:

 A
P

P
E

N
D

IX
 J

P
ag

e 
23

7 
of

 3
85

F
rid

ay
, A

pr
il 

08
, 2

01
1



W
91

27
S

-1
1-

R
-6

01
2

S
ec

tio
n:

 A
P

P
E

N
D

IX
 J

P
ag

e 
23

8 
of

 3
85

F
rid

ay
, A

pr
il 

08
, 2

01
1



W
91

27
S

-1
1-

R
-6

01
2

S
ec

tio
n:

 A
P

P
E

N
D

IX
 J

P
ag

e 
23

9 
of

 3
85

F
rid

ay
, A

pr
il 

08
, 2

01
1



APPENDIX K 
        Utility Cost Information 
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APPENDIX L 
LEED Project Credit Guidance 
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APPENDIX L 

LEED Project Credit Guidance (MAY 10) 

This spreadsheet indicates Army required credits, Army preferred credits, project-specific ranking of individual 
point preferences, assumptions guidance for individual credits, and references to related language in the RFP 
for individual credits.  
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PAR FEATURE REMARKS  

SUSTAINABLE SITES  

SSPR1 
Construction Activity Pollution 
Prevention (PREREQUISITE)  Rqd Rqd 

All LEED prerequisites 
are required to be met.  

SS1 Site Selection   X 

See paragraph LEED 
CREDITS 
COORDINATION. 
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SS2 
Development Density & Community 
Connectivity - OPTION 1 DENSITY   X 

See paragraph LEED 
CREDITS 
COORDINATION.  

  

Development Density & Community 
Connectivity - OPTION 2 

CONNECTIVITY   X 

See paragraph LEED 
CREDITS 
COORDINATION.  

SS3 Brownfield Redevelopment   X 

See paragraph LEED 
CREDITS 
COORDINATION.  

SS4.1 
Alternative Transportation: Public 

Transportation Access  X 

See paragraph LEED 
CREDITS 
COORDINATION.  

SS4.2 
Alternative Transportation: Bicycle 

Storage & Changing Rooms Pref   

Assume that non-
transient building 
occupants are NOT 
housed on Post unless 
indicated otherwise. 

SS4.3 

Alternative Transportation: Low 
Emitting & Fuel Efficient Vehicles - 

OPTION 1     

Requires provision of 
vehicles, which cannot be 
purchased with 
construction funds. 
Assume Government will 
not provide vehicles 
unless indicated 
otherwise. Assume that 
50% of GOV fleet is NOT 
alternative fuel vehicles 
unless indicated 
otherwise. 

SS4.3 

Alternative Transportation: Low 
Emitting & Fuel Efficient Vehicles - 

OPTION 2 Pref    

SS4.3 

Alternative Transportation: Low 
Emitting & Fuel Efficient Vehicles - 

OPTION 3     

Requires provision of 
vehicle refueling stations. 
Installation must support 
type of fuel and commit to 
maintaining/supporting 
refueling stations. 

SS4.4 
Alternative Transportation: Parking 

Capacity Pref    
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SS5.1 
Site Development: Protect or 

Restore Habitat      

SS5.2 
Site Development: Maximize Open 

Space Pref   

Assume AGMBC option 
for aggregated open 
space at another location 
on the installation is not 
available to the project 
unless indicated 
otherwise. 

SS6.1 Stormwater Design: Quantity Control Pref   

See paragraph 
STORMWATER 
MANAGEMENT.  

SS6.2 Stormwater Design: Quality Control Pref   

 See paragraph 
STORMWATER 
MANAGEMENT.  

SS7.1 Heat Island Effect: Non-Roof      

SS7.2 Heat Island Effect: Roof Pref   

 Coordinate with nearby 
airfield requirements, 
which may preclude this 
credit. 

SS8 Light Pollution Reduction Pref    

          

WATER EFFICIENCY  

WEPR1 
Water Use Reduction (Version 3 

only) Rqd Rqd  
All LEED prerequisites 
are required to be met. 

WE1.1 
Water Efficient Landscaping: 

Reduce by 50% Pref  

See paragraph 
IRRIGATION. Project 
must include landscaping 
to be eligible for this 
credit. 

WE1.2 
Water Efficient Landscaping: No 

Potable Water Use or No Irrigation Pref   

 Project must include 
landscaping to be eligible 
for this credit. 

WE2 
Innovative Wastewater 

Technologies - OPTION 1       

WE2 
Innovative Wastewater 

Technologies - OPTION 2       

WE3 Water Use Reduction Pref   

See paragraph 
BUILDING WATER USE 
REDUCTION.  
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ENERGY AND ATMOSPHERE  

EAPR1 

Fundamental Commissioning of the 
Building Energy Systems 

(PREREQUISITE) Rqd Rqd 
All LEED prerequisites 
are required to be met. 

EAPR2 
Minimum Energy Performance 

(PREREQUISITE) Rqd Rqd 
All LEED prerequisites 
are required to be met. 

EAPR3 
Fundamental Refrigerant 

Management (PREREQUISITE) Rqd Rqd 
All LEED prerequisites 
are required to be met. 

EA1 Optimize Energy Performance Rqd 1 

Earning of LEED EA1 
points as indicated in 
paragraph ENERGY 
CONSERVATION, as a 
minimum, is required.  

EA2.1 On-Site Renewable Energy Pref   
 See paragraph ENERGY 
CONSERVATION. 

EA3 Enhanced Commissioning Rqd  

See paragraph 
COMMISSIONING. The 
Commissioning Authority 
may be provided through 
the Design-Build 
Contractor only if in 
accordance with USGBC 
Credit Interpretation 
Ruling (CIR) dated 
9/15/06. Commissioning 
Authority activities begin 
during design phase and 
continue well beyond 
beneficial occupancy. 
Assume Government will 
not provide CxA post-
occupancy activities 
unless indicated 
otherwise. 

EA4 Enhanced Refrigerant Management    

EA5 Measurement & Verification     

Assume Government will 
not provide post-
occupancy activities 
unless indicated 
otherwise. 

EA6 Green Power   X 

See paragraph LEED 
CREDITS 
COORDINATION.  
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MATERIALS AND RESOURCES  

MRPR1 
Storage & Collection of Recyclables 

(PREREQUISITE) Rqd Rqd 

All LEED prerequisites 
are required to be met. 
Coordinate with 
Installation during design 
development on collection 
service and receptacles.  

MR1 Building Reuse       

       

       

MR2.1 
Construction Waste Management: 

Divert 50% From Disposal Pref  

See paragraph 
CONSTRUCTION AND 
DEMOLITION WASTE 
MANAGEMENT. 

MR2.2 
Construction Waste Management: 

Divert 75% From Disposal Pref    

MR3 Materials Reuse      

       

MR4.1 
 Recycled Content: 10% (post-
consumer + 1/2 pre-consumer) Pref   

See paragraph 
RECYCLED CONTENT.  

MR4.2 
 Recycled Content: 20% (post-
consumer + 1/2 pre-consumer) Pref    

MR5.1 

Regional Materials:10% Extracted, 
Processed & Manufactured 

Regionally       

MR5.2 

Regional Materials:20% Extracted, 
Processed & Manufactured 

Regionally       
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MR6 Rapidly Renewable Materials Pref   

See paragraph 
BIOBASED AND 
ENVIRONMENTALLY 
PREFERABLE 
MATERIALS and 
paragraph FEDERAL 
BIOBASED PRODUCTS 
PREFERRED 
PROCUREMENT 
PROGRAM. 

MR7 Certified Wood Pref   

See paragraph 
BIOBASED AND 
ENVIRONMENTALLY 
PREFERABLE 
MATERIALS. 

          

INDOOR ENVIRONMENTAL QUALITY  

EQPR1 
Minimum IAQ Performance 

(PREREQUISITE) Rqd Rqd 
All LEED prerequisites 
are required to be met.  

EQPR2 
Environmental Tobacco Smoke 

(ETS) Control (PREREQUISITE) Rqd Rqd 

All LEED prerequisites 
are required to be met. 
Assume all buildings are 
smoke free unless 
indicated otherwise 
(family housing,   
barracks and other 
lodging are facility types 
where smoking may be 
permitted in some cases). 

EQ1 Outdoor Air Delivery Monitoring       

EQ2 Increased Ventilation      

EQ3.1 
Construction IAQ Management 

Plan: During Construction Pref   

See paragraph 
CONSTRUCTION IAQ 
MANAGEMENT. 

EQ3.2 
Construction IAQ Management 

Plan: Before Occupancy Pref   

 See paragraph 
CONSTRUCTION IAQ 
MANAGEMENT. 

EQ4.1 
Low Emitting Materials: Adhesives & 

Sealants Pref   
See paragraph LOW-
EMITTING MATERIALS. 

EQ4.2 
Low Emitting Materials: Paints & 

Coatings Pref   
See paragraph LOW-
EMITTING MATERIALS. 

EQ4.3 
Low Emitting Materials: 

Carpet/Flooring Systems Pref   
See paragraph LOW-
EMITTING MATERIALS. 
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7 

EQ4.4 
Low Emitting Materials: Composite 

Wood & Agrifiber Products Pref   
See paragraph LOW-
EMITTING MATERIALS. 

EQ5 
Indoor Chemical & Pollutant Source 

Control Pref   

 System requiring weekly 
cleaning to earn this 
credit is not a permitted 
option unless indicated 
otherwise. 

EQ6.1 Controllability of Systems: Lighting       

EQ6.2 
Controllability of Systems: Thermal 

Comfort      

EQ7.1 Thermal Comfort: Design Rqd   

 See paragraph 
HEATING, VENTILATING 
AND AIR 
CONDITIONING. 

EQ7.2 Thermal Comfort: Verification     

Project must earn credit 
EQ7.1 to be eligible for 
this credit. Assume 
Government will not 
provide post-occupancy 
activities unless indicated 
otherwise.  

EQ8.1 
Daylight & Views: Daylight 75% of 

Spaces Pref   
See paragraph 
DAYLIGHTING. 

EQ8.2 
Daylight & Views: Views for 90% of 

Spaces Pref    

          

INNOVATION & DESIGN PROCESS  

IDc1.1 Innovation in Design     

 See paragraph 
INNOVATION AND 
DESIGN CREDITS. 
Assume Government will 
not provide any activities 
associated with ID 
credits. 

IDc1.2 Innovation in Design       

IDc1.3 Innovation in Design       

IDc1.4 Innovation in Design       

IDc2 LEED Accredited Professional Rqd Rqd 

LEED AP during design 
and construction is 
required. 

          
REGIONAL 
 PRIORITY  
CREDITS (Version 3 only)    

See paragraph LEED 
CREDITS 
COORDINATION. 
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      APPENDIX M 
LEED Owner's Project Requirements

 
  

 • Preliminary Checklist 

• LEED Project Boundary 
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LEED 2009 for New Construction and Major Renovations Army Physical Fitness Research Institute, Fort Bliss, Tx

 Project Checklist #######

4 3 2 Possible Points:  26
Y ? N Y ? N

Y Prereq 1 1 1 Credit 4 1 to 2
1 Credit 1 1 Credit 5 1 to 2

Credit 2 5 Credit 6 Rapidly Renewable Materials 1
1 Credit 3 Brownfield Redevelopment 1 Credit 7 1

Credit 4.1 6
Credit 4.2 1 7 1 Possible Points:  15
Credit 4.3 Alternative Transportation—Low-Emitting and Fuel-Efficient Vehicles 3

1 Credit 4.4 2 Y Prereq 1 

1 Credit 5.1 Site Development—Protect or Restore Habitat 1 Y Prereq 2 

1 Credit 5.2 Site Development—Maximize Open Space 1 Credit 1 1
1 Credit 6.1 Stormwater Design—Quantity Control 1 Credit 2 1
1 Credit 6.2 Stormwater Design—Quality Control 1 1 Credit 3.1 1

1 Credit 7.1 Heat Island Effect—Non-roof 1 1 Credit 3.2 1
1 Credit 7.2 1 1 Credit 4.1 1

Credit 8 Light Pollution Reduction 1 1 Credit 4.2 1
1 Credit 4.3 1

4 4 Possible Points:  10 1 Credit 4.4 1
Credit 5 1

Y Prereq 1 Credit 6.1 Controllability of Systems—Lighting 1
2 2 Credit 1 Water Efficient Landscaping 2 to 4 Credit 6.2 1

Credit 2 Innovative Wastewater Technologies 2 1 Credit 7.1 1
2 2 Credit 3 2 to 4 1 Credit 7.2 Thermal Comfort—Verification 1

Credit 8.1 1
12 9 5 Possible Points:  35 Credit 8.2 1

Y Prereq 1 1 Possible Points:  6
Y Prereq 2 

Y Prereq 3 Credit 1.1 1
10 9 Credit 1 1 to 19 Credit 1.2 1

Credit 2 1 to 7 Credit 1.3 1
2 Credit 3 2 Credit 1.4 1

Credit 4 2 Credit 1.5 1
3 Credit 5 3 1 Credit 2 1
2 Credit 6 2

Possible Points: 4
2 2 4 Possible Points:  14

Credit 1.1 1
Y Prereq 1 Credit 1.2 1

3 Credit 1.1 1 to 3 Credit 1.3 1
1 Credit 1.2 Building Reuse—Maintain 50% of Interior Non-Structural Elements 1 Credit 1.4 1

1 1 Credit 2 1 to 2
Credit 3 1 to 2 30 18 12 Possible Points: 110

Certified 40 to 49 points     Silver 50 to 59 points     Gold 60 to 79 points     Platinum 80 to 110 

Construction IAQ Management Plan—During Construction

Outdoor Air Delivery Monitoring

Indoor Environmental Quality

Minimum Indoor Air Quality Performance
Environmental Tobacco Smoke (ETS) Control

Increased Ventilation

Regional Priority Credits

Innovation and Design Process

Green Power

Water Use Reduction

Minimum Energy Performance
Fundamental Refrigerant Management

Daylight and Views—Views

LEED Accredited Professional

Daylight and Views—Daylight

Low-Emitting Materials—Adhesives and Sealants
Low-Emitting Materials—Paints and Coatings

Optimize Energy Performance

Energy and Atmosphere

Water Use Reduction—20% Reduction

Low-Emitting Materials—Composite Wood and Agrifiber Products
Low-Emitting Materials—Flooring Systems

Indoor Chemical and Pollutant Source Control

Thermal Comfort—Design
Controllability of Systems—Thermal Comfort

Sustainable Sites

Alternative Transportation—Public Transportation Access

Site Selection
Development Density and Community Connectivity

Construction Activity Pollution Prevention

Construction IAQ Management Plan—Before Occupancy

Materials and Resources, Continued

Water Efficiency

Building Reuse—Maintain Existing Walls, Floors, and Roof

Alternative Transportation—Parking Capacity

Heat Island Effect—Roof

Recycled Content
Regional Materials

Certified Wood

Alternative Transportation—Bicycle Storage and Changing Rooms

Materials Reuse

Storage and Collection of Recyclables

Materials and Resources

Fundamental Commissioning of Building Energy Systems

Total
Construction Waste Management

Enhanced Commissioning
On-Site Renewable Energy

Enhanced Refrigerant Management

Regional Priority: Specific Credit
Regional Priority: Specific Credit
Regional Priority: Specific Credit
Regional Priority: Specific Credit

Measurement and Verification

Innovation in Design: Specific Title
Innovation in Design: Specific Title
Innovation in Design: Specific Title
Innovation in Design: Specific Title
Innovation in Design: Specific Title
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APPENDIX N 
LEED Requirements for Multiple Contractor Combined Projects 

 
 
 
 

Not Used 
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APPENDIX O 
LEED Strategy Tables 

 
 
 
 

Not Used 
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APPENDIX P 
USGBC Registration of Army Projects 

 
Typical Registration Procedure 
 
1. Complete the online registration form (see guidance below) at the USGBC website 
http://www.usgbc.org/showfile.aspx?documentid=875 and submit it online. 
2. Pay the registration fee via credit card (USACE staff: credit card PR&C is funded by project design or 
S&A funds). 
3. The USGBC will follow up with a final invoice, the LEED-online passwords and template information. 
4. If you have any questions, the USGBC contact (as of October 08) is: 
Courtney Yan, LEED Program Assistant 
U.S. Green Building Council 
202/587-7180 
cyan@usgbc.org 
 
Completing the Registration Form 
 
BEFORE YOU BEGIN: 
 
Create a personal account with USGBC if you do not have one. 
You will need the following information: 
Project name as it appears in P2 (obtain from USACE Project Manager) 
Building number/physical address of project 
Zip code for Installation/project location 
Total gross area all buildings in project 
Total construction cost for buildings only (see Project Details Section instructions below) 
 
ACCOUNT/LOGIN INFORMATION SECTION 
 
1. The person registering the project must have an account with USGBC (login and password) to 
complete the form. If you have an account, select “I already have a USGBC Web site account” and enter 
email and password(twice). If you do not have an account, you may select “Create a new USGBC website 
account” and follow the instructions. It is recommended that you create an account separately on the 
USGBC website before you start the form. IMPORTANT: USACE team members are members of USGBC 
and are eligible for Member prices. USACE team members registering projects should be sure to include 
the USACE Corporate Access ID on the form (if you do not have it contact 
richard.l.schneider@usace.army.mil or judith.f.milton@usace.army.mil for the number). 
2. The Account/Login Information section is filled out by the person registering the project. It may be a 
Contractor or a USACE staff member. 
 
PROJECT TYPE SECTION 
 
Self-explanatory. As of October 08 USACE projects use LEED for New Construction V2.2. USACE staff 
members are USGBC members. 
 
GENERAL PROJECT INFORMATION SECTION 
 
Project Title: Match the project name used in P2. Contact the USACE Project Manager for this information. 
Is Project Confidential: Indicate NO except if project has security sensitivity (elements that are FOUO or 
higher security) indicate YES. 
Project Address 1 and 2: This is the physical location of the project. Provide building number, street 
address, block number or whatever is known to best describe the location of the project on the Installation. 
Project City: Installation Name 
State, Country, Zip Code: Self-explanatory 
How Did You Hear About LEED: USACE requirement 
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PRIMARY CONTACT INFORMATION 
 
The Primary Contact may be a Contractor or a USACE staff member. USGBC considers this individual the 
primary point of contact for all aspects of the project. It is recommended this person be the Contractor 
Project Manager or the USACE Project Manager. 
 
PROJECT OWNER INFORMATION 
 
Project Owner First Name, Last Name, email: The Project Owner is the USACE Project Manager. 
Organization Name: U.S. Army Corps of Engineers. This field MUST be completed this way because it will 
be used as a search field by higher HQ to find all USACE registered projects. 
 
PROJECT DETAILS 
 
Owner Type: Military Base 
Project Scope: Provide brief description (example: barracks complex) 
Site Conditions: Provide brief description (example: wooded with steep grades) 
Occupant Type: Provide brief description (example: military and civilian employees) 
Owner Occupied: No 
Gross Square Footage: Provide total area all buildings in project 
Project Budget: Do not include the cost for design, site work, demolition, abatement or other work – do not 
include Government contingency or supervision costs. For design-build and construction projects registered 
after award, use the awarded contract cost for construction of buildings only. For projects registered prior to 
award of designbuild or construction contract, use the total Primary Facility cost from DD1391 or updated 
Primary Facility cost based on design development if available. 
Current Project Phase: Identify phase at time of registration (example: design start, construction start) 
Project Type: Self-explanatory 
 
PAYMENT INFORMATION 
 
Self-explanatory 
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APPENDIX Q 
REV 2.1 – 30 SEP 2010 
AREA COMPUTATIONS 

 
 
Computation of Areas: Compute the “gross area” and “net area” of facilities (excluding family 
housing) in accordance with the following subparagraphs: 
 
(1) Enclosed Spaces: The “gross area” is the sum of all floor spaces with an average clear 
height ≥6’-11” (as measured to the underside of the structural system) and having perimeter walls 
which are ≥4’-11”. The area is calculated by measuring to the exterior dimensions of surfaces and 
walls. 
 
(2) Half-Scope Spaces: Areas of the following spaces shall count as one-half scope when 
calculating “gross area”: 

 Balconies 

 Porches 

 Covered exterior loading platforms or facilities 

 Covered but not enclosed spaces, canopies, training, and assembly areas 

 Covered but not enclosed passageways and walks 

 Open stairways (both covered and uncovered) 

 Covered ramps 

 Interior corridors (Unaccompanied Enlisted Personnel Housing Only) 
 
(3) Excluded Spaces: The following spaces shall be excluded from the “gross area” calculation: 

 Crawl spaces 

 Uncovered exterior loading platforms or facilities 

 Exterior insulation applied to existing buildings 

 Open courtyards 

 Open paved terraces 

 Uncovered ramps 

 Uncovered stoops 

 Utility tunnels and raceways 

 Roof overhangs and soffits measuring less than 3’-0” from the exterior face of the 
building to the fascia 

 
(4) Net Floor Area: Where required, “net area” is calculated by measuring the inside clear 
dimensions from the finish surfaces of walls. If required, overall “assignable net area” is 
determined by subtracting the following spaces from the “gross area”:  

 Basements not suited as office, special mechanical, or storage space 

 Elevator shafts and machinery space 

 Exterior walls 

 Interior partitions 

 Mechanical equipment and water supply equipment space 

 Permanent corridors and hallways 

 Stairs and stair towers 

 Janitor closets 

 Electrical equipment space 

 Electronic/communications equipment space 
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APPENDIX R 

Preliminary Submittal Register 

 

NOTE TO SPECIFIER: 
 
1. Appendix R" will be a Adobe Acrobat pdf version of the Specifier completed "Sample Preliminary 
Submittal Register."  The Sample Register is Excel Spreadsheet format of the RMS Input Form 
4288A, which serves two purposes.   
 
2. First, The Register allows the both Government and the Proposers to see and estimate the cost 
of the Division 00 and Division 01 submittals required by the contract in addition to the Contractor 
generated submittal register items developed during Design After Award.  
 
3. Secondly, after award, the Government will provide the Contractor the actual Excel Spreadsheet 
for the Contractor to input the data into RMS to create the Submittal Register used during contract 
performance. See Section 01 33 00 (Submittal Procedures), paragraph 1.8 (Submittal Register) for 
the contract requirements.  
 
4. For the contract or task order Solicitation, the Specifier must complete APPENDIX R, found at 
the following link:  
https://rfpwizard.cecer.army.mil/HTML/Docs/Refs/Sample%20Preliminary%20Submittal%20Registe
r.xls , save it as a PDF file and then upload it into the Wizard as Appendix R. 
 
5. The RMS Input Form initially includes submittals required by the standardized Model RFP 
Division 00 and Division 01 Sections, except Section 01 10 00, paragraph 3. Examine the Special 
Contract Requirements, paragraphs 3 and 6 and any other locally developed portions of the RFP 
for required submittals and add them to the Input Form. Do not duplicate submittals already listed in 
the standardized RMS Input Form, because the Contractor needs to submit this information only 
once.   
 
6. After award, the Government provides the Excel spreadsheet to the selected contractor to 
develop and input the RMS Input form for the submittal register required by paragraph 1.8 of 
Section 01 33 00, Submittals. 
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APPENDIX AA 
Installation Design Guide Excerpts 
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APPENDIX BB 
Site Photos 
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  View – Standing at the Northwest corner of the project site looking to the Southwest corner. 
 
 

 
    View‐ Standing at the Northwest corner of the project site looking South showing existing 
    landscaping along Scott Street. 
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  View – Standing on the North edge of the site looking East.  Picture shows the sidewalk    
  leading  to the proposed site and the parking area for the proposed site.
 

 
    View – Standing at the Northeast corner of the project site looking East. 
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APPENDIX CC 
      Existing Site Survey

 
  

 • Control Drawing for vicinity  

• Survey Files - To be Added by Amendment 
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APPENDIX DD       
         Water Quality Report 
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The attached Water Quality Analysis report was performed prior to the connection of an 

additional water source from the City of El Paso.  The Contractor shall perform a new analysis 

during design.   
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APPENDIX EE 
       Treatment for Hydronic Systems 
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GE Betz, Inc.
4636 Somerton Road
Trevose, PA  19053 

 
Material Safety Data Sheet 
  
Issue Date:  01-SEP-2004 

Business telephone:  (215) 355-3300 
  
EMERGENCY TELEPHONE (Health/Accident):  (800) 877-1940 

1   PRODUCT IDENTIFICATION

      PRODUCT NAME:

CORRSHIELD NT402   

      PRODUCT APPLICATION AREA:

CORROSION INHIBITOR.   

2   COMPOSITION / INFORMATION ON INGREDIENTS  

     Information for specific product ingredients as required by the            
     U.S. OSHA HAZARD COMMUNICATION STANDARD is listed. Refer to                
     additional sections of this MSDS for our assessment of the potential       
     hazards of this formulation.                                               
                                                                                 
     HAZARDOUS INGREDIENTS:                                                     
                                                                                 
     CAS#                   CHEMICAL NAME                                       
                                                                                 
     7632-00-0              SODIUM NITRITE                                      
                            Oxidizer; toxic (by ingestion); potential blood     
                            toxin                                               
                                                                                 
     12179-04-3             BORIC ACID,DISODIUM SALT,PENTAHYDRATE               
                            Irritant (abraded skin); slight irritant            
                            (respiratory)                                       
                                                                                 
     No component is considered to be a carcinogen by the National Toxicology   
     Program, the International Agency for Research on Cancer, or the           
     Occupational Safety and Health Administration at OSHA thresholds for       
     carcinogens.                                                               
 

3   HAZARDS IDENTIFICATION  

********************************************************************************
                                      EMERGENCY OVERVIEW                        
                                                                                 
  WARNING                                                                       
                                                                                 
        May cause moderate irritation to the skin. Severe irritant to the       
        eyes. Mists/aerosols cause irritation to the upper respiratory          
        tract.                                                                  
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        DOT hazard: Toxic Liquid, RQ                                            
        Emergency Response Guide #151                                           
        Odor: Slight; Appearance: Yellow, Liquid                                
                                                                                 
        Fire fighters should wear positive pressure self-contained breathing    
        apparatus(full face-piece type). Proper fire-extinguishing media:       
        Flood with water. Use of CO2 or foam may not be effective.              
********************************************************************************
                                                                                 
                            POTENTIAL HEALTH EFFECTS                            
                                                                                 
     ACUTE SKIN EFFECTS:                                                        
        Primary route of exposure; May cause moderate irritation to the         
        skin.                                                                   
                                                                                 
     ACUTE EYE EFFECTS:                                                         
        Severe irritant to the eyes.                                            
                                                                                 
     ACUTE RESPIRATORY EFFECTS:                                                 
        Mists/aerosols cause irritation to the upper respiratory tract.         
                                                                                 
     INGESTION EFFECTS:                                                         
        Toxic;                                                                  
        May cause gastrointestinal irritation with possible nausea,             
        vomiting, headache, dizziness, unconsciousness and injury to the        
        kidneys and liver.                                                      
                                                                                 
     TARGET ORGANS:                                                             
        Prolonged or repeated exposures may cause CNS depression and/or         
        toxicity to the liver, kidney, and blood system.                        
                                                                                 
     MEDICAL CONDITIONS AGGRAVATED:                                             
        Not known.                                                              
                                                                                 
     SYMPTOMS OF EXPOSURE:                                                      
        May cause redness or itching of skin.                                   
 

4   FIRST AID MEASURES 

     SKIN CONTACT:                                                              
        Wash thoroughly with soap and water. Remove contaminated clothing.      
        Thoroughly wash clothing before reuse. Get medical attention if         
        irritation develops or persists.                                        
     EYE CONTACT:                                                               
        Remove contact lenses. Hold eyelids apart. Immediately flush eyes       
        with plenty of low-pressure water for at least 15 minutes. Get          
        immediate medical attention.                                            
     INHALATION:                                                                
        If nasal, throat or lung irritation develops - remove to fresh air      
        and get medical attention.                                              
     INGESTION:                                                                 
        Do not feed anything by mouth to an unconscious or convulsive           
        victim. Dilute contents of stomach. Induce vomiting by one of the       
        standard methods. Immediately contact a physician.                      
     NOTES TO PHYSICIANS:                                                       
        No special instructions

5   FIRE FIGHTING MEASURES 
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     FIRE FIGHTING INSTRUCTIONS:                                                
        Fire fighters should wear positive pressure self-contained breathing    
        apparatus (full face-piece type).                                       
     EXTINGUISHING MEDIA:                                                       
        Flood with water. Use of CO2 or foam may not be effective.              
     HAZARDOUS DECOMPOSITION PRODUCTS:                                          
        Thermal decomposition (destructive fires) yields elemental oxides.      
     FLASH POINT:                                                               
        > 200F   > 93C P-M(CC)                                                  
     MISCELLANEOUS:                                                             
        Toxic Liquid, RQ                                                        
        UN3287;Emergency Response Guide #151

6   ACCIDENTAL RELEASE MEASURES 

     PROTECTION AND SPILL CONTAINMENT:                                          
        Ventilate area. Use specified protective equipment. Contain and         
        absorb on absorbent material. Place in waste disposal container.        
        Flush area with water. Wet area may be slippery. Spread sand/grit.      
     DISPOSAL INSTRUCTIONS:                                                     
        Water contaminated with this product may be sent to a sanitary sewer    
        treatment facility,in accordance with any local agreement,a permitted   
        waste treatment facility or discharged under a permit. Product          
        as is - Incinerate or land dispose in an approved landfill.             
 

7   HANDLING & STORAGE 

     HANDLING:                                                                  
        Contains an oxidizer. Avoid all contact with reducing agents, oils,     
        greases, organics and acids. Do not allow to dry.                       
     STORAGE:                                                                   
        Keep containers closed when not in use. Protect from freezing.

8   EXPOSURE CONTROLS / PERSONAL PROTECTION  

                                     EXPOSURE LIMITS                            
     CHEMICAL NAME                                                              
                                                                                 
     SODIUM NITRITE                                                             
        PEL (OSHA):  NOT DETERMINED                                             
        TLV (ACGIH): NOT DETERMINED                                             
                                                                                 
     BORIC ACID,DISODIUM SALT,PENTAHYDRATE                                      
        PEL (OSHA):  NOT DETERMINED                                             
        TLV (ACGIH): 1 MG/M3                                                    
                                                                                 
     ENGINEERING CONTROLS:                                                      
        Adequate ventilation to maintain air contaminants below exposure        
        limits.                                                                 
     PERSONAL PROTECTIVE EQUIPMENT:                                             
        Use protective equipment in accordance with 29CFR 1910 Subpart I        
           RESPIRATORY PROTECTION:                                              
              A RESPIRATORY PROTECTION PROGRAM THAT MEETS OSHA’S 29 CFR         
              1910.134 AND ANSI Z88.2 REQUIREMENTS MUST BE FOLLOWED WHENEVER    
              WORKPLACE CONDITIONS WARRANT A RESPIRATOR’S USE.                  
              USE AIR PURIFYING RESPIRATORS WITHIN USE LIMITATIONS ASSOCIATED   
              WITH THE EQUIPMENT OR ELSE USE SUPPLIED AIR-RESPIRATORS.          
              If air-purifying respirator use is appropriate, use a             
              respirator with dust/mist filters.                                
           SKIN PROTECTION:                                                     
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              rubber gloves-- Wash off after each use. Replace as               
              necessary.                                                        
           EYE PROTECTION:                                                      
              splash proof chemical goggles                                     
 

9   PHYSICAL & CHEMICAL PROPERTIES 

 Specific Grav.(70F,21C)   1.250         Vapor Pressure (mmHG)   ~ 18.0         
 Freeze Point (F)     < < 0              Vapor Density (air=1)   < 1.00         
 Freeze Point (C)     < -18                                                     
 Viscosity(cps 70F,21C)     12           % Solubility (water)     100.0         
                                                                                 
 Odor                                Slight                                     
 Appearance                          Yellow                                     
 Physical State                      Liquid                                     
 Flash Point          P-M(CC)        > 200F  > 93C                              
 pH As Is (approx.)                  11.6                                       
 Evaporation Rate (Ether=1)          < 1.00                                     
                                                                                 
 NA = not applicable    ND = not determined                                     
 

10  STABILITY & REACTIVITY  

     STABILITY:                                                                 
        Stable under normal storage conditions.                                 
     HAZARDOUS POLYMERIZATION:                                                  
        Will not occur.                                                         
     INCOMPATIBILITIES:                                                         
        May react with strong oxidizers.                                        
     DECOMPOSITION PRODUCTS:                                                    
        Thermal decomposition (destructive fires) yields elemental oxides.      
     INTERNAL PUMPOUT/CLEANOUT CATEGORIES:                                      
        "B"

11  TOXICOLOGICAL INFORMATION  

  Oral LD50 RAT:                       ~275 mg/kg                               
        NOTE - Estimated value                                                  
  Dermal LD50 RABBIT:                  >5,000 mg/kg                             
        NOTE - Estimated value                                                  
 

12  ECOLOGICAL INFORMATION  

     AQUATIC TOXICOLOGY                                                         
           Ceriodaphnia 48 Hour Static Renewal Bioassay                         
              LC50= 61; No Effect Level= 15.6 mg/L                              
           Daphnia magna 48 Hour Static Renewal Bioassay pH of test             
           solutions was adjusted to a level of 6-9.                            
              LC50= 100; No Effect Level= 38 mg/L                               
           Fathead Minnow 96 Hour Static Renewal Bioassay                       
              LC50= 1072; No Effect Level= 500 mg/L                             
           Rainbow Trout 96 Hour Static Acute Bioassay                          
              LC50= 180; No Effect Level= 100 mg/L                              
                                                                                 
     BIODEGRADATION                                                             
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           BOD-28 (mg/g):  1                                                    
           BOD-5 (mg/g):  0                                                     
           COD (mg/g):  79                                                      
           TOC (mg/g):  4

13  DISPOSAL CONSIDERATIONS  

        If this undiluted product is discarded as a waste, the US RCRA          
        hazardous waste identification number is :                              
        Not applicable.                                                         
                                                                                 
        Please be advised; however, that state and local requirements for       
        waste disposal may be more restrictive or otherwise different from      
        federal regulations. Consult state and local regulations regarding      
        the proper disposal of this material.

14  TRANSPORT INFORMATION  

     DOT HAZARD:                     Toxic Liquid, RQ                           
     UN / NA NUMBER:                 UN3287                                     
     DOT EMERGENCY RESPONSE GUIDE #: 151

15  REGULATORY INFORMATION  

     TSCA:                                                                      
           All components of this product are listed in the TSCA inventory.     
     CERCLA AND/OR SARA REPORTABLE QUANTITY (RQ):                               
           32 gallons due to SODIUM NITRITE;                                    
     SARA SECTION 312 HAZARD CLASS:                                             
           Immediate(acute);Delayed(Chronic)                                    
     SARA SECTION 302 CHEMICALS:                                                
           No regulated constituent present at OSHA thresholds                  
     SARA SECTION 313 CHEMICALS:                                                
        CAS#                   CHEMICAL NAME                       RANGE        
        7632-00-0              SODIUM NITRITE                     21.0-30.0%    
                                                                                 
 CALIFORNIA REGULATORY INFORMATION                                              
                                                                                 
     CALIFORNIA SAFE DRINKING WATER AND TOXIC                                   
     ENFORCEMENT ACT (PROPOSITION 65) CHEMICALS PRESENT:                        
        No regulated constituents present                                       
 MICHIGAN REGULATORY INFORMATION                                                
                                                                                 
        No regulated constituent present at OSHA thresholds

16  OTHER INFORMATION  

       NFPA/HMIS                                     CODE TRANSLATION    
                                                                                 
     Health                      2        Moderate Hazard                       
     Fire                        0        Minimal Hazard                        
     Reactivity                  0        Minimal Hazard                        
     Special                     NONE     No special Hazard                     
     (1) Protective Equipment    B        Goggles,Gloves                        
                                                                                 
        (1) refer to section 8 of MSDS for additional protective equipment      
        recommendations.                                                        
                                                                                 
   CHANGE LOG                                                                   
                                                                                 

Section: Appendix EE W9127S-11-R-6012

Friday, April 08, 2011

Page 304 of 385



                EFFECTIVE                                                       
                  DATE       REVISIONS TO SECTION:      SUPERCEDES              
                ---------    ---------------------      ----------              
   MSDS status: 13-FEB-1997                             ** NEW **               
                23-JUN-1997                             13-FEB-1997             
                16-NOV-2001  15                         23-JUN-1997             
                09-OCT-2002  12                         16-NOV-2001             
                10-OCT-2002  4,16                       09-OCT-2002             
                26-NOV-2002  12                         10-OCT-2002             
                01-SEP-2004  3,5,14                     26-NOV-2002             
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APPENDIX FF 
 

FORT BLISS ACCESS CONTROL POLICY 
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Continuation ‐ 
 
Due to ongoing construction on Fort Bliss, Biggs AAF, and WBAMC several temporary 
access gates have been constructed to facilitate entry onto the cantonments. The 
additional access gates are not included within the Letter To Vendors due to 
their temp status and their construction after the letter was issued. The 
additional access gates, located on Biggs AAF, are Global Reach ACP, General 
Harmon ACP and IBCT ACP. These listed temp access gates will follow the same 
access control procedures as outlined for all members of the Rapid Gate system. 
Please be advised that, due to their temporary construction status, care should 
be taken when attempting access with larger than standard sized vehicles. These 
temp access gates are constructed with 10' to 12' in width paved traffic lanes 
and an overhead clearance of no less than 14.5'. Traffic speed limits upon 
approaching, entering, and leaving the temp access gates are listed as 15mph.  
 

Section: Appendix FF W9127S-11-R-6012

Friday, April 08, 2011

Page 311 of 385



       APPENDIX GG 
Site Structures and Amenities 
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                                                                        Update 
       February 2009 

February 2006                                                                                                                                                                Page 11-3 

 Walls and Fences 

 Trash Receptacles 

 Dumpsters 

 Flagpoles 

 Movable Planters 

 Bicycle Racks 

 Tree Grates 

 Bollards 

 Play Equipment 

 Mailboxes 

 Monuments, Memorials, Military Equipment Static Displays 

 Drinking Fountains 

11.3.3 Seating 

Seating includes benches and walls, as well as tables and movable chairs. 

11.3.3.1 Benches 

11.3.3.1.1 Bench Location. Benches should be located in areas of high pedestrian use, and 
arranged to encourage socialization within a pleasant outdoor setting. This includes pedestrian 
nodes along primary walkways, at major building entryways, courtyards, and at bus stops. 

11.3.3.1.2 Bench Siting. Benches should be sited on concrete pads adjacent to walkways. 
Provide proper clearance around benches, a minimum 2’0” setback from adjacent sidewalks 
and a minimum of 5’0” between front of bench and any stationary obstacle. Provide 
appropriate planting treatment for visual definition and seasonal shade. 

11.3.3.1.3 Bench Design.  Pre-Cast Concrete or Metal Benches. Pre-cast concrete or metal 
benches, with or without backs, are appropriate for the informal gathering, resting, eating and 
waiting uses characteristic of community facility areas. Standard bench size should be 6'-0" 
long. Metal support base should have a dark brown factory finish to match standard trim 
color. Wall mounted benches should be similar in style and color to free standing benches. 
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Update 
February 2009 

Page 11-4                            February 2006 

Fig. 11.5 – Seating Incorporated 
Into Planter Box at Dining 
Facility  

11.3.3.2 Seating Walls 

11.3.3.2.1 Seating Walls Location. Wherever possible, seating 
should be incorporated into planter boxes (Fig. 11.4) or retaining 
walls, particularly at building entrance areas. Seating walls 
should be integrated into the overall area design and the 
pedestrian circulation system. 

11.3.3.2.2 Seating Wall Design. Seating walls should 
generally be between 18” and 22” high, 12” to 18” wide, and 
constructed of rock wall, textured concrete, or brick in a manner 
to complement or match the materials of the adjacent buildings.  

11.3.3.3 Tables.  

11.3.3.3.1  Locate tables together with seating that is oriented 
to the user needs of socializing, relaxing, or eating in less 
formal spaces with a pleasant setting and attractive view. 

11.3.3.3.2 Table Location. Small groupings of tables in high 
visibility areas should be placed within proximity of recreation 
or food service facilities. These groupings should be located on 
hard pavement areas adjacent to walkways. Pavement should 
be constructed of exposed aggregate, broom finish concrete, or 
pavers. Incorporate tree plantings and overhead trellis 
structures within these areas to provide shade and spatial definition.  

11.3.4 Telephone Booths 

Telephone booths should be incorporated into building architecture, utilizing building 
recesses and overhangs, or integrated into bus or other shelters. Provide a minimum 3’0” 
clearance between booths and the edge of walkways. All service line wiring should be 
underground or concealed. Booths should be equipped with lighting for nighttime use. In 
sheltered areas, use standard wall-mounted phone enclosures. 

11.3.5 Shelters 

11.3.5.1 There are many different types of shelters on military installations. Shelters are 
provided for those waiting for buses, and in areas where people congregate to socialize or eat 
such as in courtyards or picnic areas. 

11.3.5.1.1 Bus Shelters 

11.3.5.1.1.1 Bus Shelter Location. Bus shelters should be located at major facilities along 
the bus route such as Commissary/Post Exchange areas, barracks areas, hospital, and library. 
Bus stops should relate to major pedestrian walkways, and be placed on concrete pads. 
Provide a minimum 3’0” clearance between shelters and the edge of walks. 

Figure 11.4 - Retaining  Wall / 
Seating. 
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Fig. 11.7 – Typical Fort Bliss Bus 
Shelter.  

Fig. 11.6 - Trellis and Vines 
Provide Shelter. 

11.3.5.1.1.2 Bus Shelter Design. Bus shelter design typically 
should be simple and consistent throughout the post, matching 
the existing units in terms of materials, scale, and detail (Fig. 
11.6). The shelters should include an integral bench, and trash 
receptacle.  

11.3.5.1.2 Picnic Shelters 

11.3.5.1.2.1 Picnic Shelter Location. Picnic shelters should be 
strategically located and sized for shared use to discourage the 
proliferation of small shelters scattered throughout the 
installation. 

11.3.5.1.2.2 Picnic Shelter Design. Picnic shelters can be open 
on all sides. The minimum size should be 20 feet square with a 
minimum 8-foot vertical clearance. 

11.3.6 Kiosks 

11.3.6.1 Kiosk Location 

Kiosks can be used as information centers at pedestrian nodes 
within the town center. Provide kiosks only where they are 
needed on a concrete base adjacent to walkways. Allow a 
minimum of 3’ clearance on all sides. 

11.3.6.2 Kiosk Design 

Kiosk design should blend compatibly with other site 
furnishings and with the architectural character of the zone in 
terms of form, scale, and materials. A similar design treatment 
should be established for kiosks and shelters. 

11.3.7 Walls and Fences 

11.3.7.1 Location and Use 

Walls and fencing should be used to provide visual screening, 
define pedestrian plaza areas, wind screening, pedestrian and 
vehicular control, security, and to retain soil. The design of walls 
and fences should fulfill their function in harmony with the 
character and appearance of their setting. 

11.3.7.2 Walls 

Low walls should be used to define pedestrian courtyard areas and provide informal seating. 
Screening walls can be used where appropriate to screen building service areas. Walls 
adjacent to walkways should be free of any projections, such as signs or drain pipes that 
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Fig. 11.11  - Six Foot Rock Wall

Fig. 11.9  –  Wrought Iron Fence  Fig. 11-10 – Chain Link Fence 
With Green Fabric Screening 

Fig. 11.8  - Indigenous Stone 
Retaining Wall 

would pose a hazard to passing pedestrians. Construction of 
walls should incorporate either rock wall, brick to match 
adjacent buildings, with stone or concrete cap, or concrete 
with a textured finish and stone or concrete cap. Retaining 
walls (Fig. 11.8) may be constructed of native stone, brick, 
versa-lock modular stone with a light tan finish, or concrete 
block with a light tan stucco finish, concrete block planters, or 
other appropriate material. 

11.3.7.3 Fences 

Rock wall or other masonry fences should be utilized for 
screening of service areas 
and site utilities, 
particularly dumpsters. 
Chain link fences should be 
screened with trees and 
shrubs. The use of chain 
link fence should be held to 
a minimum in the 
cantonment area. 

11.3.7.3.1   Use of wrought iron fence where appropriate 
(Fig. 11.9).   

11.3.7.3.2  Use chain link with green color fabric for storage 
yards and other appropriate areas (Fig. 11.10).   

11.3.8 Trash Receptacles 

11.3.8.1 Trash Receptacle Location 

Trash containers should be highly visible and accessible for 
effective litter control. Containers should be located 
conveniently along walkways, near major pedestrian 
intersections, near building entrances and near seating and eating areas. Antiterrorism/force 
protection requirements restrict the location of dumpsters to a minimum of 10 meters (33 feet) 
from inhabited buildings and 25 meters (82 feet) from billeting and primary gathering areas 
(Unified Facilities Criteria (UFC) 4-010-01, DoD Minimum Antiterrorism Standards for 
Buildings, Table B-1). 

11.3.8.2 Trash Receptacle Design – Not Used  

11.3.8.3 Trash Receptacle Type -  Not Used   

11.3.8.4 Dumpsters 

11.3.8.4.1 Dumpster Location 
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Fig. 11.13 – Standard  Flagpole 

Fig. 11.12 – Construction Detail for Six Foot Rock Wall  

The location of dumpsters can have a significant visual impact, and should therefore be 
addressed as part of an overall building design and incorporated in site planning. To the 
greatest extent possible, incorporate dumpster placement into areas screened with walls.   
Avoid locating dumpsters along major circulation routes or use areas. Dumpsters should be 
directly accessible by way of a paved 
service drive or parking lot with 
adequate overhead clearance for 
collection vehicles. 
Antiterrorism/force protection 
requirements restrict the location of 
dumpsters to a minimum of 10 meters 
(33 feet) from inhabited buildings and 
25 meters (82 feet) from billeting and 
primary gathering areas (Unified 
Facilities Criteria (UFC) 4-010-01, 
DoD Minimum Antiterrorism 
Standards for Buildings, Table B-1). 

11.3.8.4.2 Dumpster Site Design 

Use rock wall 6’ in height.  All dumpsters should be placed on 12’ x 12’ concrete pads with 
aprons large enough to encompass the bearing points of the service vehicle (Fig. 11.12).  

11.3.9 Flagpoles 

The standard flagpole for Fort Bliss shall be tapered mill 
finish aluminum, fitted with a gold anodized finish “ball” 
finial (Fig.  11.13). The mounting detail should be simple 
with a concrete base flush at grade. A concrete pad should be 
used when poles are located in lawn areas. In plaza areas, 
flagpole locations and mounting detail should be integrated 
into the paving pattern. Flagpoles should include lighting and 
may be accented with planting beds around the base of the 
flagpole. 

11.3.10 Planters 

11.3.10.1 Movable pre-cast concrete planters may be used 
outside building entrances to provide seasonal color and 
interest and function as security threat barriers (Fig. 11.14). 
Planters should be located so they impede vehicular access to a building, but not so they 
excessively impede pedestrian movement. Several planters of various sizes may be grouped 
together to produce an aesthetically pleasing display. 
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Fig. 11-14 – Movable Precast 
Concrete Planter  

Fig. 11.16 - Playground and Tot Lot 
With Canopy For Shade  

11.3.11 Bicycle Racks 

Bicycle racks should be provided at key destination locations. 
They should be located on a concrete surface where they will not 
impede pedestrian movement or block building entrances.  

A ribbon type tubular aluminum bike rack with an anodized dark 
bronze finish is the post standard (Fig. 11.15). Bicycle storage 
areas near barracks should be covered. 

11.3.12 Tree Grates 

Tree grates should be used when installing trees in large paved 
areas such as pedestrian plazas, walks, and ceremonial entrance 
courts. Tree grates and planting pits should be a minimum of 5’x 
5’. 

11.3.13 Bollards 

Bollards are utilized to separate vehicular and pedestrian traffic, to 
direct access, or as decorative elements in pedestrian areas.    

11.3.14 Playgrounds/Tot Lots 

11.3.14.1 Installation playgrounds and tot lots should use 
equipment that is consistent throughout the installation or that 
meets specific criteria of materials, color, and design (Fig 11.16). 

11.3.14.2 Playground Planning and Design 

Guidance for planning and designing unsupervised outdoor 
play areas that meet child safety and child development 
requirements is found in Unified Facilities Criteria (UFC) 3-
210-04, Design: Children's Outdoor Play Areas. The guidance 
given in this publication meets the needs of children with and 
without disabilities. 

11.3.14.3 Playground Inspection and Maintenance 

A play area inspection and maintenance program for Child Development Centers can be 
found in Technical Manual (TM) 5-663, Child Development Center, Play Area Inspection and 
Maintenance Program. 

11.3.14.4 Recalled and Banned Playground Equipment 

For updates on banned or recalled playground equipment consult the Consumer Product 
Safety Commission Press Releases and Recalls web site. 

Fig. 11.15 – Bicycle Rack System
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Table 11.5.4 Lighting Design Matrix 
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Compact 
Fluorescent •            • •  •    

 Metal Halide •              •    •
High Pressure 
Sodium   • • • • •      •       

                     

L
E

V
E

L
  Lux (lx)  20 15 10 10 2  50  200 200 50        

 Foot-candles   
(fc) 

 2 1.4 0.9 0.9 0.2  5  10 20 5.6   0.2  1 1 1 

                     

H
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 30' Max  • • •                

 25' Max                    

 15' Max                    

 Varies                   
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 Cutoff                    

 Utility                   
 Bollard                    

 Spot                    

 Wall Mount                    

                     

P
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 Metal                    

 Wood                    

         

S
P

A
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G

  120' Max                    
 90' Max                    

 Varies                   
 

Appropriate usage 
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Fig. 11.37 - Fire Hydrants Shall 
Be Nutmeg Brown. Cap Color 
Shall Indicate Tested Water 
Pressure. 

11.6.6.4 Fire hydrants should be highly visible and free of any screening. They shall be 
nutmeg brown in color with luminous paint. Cap color shall indicate tested water pressure 
(Fig. 11.37).    

Each fire hydrant shall include an antiterrorism check valve 
(ATV) designed to protect against accidental backflow and 
intentional contamination of drinking water via the hydrant.  The 
ATV shall be a stealth check valve located internal to the upper 
barrel of the hydrant and shall consist of four main parts: 

 A sleeve-insert valve seat, made of E coated or fusion 
bonded epoxy steel.  The top of the valve seat shall have a 
machined slot to accommodate an EPDM quad ring which 
will provide an impenetrable seal between the seat and the 
valve. 

 A valve made of brass with machined slots to 
accommodate an o-ring between the valve and the upper 
stem.  

 A stainless steel machined upper stem will replace 
the original upper stem.  The brass valve shall be attached to 
the upper stem in such a manner as to provide free vertical 
movement along the shaft. 

 A stainless steel spring that shall fit around the upper stem and be of adequate 
compression strength and length that sufficient pressure is placed on the valve to provide 
an impenetrable seal when the hydrant is not in use and yet allow water to flow freely 
when the hydrant is flowed. 

 The ATV shall be installed by a manufacturer certified technician.  

11.6.7 Storm Drainage 

11.6.7.1 Installation storm drainage systems should be appropriate to the character of 
development they serve. Storm drainage systems in densely developed areas require curbs, 
gutters, and underground lines. Storm drainage systems in low-density areas can utilize 
drainage swales and ditches that are contoured to be compatible with the natural landform. 
Where retention ponds are required, they should be designed to appear as a natural amenity 
that is part of the natural contour of the land, rather than a square or rectangular hole in the 
ground. Retention ponds that are designed to be dry most of the time can be utilized for 
recreational purposes or as open space. In either case, the areas should be designed to conform 
to the natural contours of the land.  A recreational field that is an integral part of a Primary 
Facility, however, cannot be used as a retention pond.   

11.6.7.2 Large hard surfaced parking lots should have covered drainage at the entry to 
prevent water draining into adjacent streets. 
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Contractor BAS Turnover Checklist 

Revision 2.0 Page 1 of 2  

 

 

The Building Automation System (BAS) consists of multiple buildings using LonWorks control 

systems with LNS databases.  During the integration of each building to the BAS server the 

individual building databases will be merged into a larger LNS database and the field devices re-

commissioned.   Completing this process requires the items shown in the table below.  For 

organized record keeping please submit all files on a single CD or DVD.  The exception would be 

any licensed programming software which can be submitted as a separate CD or DVD. 

Note: Once this turnover is complete and the integration process has started field modification 

may affect the integration.  Refer to the “Guidelines for Warranty & Maintenance” for 

instructions on how to modify files on any building turned over to the CORPS & DPW.  If 

integration has not been started prior to changes being made in the field then an updated 

CD/DVD must be turned over with the same information outlined in the following table. 

 

REQUIREMENT COMMENTS 
TCC 

INITIALS 

INTEG 

INITIALS 

CD or DVD labeled and dated Real building  # such as 30200 not BuildingX   

Commissioned LNS Database All LNS credits paid for by controls contractor   

All controllers and routers 

(except BPOC) should be 

online 

The integrator will configure BPOC IP settings 

and connect it to the IP network. 

 

 

Controllers are programmed to 

allow monitoring and control 

from the front end using 

SNVTs or NCIs. 

Network occupied command from BAS but unit 

programmed with a local backup schedule if 

comm. is lost longer than 15 – 60 minutes. 

 

 

Software Network Emergency Shutdown 

command in addition to any local spec req 
 

 

Network setpoint adjustment   

Network monitoring of hardware I/O values   

Network monitoring of software alarm points 

and calculated reset values such as the 

effective discharge air temp reset value. 
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Contractor BAS Turnover Checklist 

Revision 2.0 Page 2 of 2  

 

 

Provide all controller LonMark 

resource files 

 XIF as a minimum 

 TYP and FPT files if UNVTs are used 

and a points list to indicate how 

UNVTs are used i.e. bit field 1 = fan 

status etc. 

 

 

LNS plug-ins if applicable Must provide a LNS plug-in if one exists   

Licensed programming tool if 

applicable 

DPW may waive the requirement to provide a 

licensed copy of the programming tool for 

each project but waiver must be granted prior 

to document(s) turnover. 

 

 

All controller programming 

files for each programmable 

controller. 

For Example: 

Trane = RCF and TGP files 
JCI = GPI files 
TAC I/A series  = Visio & Bin 
files 

 Hardware I/O definition file(s) if 

applicable 

 Software I/O definition file(s) if 

applicable 

 Logic programming file(s) if applicable 

 

 

Points list for all programmable 

controllers 

Provide SNVT and LMO names for hardware 

and software points. 

 
 

Points list for all remote I/O 

modules 

Provide SNVT and LMO names for hardware 

and software points on I/O devices. 

 
 

Points list for any application 

specific controller used for side 

loop control 

Provide SNVT and LMO names for hardware 

and software points used for side loop control 

on an application specific controller. 

 

 

Temperature Controls Contractor Information 

 

Company Name:  __________________________________________________________ 

 

 

Contact Name:  ___________________________________________________________ 

 

 

Contact Phone Number:  ____________________________________________________ 
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APPENDIX II 
Waste Management Documents 
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1

New Construction
Waste Management

Plans and Methods

Army Policy on Waste Management

• 50% diversion (by weight) from landfill of 
construction and demolition waste for all 
Army projects.

• Waste type and quantities must be tracked, 
documented, and upward reported (SWAR)
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2

Contract Requirements for Waste 
Management

• 50% diversion (by weight) from landfill of 
construction and demolition waste
(01010, Section 6)

• A Waste Management Plan is required
(01355 Environmental Protection Plan)

Added Bonus

• The two easiest LEED credit points:

– Automatically pick up LEED Credit MR 2.1 
(Achieve 50% diversion of C&D waste from landfill)

– With little effort, pick up LEED Credit MR 2.2
(Achieve 75% diversion of C&D waste from landfill)
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3

Management Plan

• Section 1 – Company Philosophy
• Section 2 – Project Waste Management 

Goals
• Section 3 – Communication Plan
• Section 4 – Expected Waste Streams, 

Disposal, and Handling

How to Meet Army and USACE 
Waste Management Goals (WMP Section 2)

• Prevent – don’t create/promote the waste in 
the first place

• Reduce – reduce the amount of waste 
generated for a given material/element

• Reuse – reuse scrap
• Recycle – send back to the company for 

remanufacturing or to a recycling facility
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4

Prevention

• Pre-fabrication/Pre-cut – manufacture to 
exact dimensions

• Accurately order the amount of material 
needed

• Measure carefully to avoid end cuts
• Store materials so they are not damaged

Reduce

• Order and ship in bulk where possible, 
avoiding excess packaging

• To encourage efficient use of materials, 
avoid paying installers on the basis of 
smaller units of measure (i.e. sq. ft. instead 
of sheet)

• GCs include similar recycling/diversion 
requirements in subcontracts (incl. Mgmt 
Plans, monitoring, and documentation).
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5

Reuse

• Save sizeable pieces for use elsewhere 
– carpet tiles piece from one edge may fit at the edge of 

another location
– wallboard pieces can be used around doors and 

windows
– lumber pieces can be used as spacers or blocking
– Reuse PVC cut-offs for use as stubs for wall drains

• Optimum Value Engineering for wood construction

Recycle

• Concrete/Asphalt/Masonry
• Drywall/Gypsum
• Metal
• Plastics
• Cardboard/paper/fibers
• Site/Landclearing Debris 

(vegetation, soils)

• Wood
• Glass
• Carpet/Carpet 

Tile
• Paints
• Floor Tile
• Acoustical Tile
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6

Ft. Bliss Resources

• Now
– Cardboard/paper – Ft. Bliss can accept small 

quantities of paper and cardboard for recycling
• Future

– Clean wood – Ft. Bliss owns a shredder, but no 
end use of shredded material is currently 
identified.

– Soil –provide native fill material, accept native 
soil

– Concrete/Aggregate/Asphalt/Masonry

Site Handling

• Interior collection containers in centralized 
convenient locations for the trades.

• Exterior recycling containers clearly labeled 
and located in convenient locations for the 
trades.

• For pieces of materials to be reused – make 
sure the trades know where they can find 
these materials.
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7

Site Handling

• Keep garbage out of interior and recycling 
containers.

• Provide frequent and well labeled garbage 
containers, both interior and exterior.

• Training and Communication
• Whole Building Design Guide Construction 

Waste Management Resource Page 
(www.wbdg.org/design/cwm.php)

Keeping Track
• Collect and organize documentation from 

receiving facilities (weight tickets, reports)
• Obtain/Estimate weights for those items not taken 

to a facility (elements returned to manufacture, 
wood taken to Ft. Bliss for mulching, etc.)

• Organize in coming information daily (DCQCRs, 
Excel spreadsheet)

• Keep quarterly (Dec, March, June, and Oct) and 
final (end of project) reports in mind 
– keeping track daily/regularly will make the final report 

easy.
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8

Government Oversight
• Plan-Do-Check-Act
• Review and approval of Waste Mgmt Plan prior to start of 

construction.
• QAR will check regularly interior and exterior collection 

bins to confirm appropriate use.
• QAR will ask regularly to see your tracking 

document/notebook/file.
• QAR will conduct periodic quick calculations to confirm 

that waste diversion is on track.
• Final waste report – diversion calculation must be 

verifiable (values easily matched to waste documentation)

Need Help?

Elizabeth Chien
206-764-6718

206-499-6119 cell
Elizabeth.A.Chien@usace.army.mil

Tom Napier
217-373-3497

Thomas.R.Napier@usace.army.mil
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El Paso and Regional Recyclers
http://www.yellow.com/
http://www.cleantexas.org/index.cfm?fuseaction=public.memberprofiles_bymembername_rtolquery1
http://www.tceq.state.tx.us/assistance/P2Recycle/renew/renew.html

Company Address Phone Notes
Acoustic Tile
WeRecycle, Inc. 500 South Broad St., Meriden, CT 06450 203-630-0344 carpet, ceiling tiles, pallets

Cardboard/Paper/Fiber
Durango McKinley Paper Co 1520 Myrtle Ave., El Paso 915-351-7970 drop off services available

Master Fibers Inc. 1710 East Paisano Dr., El Paso 915-544-2299

drop off services available, top prices paid 
for cardboard, customized recycling 
program

Twin Cities Recyclers Co., Inc. 3230 Durazno Ave., El Paso 915-543-3000

top prices paid for paper, industrial plastics, 
metal, wood pallets, Customized recycling 
programs available

The UPS Stores 955 North Resler Dr., El Paso 915-842-8075
packing peanuts, cardboard, other packing 
material

Bryan Drive-In Recycling Center 2202 Briarcrest Dr., Bryan, TX 77802 979-209-5675

Carpet/Carpet Tile

Sunshine Padding and Foam 8172 Elder Creek Rd, Sacramento, CA 95824 916-383-5213
accepts carpet, padding, foam, mail in 
program

WeRecycle, Inc. 500 South Broad St., Meriden, CT 06450 203-630-0344 carpet, ceiling tiles, pallets

Landfill/Hauling/Collection

Duncan Disposal/Alpine 3001 Old Marathon Hwy., Alpine, TX 79830 432-837-1244
Hauling, Collection, Landfill (approx 200 
miles from El Paso)

Charter Landfill 12035 West Murphy St., Odessa, TX 79763 432-381-4722 landfill (approx 240 miles from El Paso)

Duncan Disposal/Midland 8220 West Hwy. 80, Midland, TX 79706 432-563-5060
Hauling, Collection (approx 260 miles from 
El Paso)

Saguaro Environmental Svcs 5055 South Swan Rd, Tucson, AZ 85706 520-745-8820
Hauling/Collection (approx 260 miles from 
El Paso)

Duncan Disposal/Lubbock 1408 N. Martin Luther King Blvd., Lubbock, TX 79403 806-762-6464
Hauling, Collection (approx 300 miles from 
El Paso)

San Angelo Landfill 1422 Hughes Ave., San Angelo, TX 76903 325-655-6869 landfill (approx 360 miles from El Paso)

TrashAway Svcs Duncan San Angelo 1422 Hughes Ave., San Angelo, TX 76903 325-653-6957
Hauling, Collection (approx 36 miles from El 
Paso)
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Company Address Phone Notes

Metal
American Metal Recycling 11201 Alameda Ave., Socorro, TX 915-859-4916
Asa Recycling 1042 Eastside Road, El Paso 915-779-3326 drop off services available
Discover Recycling 3845 Durazno Ave., El Paso 915-544-8414 drop off services available
El Paso Iron and Metal 1535 East San Antonio Ave., El Paso 915-532-6981
Lopez Scap Metal, Inc. 351 North Nevarez Rd., El Paso 915-859-0770 drop off services available

Lucero Scrap 10717 Alameda Ave., Socorro, TX 915-872-9880
pick-up services available, provide 
containers

M&M Metal Inc. 12751 Pellicano Dr., El Paso 915-852-2080
Shapiro Sales Co 206 Dodge Rd., El Paso 915-881-1991 drop off services available

Twin Cities Recyclers Co., Inc. 3230 Durazno Ave., El Paso 915-543-3000

top prices paid for paper, industrial plastics, 
metal, wood pallets, Customized recycling 
programs available

W Silver Recycling, Inc. 1720 Magoffin Ave., El Paso 915-532-5643 Container and trailer service available
Environmental Center 800 South Piedras, El Paso 915-593-2784
Bryan Drive-In Recycling Center 2202 Briarcrest Dr., Bryan, TX 77802 979-209-5675

Plastics
Discover Recycling 3845 Durazno Ave., El Paso 915-544-8414 drop off services available
National Recycling, Inc. 10400 Griffin Rd., Suite 101, Cooper City, FL, 33328 954-680-8802 buy, sell, offers waste stream solutions, 

Twin Cities Recyclers Co., Inc. 3230 Durazno Ave., El Paso 915-543-3000

top prices paid for paper, industrial plastics, 
metal, wood pallets, Customized recycling 
programs available

United Plastics Services 12572 Darrington Rd., Suite 10, Horizon City, TX 915-851-9460
Environmental Center 800 South Piedras, El Paso 915-593-2784 #1, #2
FDA Packaging 2355 Nevada St., Las Cruces, NM 88001 505-524-1997 #6

The UPS Stores 955 North Resler Dr., El Paso 915-842-8075
packing peanuts, cardboard, other packing 
material

The Alliance of Foam Packaging Recyclers 2128 Esprey Court, Crofton, MD 21114 800-944-8448
packing peanuts, other forms of packing 
material, foam

Bryan Drive-In Recycling Center 2202 Briarcrest Dr., Bryan, TX 77802 979-209-5675 #1, #2
Diversified Plastics Recycling 7340 State Road 245 East, North Lewisburg, OH 43060 937-747-3040 #1, #2, #4, #5, #6, #7
Propoly Marlboro, NJ 07746 732-431-2200 #1, #2, #3, #4, #5, #6, #7

Wood
Custom Crates and Pallets 1501 Westway Blvd., Canutillo, TX 915-892-2660
Forproducts Corp 3624 East Gateway, El Paso 915-532-6710 pulpwood
Kastro's Wood Pallets, Inc. 13781 Davidson Blvd., El Paso 915-855-8011
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Company Address Phone Notes

Twin Cities Recyclers Co., Inc. 3230 Durazno Ave., El Paso 915-543-3000

top prices paid for paper, industrial plastics, 
metal, wood pallets, Customized recycling 
programs available

WeRecycle, Inc. 500 South Broad St., Meriden, CT 06450 203-630-0344 carpet, ceiling tiles, pallets

Unknown Material
Alpha Recycling 1820 East Mills Ave., El Paso 915-313-0333 drop off services available
Border Trading, Inc. 6940 Commerce Ave., El Paso 915-775-2546 drop off services available
Gandara's Recycling 10721 North Loop Dr., Socorro, TX 915-860-9596 drop off services available
Haro's Company, Inc. 11369 Alameda Ave., Socorro, TX 915-851-2028 drop off services available
Newell Recycling of El Paso 6800 Market Ave., El Paso 915-772-2728
RG&M 11309 Alameda Ave., Socorro, TX 915-851-0995 drop off services available
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Tips to improve Reduce, Reuse, and Recycle
Material Planning On-Site

General

> Order products with recycled content.
> To reduce waste and cost, accurately order in the amount of 
material needed.
> Request suppliers to limit packaging.
> Ask your vendors to take non-recyclable packaging back for 
reuse.
> Use larger pieces elsewhere on the project (fillers and 
shorter pieces can be used to fill in).

> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.

Concrete

> Use concrete mix containing fly ash as part of the 
cementitious content of the concrete.
> Request CMUs that contain recycled content from your 
supplier.

> Separate and recycle asphalt and concrete.
> Use reusable forms and supports to the maximum extent 
possible.
> Reuse removed crushed concrete and asphalt as aggregate, 
sub-base material or fill.
> Designate a location for excess concrete for use in paving, 
post footing anchorage, reinforcement, etc.
> Store materials so that they are not damaged or discolored.

Drywall

> Order drywall with recycled content gypsum.
> To reduce waste and cost, accurately order in the amount of 
material needed.
> To encourage efficient use of materials, avoid paying 
installers on the basis of sheets of material installed (try using 
sq. ft. installed instead).

> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.
> Separate and recycle waste drywall.
> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Save sizeable pieces of drywall for use around doors, 
windows, or built-ins, or for reuse on another job.

Electrical

> Order plumbing and other mechanical supplies with recycled 
content.
> To reduce waste and cost, accurately order the amount of 
material needed.
> Ask your vendors to reduce the amount of packaging 
(pallets, cardboard, plastic shrink wrap, metal bands) that is 
delivered to the job-site.
> Ask your vendors to take non-recyclable packaging back for 
reuse.

> Separate and recycle cardboard.
> Separate and recycle metals and wire.
> Separate and recycle plastics, such as PVC pipe.
> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.
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Material Planning On-Site

Mechanical

> Order electrical, plumbing, and other mechanical supplies 
with recycled content.
> To reduce waste and cost, accurately order the amount of 
material needed.
> Ask your vendors to reduce the amount of packaging 
(pallets, cardboard, plastic shrink wrap, metal bands) that is 
delivered to the job-site.
>Try precut and prefabricated components such as 
commercial heating and cooling ductwork or commercial 
sprinkler systems.
> Ask your vendors to take non-recyclable packaging back for 
reuse.

> Separate and recycle cardboard.
> Separate and recycle plastics, such as PVC pipe.
> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.

Plumbing

> Order plumbing and other mechanical supplies with recycled 
content.
> To reduce waste and cost, accurately order the amount of 
material needed.
> Ask your vendors to reduce the amount of packaging 
(pallets, cardboard, plastic shrink wrap, metal bands) that is 
delivered to the job-site.
> Ask your vendors to take non-recyclable packaging back for 
reuse.

> Retain PVC cut-offs for use as stubs for wall drains.
> Properly clean joints to prevent leaking.
> Separate and recycle plastic, including PVC, if possible.
> Separate and recycle cardboard.
> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.

Site/Landclearing > shred vegetation for reuse in project landscaping.
> design landscaping that reuses stone.

> Separate and recycle asphalt and concrete/masonry.
> Sell all marketable trees designated for removal.
> Grind, chip, or shred other vegetation for mulching and 
composting.
> Separate stumps, brush, and other wood waste for recycling.
> Separate and recycle rebar and other metals.
> Reuse removed crushed concrete and asphalt as aggregate, 
sub-base material or fill.
> Provide on-site locations for as much excavated rock, soil, 
and vegetation as possible.
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Material Planning On-Site

Wood

> To reduce waste and cost, accurately order the amount of 
material needed.
> Use larger pieces elsewhere on the project (fillers and 
shorter pieces can be used to fill in).
> Use building systems such as modular systems or foam-
core panels that minimize the use of wood (systems that 
contain recycled wood chips or wood from small diameter 
secondary trees).

> Segregate bits and ends for recycling from useable pieces to 
be used elsewhere.
> Make sure both interior collection containers and exterior 
recycling dumpsters are convenient and clearly labeled.
> Store materials so they are not damaged.
> Measure carefully to avoid end cuts.
> Save sizeable pieces of wood in a central area for use as 
spacers, blocking, kindling, or for use on another job.
> Designate a central area for end-cuts and damaged wood, 
making it convenient for carpenters to find and use scrap 
wood.
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CONSTRUCTION / DEMOLITION SWARWeb PICKLIST 
MAJOR CATEGORY SUB-CATEGORY DEFINITION 

Wood   
 Structural TBD 
 Finished TBD 
 Treated TBD 
 Other (C/D Wood) TBD 
Metal   
 Steel TBD 
 Copper TBD 
 Aluminum TBD 
 Mixed Metal TBD 
 Other (C/D Metal) TBD 
Masonry/Asphalt/Concrete/ Stone   
 Asphalt TBD 
 Brick TBD 
 Concrete TBD 
 Concrete Block Unit TBD 
 Stone TBD 
 Other (C/D Masonry/Asphalt) TBD 
Land Clearing Debris   
 Top Soil TBD 
 Sub Soil TBD 
 Petroleum-Contaminated Soil TBD 
 Non-Hazardous Lead-Contaminated Soil TBD 
 Vegetation/Timber (tree trunks & limbs) TBD 
 Crushed Stone/Base TBD 
 Other (C/D Land Clearing) TBD 
Other   
 Siding TBD 
 Composition Roof TBD 
 Insulation TBD 
 Doors/Windows/Stairs/Cabinets TBD 
 Ceiling Tile TBD 
 Gypsum/Plaster TBD 
 Plastic TBD 
 Glass TBD 
 Paper TBD 
 Other (C/D Other) TBD 
Additional Information   
Project Number   
Building Number(s)   
   
Reuse (Installation)   
Reuse (Off-Site)   
Recycle (Installation)   
Recycle (Off-Site)   
Bury (Installation)   
Bury (Off-Site)   
Dispose (Installation)   
Dispose (Off-Site)   
Other   
Source: Army Environmental Center, Charles Harris, (410) 436-1224, charles.harris2@us.army.mil 
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Non- Hazardous Waste Management Plan 
 

a. Name of individuals on the Contractor's staff responsible for waste prevention and 
management. 
 
b. Specific actions that will be taken to reduce solid waste generation. 
 
c. Description of the specific approaches to be used in salvage/reuse/recycling/other 
diversion of the various materials generated, including the areas and equipment to be 
used for processing, sorting, and temporary storage of wastes. 
 
d. Identification of waste streams, including estimated types and quantities, of the waste 
to be generated. 
 
e. Identification of local and regional salvage/reuse programs, including non-profit 
organizations such as schools, local housing agencies, and organizations that accept used 
materials such as materials exchange networks and Habitat for Humanity. 
 
f. List of specific waste materials that will be salvaged for resale, salvaged for reuse, or 
recycled. Recycling facilities that will be used shall be identified. If a recycling facility 
(public or private) exists within a 50 mile radius of the project site, its use is required for 
all materials that facility accepts and that cannot be otherwise reused. 
 
g. Identification of materials that cannot be recycled/reused with an explanation or 
justification. 
 
h. Name of landfill and/or incinerator to be used for waste that are not diverted and the 
estimated costs for disposal. 
 
i. Anticipated net cost savings determined by subtracting Contractor program 
management costs and the cost of disposal from the revenue generated by sale of the 
materials and the incineration and/or landfill cost avoidance. 
 

Hazardous Waste Management Plan (in addition to the requirements above) 
 

a. Types of wastes anticipated to be managed. This should include a discussion of 
processes which are generating the waste, the volumes anticipated, and the EPA/state 
waste codes associated with the waste (40 CFR 261, Subpart C and D). 
 
b. The regulatory status of the waste. In other words, whether the waste is subject to large 
quantity generator, small quantity generator, or conditionally exempt small quantity 
generator standards (40 CFR 262.34). 
 
c. The locations in which wastes will be accumulated will be discussed. This should 
discuss whether these are 90/180 day accumulation areas, satellite accumulation points, 
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or permitted storage areas. Preferably a map indicating the precise location should be 
included (40 CFR 262.34). 
 
d. Inspection requirements. This should discuss what will be inspected, how often it will 
be inspected, who will conduct the inspection, what the inspection log will contain, and 
where the inspection records will be retained (40 CFR 262.34, 40 CFR 265.174, and 40 
CFR 265.195). 
 
e. Contingency Planning. Large quantity generators are required to have a contingency 
plan. Small quantity generators are required to post certain information (40 CFR 262.34 
and 40 CFR 265 Subparts C and D). 
 
f. Marking requirements. This should discuss what type of hazardous waste markings are 
to be utilized during accumulation (40 CFR 262.32). 
 
g. Container types. Types of containers used to accumulate hazardous wastes should be 
identified. Compatibility with the waste being stored should be considered as well as 
whether the containers will meet packaging requirements for off-site transport (49 CFR 
171.178). 
 
h. Treatment requirements. How will wastes be treated to meet land disposal restrictions 
(40 CFR 268.40). If elementary neutralization is being performed to render waste non-
hazardous, as statement should be included which indicates the activity is being 
performed under a permit exclusion (40 CFR 270.1(c)(2)(v)). 
 
i. Disposal requirements. This should discuss whether wastes and/or treatment residues 
will be disposed in a Subtitle C, hazardous waste disposal facility or in a Subtitle D, 
nonhazardous waste facility. 
 
j. Proposed treatment, storage, or disposal facilities (TSDFs). This should provide the 
name, address, telephone number, and EPA ID number of the TSDFs proposed to be 
utilized for the waste. 
 
k. LDR forms. This should provide copies of the LDR forms from the proposed receiving 
facilities. 
 
l. Recycling Facilities. This should discuss how the waste is to be salvaged, reused, 
and/or recycled. The name, address, and phone number of the facilities proposed for 
waste diversion should be provided. 
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Waste Management Plan Template 
 

Section 1. Company Mission Statement/Company Philosophy and Organization 
a. Philosophy – basic company approach to waste management (i.e.: prevent, reduce, reuse, 

recycle, dispose) 

Section 2. Project Waste Management Goal 
a. Contract required goal. 

b. Specific actions that will be taken to prevent or reduce solid waste generation. This 
includes identifying those companies providing material and equipment that are willing 
to accept the return of the resulting waste product after installation (floor tiles, 
ceiling/acoustical tiles, carpet tiles, etc.). Also identify material/companies willing to 
send large quantities of items in bulk, rather than individually wrapped (box of 200 door 
knobs instead of individually wrapped door knobs, pallets of stacked floor tiles instead of 
box of 12 floor tiles). 

c. Description of the specific approaches to be used in salvage/reuse/recycling/other 
diversion of the various materials generated, including the areas and equipment to be 
used for processing, sorting, and temporary storage of wastes. 

d. List of specific waste materials that will be salvaged for resale, salvaged for reuse, or 
recycled.  

e. Identification of materials that cannot be recycled/reused with an explanation or 
justification. 

Generally, its better (more resourceful) to reduce, than to reuse, and better to reuse than to 
recycle. However, it’s not realistic to eliminate all waste, or salvage all materials not used on a 
particular job.  Following is our Waste Management Plan. 

Reduce means to prevent waste before it happens. You can reduce waste significantly on a 
construction project by “tweaking” your practices a bit; this means designing in less waste to 
begin with and minimizing damage and inefficient material use. 

Reuse means to reuse materials as much as possible in your construction project. This includes: 

o Materials removed during demolition 
o Scrap generated on site 
o Used materials or scraps from other jobs 

Recycle means to separate recyclable materials from non-recyclable materials and supply them 
to a hauler or business so they can be processed and used to make new products. Another aspect 
of recycling is to Buy Recycled. Buying building materials with recycled content helps develop a 
market for the waste materials you recycle from your job site and “closes the loop. 
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Section 3. Communication Plan 
a. Name of individuals on the Contractor's staff responsible for waste prevention and 

management. 

b. Specific actions that will be taken to communicate waste management issues throughout 
the project. 

c. Specific actions that will be taken to communicate the waste management plan and 
procedures to new employees/subs. 

d. Specify where containers will be placed, how they will be labeled, how waste 
management practices will be enforced (acceptable and unacceptable items and 
practices), and how this information will be communicated to the site staff. 

e. Specific procedures and details on how the waste information (what where, how much, 
who, how) will be documented, organized, and tracked. This includes all waste streams 
that are returned, salvaged, reused, recycled, and landfilled. 

f. Specific details on how the waste information will be reported to the government 
(routinely – weekly? monthly? quarterly? and at project closeout – final total details). 

Section 4. Expected Waste Streams, Disposal, and Handling (non-hazardous only) 
a. Identification of waste stream (both diverted and landfilled. 

b. Quantity of each type of waste stream identified. 

c. Receiving facility or entity. 

o Identification of local and regional salvage/reuse programs, including non-profit 
organizations such as schools, local housing agencies, and organizations that accept 
used materials such as materials exchange networks and Habitat for Humanity. 

o Name of landfill and/or incinerator to be used for waste that are not diverted and the 
estimated costs for disposal. 

d. Specific site handling procedures. 

e. Identification of transportation method or company. 
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Example Table Identifying Possible Waste Streams, Quantity, Disposal/Diversion Method, and Handling Procedures 
 
Material Qty. Disposal Method 

(where applicable) 
Handling and Transportation Procedure 

New Construction    
Concrete 15 cy  Break up concrete onsite with an excavator, load in trucks and haul to Echo Park

Recycle  
Forming Boards 6 tons Reused as many times as possible then 

recycled to Renu Recycling 
Stack next to supply of new form boards for reuse.  Recycle clean unusable form
in “clean wood” recycling dumpster 

Clean Wood Scrap 3 tons Scraps reused for form work, fire- 
breaks, etc., then recycled by 

Renu Recycling 

Stack reusable pieces next to dumpster for  
Reuse.  Separate unusable clean wood into 
“clean wood” recycling dumpster (including wood pallets) 

CMUs 75 yds Henson Masonry to recycle and submit repor
to recycling coordinator 

Will request CMUs that contain recycled  
Content from supplier 

Scrap Metal 5 tons Renu Recycling Service Deposit all metals in “metal” dumpster 
Acoustical Tile    
Floor Tile    
Carpet Tile    
Gypsum/Wall board    
Cardboard    
Plastic    
Etc.    
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Section 5. Hazardous Waste Management Plan (in addition to the requirements above) 
Be sure to coordinate Hazmat procedures with Tom Curcio (FL DPW) 253-966-6458. 

a. Types of wastes anticipated to be managed. This should include a discussion of processes 
which are generating the waste, the volumes anticipated, and the EPA/state waste codes 
associated with the waste (40 CFR 261, Subpart C and D). 
 
b. The regulatory status of the waste. In other words, whether the waste is subject to large 
quantity generator, small quantity generator, or conditionally exempt small quantity 
generator standards (40 CFR 262.34). 
 
c. The locations in which wastes will be accumulated will be discussed. This should discuss 
whether these are 90/180 day accumulation areas, satellite accumulation points, or permitted 
storage areas. Preferably a map indicating the precise location should be included (40 CFR 
262.34). 
 
d. Inspection requirements. This should discuss what will be inspected, how often it will be 
inspected, who will conduct the inspection, what the inspection log will contain, and where 
the inspection records will be retained (40 CFR 262.34, 40 CFR 265.174, and 40 CFR 
265.195). 
 
e. Contingency Planning. Large quantity generators are required to have a contingency plan. 
Small quantity generators are required to post certain information (40 CFR 262.34 and 40 
CFR 265 Subparts C and D). 
 
f. Marking requirements. This should discuss what type of hazardous waste markings are to 
be utilized during accumulation (40 CFR 262.32). 
 
g. Container types. Types of containers used to accumulate hazardous wastes should be 
identified. Compatibility with the waste being stored should be considered as well as whether 
the containers will meet packaging requirements for off-site transport (49 CFR 171.178). 
 
h. Treatment requirements. How will wastes be treated to meet land disposal restrictions (40 
CFR 268.40). If elementary neutralization is being performed to render waste non-hazardous, 
as statement should be included which indicates the activity is being performed under a 
permit exclusion (40 CFR 270.1(c)(2)(v)). 
 
i. Disposal requirements. This should discuss whether wastes and/or treatment residues will 
be disposed in a Subtitle C, hazardous waste disposal facility or in a Subtitle D, 
nonhazardous waste facility. 
 
j. Proposed treatment, storage, or disposal facilities (TSDFs). This should provide the name, 
address, telephone number, and EPA ID number of the TSDFs proposed to be utilized for the 
waste. 
 
k. LDR forms, if required. This should provide copies of the LDR forms from the proposed 
receiving facilities. 
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Hazardous Material    
ACM 1500 cyds XYZ Landfill Abatement by XXX Abatement Co., transported to landfill by XXX Transport
PCB Ballasts   Stored in drums provided by Ft. Lewis hazmat office at location building XYZ
Flourescent Lamps    
Mercury Switches    
Ozone-Depleting Substances    
Lo-level Rad elements    
Etc.    
Etc.    
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       APPENDIX JJ    
       Distribution Schedule 
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Activity & Address Drawing
(Full Size)

Drawing
(Half 
Size)

Design 
Analysis Specs

CD-ROM 
(D.A., specs., 
pdf & CADD 

.dwg)

Furniture 
Submittal (Per 

01 33 16 
Attach. B)

Structural 
Interior 
Design 

Submittal

BIM Data 
DVD 

(Per 01 33 16 
Attach. F)

US Army Engineer District, Little Rock
ATTN: Greg Mattson, Room 6415
700 West Capital Ave.
Little Rock, Arkansas 72201
501-324-5842 x 1056

1 5 5 5 3 1 1 1

US Army Engineer District, Ft. Worth
ATTN: Norma Edwards
801 N Cherry Street, Suite 860
Ft. Worth, TX 76102
817-338-8653

1

US Army Engineer District, Ft. Worth
Southwest Area Office
ATTN: Rick Severson
Building T0071, Corner of Velez St. & Sapper 
St.
Ft. Bliss, TX 79906

4 4 4 4 4 2 2

DPW, ATTN: Maria Montes
Bldg 777, RM 114
1733 Pleasanton Ave.
Ft. Bliss, TX 79916
915-568-5394

1 1 1 1 3 2 2 1

IMWE-BLS-PWE
ATTN: J. Barrera
Bldg 624, Pleasanton Ave.
Ft. Bliss, TX 79916
915-568-3908

1 1 1

Provost Marshal Office
Physical Security (Thomas Cain)
Bldg 116 Pershing Road
Ft. Bliss, TX 79916
915-568-5151

1 1 1 1

NEC
ATTN: Plans Office ( Joey Ward)
Bldg 58, Doniphan Road
Ft. Bliss, TX 79916
915-568-6884

1 1 1 1

Distribution Schedule
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Activity & Address Drawing
(Full Size)

Drawing
(Half 
Size)

Design 
Analysis Specs

CD-ROM 
(D.A., specs., 
pdf & CADD 

.dwg)

Furniture 
Submittal (Per 

01 33 16 
Attach. B)

Structural 
Interior 
Design 

Submittal

BIM Data 
DVD 

(Per 01 33 16 
Attach. F)

FESD, DES
ATTN: J.L. Narlock
11211 Wright St.
Ft. Bliss, TX 79916
915-568-9896

1 1 3

IMWE-BLS-PWE
ATTN: Ricardo Cortez
Bldg 777, Rm 319
1733 Pleasanton Ave
Ft. Bliss, TX 79916
915-568-5201

4 1 1 7

Installation Safety Office
ATZC-CSS, ATTN: Patty Akin
Bldg 515-B, 1733 Pleasanton Road
Ft. Bliss, TX 79916
915-568-3772

1 1 1 1 1 1

IMCOM West Region
ATTN: Public Works Division
(Pat Caraway)
2450 Stanely Road, Suite 101
Ft. Sam Houston, TX 78234-6102
210-295-2178

1 1

USAISEC-FDED
ATTN: AMSEL-IE-DE-IN-OP
(George Gaffney)
1435 Porter Street, Suite 230
Fort Detrick, MD 21702
301-619-6501

1 1 2 1 1

IMWE-BLS-PLO
DPTMS, Plans & Operations
ATTN: Antiterrorism Office, Ron Wells
Building 2, Wing C, Room 19
Sheridan Road
Ft. Bliss, TX 79916
915-569-8663

1 1 1 1
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Activity & Address Drawing
(Full Size)

Drawing
(Half 
Size)

Design 
Analysis Specs

CD-ROM 
(D.A., specs., 
pdf & CADD 

.dwg)

Furniture 
Submittal (Per 

01 33 16 
Attach. B)

Structural 
Interior 
Design 

Submittal

BIM Data 
DVD 

(Per 01 33 16 
Attach. F)

IMCOM WEST Region
ATTN: IMWE-MWR (Darrell Manuel)
2450 Stanley Road, STE 100
Bldg 1000, 1st Floor West Wing
Ft. Sam Houston, TX 78234-6102
210-295-2223

1 1 1 1 1

U.S. Army War College
Army Physical Fitness Research Institute
ATTN: Thomas Williams
122 Forbes Avenue
Carlisle, PA 17013-5085
717-245-4511

1 1 1 1 1

USASMA
ATTN: ATSS-CM, APFRI Office
MAJ Mae Cisneroz
Bldg 11293 SGT E Churchill St.
Ft. Bliss, TX 79918
915-744-8271

2 2 2 2 2
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APPENDIX KK 
       Installation Information Technology 
                       Requirements 

 

Section: Appendix KK W9127S-11-R-6012

Friday, April 08, 2011

Page 351 of 385



W9127S-11-R-6012Section: Appendix KK

Friday, April 08, 2011

Page 352 of 385



Section: Appendix KK W9127S-11-R-6012
Page 353 of 385

Friday, April 08, 2011



Section: Appendix KK W9127S-11-R-6012

Friday, April 08, 2011

Page 354 of 385



Section: Appendix KK W9127S-11-R-6012

Friday, April 08, 2011

Page 355 of 385



Section: Appendix KK W9127S-11-R-6012

Friday, April 08, 2011

Page 356 of 385



W9127S-11-R-6012Section: Appendix KK

Friday, April 08, 2011

Page 357 of 385



Section: Appendix KK W9127S-11-R-6012
Page 358 of 385

Friday, April 08, 2011



Section: Appendix KK W9127S-11-R-6012

Friday, April 08, 2011

Page 359 of 385



W9127S-11-R-6012Section: Appendix KK

Friday, April 08, 2011

Page 360 of 385



 

ENGINEERING AND  
CONSTRUCTION BULLETIN 

 
No.  2006-1        Issuing Office: CECW-CE          Issued:  28 Mar, 2006   
 
 
Subject:  Information Technology in Army MILCON 
 
Applicability:  Directive 
 
1.  AR 25-1 requires that the U.S. Army Corps of Engineers (USACE) “coordinate the planning, 
design, and contract negotiations of the technical and functional requirements of information 
systems and communications systems for all Army MILCON projects.”  It also requires that the 
U.S Army Information Systems Engineering Command – Ft. Detrick Engineering Directorate 
(USAISEC-FDED), “validate information systems technical requirements and associated cost 
estimates for all Army MILCON projects.” 
 
2.  There is an existing Memorandum of Agreement (MOA), dated 26 March 1998, between 
AMC and USACE that further details the responsibilities of the two organizations to assure that 
ISEC-FDED reviews all design submittals, solicitation packages and RFPs that include, or 
should include, information technology.  The MOA states that USACE will “Provide all 
necessary and appropriate design documents directly to USAISEC-FDED, as well as to 
installation DOIMs, for the purpose of marking up or reviewing and commenting on, and 
approving IS designs in support of MILCON projects.” 
 
3.  In addition to the design review responsibilities that the MOA assigns to USAISEC-FDED, 
they also can provide limited on-site quality assurance, quality control, and witness acceptance 
tests of the installed information technology.   
 
4.  A joint memorandum issued by DAIM-FD/CEMP-M on 17 July 2000 allows the local DOIM 
to install portions of the information technology infrastructure on a project-by-project basis.  The 
installation commander must first obtain concurrence from the USACE design district, and then 
forward the request through their command and control IMA region or their MACOM to OASIM 
(DAIM-FDC) ) for final waiver approval.  Without final approval, information technology must 
remain in the construction project as originally designed. 
 
5.  To assure that the above actions are accomplished, the district project manager is responsible 
for submitting all design submittals, solicitation packages, and RFPs to USAISEC-FDED in a 
timely manner for review and also coordinating the disposition of comments as mutually agreed.     
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CECW-CE 
Subject:  Information Technology in Army MILCON 
 
 

 2

6.   HQUSACE Engineering and Construction point of contact for this bulletin is Bob Billmyre, 
202-761-4228 or Andy Wu, 202-761-4616.  HQUSACE Programs Management Point of contact 
is Howard Moy, 202-761-8736.  The ISEC-FDED point of contact is Tina Reed, 301-619-6489. 

 
 
 
 

            
 
      DONALD L. BASHAM, P.E. 
      Chief, Engineering and Construction 
      Directorate of Civil works 
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APPENDIX LL 
      Installation SOP’s 

 

• Construction Trailer Permit 

• Utility Outage SOP 

• DD Form 1354
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SOP to Get Permission to Bring Construction  
Trailer on Post – February 2011 

 
1.  Request UIC – Unit Identification Code 

 Contractor provide the following information to Nayda Santiago, Building #1, Resource 
Management Office (RMO) (915) 568-1025 

 Provide Copy of Contract 
  

2.  Request Trailer/Storage yard license    
 Contractors provide the following information to Jerry Kummerl, 569-5822 or Doris E. 

Travier 569-5823, Building #777. 
o Contract Number 
o Company Name 
o Map Location 
o POC:  Project Manager 
o Phone Number 
o Peak # of employees 
o Duration of contract:  Number of days 
o Allow 2 weeks for processing 

 Provide UIC and proposed location of (site plan with coordinates of layout 4  point of GIS 
latitude/longitude) yard/construction trailer to DPW/Real Estate, Building #777.    

 
3. Utility Resale Contract 

 Provide Real Estate License and UIC to DPW/COR, Luisa Lopez, 568-3107, for Utility 
Providers 

 Will establish utility sales contract  
 Once contractor has utility sales contract, can go to Utility Providers to establish service. 

o Rio Grande Electric (915) 778-0152 
o Fort Bliss Water Services Company (915) 569-5936 
o TxGAS (915) 564-0947 

 
4.  Utility Billings 

 Initial and final meter readings will be with DPW/COR and Contractor or, if applicable,  
USACE PE/QA 

 Contractor is responsible for prompt payment to DPW for utilities consumed. 
 
5.  Communications Support 

 DPW/COR or USACE PE/QA to submit work order to DOIM, 568-7337, at Building 56. 
  Upon acceptance, DOIM will provide cable pair to AT&T for phone service. 
 Contractor to establish contract and request phone service from AT&T, 800-288-2020 
 If internet service is required, contractor to set-up contract with Time Warner Cable, Ray 

Mendoza, 915-775-7415.  
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       APPENDIX MM
Utility Connection Design Information
       (To be added by Amendment)  
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APPENDIX NN 
Fire Department Guidance

 
  

 • Project Specific Requirements  

• Current Requirements for Ft Bliss MNS Pre-Recorded Messages 
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FORT BLISS INTERNAL MNS PRE-RECORDED MESSAGES 

 
The pre-programmed MNS audible announcement messages shall be as 
follows: 
 
(1) MESSAGE #1 – “FIRE” (Siren X 5 Seconds) (Female voice) "ATTENTION, 
ATTENTION, A FIRE EMERGENCY HAS BEEN REPORTED. PLEASE LEAVE THE 
BUILDING USING THE NEAREST EXIT OR EXIT STAIRWAY. DO NOT USE THE 
ELEVATORS IF INSTALLED WITHIN THIS FACILITY". 
 
(2) MESSAGE #2 – “SEVERE WEATHER” (1 KHZ Steady tone X 5 Seconds) 
(Female voice) THIS IS THE FORT BLISS INSTALLATION OPERATIONS CENTER.  
THE NATIONAL WEATHER SERVICE HAS ISSUED A SEVERE WEATHER ALERT FOR THIS 
AREA. TURN ON YOUR RADIOS OR TELEVISIONS FOR THE LATEST UPDATE AND TAKE 
REQUIRED ACTION. AGAIN, THIS IS THE FORT BLISS INSTALLATION OPERATIONS 
CENTER.  THE NATIONAL WEATHER SERVICE HAS ISSUED A SEVERE WEATHER ALERT 
FOR THIS AREA.  TURN ON YOUR RADIOS OR TELEVISIONS FOR THE LATEST 
UPDATE AND TAKE REQUIRED ACTION. 
 
(3) MESSAGE #3 – “BOMB” (Horn sound X 5 Seconds) (Female voice) 
“ATTENTION, ATTENTION. THIS BUILDING HAS RECEIVED A BOMB THREAT.  ALL 
PERSONNEL ARE TO EVACUATE IMMEDIATELY USING THE NEAREST EXIT AND TO 
REPORT TO OUR DESIGNATED RE-ASSEMBLY AREA FOR ACCOUNTABILITY AND 
ADDITIONAL INSTRUCTION.  AGAIN, THIS BUILDING HAS RECEIVED A BOMB 
THREAT.  ALL PERSONNEL ARE TO EVACUATE IMMEDIATELY USING THE NEAREST 
EXIT AND TO REPORT TO OUR DESIGNATED RE-ASSEMBLY AREA FOR 
ACCOUNTABILITY AND FOR ADDITIONAL INSTRUCTION. 
 
(4) MESSAGE #4 – “SHELTER IN PLACE” (Three 1kHZ tones X 1 Second each) 
(Female Voice) “ATTENTION, ATTENTION.  A TOXIC CHEMICAL HAZARD HAS BEEN 
REPORTED, PLEASE REMAIN CALM. ALL PERSONNEL ARE DIRECTED TO “SHELTER IN 
PLACE”.  TURN OFF FANS, HEATING, VENTILATION AND AIR CONDITION SYSTEMS.  
CLOSE ALL DOORS AND WINDOWS AND REMAIN INDOORS UNTIL THE “ALL CLEAR” 
ANNOUNCEMENT IS GIVEN.” 
 
(5) MESSAGE #5 – “FPCON C” (HI/LOW Tones X 3 Seconds) (Female voice) 
“ATTENTION, ATTENTION. FORT BLISS IS NOW AT FPCON CHARLIE.  IMPLEMENT 
FPCON ALPHA, BRAVO AND CHARLIE SECURITY PLANS IMMEDIATELY.  AGAIN, FORT 
BLISS IS NOW AT FPCON CHARLIE.   IMPLEMENT FPCON ALPHA, BRAVO AND 
CHARLIE SECURITY PLANS IMMEDIATELY AND STAND BY FOR ADDITIONAL 
INFORMATION FROM THE FORT BLISS INSTALLATION OPERATION CENTER.” 
 
(6) MESSAGE # 6 – “FPCON D” (HI/LOW Tones X 3 Seconds) (Female voice) 
“ATTENTION, ATTENTION. FORT BLISS IS NOW AT FPCON DELTA.  IMPLEMENT ALL 
FPCON SECURITY PLANS, ALPHA THROUGH DELTA IMMEDIATELY.  AGAIN, FORT 
BLISS IS NOW AT FPCON DELTA.  IMPLEMENT ALL FPCON SECURITY PLANS, ALPHA 
THROUGH DELTA IMMEDIATELY AND STAND BY FOR ADDITIONAL INFORMATION FROM 
THE FORT BLISS INSTALLATION OPERATION CENTER.  
 
(7) MESSAGE #7 – “ALL CLEAR”. (Chime sound X 5 Seconds) (Female voice) 
“THE EMERGENCY HAS NOW ENDED. PLEASE RESUME NORMAL OPERATIONS. THANK 
YOU FOR YOUR COOPERATION.”  
 
(8) MESSAGE #8 – “TEST” (1kHZ tone X 2 Seconds) (Female voice) “MAY I 
HAVE YOUR ATTENTION, PLEASE? THIS IS THE FORT BLISS INSTALLATION 
OPERATIONS CENTER CONDUCTING A TEST OF THE MASS NOTIFICATION SYSTEM. 
REPEAT, THIS IS ONLY A TEST.”    
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APPENDIX PP 
Sustainable Design and Development Guidance 
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APPENDIX QQ 
Ft Bliss APFRI Space Allocations and Considerations
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FT BLISS APFRI Space Allocations and Considerations 
Note: Areas indicated shall be considered 

Net Area per ECB-2008-29. 

 

CLIENT AREA 

1. Reception/Inprocessing (62sf) 
 Copier/Scanner with data outlet 
 Fax 

2. Nurse Practitioner/Assessment (130sf)  
 Visual access to waiting areas using office landscaping 
 Accessible to Reception 
 Validating on-line surveys 
 2 computer drops 
 Filing Cabinets 
 Shredder 
 Private Counseling 
 Blood pressure area 
 Client confidentiality 

3. Waiting Room No.1 (54sf) 
 Accessible to Reception 
 Wall Mounted Digital T.V. 
 Space for 6 chairs +1 small table 

4. Unisex Restrooms (70sf Ea – 140sf Total) 
 Adjacent to Inprocessing and to BOD POD Room 
 Each to have 2 water closets and 2 sinks 
 Area for eight lockers (double stacked) in each 
 Area to change cloths (Rm for chair and/or bench) 

5. BOD POD Room and Metabolic Review (200sf) 
 Accessible to Waiting No.1 
 Will include the metabolic review 
 Privacy – Clients are in spandex 
 Cabinet for Spandex 
 Humidity Control 
 Cabinet for gloves and the such 

6. Waiting Room No.2 (128sf) 
 Wall Mounted Digital T.V. 
 4 chairs +1 small table 
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 Water Fountain 
7. Treadmill Area (312sf) (2 treadmills for submax testing  - 1 treadmill for running shoe 

assessment) 
 Allow 9’ x 8’ space for each which includes 2’-6” on each side for trainer 
 Provide 10’ ceiling height 
 Special Rubberized Floor (Mondo Gym Flooring) 
 110v Outlets for Treadmills (floor outlets ideal) 
 Space for Metabolic Monitor at each treadmill 
 Area must be well ventilated 
 Maintain temperature at 68 degrees. 
 Modular workstation at each treadmill with lan drop 
 Allow space for 1 bike 
 Tracked curtains between treadmills 
 Space for Records at each treadmill 

8. Strength Station Area (716sf) 
 Retractable wall between Treadmill Area and Strength Station Area. 
 Provide 10’ ceiling height 
 Special Rubberized Floor (Mondo Gym Flooring) 
 Double Outer Door w/ removable mullion (to be easily removed by EMT 

personnel). 
 Accessible to Waiting Room No.2 
 Stretch Station (6’ x 8’) 
 Leg Ext  Machine (8’ x 8’) 
 Leg Curl Machine (8’ x 8’) 
 Bench Press (8’ x 11’) 
 Upper Conditioning Machine (8’ x 8’) 
 Pressure Plate Analysis (rubber walk pad approximately 3’ x 12’) 
 Two workstations with client chair at each 

9. Nutrition Area (100sf) 
 Accessible to Waiting No.2 
 Client is instructed on proper diet 

10.   Out Brief Areas (4 Offices – 515sf total) 
 Psychologist to share one office (130sf) -This area to include one couch 
 Registered Nurse to share one office (130sf) 
 Dietician to share one office (125sf)  
 Physical Therapist to share one office (130sf) – this area to include one plinth  
 One common area (wall space) for handout pamphlets 
 Copier/scanner with data in common area 
 Storage closet for storing handouts 
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11.   Exit Survey (15 sf) 
 Accessible to Out Brief Area 
 One Computer station 

ADMIN AREA – Private Offices 

1. OIC  (130sf) 

ADMIN AREA – Shared Offices (128sf) 
 

1. Exercise Physiologists (2) 

ADMIN AREA – Work Station Bay 
 

1. Space for 4 work stations (220sf total) 
 Physical Therapist Technician 
 Dietician Technician 
 Admin Support (2) 

ADMIN AREA - Service 
 

1. Conference/Break Room (215sf) 
2. Wash Station (15sf) 
3. Admin Storage (154sf) 
4. Laundry Room (105 sf) 
 

SUPPORT 
 

1. Mechanical Room (100sf) 
2. Electrical Room(100sf) 
3. Com Room(80sf) 
4. Janitor’s Closet (28sf) 
 

CIRCULATION 
 

1. Corridors and Hallways (892sf)  
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Ft BLISS APFRI Space and Equipment Requirements (25 Mar 11)

Special Requirements

# Work Center 
/Desks 

# Assessment/ 
Equipment

 Reg Square 
Footage

Tele-
phones

Electrical Outlets
220 or 110

LAN 
drops

HVAC 
Humidity/Temp Plumbing Lighting

Space Max 
Occupancy

Station 1
In Processing/ 
Assessment

Privacy during inprocessing of 
individual student but visual control 
of entrance and waiting area, i.e. 
cubicle with see through walls

2 (w/ one 
printer)

0 8 x 6 6  110 = 8 EA 3 <60%; 68-72° 0 2 4

Waiting Area Minimal 6 chairs,  small table 0 0 12 x 5 0 110 = 2 EA 0 0 1 6

Big Screen TV Ceiling Mount 110 = 2 EA 2

BP Check
Isolated with minimal sound and 
visual stimuli

1 1 4 x 4 0 110 = 2 EA 0 <60%; 68-72° 0 1 2

Copier/Scanner May dual as printer/scanner 0 0 2 x 2 0 110 =1 EA 1 0 1 1

Storage Cabinets Lending closet for exercise attire 0 0 2 x 6 0 by code 0 0 0 1

Changing Area
Minimal two changing rooms in 
close proximity to Bod Pod

0 0 8 x 4 0 110 = 2 EA 0 0 1 1

Lockers
16 full size or 16 half size + coat 
rack

0 0 16 x 3 0 by code 0 0 1 3

Automated External 
Defibrillator (AED)

To be wall mounted located as 
requested by user

0 0 by code 0 0 0

Station 2 Body Composition 1 0 1 4

Waiting Area Minimal two chairs 0 0 4 x 5 0 by code 0 0 1 2

Stadiometer Wall mounted 0 1 2 x 3 0 by code 0 0 1 2

Electronic Scale 0 1 3 x 3 0 110 = 2 EA 0 0 1 1

Bod Pod

Bod Pod requires minimal air 
turbulence and vibration; sound and 
visual barrier; close proximity to 
changing area

1 (w/ one 
printer)

1 10 x 6 0
110 = 2 EA  220 = 1 

EA 1 <70%; >70° 0 1 2

Circumference Test Floor space requirement 1 0 8 x 4 0 by code 1 0 1 2

Rehydration/Refueling
Refrigerator and dry supply storage 
with counter top

0 0 7 x 3 0 by code 0 0 1 3

Station 3 Aerobic 

Supports 3 treadmills, 3 Tri-Fit 
Systems, and one bike; one 
treadmill will dual as Running Shoe 
Clinic and will require a 2 chair 
desk space and LAN drop

4 4 4-(7' x 10') 1 110 = 8 EA 3 <60%; 68-72° 0 4 6

Station 4 Flexibility & Strength 1 0 4 x 4 1 110 = 1 EA 2 <60%; 68-72° 0 1 2

Leg Curl 0 1 4 x 8 0 by code 0 1 2

Leg Extension 0 1 4 x 5 0 by code 0 1 2
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Bench Press 0 1 5 x 10 0 by code 0 1 2

Sit'n Reach Two yoga mats; one folding chair 0 1 6 x 6 0 by code 0 1 2

Special Requirements

# Work Center 
/Desks 

# Assessment/ 
Equipment

 Reg Square 
Footage

Tele-
phones

Electrical Outlets
220 or 110

LAN 
drops

HVAC 
Humidity/Temp Plumbing Lighting

Space Max 
Occupancy

Station 5 Nutrition 1 3 Tables
3-(4 x 6) + 1-

(4 x 4)
0 110 = 1 EA 0 <60%; 68-72° 0 2 3

Station 6 Outbrief Privacy w/sound and visual barrier 4 0 4-(5 x 5) 4 110 = 4 EA 8 <60%; 68-72° 0 4 8

Waiting Area
Waiting area at in-processing can 
have dual purpose for outbriefing 
area; minimal 4 chairs

0 0 8 x 5 0 by code 0 0 1 4

Preparation Area
Wall mounted folders for handouts/ 
educational material; large file 
drawers for storage; color printer

0 0 8 x 5 0 110 = 2 EA 0 0 1 4

Station 7 Exit Survey 1 0 4 x 4 1 110 = 2 EA 1 <60%; 68-72° 2

Metabolic Test
Chaise/recliner + work station with 
Ree-Vue metabolic 
equipment/printer

1 1 8 x 8 0 110 = 2  EA 1 <60%; 68-72° 0 1 2

Running Shoe Clinic
One treadmill at aerobic station will 
dual as "Running Shoe Clinic"

1 0
included in 

aerobic 
station

0 110 = 1  EA 1 <60%; 68-72° 0 1 2

Biodex 0 1 5 x 5 0 110 = 1 EA 0 <60%; 68-72° 0 1 2

Achilles In-Sight One guest chair + equipment 0 1 4 x 6 0 110 = 1 EA 0 <60%; 68-72° 0 1 2

Supply Storage Area
Shelving to hold supply boxes and 
drawers for books and handouts

0 0 10 x 10 0 110 = 2 EA 0 0 1 2

Washer & Dryer 0 0 3 x 3 0 110 = 1 EA  220 = 1 0 1 1 1

Disinfecting Area 0 0 3 x 3 0 110 = 1 EA 0 ? 1 1 1

Handwashing 0 0 2 x 3 0 by code 0 <60%; 68-72° 1 1 1

Office Area
OIC, Workstation Area (A4), 
Shared Offices (A3), Admin 
Copier/Scanner

15 0
 by 

standards
8 by code 17 <60%; 68-72° 0 2

Director's 
Office 4
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